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. For federal-aid projects, the Department is modifying its DBE program.
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STANDARD PLANS LIST

The standard plan sheets applicable to this Contract include those listed below. The applicable
revised standard plans (RSPs) listed below are included in the project plans.

A10A Abbreviations (Sheet 1 of 2)

RSP A10B Abbreviations (Sheet 2 of 2)

A10C Lines and Symbols (Sheet 1 of 3)

A10D Lines and Symbols (Sheet 2 of 3)

A10E Lines and Symbols (Sheet 3 of 3)

A73C Delineators, Channelizers and Barricades

RSP D73 Drainage Inlets

D89 Pipe Culvert Headwalls - Straight and "L"

D94A Metal and Plastic Flared End Sections

D97G Corrugated Metal Pipe Coupling Details No. 7 - Downdrain

RSP H1 Landscape and Erosion Control Abbreviations

RSP H2 Landscape and Erosion Control Symbols

H51 Erosion Control Details - Fiber Roll and Compost Sock

H52 Rolled Erosion Control Product

T1A Temporary Crash Cushion, Sand Filled (Unidirectional)

T1B Temporary Crash Cushion, Sand Filled (Bidirectional)

T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)
T3A Temporary Railing (Type K)

T3B Temporary Railing (Type K)

RSP T9 Traffic Control System Tables for Lane and Ramp Closures

RSP T10 Traffic Control System for Lane Closure on Freeways and Expressways
RSP T10A Traffic Control System for Lane Closures on Freeways and Expressways
T53 Temporary Water Pollution Control Details (Temporary Cover)
T56 Temporary Water Pollution Control Details (Temporary Fiber Roll)
RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2
RS4 Roadside Signs, Typical Installation Details No. 4

Contract No. 04-1A2604
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CANCELED STANDARD PLANS LIST

The standard plan sheets listed below are canceled and not applicable to this contract.

Plan No. Calrjwzged Plan No. Calrjwzged Plan No. Calrjwzged
A77A1 07-19-13 A77J4 07-19-13 ES-6J 07-19-13
A77A2 07-19-13 A77K1 07-19-13 ES-71 07-19-13
A77B1 07-19-13 A77K2 07-19-13 ES-8 01-20-12
A77CH 07-19-13 P3 07-19-13 ES-10 07-20-12
A77C2 07-19-13 C8A 07-19-13
A77C3 07-19-13 C8B 07-19-13
A77C4 07-19-13 C8C 07-19-13
RSP A77C5  07-19-13 B3-1 04-20-12
RSP A77C6 07-19-13 B3-2 04-20-12
RSP A77C7 07-19-13 B3-3 04-20-12
RSP A77C8  07-19-13 B3-4 04-20-12
RSP A77C9 07-19-13 B3-7 04-20-12
RSP A77C10 07-19-13 B3-8 04-20-12
A77E1 07-19-13 S7 07-19-13
A77E2 07-19-13 S14 07-19-13
A77E3 07-19-13 S41 07-19-13
A77E4 07-19-13 S42 07-19-13
A77E5 07-19-13 S43 07-19-13
A77E6 07-19-13 S44 07-19-13
A77F1 07-19-13 S45 07-19-13
A77F2 07-19-13 S46 07-19-13
A77F3 07-19-13 S47 07-19-13
A77F4 07-19-13 S120 07-19-13
A77F5 07-19-13 S121 07-19-13
A77GH 07-19-13 S122 07-19-13
A77G2 07-19-13 S123 07-19-13
A77G3 07-19-13 S124 07-19-13
A77G4 07-19-13 S125 07-19-13
A77G5 07-19-13 S126 07-19-13
A77G6 07-19-13 S127 07-19-13
A77G7 07-19-13 S128 07-19-13
A77G8 07-19-13 S129 07-19-13
A77HA1 07-19-13 S130 07-19-13
A77H2 07-19-13 S131 07-19-13
A77H3 07-19-13 S132 07-19-13
A77I1 07-19-13 S133 07-19-13
A7712 07-19-13 S134 07-19-13
A77J1 07-19-13 S135 07-19-13
A77J2 07-19-13 ES-6H 07-19-13
A77J3 07-19-13 ES-6l 07-19-13
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NOTICE TO BIDDERS

Bids open Tuesday, May 6, 2014
Dated April 14, 2014
General work description: Upgrade Drainage Systems.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN SOLANO
COUNTY IN VALLEJO FROM 0.70 MILE EAST OF TENNESSEE STREET OVERCROSSING TO 0.20
MILE WEST OF REDWOOD STREET OVERCROSSING.

District-County-Route-Post Mile: 04-Sol-80-4.0/4.3

Contract No. 04-1A2604

The Contractor must have either a Class A license or one of the following Class C licenses: C-34.
The DBE Contract goal is 8 percent.

Federal-aid project no.:

ACNHPI-080-2(365)E

Bids must be on a cost+time basis.

Complete the work within the number of working days bid.
Do not bid more than 100 working days.

The estimated cost of the project is $860,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1727 30th Street, Bidders'
Exchange, MS 26, Sacramento, CA 95816. Bids received after this time will not be accepted. Department
staff will direct the bidders to the bid opening.

The Department will open and publicly read the bids at the above location immediately after the specified
closing time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:

http://www.dot.ca.gov/hg/esc/oe/inquiry/bid_inquiries.php

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before
bid opening. After bid opening, the Department does not consider these questions as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial
Relations determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site,
http://www.dir.ca.gov, or from the Department's Labor Compliance Office of the district in which the work
is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor
are available at http://www.dot.ca.gov/hg/esc/oe/federal-wages.

Contract No. 04-1A2604
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If the minimum wage rates as determined by the United States Secretary of Labor differs from the general
prevailing wage rates determined by the Director of the California Department of Industrial Relations for
similar classifications of labor, the Contractor and subcontractors must not pay less than the higher wage
rate. The Department does not accept lower State wage rates not specifically included in the federal
minimum wage determinations. This includes helper, or other classifications based on hours of
experience, or any other classification not appearing in the federal wage determinations. Where federal
wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors must not pay less than the federal
minimum wage rate that most closely approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal
Highway Administration. For a copy of the notices, go to http://www.dot.ca.gov/hg/esc/oe/contractor_info.
Additional information is provided in the Excluded Parties List System at https://www.epls.gov.

Department of Transportation

D04

Contract No. 04-1A2604
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BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 070030 LEAD COMPLIANCE PLAN LS

LUMP SUM
2 120090 CONSTRUCTION AREA SIGNS LS

LUMP SUM
3 120100 TRAFFIC CONTROL SYSTEM LS

LUMP SUM
4 120165 CHANNELIZER (SURFACE MOUNTED) EA 14
5 128652 PORTABLE CHANGEABLE MESSAGE SIGN (LS) LS LUMP SUM
6 129000 TEMPORARY RAILING (TYPE K) LF 1,300
7 129100 TEMPORARY CRASH CUSHION MODULE EA 14
8 130100 JOB SITE MANAGEMENT LS

LUMP SUM
9 130200 PREPARE WATER POLLUTION CONTROL LS

PROGRAM LUMP SUM

10 130570 TEMPORARY COVER SQYD 3
11 130640 TEMPORARY FIBER ROLL LF 200
12 130730 STREET SWEEPING LS

LUMP SUM
13 130900 TEMPORARY CONCRETE WASHOUT LS

LUMP SUM
14 150204 ABANDON CULVERT (LF) LF 330
15 150809 REMOVE CULVERT (LF) LF 31
16 150821 REMOVE HEADWALL EA 2
17 155115 18" ALTERNATIVE PIPELINER LF 160
18 155232 SAND BACKEFILL CcY 30
19 160102 CLEARING AND GRUBBING (LS) LS

LUMP SUM
20 210270 ROLLED EROSION CONTROL PRODUCT SQFT 7,020

(NETTING)
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3




Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 210300 HYDROMULCH SQFT 7,020
22 210350 FIBER ROLLS LF 1,170
23 210420 STRAW SQFT 7,020
24 210430 HYDROSEED SQFT 7,020
25 210600 COMPOST SQFT 7,020
26 510502 MINOR CONCRETE (MINOR STRUCTURE) CcY 6
27 641113 24" PLASTIC PIPE LF 66
28 641119 30" PLASTIC PIPE LF 17
29 665006 8" CORRUGATED STEEL PIPE LF 6
(.079" THICK)
30 705015 24" STEEL FLARED END SECTION EA 1
31 721017 ROCK SLOPE PROTECTION CcY 6.5
(FACING, METHOD B) (CY)
32 729011 ROCK SLOPE PROTECTION FABRIC (CLASS 8) SQYD 12
33 750001 MISCELLANEOUS IRON AND STEEL LB 750
34 027276 24" WELDED STEEL PIPE LF 170
35 027277 30" WELDED STEEL PIPE LF 160
36 027278 TEMPORARY FENCE LF 150
(TYPE CL-6, SLATTED)
37 999990 MOBILIZATION LS
LUMP SUM

Contract No. 04-1A2604
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SPECIAL PROVISIONS

ORGANIZATION

Special provisions are under headings that correspond with the main-section headings of the Standard
Specifications. A main-section heading is a heading shown in the table of contents of the Standard
Specifications.

Each special provision begins with a revision clause that describes or introduces a revision to the
Standard Specifications as revised by any revised standard specification.

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the
Standard Specifications for any other reference to a paragraph of the Standard Specifications.

AAAANAANAAAANAANAANANANAANAANAAANANANAANANAAANAANAANAANANAAAANAANANN

DIVISION | GENERAL PROVISIONS
1 GENERAL

Add to section 1-1.01:

Bid Items and Applicable Sections

ltem Item description Applicable

code section
027276 24" WELDED STEEL PIPE 78
027277 30" WELDED STEEL PIPE 78
027278 TEMPORARY FENCE (TYPE CL-6, SLATTED) 80

AAAAANAANAAAANAAAANANAANAANAAAANANAANAANAANAN

2 BIDDING

Add to section 2-1.06B:
The Department makes the following supplemental project information available:

Supplemental Project Information
Means Description
Included in the Information Handout 1. Asbuilt 6E-4253 328104 Sol 80 PM 4.0/4.3

a. Layout Sheet L-1 Soundwall Location
b. Soundwall Log of Test Borings sheet 1 of 3

2. Underground Classification
Available for inspection at the District 1. Asbuilt 58-10TC6-F1
Office

Telephone no.: (510) 286-5209

Contract No. 04-1A2604
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8 PROSECUTION AND PROGRESS

Add to section 8-1.10A:

Damages additional to those specified in section 8-1.10 are $100 per day starting on the 1st day after
expiration of the number of working days bid until work requiring lane or shoulder closures on Route 80 is
complete.

AAAAAANAAAAAANAAANAANNAANAAANAAAAANAAAAAAAANANAAANAANNAANAANNAANAAANNANAN

DIVISION I GENERAL CONSTRUCTION

12 TEMPORARY TRAFFIC CONTROL

Replace 1st paragraph in section 12-3.06B(1) with:

Construction area warning and guide signs must have a black legend on a retroreflective, nonfluorescent-
orange background. W10-1 advance warning sign for highway-rail grade crossings must have a black
legend on a retroreflective, nonfluorescent-yellow background.

Add to section 12-3.12C:

Start displaying the message on the portable changeable message sign 5 minutes before closing the
lane.

Place the portable changeable message sign in advance of the 1st warning sign for each:

1. Stationary lane closure
2. Off-ramp closure
3. Shoulder closure

Add to section 12-4.02A:

If work including installing, maintaining, and removing Type K temporary railing is to be performed within
6 feet of the adjacent traffic lane, close the adjacent traffic lane.

Except as listed above, closure of the adjacent traffic lane is not required for installing, maintaining, and
removing traffic control devices.

Designated holidays are shown in the following table:

Designated Holidays

Holiday Date observed
New Year's Day January 1st
Washington's Birthday 3rd Monday in February
Memorial Day Last Monday in May
Independence Day July 4th
Labor Day 1st Monday in September
Veterans Day November 11th
Thanksgiving Day 4th Thursday in November
Christmas Day December 25th

If a designated holiday falls on a Sunday, the following Monday is a designated holiday. If November 11th
falls on a Saturday, the preceding Friday is a designated holiday.

Contract No. 04-1A2604
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Special days are: Martin Luther King Jr. Day (The third Monday in January.)
Not more than 1 stationary lane closure will be allowed in each direction of travel at one time.

Personal vehicles of your employees must not be parked on the traveled way or shoulders, including
sections closed to traffic.

If work vehicles or equipment are parked within 6 feet of a traffic lane, close the shoulder area as shown.

Add to the RSS for section 12-4.03B:

For each 10-minute interval or fraction thereof past the time specified to open the closure, the Department
deducts the amount for liquidated damages per interval shown in the table below. Liquidated damages
are limited to 5 percent of the total bid per occurrence. Liquidated damages are not assessed if the
Engineer orders the closure to remain in place beyond the scheduled pickup time.

Type of facility Route Direction or Period Liquidated
Segment damages/interval ($)
Mainline 80 1st half hour $1,000 / 10 minutes
2nd half hour $1,000 / 10 minutes
2nd hour and beyond $1,000 / 10 minutes

Contract No. 04-1A2604
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Replace "Reserved" in section 12-4.04 with:

Lane Closure Restriction for Designated Holidays and Special Days

Thu Fri Sat Sun Mon | Tues | Wed Thu Fri Sat Sun
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX XXX
SD
X XX XX XX XXX
H
X XX
SD
X XX
H
X XX
SD
XX
H
X XX XX XX XX
SD
XX

Legend:

Refer to lane requirement charts

X The full width of the traveled way must be open for use by traffic after 5:00 a.m.

xx__| The full width of the traveled way must be open for use by traffic.

xxx__ | The full width of the traveled way must be open for use by traffic until 10:00 p.m.

H Designated holiday

SD | Special day

Contract No. 04-1A2604
8




Replace "Reserved" in section 12-4.05B with:

Chart no. 1
Freeway/Expressway Lane Requirements
County: Solano Route/Direction: 80/Eastbound | PM: 3.49/4.43

Closure limits: From Tennessee St. OC (Bridge No. 23-0098) to Redwood St. OC (Bridge No. 23-0114)

Hour 24 1 2 3 4 5 6_7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-{2 |2 (|2|2]2 2
Thu
Fri |2]12]|2]|2]|2 2
Sat [2|2|2|2]|2]|2 2
Sun |2 |2|2|2|2|2]2 2
Legend:

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel

Work allowed within the highway where shoulder or lane closure is not required

REMARKS:
Chart no. 2
Freeway/Expressway Lane Requirements
County: Solano Route/Direction: 80/Westbound | PM: 3.49/4.43

Closure limits: From Redwood St. OC (Bridge No. 23-0114) to Tennessee St. OC (Bridge No. 23-0098)

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|2|2(2[|2|S|S S|S|S|S|S S|2|2|2|2
Thu
Fri 22|22 |S|S S|S|S|S|S S|S|2|2]|2
Sat ([2|2|2|2|2|2|2|S|S|S S|S|S|S|S|2
Sun |2|2|2|2|2|2]|2|2|S|S S|S|S|S|2]|2

Legend:

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel
S | Shoulder closure allowed (right / left)

Work allowed within the highway where shoulder or lane closure is not required

REMARKS:

Contract No. 04-1A2604
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Replace section 12-5 with:
12-5 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE
12-5.01 GENERAL

Section 12-5 includes specifications for closing traffic lanes, ramps, or a combination, with stationary lane
closures on multilane highways. The traffic control system for a lane closure or a ramp closure must
comply with the details shown.

Traffic control system includes signs.

12-5.02 MATERIALS
Not Used

12-5.03 CONSTRUCTION

Each vehicle used to place, maintain, and remove components of a traffic control system on a multilane
highway must be equipped with a Type Il flashing arrow sign that must be in operation whenever the
vehicle is being used for placing, maintaining, or removing the components. Vehicles equipped with a
Type Il flashing arrow sign not involved in placing, maintaining, or removing the components if operated
within a stationary-type lane closure must display only the caution display mode. The sigh must be
controllable by the operator of the vehicle while the vehicle is in motion. If a flashing arrow sign is required
for a lane closure, the flashing arrow sign must be operational before the lane closure is in place.

Whenever components of the traffic control system are displaced or cease to operate or function as
specified from any cause, immediately repair the components to the original condition or replace the
components and restore the components to the original location.

For a stationary lane closure, ramp closure, or a combination, made only for the work period, remove the
components of the traffic control system from the traveled way and shoulder, except for portable
delineators placed along open trenches or excavation adjacent to the traveled way at the end of each
work period. You may store the components at selected central locations designated by the Engineer
within the limits of the highway.

12-5.04 PAYMENT

Traffic control system for lane closure is paid for as traffic control system.

The requirements in section 4-1.05 for payment adjustment do not apply to traffic control system.
Adjustments in compensation for traffic control system will be made for an increase or decrease in traffic
control work if ordered and will be made on the basis of the cost of the necessary increased or decreased

traffic control. The adjustment will be made on a force account basis for increased work and estimated on
the same basis in the case of decreased work.

A traffic control system required by change order work is paid for as a part of the change order work.

AAAAANAANAAAANAAAANANAAAANAAAANANAANAANAANANN

14 ENVIRONMENTAL STEWARDSHIP

Replace section 14-6.02 with:
14-6.02 SPECIES PROTECTION
14-6.02A General
Section 14-6.02 includes specifications for protecting regulated species or their habitat.

This project is within or near habitat for regulated species shown in the following table:

Contract No. 04-1A2604
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Species Name
| Raptors and Passerines |

The Department anticipates nesting or attempted nesting by migratory and nongame birds from
February15 to August 31.

14-6.02B Material

Not Used

14-6.02C Construction
14-6.02C(1) General
Not Used

14-6.02C(2) Protective Radius

Upon discovery of a regulated species, stop construction activities within a 50 feet radius of the discovery
or as defined in the table below. Immediately notify the Engineer. Do not resume activities until receiving
notification from the Engineer.

Regulated species Protective radius
name

Raptors and Owls | 300 feet

14-6.02C(3) Protocols
Not Used

14-6.02C(4) Biological Resource Information
Not Used

14-6.02C(5) Protection Measures
Within species protection area 1, implement the following protection measures:

1. All construction work will occur during the dry season between June 15 and October 15.

2. Tree removal will need to be completed between September 1 and February 14 before the nesting
season.

3. The Department Biologist will require seven working days notice prior to commencement of
construction activities to perform a survey for nesting birds in order to comply with the Migratory Bird
Treaty Act (MBTA).

4. The Department Biologist will require seven working days notice prior to commencement of
construction activities to inspect the project location and to establish ESA fencing if necessary.

5. The Department Biologist will require seven working days notice prior to any ground disturbance or
vegetation removal activities during construction.

14-6.02D Payment
Not Used

Replace section 14-11.04 with:

14-11.04 MINIMAL DISTURBANCE OF MATERIAL CONTAINING HAZARDOUS WASTE
CONCENTRATIONS OF AERIALLY DEPOSITED LEAD

14-11.04A General
14-11.04A(1) Summary

Section 14-11.04 includes specifications for minimal disturbance of material containing hazardous waste
concentrations of Aerially Deposited Lead (ADL).

Contract No. 04-1A2604
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Compliance with 22 CA Code of Regs is not required where there is minimal disturbance of hazardous
waste concentrations of ADL.

14-11.04A(2) Project Conditions

Hazardous waste concentrations of ADL are typically found within the top 2 feet of material in unpaved
areas of the highway.

Levels found in the area of minimal disturbance range from less than 7.4 to 1700 mg/kg total lead with an
average concentration of 456 mg/kg total lead (using the 90 percent Upper Confidence Limit), as
analyzed by US EPA Method 6010 or US EPA Method 7000 series.

Minimal disturbance of hazardous waste concentrations of ADL will occur at various locations along State
Route 80 between post mile 4.0 and post mile 4.3 in Solano County.

14-11.04A(3) Quality Control and Assurance

Handling material containing aerially deposited lead must comply with rules and regulations of the
following agencies:

1. Cal/lOSHA
2. RWQCB, Region 2 — San Francisco Bay

14-11.04A(4) Lead Compliance Plan
Submit a lead compliance plan under section 7-1.02K(6)(j)(ii).

14-11.04B Materials
Not Used

14-11.04C Construction
14-11.04C(1) General
Not Used

14-11.04C(2) Soil Handling

Handling of material containing ADL must result in no visible dust migration. Use dust control measures.
A means of controlling dust must be available at all times when handling material in work areas
containing ADL at hazardous waste concentrations.

Separate material from vegetation. The resulting soil must remain on the job site.

Surplus material from the areas containing hazardous waste concentrations of ADL must remain in the
area of disturbance. Do not dispose of surplus material outside the highway.

14-11.04D Payment
Payment for a lead compliance plan is not included in the payment for environmental stewardship work.

AAAAANAANAAAANAAAANAANAAAANAAAANAANAANAANAANANN

15 EXISTING FACILITIES

Replace section 15-2.05C with:
15-2.05C Abandon Culverts and Pipelines
15-2.05C(1) General

Abandon culverts or pipelines by removing portions of the culverts or pipelines, filling the inside, and
backfilling the depressions and trenches to grade. As an alternative to abandoning a culvert or pipeline,
you may remove the culvert or pipeline, dispose of it, and backfill.

Notify the Engineer before abandoning a culvert or pipeline.

Contract No. 04-1A2604
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15-2.05C(2) Materials

Openings into existing structures that are to remain in place must be plugged with minor concrete under
section 90.

15-2.05C(3) Construction

Wherever culverts or pipelines intersect side slopes, remove them to a depth of at least 3 feet. Measure
the depth normal to the plane of the finished side slope. Abandon the remaining portion of the culvert or
pipeline.

Culverts or pipelines that are 12 inches or more in diameter must be completely filled by authorized
methods. Backfill with sand that is clean, free draining, and free from roots and other deleterious
substances. As an alternative to sand, you may backfill with one of the following:

1. Controlled low-strength material under section 19-3.02F
2. Slurry cement backfill under section 19-3.02D

Ends of culverts and pipelines must be securely closed by a 6-inch-thick, tight-fitting plug or wall of
commercial-quality concrete.
15-2.05C(4) Payment
If backfilling inside the culvert or pipeline is required, payment for backfilling inside the culvert or pipeline
is paid for as sand backfill. Payment for backfilling outside the culvert or pipeline is included in the
payment for abandon culvert or abandon pipeline.

Replace section 15-6.02 with:
15-6.02 FILL CULVERT VOIDS
15-6.02A General
Section 15-6.02 includes specifications for filling voids below and around a culvert that have been found
during cleaning and inspection.
Wherever pipeliners are shown, fill voids before installing pipeliners.

Wherever there are voids in the materials below the invert of the culvert and these voids are greater than
3 inches deep, fill the voids with slurry cement backfill.

15-6.02B Materials
Slurry cement backfill must comply with section 15-6.01B(1).

15-6.02C Construction
After receipt of the inspection and evaluation report, the Engineer may order additional void-detection
work including probing and hammer sounding. Additional void-detection work is change order work.

Prevent the flow of cementitious material and water from construction activities into waterways and
drainage facilities.
15-6.02D Payment
Filling voids below the invert of the culvert with slurry cement backfill is paid for as change order work.
Record the quantity of slurry cement backfill that is installed and submit this quantity. The Department
does not pay for slurry cement backfill that leaks through to the inside of the culvert. The Department
does not pay for slurry cement backfill that is wasted, disposed of, or remaining on hand after completion
of the work.

Replace "Reserved" in section 15-6.10 with:
15-6.10A General
15-6.10A(1) Summary
Section 15-6.10 includes specifications for installing plastic pipeliners in an existing culvert.

Grout the annular space between the pipeliner and the culvert.
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15-6.10A(2) Submittals
Submit a certificate of compliance for the plastic pipeliner, joint system, and couplers.

If you pressurize the plastic pipeliner, the annular space grouting plan must include:

1. Manufacturer's recommendation for the maximum internal pressure
2. Maximum differential pipeliner pressures

15-6.10B Materials
15-6.10B(1) General

Plastic pipeliner must be one of the following:

1. PVC solid wall pipe that complies with ASTM D3034, ASTM F679, AWWA C900, AWWA C905, or
ASTM D2241 and cell class 12454 defined by ASTM D1784.

2. HDPE solid wall pipe that complies with AASHTO M 326 and ASTM F714

15-6.10B(2) Plastic Pipeliner Joints

Plastic pipeliner joints or couplers must comply with manufacturer's instructions and be compatible with
the installation method for the corresponding plastic pipeliner.

Joint systems must comply with ASTM F949, ASTM F1803, and ASTM F894. Joint systems must be field
connected with molded or fabricated couplings that do not increase the outside diameter or reduce the
inside diameter when assembled.

Procedures for making heat fusion joints for plastic solid wall pipe must comply with:

1. For HDPE solid wall pipe:
1.1. AASHTO M 326
1.2. ASTMF714
1.3. ASTM F2620, practice for heat fusion joining of polyethylene pipe and fittings
2. For PVC solid wall pipe:
2.1. Pipe suppliers procedures at all times during fusing operations
2.2. Technicians performing the work must hold current qualification credentials for the pipe size
being fused, as documented by the supplier.

Joint systems or couplers must comply with specifications for standard shear strength and water tightness
in section 61-1.01D(1)(b).

15-6.10C Construction

Not Used.

15-6.10D Payment
Not Used

Replace "Reserved" in section 15-6.13C with:
15-6.13C(1) General
Section 15-6.13C includes specifications for installing a continuous spiral wound pipeliner into the interior
of an existing culvert and expanding the pipeliner radially against the culvert.
15-6.13C(2) Materials
PVC profile strips must comply with ASTM F 1697.

15-6.13C(3) Construction
Pipeliner installation must comply with ASTM F 1741. The pipeliner must be continuous over the entire
length of the insertion.

Install PVC strips directly into the culvert from an insertion point and expand the strips radially against
culvert after insertion.

Sealants and gaskets necessary for effectively interlocking the edges of the profile strip must be pre-
applied at the time of manufacture. Lock edges together as the strip is wound into the culvert.
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Seal the ends of the culvert between the pipeliner and culvert with cement mortar under section 65-2.02E.

15-6.13C(4) Payment
Not Used

AAAAAAAAANAAANANAANAANAAANAAANAAAAANAAAAAAAANANAAAANAAANNAAANAAANNAANAAANANAN

DIVISION VIlII MISCELLANEOUS CONSTRUCTION
72 SLOPE PROTECTION

Add to section 72-1.04:
Payment for rock slope protection fabric is not included in the payment for rock slope protection.

AAAAANAANAAAANAAAANANAANAANAAAANANAANAANAANANN

75 MISCELLANEOUS METAL
Add to section 75-1.02B:

Bolted cover and frame for Type G2 manhole must be a matched set weighing a minimum of 375 Ibs.

Manhole cover must be fastened to the frame with four stainless steel hexagonal-head cap screws
capable of withstanding pressures up to 2870 Ibs/ft>.

AAAAAAAAANAANNAAAAAANAAAAANAAAAAAAANANAANAANNRN

Replace section 78 with:

78 SPECIAL PIPE INSTALLATIONS
78-1 PILOT TUBE GUIDED BORING

78-1.01 GENERAL
78-1.01A Summary

Section 78-1 includes specifications for installing welded steel pipe by the pilot tube guided boring
method.

78-1.01B Submittals
78-1.01B(1) Action Submittals

Submit 3 sets for initial review. Revise and resubmit rejected submittals within 5 days and allow an
additional 10 days for the review of any resubmittals.

Submit the following:

1. Manufacturers' data sheets and specifications for the pilot tube boring method including the
manufacturer’s instructions for power equipment to be used in the installation. Include descriptions of
the machine, jacking frame, and ancillary equipment.

2. Description of method to remove and dispose of spoil including location of disposal sites and sample
log of maintaining the volume of spoil material removal relative to the advancement of the casing.
Specify spoil removal capability.

3. Description of power distribution system.

4. Description of the grade and alignment control system and indication of where the leading edge of the
casing is located with respect to line and grade and the intervals for checking line and grade. Include
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manufacturer’s instructions and drawings showing setup, support provisions, and other details for the
water level and laser or theodolite systems. Indication may be provided by using a water gauge
(Dutch level) or electronic transmitting and receiving devices.

5. Description of surveying methods to confirm positions during construction. Include a description of
methods to ensure that thrust block, guide rails, and jacking frame are installed on proper line and
grade.

6. Method for centering the cutting head of the auger inside the borehole if auger boring method is used.

7. Assumptions and design calculations:

7.1.  Assumptions used in calculations must be consistent with the LOTB provided in the Information
Handout.

7.2. Design calculations demonstrating that the proposed jacking pipe is capable of supporting the
maximum stresses to be imposed during jacking. The calculations must take into account earth
and hydrostatic loads, jacking forces, external loads such as live loads due to traffic, and other
loads that may be anticipated during jacking. Loads must be shown and described. Include
assumed maximum drive length. Provide an estimate of the maximum jacking force expected
to complete the drive, accounting for both face pressures and frictional resistance along the
pipe string. Calculations must be sealed and signed by an engineer who is registered as a civil
engineer in the State.

Method for preventing voids and methods for grouting.

Shop drawings for jacking shaft and pits. Shop drawings must include:

9.1. Shaft specification including dimensions, locations, surface construction, profile, depth, method
of excavation, shoring, bracing, and thrust block design.

9.2. Design and construction of jacking and receiving pits.

9.3. Special requirements for jacking and receiving pit penetrations, thrust blocks, backstops or
other reactions required for casing pipe jacking or other jacking.

9.4. Calculations supporting maximum jacking capacity that jacking pit will withstand without
movement exceeding 0.5 inches with an appropriate factor of safety.

9.5. Areas for storage, ground stabilization if required, backfilling and other materials encountered
in the maintenance and construction of pits and shafts.

9.6. Layout plans detailing dimensions and locations of equipment including overall work area
boundaries. Layout plans must show that equipment and activities are completely contained
within the allowable work areas.

10. Pipe design data and specifications required to withstand jacking pressure and a detailed method to

cushion and distribute the jacking force at the joint.

11. Description of lubrication injection system (i.e., bentonite slurry or other approved technique). Include
manufacturer’s instructions and MSDS sheets. Include a description of proposed lubrication
procedures during jacking and the estimated volumes of lubricant that will be pumped.

12. Shop drawings for operational sequence including restoration of excavated areas.

13. Shop drawings for monitoring ground surface movement (settlement or heave) due to the jacking
activities. Plans and working drawings for jacking activities must be prepared and signed by an
engineer registered as a civil or structural engineer in the State. The plan must:

13.1. Address the method, locations, and frequency of survey measurement outlined under this
special provision

13.2. Measure the ground movement of structures, roadways, parking lots, and other areas of
concern within the calculated settlement trough of jacked pipelines

13.3. Include a description of how to monitor settlements and avoid excessive settlement

13.4. Include a contingency plan to mitigate excessive settlement

13.5. Include a pre-construction survey, accompanied by the Engineer, to document pre-construction
conditions

13.6. Provide pre-construction and post-construction assessments for building and structures located
within 100 feet of the centerline of the proposed pipeline, and the jacking and receiving pits.
Include photographs or a video of existing damage to structures near alignment

14. Contingency plans for the following potential conditions:

14.1. Damage to pipeline structural integrity and repair

14.2. Loss and return to line and grade

14.3. Loss of ground

14.4. Boring machine becoming stuck

14.5. Inoperable or if an obstruction or utility is encountered

14.6. Jacking forces increase dramatically or suddenly

© ®
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14.7. Jacking forces reach design capacity of pipe
14.8. Jacking frame, thrust block, or grade tolerances exceeded
14.9. Measures required if storm is anticipated
15. Samples of daily boring and jacking records
16 Proposed overcut. Overcut must be:
16.1. Enough to avoid excessive jacking forces
16.2. Limited to values that will not result in excessive settlement

78-1.01B(2) Informational Submittals

Submit a list of similar projects with descriptions and references on which the proposed system had been
successfully used by the superintendent and machine operator.

Submit results of line and grade survey to ensure that the jacking frame, pilot tube, auger casing, and
welded steel pipe are installed properly before launch of each drive. Confirm that these systems can
achieve the required pipeline line and grade within the specified tolerances. Provide sample of
maintaining a record of the progress.

Submit a CCTV inspection report of the completed pipeline installation under section 15-6.01A(3)(f)
before Contract acceptance.

78-1.01C Quality Control and Assurance
78-1.01C(1) Field Quality Control

Your representative who is thoroughly knowledgeable of the equipment and boring procedures must be
present at the job site during the entire installation and available to address immediate concerns and
emergency operations. Notify the Engineer 48 hours before starting work.

Immediately notify the Engineer, in writing, when any problems are encountered with equipment or
materials, or if you believe the conditions encountered are materially and significantly different than those
shown

78-1.01C(2) Preconstruction Meeting

At least 10 days before starting work, schedule and attend a preconstruction meeting with the Engineer.
Include any subcontractors, manufacturers and other parties involved in the work. Provide a meeting
facility that is within 5 miles of the job site or at another location accepted by the Engineer. Select a date
and time that is acceptable to the Engineer and so that all participants will attend.

78-1.01C(3) Daily Operation Logs
By noon the next day after completion of a work shift, submit daily pipe trenchless culvert installation and
lubrication logs.

Record observations at intervals of no less than 3 times per culvert, as conditions change, or as directed.
The daily pipe trenchless culvert installation log must include:

Date and times of observations

Operator's name

Installation identification

Installed length of culvert

Rate of advance

Installation forces

Problems encountered with the equipment
Durations and reasons for delay

Volume of spoil removed

CoNOOA~WN -

The daily lubrication log must include:

1. Injection locations along the culvert
2. Volume of lubricant pumped throughout a drive
3. Types and amounts of additives used and the time and drive distance when used
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78-1.01C(4) Welding
Welding must comply with AWS D1.1.

78-1.01C(5) Line and Grade Control System
The line and grade control system must include a theodolite, lighted target, camera, and monitor screen.

78-1.01C(6) Jacking Frame

1. Jacking frame must possess enough strength/capacity to advance the pilot tube, the auger casing,
and the string of pipe from the drive pit to the receiving pit.

2. The jacking force must be the safe working load rating of the pipe.

3. Jacking frame must be square to the alignment and grade, to develop a uniform distribution of jacking
forces on the end of the pipe.

4. The auger motor must possess enough power to advance the pilot tube and enough torque and
speed to effectively auger the excavated material from the face of the bore to the drive pit.

78-1.01C(7) Pilot Tube
The pilot tube must:

Be constructed of steel in rigid sections

Have lengths that are compatible with the small drive and receiving pits
Rigidly connect to each other, the steering tip, and the auger casing
Have a clear inside diameter large enough to view the lighted target
Withstand the forces exerted in the steering process

aopwDO~

78-1.01C(8) Auger Casing
The auger casing must:

1. Be constructed of steel to a diameter just larger than the pipe

2. Have a leading connection compatible with the pilot tube

3. Have the leading face that possess openings for the soil to enter as it advances along the proposed
alignment

4. Have internal auger chamber that funnel the excavated material into the temporary full diameter
casings of the three-phase process, or into the internal auger casings of the two-phase process

5. Have structural members that connect the casing’s leading edge to the pilot tube connections

78-1.01C(9) Soil Transportation System

1. For the three-pass system, the soil transportation system must consist of an auger train operating
inside the full diameter temporary steel casings and an internal casing and auger train operating
inside the pipe.

2. For the two-pass system, the internal casings must be manufactured to minimize leakage of the
excavated material into the pipe.

78-1.01C(10) Soil Removal
Provide a soil removal system to safely remove the excavated material from the drive pit to the surface.

78-1.01C(11) Hydraulic Power Unit

The hydraulic power unit must rest on the surface and be connected to the jacking frame by hoses. The
unit must comply with applicable noise standards.

78-1.01C(12) Lubrication System

Use a lubrication system to minimize pipe friction to ensure that pipe can be installed from the drive pit to
the receiving pit within the pipe’s safe working load rating.

78-1.01C(13) Settlement Monitoring

Monitor settlement using the following procedure:

1. Perform initial survey measurements before any pit excavation and pilot tube excavation.

2. Perform measurements once per day after start of work. Perform measurements twice per day if
heave or settlement of any point reaches the action level of 0.25 inch.
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3. Repeat measurements daily for two weeks after completion of pipe installation, or until no further
movement is detected for three consecutive days, whichever is longer.

4. Cease pilot tube andshaft construction if observed settlements reach or exceed 0.50 inch at any
location. Submit contingency plan to prevent recurrence of excessive settlements. Contingency plan
must include proposed measures for repairing settlement damage.

Comply with your authorized plan for monitoring ground surface movement.

The survey accuracy of the settlement monitoring points must be within 0.01 foot and referenced to the
same control points and benchmarks established for setting out the work. Control points must be tied to
benchmarks and other monuments outside of the zone of influence of the operations.

In paved areas, establish surface control points by an inscribed marking or approved surveyor’s nail
driven flush with the surface.

In unpaved areas, establish surface control points by driving a 2 by 2 by 18-inch long timber stake flush
with the ground. Each control point must have a tag or marking indicating the station and offset from
centerline.

78-1.02 MATERIALS

78-1.02A General

Not Used

78-1.02B Welded Steel Pipe
Section 70-3 does not apply. Welded steel pipe must:

1. Comply with the requirements in the following table:

Material Specification
Structural steel ASTM A 36
Electric-Fusion (Arc) Welded Steel Pipe ASTM A 139
Low and Intermediate Tensile Strength Carbon ASTM A 283
Steel Plates, Shapes, and Bars

2. Be capable of withstanding forces imposed during the construction phase and the final in-place
loading conditions

3. Be capable of withstanding a compressive loading greater than the jacking load anticipated, with an
appropriate factor of safety

4. Meet or exceed the allowable safe jacking load, with a minimum safety factor of 2.5

5. Have driving ends and intermediate points that are protected against damage

78-1.02C Welded Steel Pipe Couplings and Joints
Couplings and joints must meet the following requirements:

1. Couplings must be flush.

2. Pipe lengths may be joined by a mechanical press fit design with no internal or external bells or field
welding. Field welds must comply with section 49-2.02B(1)(b).

3. Joints must be airtight and continuous over the entire circumference of the pipe with a full bead weld
equal to or exceeding the pipe thickness when measured at an angle of 45 degrees to the pipe and
coupling interface.

4. A qualified welder under AWS D1.1 must perform all welding unless non-welded mechanical press fit
design is used.

5. Welded couplings must provide stress transfer across the joints capable of resisting the jacking forces
involved.

78-1.03 CONSTRUCTION
78-1.03A General
Promptly contain and dispose of spoil.
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Perform field welding under AWWA C206.

78-1.03B Pits
Pits must be the minimum size possible commensurate with safe working practices.

Excavation and backfill must comply with section 19-3. Pits must not undermine the roadway surfacing.
Provide ground improvement if necessary to prevent loss of ground and uncontrolled inflows at entry and
exit locations.

Gasoline-powered equipment is not allowed in drive and receiving pits. Only OSHA permitted diesel
engines are allowed. Electrical- and air-powered equipment is acceptable if it complies with applicable
local, state, and federal regulations.

78-1.03C Pipeline Installation
78-1.03C(1) General

Provide methods and equipment to control surface settlement and heave above the pipeline to prevent
damage to existing utilities, facilities, and improvements.

Limit ground movements (settlement/heave) to values that do not cause damage or distress to surface
features, utilities, and improvements.

Construct the pipeline underneath the existing soundwall on the west side of 1-80. According to as-builts
the existing soundwall has a pile foundation composed of 16-inch diameter piles spaced at 7.75 feet on-
center. Construct the pipeline between two existing piles. Pothole and verify the locations of the existing
soundwall piles closest to the planned pipeline location before the pipe installation.

Ensure that there is no damage caused to existing features, improvements, and utilities. Repair any
damage without schedule extension.

78-1.03C(2) Three-pass System
78-1.03C(2)(a) Phase 1

Install rigid steel pilot tube segments through the ground from the drive pit to the receiving pit by earth
displacement with the jacking frame.

Establish the pilot tube alignment with a theodolite mounted at the rear of the drive pit and accurately set
to the desired line and grade.

The theodolite must view a lighted target in the lead or steering pilot tube. A camera must be fitted to the
theodolite and must transmit the image of the crosshair and the target onto a monitor screen to be viewed
in the drive pit by the operator.

If the center of the target drifts from the crosshair as a result of the biased or slanted leading tip of the
pilot tube during the activity, rotate the pilot tube as required to orient the slanted steering tip toward the
crosshair and continue to advance the pilot tube to maintain designed line and grade until it reaches the
receiving pit.

78-1.03C(2)(b) Phase 2
Rigidly connect an auger casing to the final pilot tube and advance into the earth behind the pilot tube.
The auger casing must have an outside diameter larger than the pipe.

Use an auger inside the auger casing to remove the material being excavated. The auger must be
contained inside the auger casings limits as it progresses along the proposed alignment.

Use a train of temporary steel casings with an outside diameter compatible with the auger casing to move
the auger casing from the drive pit to the receiving pit. The auger casing will cut a borehole from the drive
pit to the receiving pit and the temporary casings will case the hole as it is cut.

Each temporary casing must be fitted with an internal auger to transport the excavated material to the
drive pit. Remove the excavated material from the pit and dispose of at an authorized location.

Recover the pilot tubes in the receiving pit as the temporary casings are installed.
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78-1.03C(2)(c) Phase 3

Install the pipe directly behind the final temporary casing pipe with the jacking frame. Recover the casing
pipes and augers in the receiving pit as the pipe is installed.

78-1.03C(3) Two-pass System
78-1.03C(3)(a) Phase 1

Install rigid steel pilot tube segments through the ground from the drive pit to the receiving pit by earth
displacement with the jacking frame.

Establish the pilot tube alignment with a theodolite mounted at the rear of the drive pit, independently
from the thrust block and jacking frame, and accurately set to the desired line and grade

The theodolite must view a lighted target in the lead or steering pilot tube. A camera must be fitted to the
theodolite and must transmit the image of the crosshair and the target onto a monitor screen to be viewed
in the drive pit by the operator.

If the center of the target drifts from the crosshair as a result of the biased or slanted leading tip of the
pilot tube during the activity, rotate the pilot tube as required to orient the slanted steering tip toward the
crosshair and continue to advance the pilot tube to maintain designed line and grade until it reaches the
receiving pit.

78-1.03C(3)(b) Phase 2

Rigidly connect an auger casing to the final pilot tube and advance into the earth behind the pilot tube.
The auger casing must have an outside diameter larger than the pipe.

Use an auger inside the auger casing to remove the material being excavated. The auger must be
contained inside the auger casings limits as it progresses along the proposed alignment.

Use a train of temporary steel casings with an outside diameter compatible with the auger casing to move
the auger casing from the drive pit to the receiving pit. The auger casing will cut a borehole from the drive
pit to the receiving pit and the temporary casings will case the hole as it is cut.

Each temporary casing must be fitted with an internal auger to transport the excavated material to the
drive pit. Remove the excavated material from the pit and dispose of at an authorized location.

Recover the pilot tubes in the receiving pit as the temporary casings are installed.

Each pipe must be fitted with an internal protective-casing pipe to house the auger and prevent damage
to the pipe.

Install the pipe directly behind the auger casing with the internal casing rigidly connected to the auger
casing auger chamber. The internal casing must be manufactured to prevent the excavated material from
leaking excessively into the pipe, and be fitted with a protective shoe to protect the pipe from damage and
to support the casing and auger at the pipe centerline.

Advance the pipe along the proposed alignment with the jacking frame thus progressing the auger casing
from the drive pit to the receiving pit with the pilot tubes being recovered in the receiving pit.

The excavated material must be funneled into and conveyed through the internal casing to the drive pit.
Remove the excavated material from the pit and dispose of at an authorized location.

Upon reaching the receiving pit, remove the auger casing and retract and recover the internal casings
and augers at the drive pit.

78-1.03D Water Pollution Control

Dispose of the wastewater. Do not discharge wastewater directly to the storm drains or streams. Comply
with the requirements of section 13-4.03D(5) for liquid waste. Comply with the requirements of the
RWQCB for nonstormwater discharges and the Department's Construction Site Best Management
Practices (BMP) Manual for dewatering.
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78-1.03E Control of Line and Grade

The equipment must be capable of installing the pipe to the desired line and grade with a tolerance of
plus or minus 0.1 foot per 100 feet between the jacking and receiving pits.

78-1.03F Job Site Cleanup

Within 48 hours of completing the installation of the boring materials, clean up excess auger fluids and
spoils and restore job site to pre-construction conditions. Restore excavated areas.

78-1.03G Inspection
Perform a CCTV inspection of the completed pipeline installation under section 15-6.01A(4)(d).

78-1.04 PAYMENT

Welded steel pipe is measured by the linear foot along the centerline of the installed pipe and parallel with
the slope line. The payment quantity is the length determined by the Engineer.

Payment for surveying, monitoring, and inspection are included in payment for the various sizes of
welded steel pipes.

The Department does not pay for trenchless culvert placed in excess of the designated length.

No payment is made for failed bore paths, removal of materials installed in a failed bore path, products
taken out of service, or incomplete installations.
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REVISED STANDARD SPECIFICATIONS
APPLICABLE TO THE 2010 EDITION
OF THE STANDARD SPECIFICATIONS
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REVISED STANDARD SPECIFICATIONS DATED
03-21-14

ORGANIZATION

Revised standard specifications are under headings that correspond with the main-section headings of
the Standard Specifications. A main-section heading is a heading shown in the table of contents of the
Standard Specifications. A date under a main-section heading is the date of the latest revision to the
section.

Each revision to the Standard Specifications begins with a revision clause that describes or introduces a
revision to the Standard Specifications. For a revision clause that describes a revision, the date on the
right above the clause is the publication date of the revision. For a revision clause that introduces a
revision, the date on the right above a revised term, phrase, clause, paragraph, or section is the
publication date of the revised term, phrase, clause, paragraph, or section. For a multiple-paragraph or
multiple-section revision, the date on the right above a paragraph or section is the publication date of the
paragraphs or sections that follow.

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the
Standard Specifications for any other reference to a paragraph of the Standard Specifications.

AAAANAANAAAANAANAANANAANAANANAAANANANAANANAAAANAANAANANAAAANAANANN

ORGANIZATIONAL REVISIONS

07-19-13
Transfer section 36 from division IV to division V.

AAAANAANAANAANAANAAANANANAANANAAANANANAANANAAAANAANAANANAANAANAANANANN

DIVISION | GENERAL PROVISIONS

1 GENERAL
02-21-14
Replace "current” in the 2nd paragraph of section 1-1.05 with:
04-20-12
most recent
Add to the 4th paragraph of section 1-1.05:
04-20-12

Any reference directly to a revised standard specification section is for convenience only. Lack of a direct
reference to a revised standard specification section does not indicate a revised standard specification for
the section does not exist.
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Add to the 1st table in section 1-1.06:

LCS Department's lane closure system
POC pedestrian overcrossing

QSD qualified SWPPP developer

QSP qualified SWPPP practitioner
TRO time-related overhead

WPC water pollution control

Delete the abbreviation and its meaning for UDBE in the 1st table of section 1-1.06.

Delete "Contract completion date” and its definition in section 1-1.07B.

04-19-13

06-20-12

10-19-12

10-19-12

Delete "critical delay” and its definition in section 1-1.07B.

Replace "day" and its definition in section 1-1.07B with:

day: 24 consecutive hours running from midnight to midnight; calendar day.

—_

business day: Day on the calendar except a Saturday and a holiday.

10-19-12

2. working day: Time measure unit for work progress. A working day is any 24-consecutive-hour period

except:
2.1. Saturday and holiday.

2.2.  Day during which you cannot perform work on the controlling activity for at least 50 percent of
the scheduled work shift with at least 50 percent of the scheduled labor and equipment due to

any of the following:
2.2.1. Adverse weather-related conditions.
2.2.2. Maintaining traffic under the Contract.

2.2.3. Suspension of a controlling activity that you and the Engineer agree benefits both

parties.
2.2.4. Unanticipated event not caused by either party such as:
2.24.1. Actof God.
2.2.4.2. Act of a public enemy.
2.2.4.3. Epidemic.
2.24.4. Fire.
2.24.5. Flood.
2.2.4.6. Governor-declared state of emergency.
2.24.7. Landslide.
2.2.4.8. Quarantine restriction.
2.2.5. Issue involving a third party, including:
2.2.5.1. Industry or area-wide labor strike.
2.2.5.2. Material shortage.
2.2.5.3. Freight embargo.

2.2.5.4. Jurisdictional requirement of a law enforcement agency.

2.2.5.5. Workforce labor dispute of a utility or nonhighway facility owner resulting in
a nonhighway facility rearrangement not described and not solely for the
Contractor's convenience. Rearrangement of a nonhighway facility includes

installation, relocation, alteration, or removal of the facility.

2.3. Day during a concurrent delay.
3. original working days:
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3.1.  Working days to complete the work shown on the Notice to Bidders for a non—cost plus time
based bid.
3.2.  Working days bid to complete the work for a cost plus time based bid.

Where working days is specified without the modifier "original" in the context of the number of working
days to complete the work, interpret the number as the number of original working days as adjusted
by any time adjustment.

Replace "Contract” in the definition of "early completion time" in section 1-1.07B with:

10-19-12
work

Replace "excusable delay" and its definition in section 1-1.07B with:

10-19-12
delay: Event that extends the completion of an activity.

1. excusable delay: Delay caused by the Department and not reasonably foreseeable when the work
began such as:
1.1.  Change in the work
1.2. Department action that is not part of the Contract
1.3. Presence of an underground utility main not described in the Contract or in a location
substantially different from that specified
1.4. Described facility rearrangement not rearranged as described, by the utility owner by the date
specified, unless the rearrangement is solely for the Contractor's convenience
1.5. Department's failure to obtain timely access to the right-of-way
1.6. Department's failure to review a submittal or provide notification in the time specified
2. critical delay: Excusable delay that extends the scheduled completion date
3. concurrent delay: Occurrence of at least 2 of the following events in the same period of time, either
partially or entirely:
3.1. Critical delay
3.2. Delay to a controlling activity caused by you
3.3.  Non-working day

Replace "project” in the definition of "scheduled completion date" in section 1-1.07B with:

10-19-12
work
Add to section 1-1.07B:
10-19-12
Contract time: Number of original working days as adjusted by any time adjustment.
06-20-12

Disadvantaged Business Enterprise: Disadvantaged Business Enterprise as defined in 49 CFR 26.5.

Replace "PO BOX 911" in the District 3 mailing address in the table in section 1-1.08 with:

04-20-12
703 B ST
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Replace the Web site for the Department of General Services, Office of Small Business and DVBE
Services in the table in section 1-1.11 with:

11-15-13
http://www.dgs.ca.gov/dgs/ProgramsServices/BusServices.aspx
AANAAAAAAAAAAANAANAANAAANAAAANAAANAANAAANAANAANAAANANAANN
2 BIDDING
02-21-14
Replace the headings and paragraphs in section 2 with:
02-21-14

2-1.01 GENERAL

Section 2 includes specifications related to bid eligibility and the bidding process.

The electronic bid specifications in section 2 apply if Electronic Bidding Contract is shown on the cover of
the Notice to Bidders and Special Provisions.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before
bid submittal for this contract is prohibited from any of the following:

1. Submitting a bid
2. Subcontracting for a part of the work
3. Supplying materials

2-1.03-2-1.05 RESERVED

2-1.06 BID DOCUMENTS

2-1.06A General

Standard Specifications and Standard Plans may be viewed at the Bidders' Exchange website and may
be purchased at the Publication Distribution Unit.

The Notice to Bidders and Special Provisions and project plans may be viewed at the Bidders' Exchange
website and at the street address.

Bid books may be ordered at the Bidders' Exchange website.

For an informal-bid contract, in addition to viewing and ordering them as specified above, the Notice to
Bidders and Special Provisions, project plans, and Bid book may be obtained at the Bidders' Exchange
street address.

The Notice to Bidders and Special Provisions includes the Notice to Bidders, revised standard
specifications, and special provisions.

2-1.06B Supplemental Project Information
The Department makes supplemental information available as specified in the special provisions.

Logs of test borings are supplemental project information.
If an Information Handout or cross sections are available:

1. You may view them at the Contract Plans and Special Provisions link at the Bidders' Exchange
website
2. For an informal-bid contract, you may obtain them at the Bidders' Exchange street address

If rock cores are available, you may view them by sending a request to Coreroom@dot.ca.gov.

If other supplemental project information is available for inspection, you may view it by phoning in a
request.

Contract No. 04-1A2604
4 of 287



Make your request at least 7 days before viewing. Include in your request:

1. District-County-Route

2. Contract number

3. Viewing date

4. Contact information, including telephone number

For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure
Maintenance and Investigations, fax (916) 227-8357

2. Foraprojectin District 7, 8, 9, 11, or 12, you may request them from the Office of Structure
Maintenance and Investigations, fax (916) 227-8357, and they are available at the Office of Structure
Maintenance and Investigations, Los Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions
are dependent on existing bridge dimensions, verify the field dimensions and adjust dimensions of the
work to fit existing conditions.

2-1.06C—-2-1.06D Reserved

2-1.07 JOB SITE AND DOCUMENT EXAMINATION
Examine the job site and bid documents.

Bid submission is your acknowledgment that you have examined the job site and bid documents and are
satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

aorwPO~

2-1.08 RESERVED
2-1.09 BID ITEM LIST
Submit a bid based on the bid item quantities the Department shows on the Bid ltem List.

2-1.10 SUBCONTRACTOR LIST

On the Subcontractor List form, list each subcontractor to perform work in an amount in excess of 1/2 of 1
percent of the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.).

The Subcontractor List form must show the name, address, and work portions to be performed by each
subcontractor listed. Show work portions by bid item number, description, and percentage of each bid
item subcontracted.

2-1.11 RESERVED

2-1.12 DISADVANTAGED BUSINESS ENTERPRISES
2-1.12A General

Section 2-1.12 applies to a federal-aid contract.

Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR part 26 in the award and administration of DOT-assisted
contracts. Failure by the contractor to carry out these requirements is a material breach of this
contract, which may result in the termination of this contract or such other remedy as the
recipient deems appropriate.
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Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the Contract
(49 CFR 26).

2-1.12B Disadvantaged Business Enterprise Goal
2-1.12B(1) General
Section 2-1.12B applies if a DBE goal is shown on the Notice to Bidders.

To ensure equal participation of DBEs provided in 49 CFR 26.5, the Department shows a goal for DBEs.

Make work available to DBEs and select work parts consistent with available DBE subcontractors and
suppliers.

Meet the DBE goal shown on the Notice to Bidders or demonstrate that you made adequate good faith
efforts to meet this goal.

You are responsible to verify that the at the bid opening date the DBE firm is certified as DBE by the CA
Unified Certification Program.

All DBE participation will count toward the Department's federally-mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from DBEs counts toward the goal in the following manner:

1. 100 percent if the materials or supplies are obtained from a DBE manufacturer.

2. 60 percent if the materials or supplies are obtained from a DBE regular dealer.

3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or
supplies, if they are obtained from a DBE that is neither a manufacturer nor regular dealer. 49 CFR
26.55 defines "manufacturer” and "regular dealer."

You receive credit toward the goal if you employ a DBE trucking company that performs a commercially
useful function as defined in 49 CFR 26.55(d)(1)—(4), (6).

2-1.12B(2) DBE Commitment Submittal
Submit DBE information under section 2-1.33.

Bidders other than the apparent low bidder, the 2nd low bidder, and the 3rd low bidder are not required to
submit the DBE commitment form unless the Department requests it. If the Department requests a DBE
commitment form from you, submit the completed form within 4 business days of the request.

Submit written confirmation from each DBE shown on the form stating that it will be participating in the
Contract. Include confirmation with the DBE commitment form. A copy of a DBE's quote will serve as
written confirmation that the DBE will be participating in the Contract.

2-1.12B(3) Good Faith Efforts Submittal

If you have not met the DBE goal, complete and submit the Good Faith Efforts Documentation under
section 2-1.33 showing that you made adequate good faith efforts to meet the goal. Only good faith
efforts directed toward obtaining participation by DBEs are considered.

If your DBE commitment form shows that you have met the DBE goal or if you are required to submit the
DBE commitment form, you must submit good faith efforts documentation within the specified time to
protect your eligibility for award of the contract in the event the Department finds that the DBE goal has
not been met.

The Department may consider DBE commitments of the 2nd and 3rd bidders in determining whether the
low bidder made good faith efforts to meet the DBE goal.

2-1.13-2-1.14 RESERVED

2-1.15 DISABLED VETERAN BUSINESS ENTERPRISES

2-1.15A General

Section 2-1.15 applies to a non-federal-aid contract.

Take necessary and reasonable steps to ensure that DVBEs have opportunity to participate in the
Contract.
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Comply with Mil & Vet Code § 999 et seq.

2-1.15B Projects $5 Million or Less
Section 2-1.15B applies to a project with an estimated cost of $5 million or less.

Make work available to DVBEs and select work parts consistent with available DVBE subcontractors and
suppliers.

Meet the goal shown on the Notice to Bidders.

Complete and submit the Certified DVBE Summary form under section 2-1.33. List all DVBE patrticipation
on this form.

If a DVBE joint venture is used, submit the joint venture agreement with the Certified DVBE Summary
form.

List each 1st-tier DVBE subcontractor on the Subcontractor List form regardless of percentage of the total
bid.

2-1.15C Projects More Than $5 Million

2-1.15C(1) General

Section 2-1.15C applies to a project with an estimated cost of more than $5 million.

The Department encourages bidders to obtain DVBE participation to ensure the Department achieves its
State-mandated overall DVBE goal.

If you obtain DVBE participation:

1. Complete and submit the Certified DVBE Summary form under section 2-1.33. List all DVBE
participation on this form.

2. List each 1st tier DVBE subcontractor in the Subcontractor List form regardless of percentage of the
total bid.

If a DVBE joint venture is used, submit the joint venture agreement with the Certified DVBE Summary
form.

2-1.15C(2) DVBE Incentive

The Department grants a DVBE incentive to each bidder who achieves a DVBE participation of 1 percent
or greater (Mil & Vet Code 999.5 and Code of Regs § 1896.98 et seq.).

To receive this incentive, submit the Certified DVBE Summary form under section 2-1.33.

Bidders other than the apparent low bidder, the 2nd low bidder, and the 3rd low bidder may be required to
submit the Certified DVBE Summary form if the bid ranking changes. If the Department requests a
Certified DVBE Summary form from you, submit the completed form within 4 business days of the
request.

2-1.15C(3) Incentive Evaluation

The Department applies the small business and non—small business preference during bid verification
and proceeds with the evaluation specified below for DVBE incentive.

The DVBE incentive is a reduction, for bid comparison only, in the total bid submitted by the lesser of the
following amounts:

1. Percentage of DVBE achievement rounded to 2 decimal places of the verified total bid of the low
bidder

2. 5 percent of the verified total bid of the low bidder

3. $250,000

The Department applies DVBE incentive and determines whether bid ranking changes.
A non—small business bidder cannot displace a small business bidder. However, a small business bidder
with higher DVBE achievement can displace another small business bidder.
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The Department proceeds with awarding the contract to the new low bidder and posts the new verified bid
results at the Department's Web site.

2-1.16-2-1.17 RESERVED

2-1.18 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES
2-1.18A General

Section 2-1.18 applies to a non-federal-aid contract.

The Department applies small business preferences and non—small business preferences under Govt
Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq.

Any contractor, subcontractor, supplier, or service provider who qualifies as a small business is
encouraged to apply for certification as a small business by submitting its application to the Department of
General Services, Office of Small Business and DVBE Services.

Contract award is based on the total bid, not the reduced bid.

2-1.18B Small Business Preference

The Department allows a bidder certified as a small business by the Department of General Services,
Office of Small Business and DVBE Services, a preference if:

1. Bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid
2. Low bidder did not request the preference or is not certified as a small business

The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference
form certifies that the bidder is certified as a small business at the date and time of bid or has submitted a
complete application to the Department of General Services. The complete application and any required
substantiating documentation must be received by the Department of General Services by 5:00 p.m. on
the bid opening date.

The Department of General Services determines whether a bidder was certified on the bid opening date.
The Department of Transportation confirms the bidder's status as a small business before applying the
small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small
business contractor by the lesser of the following amounts:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

If the Department determines that a certified small business bidder is the low bidder after the application
of the small business preference, the Department does not consider a request for non—small business
preference.

2-1.18C Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Department of General Services,
Office of Small Business and DVBE Services, a preference if:

1. Bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid

2. Certified Small Business Listing for the Non—Small Business Preference form shows that you are
subcontracting at least 25 percent to certified small businesses

Each listed subcontractor and supplier must be certified as a small business at the date and time of bid or
must have submitted a complete application to the Department of General Services. The complete
application and any required substantiating documentation must be received by the Department of
General Services by 5:00 p.m. on the bid opening date.
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The non—small business subcontractor preference is a reduction for bid comparison in the total bid
submitted by the non—small business contractor requesting the preference by the lesser of the following
amounts:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

2-1.19-2-1.26 RESERVED
2-1.27 CALIFORNIA COMPANIES
Section 2-1.27 applies to a non-federal-aid contract.

Under Pub Cont Code § 6107, the Department gives preference to a "California company," as defined, for
bid comparison purposes over a nonresident contractor from any state that gives or requires a preference
to be given to contractors from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the
state of the nonresident contractor with the lowest responsive bid unless the California company is
eligible for a small business preference or a non—small business subcontractor preference, in which case
the preference amount is the greater of the two, but not both.

If the low bidder is not a California company and a California company's bid with reciprocal preference is
equal to or less than the lowest bid, the Department awards the contract to the California company on the
basis of its total bid.

2-1.28 RESERVED

2-1.29 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations specified in section 9-1.07. To
opt out, submit a completed Opt Out of Payment Adjustments for Price Index Fluctuations form under
section 2-1.33.

2-1.30-2-1.32 RESERVED
2-1.33 BID DOCUMENT COMPLETION AND SUBMITTAL
Complete forms in the Bid book.

For a paper bid, submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date
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For an electronic bid, complete and submit the Bid book under the Electronic Bidding Guide at the
Bidders' Exchange website.

Submit the forms and form information at the times shown in the following table:

Bid Form Submittal Schedule

Contract Forms to be submitted at Forms to be Forms to be Forms to be
type the time of bid submitted no later submitted no submitted no later
than 24 hours after later than 4 than 4 p.m. on the
bid opening® p.m. on the 4th business day
2nd business after bid opening?
day after bid
opening®
All + Bid to the Department + Bid item nos. and
contracts of Transportation percentage of bid
* Business name and item subcontracted
location; description of on the
subcontracted work on SubcontractorList® - --

the Subcontractor List
* Opt Out of Payment
Adjustments for Price
Index Fluctuations®

Non- + California Company * Certified * Certified DVBE
federal-aid | Preference Small Summary®
contracts * Request for Small Business
only Business Preference or - Listing for the

Non—Small Business Non-Small

Preference® Business

Preference®
Federal- » Small Business Status « Caltrans Bidder -
aid DBE - Commitment®
contracts -- -- » Good Faith Efforts
only Documentation -
DBE'

®The forms and information may be submitted at the time of bid.

®If the information is not submitted at the time of bid, fax it to (916) 227-6282. This after-bid submittal
does not apply to an informal-bid contract. For an informal bid contract, submit the completed form at
the time of bid.

°Applicable only if the preference or option is chosen.

Not applicable to an informal-bid contract or a project with an estimated cost of more than $5 million.
For an informal bid contract, submit the completed form at the time of bid. For a project with an
estimated cost of more than $5 million, applicable only if you obtain DVBE participation or you are the
apparent low bidder, 2nd low bidder, or 3rd low bidder and you choose to receive the specified
incentive.

°If not submitted at the time of bid, applicable only to the apparent low bidder, 2nd low bidder, and 3rd
low bidder.

prpIicabIe only if you have not met the DBE goal.

For an electronic bid:

1. Forms to be submitted at the time of bid must be submitted as described in the Electronic Bidding
Guide or faxed to (916) 227-6282 before the bid opening date and time.

2. Your authorized digital signature is your confirmation of and agreement to all certifications and
statements contained in the Bid book.

3. On forms and certifications that you submit through the electronic bidding service, you agree that
each form and certification where a signature is required is deemed as having your signature. On
forms that you submit after bid opening, sign the forms where a signature is required in ink.

Failure to submit the forms and information as specified results in a nonresponsive bid.
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If an agent other than the authorized corporation officer or a partnership member signs the bid, file a
Power of Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may
be nonresponsive.

2-1.34 BIDDER'S SECURITY
Submit one of the following forms of bidder's security equal to at least 10 percent of the bid:

Cash

Cashier's check

Certified check

Signed bidder's bond by an admitted surety insurer

For an electronic bid, electronic bidder's bond by an admitted surety insurer submitted using an
electronic registry service approved by the Department.

aopwDO~

Submit cash, cashier’s check, certified check, or bidder's bond to the Department at the Bidders
Exchange before the bid opening time.

Submit electronic bidder’s bond with the electronic bid.

If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book,

use a form containing the same information.

2-1.35-2-1.39 RESERVED

2-1.40 BID WITHDRAWAL

For a paper bid:

1. An authorized agent may withdraw a bid before the bid opening date and time by submitting a written
bid withdrawal request at the location where the bid was submitted. Withdrawing a bid does not

prevent you from submitting a new bid.
2. After the bid opening time, you cannot withdraw a bid.

For an electronic bid:

1. Bids are not filed with the Department until the date and time of bid opening.
2. A bidder may withdraw or revise a bid after it has been submitted to the electronic bidding service if
this is done before the bid opening date and time.

2-1.41-2-1.42 RESERVED
2-1.43 BID OPENING
The Department publicly opens and reads bids at the time and place shown on the Notice fo Bidders.

2-1.44-2-1.45 RESERVED
2-1.46 DEPARTMENT'S DECISION ON BID
The Department's decision on the bid amount is final.

The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.47 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid
relief to the Office Engineer. The Relief of Bid Request form is available at the Department's website.
2-1.48 RESERVED

2-1.49 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in
determining a bidder's responsibility.
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2-1.50 BID RIGGING

Section 2-1.50 applies to a federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities.
Use the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number
is (800) 424-9071. The service is available 24 hours 7 days a week and is confidential and anonymous..

The hotline is part of the DOT's effort to identify and investigate highway construction contract fraud and
abuse and is operated under the direction of the DOT Inspector General.

AAAAAAAAANAANNAANAAANAAAAAANAAAAAAAANANAANAANANN

3 CONTRACT AWARD AND EXECUTION
02-21-14
Replace section 3-1.02 with:

02-21-14
3-1.02 CONSIDERATION OF BIDS

3-1.02A General
For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and
the total bid for time.

3-1.02B Tied Bids
The Department breaks a tied bid with a coin toss except:

1. If a small business bidder and a non—small business bidder request preferences and the reductions
result in a tied bid, the Department awards the contract to the small business bidder.

2. If a DVBE small business bidder and a non-DVBE small business bidder request preferences and the
reduction results in a tied bid, the Department awards the contract to the DVBE small business
bidder.

Add to the end of section 3-1.04:

10-19-12
You may request to extend the award period by faxing a request to (916) 227-6282 before 4:00 p.m. on
the last day of the award period. If you do not make this request, after the specified award period:

1. Your bid becomes invalid
2. You are not eligible for the award of the contract

Replace the paragraph in section 3-1.11 with:

10-19-12
Complete and deliver to the Office Engineer a Payee Data Record when requested by the Department.

Replace section 3-1.13 with:

07-27-12
3-1.13 FORM FHWA-1273
For a federal-aid contract, form FHWA-1273 is included with the Contract form in the documents sent to
the successful bidder for execution. Comply with its provisions. Interpret the training and promotion
section as specified in section 7-1.11A.
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Add to item 1 in the list in the 2nd paragraph of section 3-1.18:

07-27-12
, including the attached form FHWA-1273
10-19-12
Delete item 4 of the 2nd paragraph of section 3-1.18.
AAAAAANAANAAANAAAANAAANAAAANAANAAAANAAANAANAANANANAANAN
5 CONTROL OF WORK
11-15-13
Add between "million" and ", professionally” in the 3rd paragraph of section 5-1.09A:
10-19-12
and 100 or more working days
Add to the list in the 4th paragraph of section 5-1.09A:
10-19-12
9. Considering discussing with and involving all stakeholders in evaluating potential VECPs
Add to the end of item 1.1 in the list in the 7th paragraph of section 5-1.09A:
10-19-12
, including VECPs
Replace the 1st paragraph of section 5-1.09C with:
10-19-12

For a contract with a total bid over $10 million and 100 or more working days, training in partnering skills
development is required.

10-19-12
Delete the 2nd paragraph of section 5-1.09C.
Replace "at least 2 representatives” in the 5th paragraph of section 5-1.09C with:
10-19-12
field supervisory personnel
Replace the 1st and 2nd sentences in the 7th paragraph of section 5-1.13B(1) with:
06-20-12

If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification
date. If a business becomes a certified DBE before completing its work, the business must notify you in
writing of the certification date.
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Replace "90" in the last sentence of the 7th paragraph of section 5-1.13B(1) with:

06-20-12
30

Replace "Underutilized" in "Underutilized Disadvantaged Business Enterprises” in the heading of
section 5-1.13B(2) with:

06-20-12
Performance of
06-20-12
Delete U in UDBE at each occurrence in section 5-1.13B(2).
Replace the 3rd paragraph of section 5-1.13B(2) with:
06-20-12

Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or
obtain materials from other sources without authorization from the Department.

Replace item 6 in the list in the 4th paragraph of section 5-1.13B(2) with:

06-20-12
6. Listed DBE is ineligible to work on the project because of suspension or debarment.

Add to the list in the 4th paragraph of section 5-1.13B(2):
06-20-12
Listed DBE voluntarily withdraws with written notice from the Contract.
Listed DBE is ineligible to receive credit for the type of work required.
0. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the
Contract.
11. Department determines other documented good cause.

S ©0®

Add between the 4th and 5th paragraphs of section 5-1.13B(2):
07-20-12
Notify the original DBE of your intent to use other forces or material sources and provide the reasons.
Provide the DBE with 5 days to respond to your notice and advise you and the Department of the reasons
why the use of other forces or sources of materials should not occur. Your request to use other forces or
material sources must include:

1. 1 or more of the reasons listed in the preceding paragraph
2. Notices from you to the DBE regarding the request
3. Notices from the DBE to you regarding the request

Add between "terminated" and ", you" in the 5th paragraph of section 5-1.13B(2):

07-20-12
or substituted
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Replace the paragraphs of section 5-1.13C with:

11-15-13
Section 5-1.13C applies to a non-federal-aid contract.

Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization from
the Department for a substitution. The substitute must be another DVBE unless DVBEs are not available,
in which case, you must substitute with a small business. Any authorization for a substitute is contingent
upon the Department of General Services' approval of the substitute.

The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions
after Contract award.

The Department authorizes substitutions for any of the reasons provided in 2 CA Code of Regs §
1896.73.

Include in your substitution request:

1. Copy of the written notice issued to the DVBE with proof of delivery
2. Copy of the DVBE's response to the notice
3. Name and certification number of the listed DVBE and the proposed substitute

Requests for substitutions of a listed DVBE with a small business must include documentation of the
unavailability of DVBEs, including:

1. Contact with the small business/DVBE advocate from the Department and the Department of
Veterans Affairs

2. Search results from the Department of General Services' website of available DVBEs

3. Communication with a DVBE community organization nearest the job site, if applicable

4. Documented communication with the DVBE and small businesses describing the work to be
performed, the percentage of the total bid, the corresponding dollar amount, and the responses to the
communication

The Department forwards your substitution request to the Department of General Services. The
Department of General Services issues a notice of approval or denial. The Department provides you this
notice.

If you fail to use a listed DVBE without an authorized substitution request, the Department issues a
penalty of up to 10 percent of the dollar amount of the work of the listed DVBE.

Maintain records of subcontracts made with DVBEs. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:

1. Upon work completion, complete and submit Final Report - Utilization of Disabled Veteran Business
Enterprises (DVBE) State Funded Projects Only form.
2. Upon reasonable notice and during normal business hours, permit access to its premises for the
purposes of:
2.1. Interviewing employees.
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a
matter under investigation.

Replace "Reserved" in section 5-1.20C with:
10-19-12
If the Contract includes an agreement with a railroad company, the Department makes the provisions of
the agreement available in the Information Handout in the document titled "Railroad Relations and
Insurance Requirements." Comply with the requirements in the document.
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Add between the 2nd and 3rd paragraphs of section 5-1.23A:

10-19-12
Submit action and informational submittals to the Engineer.
Add between the 5th and 6th paragraphs of section 5-1.23B(1):
07-19-13
For a revised submittal, allow the same number of days for review as for the original submittal.
07-19-13
Delete the 1st sentence in the 10th paragraph of section 5-1.23B(2).
Add to the list in the 1st paragraph of section 5-1.36A:
07-19-13
10. Survey monuments
Add to section 5-1.36C:
07-20-12
If the Contract does not include an agreement with a railroad company, do not allow personnel or
equipment on railroad property.
Prevent material, equipment, and debris from falling onto railroad property.
Add to section 5-1.36:
07-19-13

5-1.36E Survey Monuments
Protect survey monuments on and off the highway. Upon discovery of a survey monument not identified
and located immediately:

1. Stop work near the monument
2. Notify the Engineer

Do not resume work near the monument until authorized.

Add between the 1st and 2nd paragraphs of section 5-1.37A:

10-19-12
Do not remove any padlock used to secure a portion of the work until the Engineer is present to replace it.
Notify the Engineer at least 3 days before removing the lock.

Replace the 1st sentence of the 1st paragraph of section 5-1.39C(2) with:

10-19-12
Section 5-1.39C(2) applies if a plant establishment period of 3 years or more is shown on the Notice to
Bidders.
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Replace "working days" in the 1st paragraph of section 5-1.43E(1)(a) with:

10-19-12
original working days
AAAAAANAANAAANAAAANAAANAAAANAANAAAAANAANANAANANANAANANAN
6 CONTROL OF MATERIALS
07-19-13
Replace section 6-2.05C with:
04-19-13

6-2.05C Steel and Iron Materials
Steel and iron materials must be melted and manufactured in the United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic
production of the steel and iron materials

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid
or $2,500, materials produced outside the United States may be used if authorized

Furnish steel and iron materials to be incorporated into the work with certificates of compliance and
certified mill test reports. Mill test reports must indicate where the steel and iron were melted and
manufactured.

All melting and manufacturing processes for these materials, including an application of a coating, must
occur in the United States. Coating includes all processes that protect or enhance the value of the
material to which the coating is applied.

Replace "Precast concrete members specified section 11-2" in the table in section 6-3.05B with:

07-19-13
Precast concrete members specified as tier 1 or tier 2 in section 90-4.01D(1)
AAANAAAAAAAAANAANAANAAANAAAANAAANAANAANAANAAANAAANANAANN
7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC
07-19-13
Replace "$50" in the 1st sentence in the 6th paragraph of section 7-1.02K(2) with:
07-19-13
$200
Replace "$25" in the 2nd sentence in the 13th paragraph of section 7-1.02K(3) with:
07-19-13
$100
Replace "20 days" in the 14th paragraph of section 7-1.04 with:
09-16-11
25 days
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Replace "90 days" in the 14th paragraph of section 7-1.04 with:

09-16-11
125 days

Add between the 18th and 19th paragraphs of section 7-1.04:
09-16-11

Temporary facilities that could be a hazard to public safety if improperly designed must comply with
design requirements described in the Contract for those facilities or, if none are described, with standard
design criteria or codes appropriate for the facility involved. Submit shop drawings and design
calculations for the temporary facilities and show the standard design criteria or codes used. Shop
drawings and supplemental calculations must be sealed and signed by an engineer who is registered as
a civil engineer in the State.

Replace the 2nd paragraph of section 7-1.11A with:
07-27-12
A copy of form FHWA-1273 is included in section 7-1.11B. The training and promotion section of section
I refers to training provisions as if they were included in the special provisions. The Department specifies
the provisions in section 7-1.11D of the Standard Specifications. If a number of trainees or apprentices is
required, the Department shows the number on the Notice to Bidders. Interpret each FHWA-1273 clause
shown in the following table as having the same meaning as the corresponding Department clause:

FHWA-1273 Nondiscrimination Clauses

FHWA-1273 FHWA-1273 clause Department clause
section

Training and In the event a special provision for training is provided | If section 7-1.11D applies,

Promotion under this contract, this subparagraph will be section 7-1.11D supersedes this
superseded as indicated in the special provision. subparagraph.

Records and | If on-the-job training is being required by special If the Contract requires on-the-

Reports provision, the contractor will be required to collect and | job training, collect and report
report training data. training data.

Replace the form in section 7-1.11B with:
07-20-12
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FHWA-1273 —- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

Il Nondiscrimination

Ill.  Monsegregated Facilities

V. Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

V.  Subletting or Assigning the Contract

Vlil. Safety: Accident Prevention

Vill. False Statements Concerning Highway Projects

1X.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X Compliance with Governmentwide Suspension and
Debarment Requirements

X, Certification Regarding Use of Contract Funds for
Lebbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 {excluding
emergency contracts solely intended for debris removal). The
contractor {or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable reguirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, howewver, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. Anbreach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA,

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural miner collectors.

Il. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
289 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Mote: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the autheority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (28 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform tothe U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.5.C. 140 shall constitute the EEC and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and prometing an active EEO program and who
must be assigned adequate authority and responsibility to do
50,

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEQ in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than ence every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEQ Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Motices and posters setting forth the contractor's EEQ
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEQ policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer.” All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: VWages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resclve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, gualifying, and
increasing the skills of minorities and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification inveolved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use goed faith efforts to develeop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEQ obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT's U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 48 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these reguirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading mincrities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minerity group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Formn FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
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will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 "Contract provisions and
related matters™ with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payrell deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b){2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than gquarterly) under plans, funds, or programs
which cowver the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 28 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(ii) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
s0 advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay ancother bona fide fringe benefit or an hourly cash
equivalent thereof.

d. Ifthe contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Laber has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such viclations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b})(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.({1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information reguired to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.q. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http:/Awww.dol. goviesafwhd/formsivh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
reguirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll pericd contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, orthe Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them awvailable, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 28 CFR 5.12.

4. Apprentices and trainees
a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, orifa
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated abowve, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training., Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 28 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding jeurneyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment cpportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been cerified by the
Secretary of Transportation as promoting EEQ in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 28 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 289 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3{a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001,

V. CONTRACTWORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. Mo contractor or subcontractor
contracting for any part of the contract work which may reqguire
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liguidated
damages. Inthe event of any viclation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
of upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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V1. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.118).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b} such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; howewver, contracting
agencies may establish their own self-performance
requirements.

Vil. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
govermning safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, tobe
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. It is a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to hisher
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

Vill. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"“Whoewver, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as tothe
character, quality, quantity, or cost of the material used or to
be used, or the guantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be fumished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, ceificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented,

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such reguirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. Ifit is later
determined that the prospective participant knowingly rendered
an erroneous certification. in addition to cther remedies
awvailable to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e, The terms "covered transaction,” "debarred,”
"suspended," "ineligible," "participant,” "person," "principal "
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds {such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,”
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to. check the Excluded
Parties List System website (https /Avww epls.aov), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

PR R

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, propesed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency,

{2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezziement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

{3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prier FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. Ifit is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available tothe
Federal Government, the department, or agency with which

10

this transaction originated may pursue available remedies,
including suspension andfor debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction " "debarred."
"suspended.” "ineligible," "participant,” "person,” "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction {such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person whois
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,”
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25, 000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https /Avww epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/for
debarment.

R

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

LA AR

Xl. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by sianing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
meodification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352, Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

11
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8 PROSECUTION AND PROGRESS

10-19-12
Replace "working days" in the 1st paragraph of section 8-1.02B(1) with:

10-19-12
original working days

Replace "working days™ at each occurrence in the 1st paragraph of section 8-1.02C(1) with:

10-19-12
original working days
04-20-12
Delete the 4th paragraph of section 8-1.02C(1).
Replace "Contract” in the 9th paragraph of section 8-1.02C(1) with:
10-19-12
work
Replace the 1st paragraph of section 8-1.02C(3)(a) with:
04-20-12
Submit a description of your proposed schedule software for authorization.
04-20-12
Delete the last paragraph of section 8-1.02C(3)(a).
Replace section 8-1.02C(3)(b) with:
10-19-12
8-1.02C(3)(b) Reserved
04-20-12
Delete the 3rd paragraph of section 8-1.02C(5).
Replace "Contract” in the last paragraph of section 8-1.02C(5) with:
10-19-12
original
Replace "working days" in the 1st paragraph of section 8-1.02D(1) with:
10-19-12
original working days
Replace "8-1.02D(1)" in the 2nd paragraph of section 8-1.02D(1) with:
01-20-12

8-1.02C(1)
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Replace "Contract” in the 3rd paragraph of section 8-1.02D(2) with:

10-19-12
work
Replace "Contract” in item 9 in the list in the 4th paragraph of section 8-1.02D(4) with:
10-19-12
work
Replace "Contract completion” in the 4th paragraph of section 8-1.02D(6) with:
10-19-12
work completion
Replace "Contract working days" in the 4th paragraph of section 8-1.02D(6) with:
10-19-12
original working days
04-20-12
Delete items 1.3 and 1.4 in the list in the 1st paragraph of section 8-1.02D(10).
Replace the last paragraph of section 8-1.04B with:
10-19-12
The Department does not adjust time for starting before receiving notice of Contract approval.
Replace the 1st paragraph of section 8-1.05 with:
10-19-12

Contract time starts on the last day specified to start job site activities in section 8-1.04 or on the day you
start job site activities, whichever occurs first.

Replace the 2nd paragraph of section 8-1.05 with:

10-19-12
Complete the work within the Contract time.

10-19-12
Delete "unless the Contract is suspended for reasons unrelated to your performance"” in the 4th
paragraph of section 8-1.05.

Replace the headings and paragraphs in section 8-1.06 with:
10-19-12
The Engineer may suspend work wholly or in part due to conditions unsuitable for work progress. Provide
for public safety and a smooth and unobstructed passageway through the work zone during the
suspension as specified under sections 7-1.03 and 7-1.04. Providing the passageway is force account
work. The Department makes a time adjustment for the suspension due to a critical delay.

The Engineer may suspend work wholly or in part due to your failure to (1) fulfill the Engineer's orders, (2)
fulfill a Contract part, or (3) perform weather-dependent work when conditions are favorable so that
weather-related unsuitable conditions are avoided or do not occur. The Department may provide for a
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smooth and unobstructed passageway through the work during the suspension and deduct the cost from
payments. The Department does not make a time adjustment for the suspension.

Upon the Engineer's order of suspension, suspend work immediately. Resume work when ordered.

Replace the 1st sentence in the 1st paragraph of section 8-1.07B with:

10-19-12
For a critical delay, the Department may make a time adjustment.

Add to the end of section 8-1.07C:

10-19-12
The Department does not make a payment adjustment for overhead incurred during non—working days
that extend the Contract into an additional construction season.

Replace the 1st paragraph of section 8-1.07C with:

10-19-12
For an excusable delay that affects your costs, the Department may make a payment adjustment.
Replace "8-1.08B and 8-1.08C" in the 1st paragraph of section 8-1.10A with:
08-05-11
8-1.10B and 8-1.10C
Replace section 8-1.10D with:
10-19-12
8-1.10D Reserved
AANAANAAAAAAAAAANAAANAAANAAAANAAANAAANAAANAANAANAAANANAANN
9 PAYMENT
11-15-13
Add to the list in the 1st paragraph of section 9-1.03:
07-19-13
3. Any royalties and costs arising from patents, trademarks, and copyrights involved in the work
Replace item 1 in the 3rd paragraph of section 9-1.03 with:
01-18-13

1. Full compensation for all work involved in each bid item shown on the Bid Item List by the unit of
measure shown for that bid item

Replace "in" in the 3rd paragraph of section 9-1.04A with:

10-19-12
for
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Add to the end of section 9-1.04A:

10-19-12
For nonsubcontracted work paid by force account for a contract with a TRO bid item, the markups are
those shown in the following table instead of those specified in sections 9-1.04B—D:

Cost Percent markup
Labor 30
Materials 10
Equipment rental 10

04-20-12
Delete ", Huntington Beach," in the 3rd paragraph of section 9-1.07A.

Replace the formula in section 9-1.07B(2) with:

04-20-12
Qh = HMATT x Xa

Replace "weight of dry aggregate" in the definition of the variable Xa in section 9-1.07B(2) with:

04-20-12
total weight of HMA

Replace the formula in section 9-1.07B(3) with:

04-20-12
Qrh = RHMATT x 0.80 x Xarb

Replace "weight of dry aggregate" in the definition of the variable Xarb in section 9-1.07B(3) with:

04-20-12
total weight of rubberized HMA
Replace the heading of section 9-1.07B(4) with:
04-20-12
Hot Mix Asphalt with Modified Asphalt Binder
Add between "in" and "modified" in the introductory clause of section 9-1.07B(4):
04-20-12
HMA with
Replace the formula in section 9-1.07B(4) with:
04-20-12

Qmh = MHMATT x [(100 - Xam) / 100] x Xmab

Replace "weight of dry aggregate” in the definition of the variable Xmab in section 9-1.07B(4) with:

04-20-12
total weight of HMA
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Replace the formula in section 9-1.07B(5) with:

04-20-12
Qrap = HMATT x Xaa

Replace "weight of dry aggregate™” in the definitions of the variables Xaa and Xta in section 9-
1.07B(5) with:

04-20-12
total weight of HMA
Add after the variable definitions in section 9-1.07B(9):
04-20-12
The quantity of extender oil is included in the quantity of asphalt.
Replace the headings and paragraphs in section 9-1.11 with:
10-19-12

9-1.11A General

Section 9-1.11 applies if a bid item for time-related overhead is included in the Contract. If a bid item for
time-related overhead is included, you must exclude the time-related overhead from every other bid item
price.

9-1.11B Payment Quantity
The TRO quantity does not include the number of working days to complete plant establishment work.

For a contract with a TRO lump sum quantity on the Bid ltem List, the Department pays you based on the
following conversions:

1. LS unit of measure is replaced with WDAY
2. Lump sum quantity is replaced with the number of working days bid
3. Lump sum unit price is replaced with the item total divided by the number of working days bid

9-1.11C Payment Inclusions

Payment for the TRO bid item includes payment for time-related field- and home-office overhead for the
time required to complete the work.

The field office overhead includes time-related expenses associated with the normal and recurring
construction activities not directly attributed to the work, including:

1. Salaries, benefits, and equipment costs of:
1.1. Project managers

1.2. General superintendents

1.3. Field office managers

1.4. Field office staff assigned to the project
Rent

Utilities

Maintenance

Security

Supplies

Office equipment costs for the project's field office

NoosWN

The home-office overhead includes the fixed general and administrative expenses for operating your
business, including:

1. General administration
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Insurance

Personnel and subcontract administration
Purchasing

Accounting

Project engineering and estimating

ok wN

Payment for the TRO bid item does not include payment for:

1. The home-office overhead expenses specifically related to:
1.1.  Your other contracts or other businesses
1.2. Equipment coordination
1.3. Material deliveries
1.4. Consultant and legal fees

2. Non-time-related costs and expenses such as mobilization, licenses, permits, and other charges
incurred once during the Contract

3. Additional overhead involved in incentive/disincentive provisions to satisfy an internal milestone or
multiple calendar requirements

4. Additional overhead involved in performing additional work that is not a controlling activity

5. Overhead costs incurred by your subcontractors of any tier or suppliers

9-1.11D Payment Schedule

For progress payments, the total work completed for the TRO bid item is the number of working days
shown for the pay period on the Weekly Statement of Working Days.

For progress payments, the Department pays a unit price equal to the lesser of the following amounts:

1. Price per working day as bid or as converted under section 9-1.11B.
2. 20 percent of the total bid divided by the number of original working days

For a contract without plant establishment work, the Department pays you the balance due of the TRO
item total as specified in section 9-1.17B.

For a contract with plant establishment work, the Department pays you the balance due of the TRO item
total in the 1st progress payment after all non—plant establishment work is completed.

9-1.11E Payment Adjustments
The 3rd paragraph of section 9-1.17C does not apply.

The Department does not adjust the unit price for an increase or decrease in the TRO quantity except as
specified in section 9-1.11E.

Section 9-1.17D(2)(b) does not apply except as specified for the audit report below.

If the TRO bid item quantity exceeds 149 percent of the quantity shown on the Bid ltem List or as
converted under section 9-1.11B, the Engineer may adjust or you may request an adjustment of the unit
price for the excess quantity. For the adjustment, submit an audit report within 60 days of the Engineer's
request. The report must be prepared as specified for an audit report for an overhead claim in section 9-
1.17D(2)(b).

Within 20 days of the Engineer's request, make your financial records available for an audit by the State
for the purpose of verifying the actual rate of TRO described in your audit. The actual rate of TRO
described is subject to the Engineer's authorization.

The Department pays the authorized actual rate for TRO in excess of 149 percent of the quantity shown
on the Bid ltem List or as converted under section 9-1.11B.

The Department pays for 1/2 the cost of the report; the Contractor pays for the other 1/2. The cost is
determined under section 9-1.05.

Contract No. 04-1A2604
35 of 287



Replace the paragraphs of section 9-1.16D with:

07-19-13
9-1.16D(1) General

Section 9-1.16D applies if a bid item for mobilization is shown on the Bid ltem List.

Payments for mobilization made under section 9-1.16D are in addition to the partial payments made
under Pub Cont Code § 10261.

Section 9-1.16D(2) applies unless the Contract includes a special provision for section 9-1.16D(1) that
specifies section 9-1.16D(3) applies.

11-15-13
9-1.16D(2) Mobilization for Projects Except for Those Over Water Requiring Marine Access

07-19-13
The Department makes partial payments for mobilization under Pub Cont Code § 10264(a) except the
amount of work completed does not include the amount earned for mobilization. The partial payment
amount is reduced by a prorated amount bid in excess of the maximum allowed under Pub Cont Code §
10264(a)(5).

The Department pays the item total for mobilization in excess of the maximum allowed under Pub Cont
Code § 10264(a)(5) in the 1st payment after Contract acceptance.

9-1.16D(3) Mobilization for Projects Over Water Requiring Marine Access

The Department makes partial payments for mobilization under Pub Cont Code § 10264 (b) except the
amount of work completed does not include the amount earned for mobilization. The partial payment
amount is reduced by a prorated amount bid in excess of the maximum allowed under Pub Cont Code §
10264(b)(6).

The Department pays the item total for mobilization in excess of the maximum allowed under Pub Cont
Code § 10264(b)(6) in the 1st payment after Contract acceptance.

10-19-12
Delete "revised Contract" in item 1 of the 1st paragraph of section 9-1.16E(2).
Replace "2014" in the 1st paragraph of section 9-1.16F with:
10-19-12
2020
Replace the 2nd paragraph of section 9-1.17C with:
10-19-12

Submit either a written acceptance of the proposed final estimate or a claim statement postmarked or
hand delivered before the 31st day after receiving the proposed final estimate.

Add between "the" and "final estimate” in the 1st sentence in the 3rd paragraph of section 9-
1.17C:
10-19-12
proposed

Replace the 1st sentence in the 6th paragraph of section 9-1.17D(2)(b) with:
07-19-13
The CPA's audit must be performed as an examination-level engagement under the attestation
engagements in the Government Auditing Standards published by the Comptroller General of the United
States.
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DIVISION I GENERAL CONSTRUCTION

10 GENERAL
04-19-13
Replace the headings and paragraphs in section 10 with:

04-19-13
10-1 GENERAL

10-1.01 GENERAL
Section 10 includes general specifications for general construction work.

10-1.02 WORK SEQUENCING

Before obliterating any traffic stripes, pavement markings, and pavement markers to be replaced at the
same location, reference the stripes, markings, and markers. Include limits and transitions with control
points to reestablish the new stripes, markings, and markers.

10-1.03 TIME CONSTRAINTS

Reserved

10-1.04 TRAINING AND MEETINGS
Training and meetings are held at times and locations you and the Engineer agree to.

10-1.05-10-1.10 RESERVED
10-2 SUSTAINABLE DESIGN REQUIREMENTS
10-2.01 GENERAL
10-2.01A General
Reserved

10-2.01B-10-2.01H Reserved
10-2.02 CALGREENTIER 1
10-2.02A-10-2.02H Reserved
10-2.03 LEED
10-2.03A-10-2.03H Reserved
10-3-10-5 RESERVED

10-6 JOB SITE WATER CONTROL
10-6.01 GENERAL
Section 10-6 includes specifications for controlling water to provide a dry working area at the job site.

10-6.02 WATER-FILLED COFFERDAM
Reserved

10-6.03-10-6.10 RESERVED
10-7-10-20 RESERVED

AAAAAAAAANAANNAANAAAANAAAAANAAAAAAAANANAANAANANRN
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11 QUALITY CONTROL AND ASSURANCE
07-19-13
Replace section 11-2 with:

07-19-13
11-2 RESERVED
Replace the table in the 3rd paragraph of section 11-3.01A with:
07-19-13
AWS code Year of adoption
D1.1 2010
D1.3 2008
D1.4 2011
D1.5 2010
D1.6 2007
D1.8 2009
Replace "does" in the definition of "continuous inspection” in section 11-3.01B with:
07-19-13
do
Replace "gross nonconformance" and its definition in section 11-3.01B with:
07-19-13

gross nhonconformance: Rejectable indications are present in more than 20 percent of the tested weld
length.

Replace the introductory clause in the 1st paragraph of section 11-3.01C with:

07-19-13
Replace clause 6.1.3 of AWS D1.1, the 1st paragraph of clause 7.1.2 of AWS D1.4, and clause 6.1.2 of
AWS D1.5 with:

Replace the 3rd paragraph of section 11-3.01C with:
07-19-13
For each inspection, including fit-up, WPS verification, and final weld inspection, the QC Inspector must

confirm and document compliance with the specifications, AWS welding codes, and any referenced
drawings.

Replace the paragraphs in section 11-3.01D with:
07-19-13
The Engineer has the authority to verify the qualifications or certifications of any welder, QC Inspector, or
NDT personnel to specified levels by retests or other means determined by the Engineer. If welding will
be performed without gas shielding, then qualification must also include welding without gas shielding.

Replace clause 6.14.6.1 of AWS D1.1, clause 7.8 of AWS D1.4, and clause 6.1.3.4 of AWS D1.5 with:

Personnel performing NDT must be qualified and certified under American Society for Nondestructive
Testing (ASNT) Recommended Practice No. SNT-TC-1A and the written practice of the NDT firm.
The written practice of the NDT firm must comply with or exceed the guidelines of the ASNT
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Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and
prepare the written reports must be one of the following:

1. Certified NDT Level Il technicians
2. Level Il technicians certified to perform the work of Level Il technicians

Replace the heading and the 1st through 3rd paragraphs of section 11-3.01E with:
07-19-13
11-3.01E Weld Joint Details

If weld joint details proposed for use in the work are not prequalified under clause 3 of AWS D1.1 or figure
2.4 or 2.5 of AWS D1.5, submit the proposed WPS and the intended weld joint locations.

Upon authorization of the proposed joint detail locations and qualification of the proposed joint details,
welders and welding operators using these details must weld an additional qualification test plate using
the WPS variables and the weld joint detail to be used in production. The test plate must:

1. Have the maximum thickness to be used in production and a minimum length of 18 inches.
2. Be mechanically and radiographically tested. Mechanical and radiographic testing and acceptance
criteria must comply with the applicable AWS codes.

If a nonprequalified weld joint configuration is proposed using a combination of WPSs for work welded
under AWS D1.1, you may conduct a single test combining the WPSs to be used in production, if the
essential variables, including weld bead placement, of each process are limited to those established in
table 4.5 of AWS D1.1.

Replace the 1st paragraph of section 11-3.01F with:
07-19-13
Replace paragraph 3 of clause 6.26.3.2 of AWS D1.5 with:

3. If indications that exhibit these planar characteristics are present at scanning sensitivity, or
other evidence exists to suggest the presence of transverse cracks, a more detailed evaluation
of the discontinuity by other means must be performed (e.g., alternate UT techniques, RT,
grinding, or gouging for visual inspection or MT of the excavated areas.). For welds that have
transverse cracks, excavate the full length of the crack plus 2 inches of weld metal on each
side adjacent to the crack and reweld.

Replace "section” in the 2nd paragraph of section 11-3.01F with:
07-19-13
clause

Replace the 1st paragraph of section 11-3.02A with:
07-19-13
Except for stud welding, section 11-3.02 applies to (1) work welded under sections 49, 52, 55, and 75-
1.03E and (2) work in section 99 that must comply with an AWS welding code.

Replace the 4th through 6th paragraphs of section 11-3.02C(2) with:
07-19-13
Submit an amended welding QC plan or an addendum to the welding QC plan for any changes to:

1. WPSs
2. NDT firms
3. QC personnel or procedures
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4. NDT personnel or procedures
5. Systems for tracking and identifying welds
6. Welding personnel

Allow 15 days for the Engineer's review of an amended welding QC plan or an addendum to the welding
QC plan.

Submit 7 copies of each authorized QC plan and any authorized addendums. Make 1 copy available at
each location where work is performed.

Replace the 1st paragraph of section 11-3.02C(3) with:

07-19-13
Submit a welding report within 7 days following the performance of any welding. The welding report must
include:

1. Daily production log for welding for each day that welding is performed

2. Reports of all visual weld inspections and NDT performed, whether specified, additional, or
informational

3. Radiographs and radiographic reports, and other required NDT reports

4. Summary of welding and NDT activities that occurred during the reporting period

5. Reports of each application of heat straightening

6. Summarized log listing the rejected lengths of weld by welder, position, process, joint configuration,
and piece number

7. Documentation that you have:

7.1. Evaluated all radiographs and radiograph reports and NDT and NDT reports
7.2. Corrected all rejectable deficiencies and that all repaired welds have been reexamined using
the required NDT and found acceptable
8. Reports or chart recordings of each application of any stress relieving used
9. Reports and chart recordings for any electroslag welding used

Add between "radiographic™ and "envelopes" in the introductory clause in the 3rd paragraph of
section 11-3.02C(3):

07-19-13
film
07-19-13
Delete the 3rd sentence in the 5th paragraph of section 11-3.02C(3).
Replace the introductory clause in the 1st paragraph of section 11-3.02D with:
07-19-13
Clauses 6.1.4.1 and 6.1.4.3 of AWS D1.1, the 2nd paragraph of clause 7.1.2 of AWS D1.4, clauses
6.1.3.1 through 6.1.3.3 of AWS D1.5, and clause 7.2.3 of AWS D1.8 are replaced with:
Replace items 1 and 2 in the list in the 2nd paragraph of section 11-3.02D with:
07-19-13

1. Work is welded at a permanent fabrication or manufacturing plant that is certified under the AISC
Certification Program for Steel Bridge Fabricators, Intermediate Bridges, and Fracture-Critical
Member endorsement if required.

2. Structural steel for building construction work is performed at a permanent fabrication or
manufacturing plant that is certified under the AISC Quality Certification Program, Category STD,
Standard for Steel Building Structures.
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07-19-13
Delete the 3rd paragraph of section 11-3.02D.

Replace the 1st sentence in the 4th paragraph of section 11-3.02D with:
07-19-13

Except for the exempt facilities identified above, an authorized independent third party must witness the
qualification tests for welders or welding operators.

Replace the paragraph in section 11-3.02F with:
07-19-13

Welding procedures qualification for work welded under AWS D1.5 must comply with clause 5.12 or
5.12.4 of AWS D1.5 and the following:

1.

2.

Unless considered prequalified, qualify fillet welds in each position. Conduct the fillet weld soundness
test using the essential variables of the WPS as established by the PQR.

For qualifying joints that do not comply with figures 2.4 and 2.5 of AWS D1.5, conduct the test
complying with figure 5.3 using the welding parameters that were established for the test conducted
complying with figure 5.1.

Macroetch tests are required for WPS qualification tests, and acceptance must comply with clause
5.19.3 of AWS D1.5.

If a nonstandard weld joint is to be made using a combination of WPSs, you may conduct a test under
figure 5.3, combining the qualified or prequalified WPSs to be used in production, if the essential
variables, including weld bead placement, of each process are limited to those established in table
5.3 of AWS D1.5.

Before preparing mechanical test specimens, inspect the PQR welds by visual and radiographic tests.
The backing bar must be 3 inches in width and must remain in place during NDT. Results of the
visual and radiographic tests must comply with clause 6.26.2 of AWS D1.5 excluding clause 6.26.2.2.
All other requirements for clause 5.17 are applicable.

Add to the list in the 3rd paragraph of section 11-3.02G:

07-19-13
Repairs not included in the welding QC plan

Replace the 1st sentence of the 4th paragraph of section 11-3.02G with:
07-19-13

Requests to perform 3rd-time excavations, repairs of cracks, or repairs not included in the welding QC
plan must include an engineering evaluation.

AAAAANAANAAAANAAAANAANAAAANAAANAANAANAANAANAANAN

12 TEMPORARY TRAFFIC CONTROL

07-19-13
Replace the 1st paragraph of section 12-3.01A(4) with:
10-19-12

Category 2 temporary traffic control devices must be on FHWA's list of acceptable, crashworthy Category
2 hardware for work zones. This list is available on FHWA's Safety Program Web site.
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Replace "project” in the 4th paragraph of section 12-3.02C with:

10-19-12
work
Add after "Display” in item 4 in the list in the 2nd paragraph of section 12-3.03B:
04-19-13
or Alternating Diamond
Replace "project” in the 3rd paragraph of section 12-3.07C with:
10-19-12
work
Add to section 12-3:
07-19-13
12-3.18 AUTOMATED WORK ZONE INFORMATION SYSTEM
Reserved
12-3.19-12-3.25 RESERVED
Replace the 7th through 9th paragraphs of section 12-4.02A with:
07-19-13

If pedestrian traffic is allowed to pass through construction areas, provide a temporary pedestrian facility
through the construction areas within the highway. Include protective overhead covering as necessary to
ensure protection from falling objects and drippings from overhead structures.

At locations where pedestrian openings through falsework are required, provide a temporary pedestrian
facility with protective overhead covering during all bridge construction activities.

Temporary pedestrian facilities must comply with section 12-7.

If an activity requires a closure of a walkway, another walkway must be made available nearby, off of the
traveled way.

07-19-13
Delete the 12th paragraph of section 12-4.02A.

Replace section 12-4.03 with:

07-19-13
12-4.03 CLOSURE SCHEDULES AND CONDITIONS

12-4.03A General
Submit closure schedule requests and closure schedule amendments using LCS to show the locations
and times of the requested closures.

The Department provides LCS training. Request the LCS training at least 30 days before submitting the
1st lane closure request. The Department provides the training within 15 days after your request. The
training may be web based.

Except for web-based training, the training is held at a time and location you and the Engineer agree to.

For web-based training, the Engineer provides you the website address to access the training.
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Within 5 business days after completion of the training, the Department provides LCS accounts and user
identifications to your assigned, trained representatives.

Each representative must maintain a unique password and current user information in the LCS.

12-4.03B Closure Schedules

Every Monday by noon, submit a closure schedule request of planned closures for the next week period.
The next week period is defined as Sunday noon through the following Sunday noon.

Submit a closure schedule request not less than 25 days and not more than 125 days before the
anticipated start of any activity that reduces:

1. Horizontal clearances of traveled ways, including shoulders, to 2 lanes or less due to activities such
as temporary barrier placement and paving

2. Vertical clearances of traveled way, including shoulders, due to activities such as pavement overlays,
overhead sign installation, falsework, or girder erection

Submit closure schedule amendments, including adding additional closures, by noon at least 3 business
days before a planned closure.

Cancel closure requests using LCS at least 48 hours before the start time of the closure.

You will be notified through LCS of unauthorized closures or closures that require coordination with other
parties as a condition for authorization.

The Engineer may reschedule a closure cancelled due to unsuitable weather.

If a closure is not opened to traffic by the specified time, suspend work. No further closures are allowed
until the Engineer has reviewed and authorized a work plan submitted by you that ensures that future
closures will be opened to traffic by the specified time. Allow 2 business days for review of your proposed
work plan. The Department does not compensate you for your losses due to the suspension of work
resulting from the late opening of closures.

Notify the Engineer of delays in your activities caused by:

1. Your closure schedule request being denied although your requested closures are within the
specified time frame allowed for closures. The Department does not compensate you for your losses
due to amendments to the closure schedule that are not authorized.

2. Your authorized closure being denied.

If you are directed to remove a closure before the time designated in the authorized closure schedule,
you will be compensated for the delay.

12-4.03C Contingency Plan

Section 12-4.03C applies if a contingency plan is specified in the special provisions or if a contingency
plan is requested.

If a contingency plan is requested, submit the contingency plan within 1 business day of the request.

The contingency plan must identify the activities, equipment, processes, and materials that may cause a
delay in the opening of a closure to traffic. The plan must include:

1. List of additional or alternate equipment, materials, or workers necessary to ensure continuing
activities and on-time opening of closures if a problem occurs. If the additional or alternate equipment,
materials, or workers are not on site, specify their location, the method for mobilizing these items, and
the required time to complete mobilization.

2. General time-scaled logic diagram displaying the major activities and sequence of planned
operations. For each activity, identify the critical event when the contingency plan will be activated.

Based on the Engineer's review, additional materials, equipment, workers, or time to complete activities
from that specified in the contingency plan may be required.
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Submit revisions to a contingency plan at least 3 business days before starting the activity requiring a
contingency plan. Allow 2 business days for review of the revised contingency plan.

Replace section 12-7 with:

07-19-13
12-7 TEMPORARY PEDESTRIAN FACILITIES

12-7.01 GENERAL
Section 12-7 includes specifications for constructing temporary pedestrian facilities.

Temporary pedestrian facilities must comply with the California MUTCD, Part 6, Chapter 6D, "Pedestrian
and Worker Safety."

Design temporary pedestrian facilities with protective overhead covering to support all imposed loads.

The design load and maximum allowable stresses for temporary pedestrian facilities with protective
overhead covering must comply with section 48-2.01D(3). The minimum design live load for the
temporary pedestrian facilities with protective overhead covering must be 150 psf for the entire structure.

The minimum width of the temporary pedestrian facilities with protective overhead covering between the
inside face of handrails must be 60 inches. The clear height of the temporary pedestrian facilities with
protective overhead covering measured from the floor surface to the canopy overhead must be at least 8
feet. Provide adequate lighting at all times. Lighting must comply with section 86-6.13.

Submit shop drawings with supporting calculations for temporary pedestrian facilities with protective
overhead covering. Shop drawings and calculations must be signed by an engineer who is registered as
a civil engineer in the State.

12-7.02 MATERIALS

Walkways must be surfaced with HMA, portland cement concrete, or wood. The surface must be skid
resistant and free of irregularities.

Hand railings must be S4S lumber and painted white.

Protective overhead covering of temporary pedestrian facilities must be plywood at least 3/4 inch thick or
wood planking with a nominal thickness of 2 inches minimum.

12-7.03 CONSTRUCTION

Construct hand railings on each side of a temporary pedestrian facility as necessary to protect pedestrian
traffic from hazards due to work activities or adjacent vehicular traffic.

Maintain temporary pedestrian facilities in good condition and keep them clear of obstructions.

12-7.04 PAYMENT
Not Used

AAAAAAAAANAANANAAAANAAANAAAAAANAAAAAAAANANAAANAANANN

13 WATER POLLUTION CONTROL
11-15-13
04-19-13
Delete item 3 in the list in the 4th paragraph of section 13-1.01A.
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Add to section 13-1.01A:

11-15-13
Comply with the Department's general permit issued by the State Water Resources Control Board for
Order No. 2012-0011-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System
(NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the
State of California, Department of Transportation (Caltrans). The Department's general permit governs
stormwater and nonstormwater discharges from the Department's properties, facilities, and activities. The
Department's general permit may be viewed at the Web site for the State Water Resources Control
Board, Storm Water Program, Caltrans General Permit.

Add to the list in the 1st paragraph of section 13-1.01D(3)(b):

10-21-11
3. Have completed SWRCB approved QSD training and passed the QSD exam

Add to the list in the 2nd paragraph of section 13-1.01D(3)(b):

10-21-11
3. Have completed SWRCB approved QSP training and passed the QSP exam

Replace "NEL violation” in item 3.6.2 in the list in the 1st paragraph of section 13-1.01D(3)(c) with:

04-19-13
receiving water monitoring trigger

Replace the 1st paragraph in section 13-2.01B with:
04-19-13
Within 7 days after Contract approval, submit 2 copies of your WPCP for review. Allow 5 business days
for review.

After the Engineer authorizes the WPCP, submit an electronic copy and 3 printed copies of the authorized
WPCP.

If the RWQCB requires review of the authorized WPCP, the Engineer submits the authorized WPCP to
the RWQCB for its review and comment. If the Engineer orders changes to the WPCP based on the
RWQCB's comments, amend the WPCP within 3 business days.

Replace the 1st paragraph in section 13-3.01B(2)(a) with:
04-19-13
Within 15 days of Contract approval, submit 3 copies of your SWPPP for review. The Engineer provides
comments and specifies the date when the review stopped if revisions are required. Change and resubmit
a revised SWPPP within 15 days of receiving the Engineer's comments. The Department's review
resumes when a complete SWPPP has been resubmitted.

When the Engineer authorizes the SWPPP, submit an electronic copy and 4 printed copies of the
authorized SWPPP.

If the RWQCB requires review of the authorized SWPPP, the Engineer submits the authorized SWPPP to
the RWQCB for its review and comment. If the Engineer requests changes to the SWPPP based on the
RWQCB's comments, amend the SWPPP within 10 days.
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Replace "NELs" in item 3.1 in the 3rd paragraph of section 13-3.01B(2)(a) with:
04-19-13
receiving water monitoring triggers

Replace section 13-3.01B(6)(c) with:
04-19-13
13-3.01B(6)(c) Receiving Water Monitoring Trigger Report

Whenever a receiving water monitoring trigger is exceeded, notify the Engineer and submit a receiving
water monitoring trigger report within 48 hours after conclusion of a storm event. The report must include:

1. Field sampling results and inspections, including:
1.1.  Analytical methods, reporting units, and detection limits
1.2. Date, location, time of sampling, visual observation and measurements
1.3. Quantity of precipitation from the storm event

2. Description of BMPs and corrective actions

Replace "NEL" in the 6th paragraph of section 13-3.01C(1) with:
04-19-13
receiving water monitoring trigger

Replace section 13-3.01C(3) with:
04-19-13
13-3.01C(3) Receiving Water Monitoring Trigger

For a risk level 3 project, receiving water monitoring triggers must comply with the values shown in the
following table:

Receiving Water Monitoring Trigger
Parameter | Test method Detection Unit Value
limit (min)
pH Field test with 0.2 pH Lower limit = 6.0
calibrated Upper limit = 9.0
portable
instrument
Turbidity Field test with 1 NTU 500 NTU max
calibrated
portable
instrument

The storm event daily average for storms up to the 5-year, 24-hour storm must not exceed the receiving
water monitoring trigger for turbidity.

The daily average sampling results must not exceed the receiving water monitoring trigger for pH.

04-19-13
Delete "and NELs are violated" in the 3rd paragraph of section 13-3.03C.

Replace "working days" at each occurrence in section 13-3.04 with.
10-19-12
original working days
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04-19-13
Delete the 1st sentence in the 2nd paragraph of section 13-4.03C(3).

Add between the 2nd and 3rd paragraphs of section 13-4.03C(3):

04-19-13
Manage stockpiles by implementing water pollution control practices on:
1. Active stockpiles before a forecasted storm event
2. Inactive stockpiles according to the WPCP or SWPPP schedule
Replace the paragraph in section 13-4.04 with:
04-20-12
Not Used
Replace "20-7.02D(6)" in section 13-5.02C with:
07-19-13
20-5.03E
10-19-12
Delete "or stockpile" in the 3rd paragraph of section 13-5.02F.
Replace "20-7.031(10)" in section 13-5.03C with:
07-19-13
20-5.03E(3)
Replace section 13-5.03F with:
04-20-12
13-5.03F Reserved
10-19-12
Delete "or stockpile" in item 1 in the list in the 1st paragraph of section 13-5.03K.
10-19-12
Delete the 3rd paragraph of section 13-5.03K.
Replace the 2nd sentence in the 1st paragraph of section 13-9.01A with:
10-19-12
You may use any of the following systems for temporary concrete washout:
1. Temporary concrete washout facility
2. Portable temporary concrete washout
3. Temporary concrete washout bin
Replace the 2nd paragraph of section 13-9.01B with:
10-19-12

Retain and submit an informational submittal for records of disposed concrete waste.
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10-19-12
Delete the 4th paragraph of section 13-9.01B.

10-19-12
Delete "if authorized" in the 1st sentence in the 1st paragraph of section 13-9.02A.

Replace "at least 3-inch” in the 3rd sentence in the 1st paragraph of section 13-9.02A with:

10-19-12
6-inch
AAANAAAAAAAAANAANAANAAANAAAAANAAANAANAAANAANAANAAAANANAANN
15 EXISTING FACILITIES
07-19-13
Replace section 15-1.03D with:
07-19-13
15-1.03D Reserved
Replace "metal beam guard railing” in the 1st paragraph of section 15-2.01C with:
07-19-13
guardrail
Replace the paragraphs of section 15-2.02B(1) with:
07-19-13

Section 15-2.02B includes specifications for removing pavement, base, subbase, and subgrade.

If only a portion of the pavement is removed, saw-cut the outline of the removal area on a neat line and
with a power-driven saw before removing.

For asphalt concrete pavement, saw cuts must be at least 2 inches deep unless otherwise described.

Replace section 15-2.02B(4)(b) with:

07-19-13
15-2.02B(4)(b) Reserved

Add to section 15-2.02B:
07-19-13
15-2.02B(5) Remove Concrete Pavement
15-2.02B(5)(a) General

Remove only the portion of pavement to be replaced or repaired during the same lane closure. If there is
overlying material on the concrete pavement, remove it with the pavement.

Do not impact the surface within 18 inches of the pavement to remain in place. Use removal methods that
do not damage the remaining pavement and base. Slab-lifting equipment must attach to the pavement.

Instead of disposing of removed concrete pavement by removing it from the job site, you may dispose of
it under section 15-3.01.
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15-2.02B(5)(b) Saw Cuts
Saw cut using a diamond blade and make cuts perpendicular to the pavement surface. Saw cutting is not
required where concrete pavement is adjacent to asphalt concrete pavement.

Saw cut (1) no more than 2 days before removing pavement and (2) such that traffic will not dislodge any
pavement piece or segment. Saw cut perpendicular to the traveled way except you may cut parallel or
diagonal to the traveled way when removing the pavement during the same lane closure as the saw
cutting.

You may make additional saw cuts within the sawed outline.
Saw cuts must be the full depth of the pavement unless otherwise shown.

Saw cut at longitudinal and transverse joints to remove entire slabs. For partial-slab areas, the Engineer
determines the exact saw-cut locations.

15-2.02B(5)(c) Reserved

15-2.02B(6) Reserved

15-2.02B(7) Payment

Reserved

Replace section 15-2.02G with:

07-19-13
15-2.02G Remove Guardrail
Where removing guardrail, remove any concrete anchors and steel foundation tubes.
Replace the 1st paragraph of section 15-2.02K with:
07-19-13

Box culverts, concrete pipes, inlets, headwalls, and endwalls must be completely removed if any portion
of these structures is (1) within 3 feet of the grading plane in excavation areas, (2) within 1 foot of original
ground in embankment areas, or (3) shown to be removed.

Replace "Metal beam guard railing” in the table in the 2nd paragraph of section 15-2.03A(2)(a)

with:
07-19-13
Guardrail
Replace the heading of section 15-2.03B with:
07-19-13
Salvage Guardrail
Replace the heading of section 15-2.04D with:
07-19-13
Reconstruct Guardrail
Replace section 15-2.09D with:
07-19-13

15-2.09D Reserved

Contract No. 04-1A2604
49 of 287



Replace the 4th paragraph of section 15-2.10B with:
01-18-13
Instead of using new materials similar in character to those in the existing structure, you may use raising
devices to adjust a manhole to grade. Before starting paving work, measure and fabricate raising devices.
Raising devices must:

Comply with the specifications for section 75 except that galvanizing is not required

Have a shape and size that matches the existing frame

Be match marked by painting identification numbers on the device and corresponding structure
Result in an installation that is equal to or better than the existing one in stability, support, and
nonrocking characteristics

Be fastened securely to the existing frame without projections above the surface of the road or into
the clear opening

e

o

Replace the heading of section 15-2.10D with:

07-19-13
Adjust Guardrail

Replace the paragraphs of section 15-3.01 with:

07-19-13
Section 15-3 includes specifications for removing all or a portion of a concrete facility.

Concrete facilities include curbs, gutters, gutter depressions, sidewalks, driveways, slope paving, island
paving, barriers, retaining walls, sound walls, minor structures, aprons, spillways, and dams.

Where broken-concrete slope protection is shown, use removed concrete for the construction of the
broken-concrete slope protection.

Instead of disposing of removed concrete by removing it from the job site, you may dispose of it on the
job site by one of the following methods:

1. Burying it in embankments at authorized locations. Removed concrete must be broken into pieces
that can be readily handled and incorporated into embankments and placed at a depth of at least 3
feet below finished grade and slope lines. Concrete must not be buried in areas where piling is to be
placed or within 10 feet of trees, pipelines, poles, buildings or other permanent objects or structures.

2. Placing it at authorized locations. The removed concrete must not present an unsightly appearance
from the highway.

Replace the paragraph of section 15-3.02 with:

07-19-13
Not Used
07-19-13
Delete the 5th paragraph of section 15-3.03.
Add to the end of section 15-4.01A(2):
04-19-13

Allow 20 days for review of the bridge removal work plan.
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Replace the 1st paragraph of section 15-5.01C(1) with:

10-19-12
Before starting deck rehabilitation activities, complete the removal of any traffic stripes, pavement
markings, and pavement markers.
Replace the 2nd and 3rd paragraphs of section 15-5.01C(2) with:
10-19-12

Perform the following activities in the order listed:

1. Abrasive blast the deck surface with steel shot. Perform abrasive blasting after the removal of any
unsound concrete and placement of any rapid setting concrete patches.

2. Sweep the deck surface.

3. Blow the deck surface clean using high-pressure air.

Replace the 2nd paragraph of section 15-5.01C(4) with:
10-19-12
Before removing asphalt concrete surfacing, verify the depth of the surfacing at the supports and
midspans of each structure (1) in each shoulder, (2) in the traveled way, and (3) at the roadway crown, if
a crown is present.

04-19-13
Delete "and concrete expansion dams" in the 3rd paragraph of section 15-5.01C(4).
Replace the 2nd paragraph of section 15-5.03A(2) with:

10-19-12
For a contract with less than 60 original working days, submit certificates of compliance for the filler
material and bonding agents.

Replace "51-1.02C" in the 1st paragraph of section 15-5.03B with:

04-19-13

51-1.02F
Replace the 4th paragraph of section 15-5.03B with:
10-19-12

For a contract with less than 60 original working days, alternative materials must be authorized before
use.

Add between the 5th and 6th paragraphs of section 15-5.03C:

10-19-12
The final surface finish of the patched concrete surface must comply with section 51-1.03F.

10-19-12
Delete the 4th paragraph of section 15-5.05C.
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Replace "51-1.03F(5)" in the 3rd paragraph of section 15-5.06C(1) with:

07-19-13
51-1.01D(4)(b)
Replace "51-1.03E(5)" in the 5th paragraph of section 15-5.06C(1) with:
10-19-12
51-1.03F(5)
10-19-12
Delete the 9th paragraph of section 15-5.06C(1).
04-19-13
Delete the 15th paragraph of section 15-5.06C(1).
Add between the 18th and 19th paragraphs of section 15-5.06C(1):
07-19-13
Texture the polyester concrete surface before gelling occurs by longitudinal tining under 51-
1.03F(5)(b)(iii), except do not perform initial texturing.
Replace section 15-5.06C(2) with:
04-19-13
15-5.06C(2) Reserved
04-19-13
Delete the 3rd paragraph of section 15-5.06D.
Replace the 1st paragraph in section 15-5.07B(4) with:
10-19-12
Payment for furnishing dowels is not included in the payment for core and pressure grout dowel.
Replace section 15-5.09 with:
04-19-13

15-5.09 POLYESTER CONCRETE EXPANSION DAMS
15-5.09A General
Section 15-5.09 includes specifications for constructing polyester concrete expansion dams.

Polyester concrete expansion dams must comply with the specifications for polyester concrete overlays in
section 15-5.06, except a trial slab is not required.

Reinforcement must comply with section 52.

15-5.09B Materials
Not Used

15-5.09C Construction

For new asphalt concrete overlays, place the asphalt concrete overlay before starting polyester concrete
activities. Saw cut and remove asphalt concrete at expansion dam locations.
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For existing asphalt concrete overlays, remove expansion dams and asphalt concrete to the limits shown.
Removing expansion dams must comply with section 15-4 except a bridge removal work plan is not
required.

Where a portion of the asphalt concrete overlay is to remain, saw cut a 2-inch-deep neat line along the
edge to remain in place before removing the asphalt concrete. Do not damage the existing surfacing to
remain in place.

Prepare the deck surface under section 15-5.01C(2).

You may use a mechanical mixer to mix the polyester concrete for expansion dams. The mixer capacity
must not exceed 9 cu ft unless authorized. Initiate the resin and thoroughly blend it immediately before
mixing it with the aggregate. Mix the polyester concrete for at least 2 minutes before placing.

The application rate of methacrylate resin must be approximately 100 sq ft/gal.
You may place and finish expansion dams using hand methods.
Protect expansion dams from moisture, traffic, and equipment for at least 4 hours after finishing.

For expansion dams over 6 feet long, install 1/4-inch-wide joint material at 6-foot intervals across the
width of the expansion dam. Joint material must be either expanded polyurethane or expanded
polyethylene.

15-5.09D Payment
Not Used

Add to section 15-6.01A(3)(a):

07-19-13
Within 5 days of completing annular space grouting at a culvert, submit the grouting records.

Replace "41-1.01" in item 10.3 in the list in the 2nd paragraph of section 15-6.01A(3)(d) with:

07-19-13
41-2
Replace "41-1.02" in 1st paragraph of section 15-6.01B(2) with:
07-19-13
41-2
Replace the heading of section 15-6.04 with:
01-18-13
INVERT PAVING
Replace the 1st paragraph of section 15-6.13A(1) with:
07-19-13

Section 15-6.13 includes specifications for installing machine spiral wound PVC pipeliners directly into the
culvert.

Replace the heading of section 15-6.13B with:

07-19-13
Machine Spiral Wound PVC Pipeliners, Grouted
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DIVISION Il GRADING

16 CLEARING AND GRUBBING
07-19-13
Replace "20-3.03B(4)" in the 3rd paragraph of section 16-1.01 with:

20-2.02C(2)
Replace "20-1.03D" in the 2nd paragraph of section 16-1.03B with:
20-3.01C(2)
AAAAAANAANAAANAAAANAAANAAAAAANAAAANAAANANAANAANANAANAAN
19 EARTHWORK
07-19-13
Replace "20-3.03B(4)" in the 2nd paragraph of section 19-1.01A with:
20-2.02C(2)

Replace the 3rd paragraph in section 19-2.01A with:

Pavement removal within the limits of roadway excavation must comply with section 15-2.02B.

Delete the 2nd paragraph in section 19-2.03A.

Replace the 2nd paragraph of section 19-3.01A(2)(b) with:

For cofferdams on or affecting railroad property, allow 85 days for review.

Add to the list in the 1st paragraph of section 19-3.01A(2)(d):

9. Provisions for discontinuous rows of soil nails

Replace "sets" in the 3rd and 4th paragraphs of section 19-3.01A(2)(d) with:

copies

Add to section 19-3.01A(3)(b):

For soil nail walls, wall zones are specified in the special provisions.
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For ground anchor walls, a wall zone is the entire wall unless otherwise specified in the special
provisions.

90-1

Delete the 2nd sentence in the 4th paragraph of section 19-3.01A(3)(b).

Replace "90" in the paragraph of section 19-3.02G with:

Add to section 19-3.02:

19-3.02l Filter Fabric
Filter fabric must be Class A.

Replace the heading of section 19-3.03C with:

19-3.03B(4) Cofferdams

Replace the heading of section 19-3.03D with:

19-3.03B(5) Water Control and Foundation Treatment

Replace the 1st paragraph of section 19-3.03E(3) with:

01-20-12

01-18-13

07-19-13

04-19-13

04-19-13

01-20-12

Compact structure backfill behind lagging of soldier pile walls by hand tamping, mechanical compaction,
or other authorized means.

Add to the end of section 19-3.03E(3):

If filter fabric is shown behind the lagging:

1.

2.

Immediately before placing the filter fabric, remove any loose or extraneous material and sharp
objects from the surface to receive the filter fabric.

07-19-13

Handle and place the filter fabric under the manufacturer's instructions. Stretch, align, and place the

fabric without wrinkling.

Stitch the adjacent borders of filter fabric or overlap the adjacent borders by 12 to 18 inches. If
stitching the border, use yarn of a contrasting color. Yarn size and composition must be as
recommended by the fabric manufacturer. Use 5 to 7 stitches per inch of seam.

Repair any damaged filter fabric by placing a piece of filter fabric large enough to cover the damaged

area and comply with the overlapping or stitching requirements.

Replace the 2nd paragraph of section 19-3.03F with:

01-20-12

Do not backfill over or place material over slurry cement backfill until 4 hours after placement. When
concrete sand is used as aggregate and the in-place material is free draining, you may start backfilling as
soon as the surface water is gone.
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Add between the 2nd and 3rd paragraphs of section 19-3.03K:

01-20-12
Before you excavate for the installation of ground anchors in a wall zone:
1. Complete stability testing
2. Obtain authorization of test data
Replace the 2nd sentence of the 7th paragraph of section 19-3.03K:
01-20-12

Stop construction in unstable areas until remedial measures have been taken. Remedial measures must
be submitted and authorized.

Add between the 8th and 9th paragraphs of section 19-3.03K:
01-20-12
When your excavation and installation methods result in a discontinuous wall along any soil nail row, the
ends of the structurally completed wall section must extend beyond the ends of the next lower excavation
lift by a distance equal to twice the lift height. Maintain temporary slopes at the ends of each wall section
to ensure slope stability.

Replace the 9th paragraph of section 19-3.03K:

01-20-12
Do not excavate to the next underlying excavation lift until the following conditions have been attained for
the portion of the soil nail or ground anchor wall in the current excavation lift:

1. Soil nails or ground anchors are installed and grouted.
2. Reinforced shotcrete facing is constructed.

01-18-13
3. Grout and shotcrete have cured for at least 72 hours.
01-20-12
4. Specified tests are complete for that portion of wall and the results are authorized.
5. Soil nail facing anchorages are attached or ground anchors are locked off.
Replace the 2nd sentence in the 7th paragraph of section 19-3.04 with:
01-18-13

Structure excavation more than 0.5 foot from the depth shown is paid for as a work-character change if
you request an adjustment or the Engineer orders an adjustment.

Replace "Contract completion time" in the 8th paragraph of section 19-6.03D with:

10-19-12
work completion date

Add to section 19:

01-18-13
19-10-19-20 RESERVED
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20 LANDSCAPE
11-15-13
Replace the headings and paragraphs in section 20 with:

07-19-13
20-1 GENERAL

20-1.01 GENERAL
20-1.01A Summary
Section 20-1 includes general specifications for performing landscaping.

If an irrigation system is to be installed in an existing planting area to be maintained, check for plant
deficiencies under section 20-3.02A(4) before starting irrigation work.

Perform a functional test for each irrigation system under 20-2.01A(4)(d):

1. Before planting the plants
2. After planting the plants
3. Before the start of the plant establishment work

If a plant is to be transplanted or an irrigation component is to be relocated, transplant plant or protect
irrigation components before performing other construction activities in the area.

Perform roadside clearing:

1. As required to prepare the job site for construction work
2. Until the start of the plant establishment work or Contract acceptance, whichever comes first

20-1.01B Definitions
Reserved

20-1.01C Submittals

At least 15 days before applying any pesticide, submit a copy of the licensed pest control adviser's
recommendation.

At the end of each week, submit a report documenting the application of all pesticides as an informational
submittal. Use form Report of Chemical Spray Operations.

Before mixing a pesticide, submit a copy of the registered label for the pesticide as an informational
submittal. If unable to copy, allow the Engineer to read the label on the container.

20-1.01D Quality Control and Assurance
20-1.01D(1) General

Obtain a recommendation from a licensed pest control adviser for the use of all pesticides under the Food
& Agri Code. The recommendation must include the pesticides to be used, rates of application, methods
of application, and application areas.

The pesticide applicator must have an active and valid qualified applicator license or certificate from the
Department of Pesticide Regulation.

20-1.01D(2) Progress Inspections
The Engineer will perform progress inspections before:

Cultivating work starts

Pressure testing of irrigation pipe on the supply side of control valves
Testing of low voltage conductors

Planting work starts

Completion of planting work

aopwDO~
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Notify the Engineer at least 4 business days before each inspection is required. Allow at least 3 business
days for the Engineer's inspection.

Unless otherwise authorized, do not proceed with the next construction activity until the inspection has
been completed and any required corrective work has been performed and authorized.

20-1.02 MATERIALS
20-1.02A General
Reserved

20-1.02B Water

Water available from an existing Department-owned facility within the project limits or an irrigation system
to be installed under the Contract is furnished at no charge.

If water is not available, make arrangements for supplying water. Water must be of a quality that will
promote plant growth.

20-1.02C Pesticides
Pesticides must comply with the Department of Pesticide Regulation.

Insecticide must be imidacloprid.
Rodenticides must be brodifacoum, bromadiolone, or diphacinone.
Do not use oil or pelleted forms of pesticides for weed control.

For weed control, use a pesticide with a photosensitive dye that produces a contrasting color when
sprayed on the ground. The color must disappear between 2 to 3 days after being applied. The dye must
not stain surfaces or injure plants or wildlife when applied at the manufacturer's recommended application
rate.

20-1.03 CONSTRUCTION

20-1.03A General

Take precautions to prevent irrigation water from:

1. Wetting vehicles, pedestrians, and pavement
2. Eroding soil

Dispose of removed, pruned, and damaged vegetative material.

You may reduce removed vegetative material to chips with a maximum thickness of 1/2 inch and spread
within the job site at locations determined by the Engineer. Chipped material must not be substituted for
wood mulch, nor must the chipped material be placed within areas to receive wood mulch.

20-1.03B Pesticides

Notify the Engineer of pesticide application times at least 24 hours before each application.

Mix and apply pesticides under the requirements of the Department of Pesticide Regulation and the
instructions on the pesticide product label.

Do not apply pesticides:

1. On Saturdays and holidays unless authorized

2. Whenever weather and wind conditions are unsuitable for application
3.  Within the plant basin

4. On the foliage and woody parts of the plant

If a granular preemergent is used, it must be covered with mulch on the same work day. Do not apply
granular preemergent in plant basins.

Do not apply preemergents:
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1. To groundcover plants before the plants have been planted a minimum of 3 days and have been
thoroughly watered
2. Within 18 inches of trees, shrubs, and seeded areas

20-1.03C Roadside Clearing
20-1.03C(1) General
Perform roadside clearing by:

1. Removing and disposing of trash and debris
2. Controlling the following pests:

2.1. Rodents
2.2. Insects
2.3. Weeds

3. Removing existing plants as described

Control rodents by using rodenticides or traps.

20-1.03C(2) Remove Existing Plants

Remove existing plants as described. Removal of existing plants includes removing their stumps and
roots 2 inches or larger in diameter to a minimum depth of 12 inches below finished grade. Backfill holes
resulting from stump removal to finished grade with material obtained from adjacent areas.

If a plant is to be planted within existing groundcover area, remove existing groundcover from within an
area 6 feet in diameter centered at each plant location.

20-1.03C(3) Weed Control
Control weeds by the use of pesticides, hand pulling, or mowing.

If pesticides are used to control weeds, apply pesticides before the weeds reach the seed stage of growth
or exceed 4 inches in length, whichever occurs first. Do not use pesticides at cutting plant locations.

Where cuttings are to be planted, control weeds by hand pulling within an area 2 feet in diameter
centered at each plant location.

If weeds are to be controlled by hand pulling, hand pull weeds before they reach the seed stage of growth
or exceed 4 inches in length, whichever occurs first.

Where liner, plug, or seedling plants are to be planted 10 feet or more apart, control weeds by the use of
pesticides or hand pulling within an area 2 feet in diameter centered at each plant location. Where liner,
plug, or seedling plants are to be planted less than 10 feet apart, control weeds by the use of pesticides
within the entire area.

Control weeds by mowing outside of mulched areas, plant basins, groundcover areas, and within areas to
be seeded. Mowing must extend to the edges of pavement, dikes, curbs, sidewalks, walls, and fences.

If mowing is to be performed within areas to be seeded, perform mowing as needed until the start of the
seeding operation specified in section 21.

Mowing must be performed before the weeds reach the seed stage of growth or exceed 6 inches in
length, whichever occurs first. Mow weeds to a height of 3 inches.

20-1.03C(4) Disposal of Removed Groundcover, Weeds, and Mowed Material
Dispose of hand pulled weeds the same day they are pulled. Dispose of removed groundcover within 3
days.

Dispose of mowed material from the initial mowing. Disposal of material from subsequent mowing is not
required.

20-1.03D Cultivation

Cultivation must be by mechanical methods and performed until the soil is in a loose condition to a
minimum depth of 6 inches. Soil clods must not be larger than 2 inches in maximum dimension after
cultivation.
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The areas to be cultivated must extend 12 inches beyond the outer limit of each planting area requiring
cultivation.

After initial cultivation, place soil amendment and fertilizer at specified rates.
Recultivate to thoroughly mix native soil and amendments.

Do not drive on cultivated areas after cultivation.

Planting areas that have been cultivated and become compacted must be recultivated.

Rocks and debris encountered during soil preparation in planting areas must be brought to the surface of
the ground.

Remove rocks and debris as ordered. This work is change order work.

20-1.03E Weed Germination
Reserved

20-1.04 PAYMENT
Items paid for by area are measured parallel to the ground surface.

Planting areas that do not require cultivation but are within the cultivation areas will not be deducted.

20-2 IRRIGATION
20-2.01 GENERAL
20-2.01A General
20-2.01A(1) Summary
Section 20-2 includes specifications for installing irrigation systems.

The irrigation systems shown are diagrammatic.

20-2.01A(2) Definitions
Reserved

20-2.01A(3) Submittals
20-2.01A(3)(a) General

Submit shop drawings for the electrical components of the irrigation system except electrical service 30
days before installation. The drawings must:

Include schematic wiring diagrams showing wire sizes and routes between electrical components
Show conduit sizes

Bear the written approval of the controller manufacturer or the manufacturer's authorized agent
Be accompanied by:

4.1. Colored wire and splice samples

4.2. Manufacturer's descriptive and technical literature

Eal

After the work shown on the drawing is complete, submit 3 copies of the as-built shop drawings including
any wire modifications for each controller installed.

For each controller, laminate and place in an envelope 1 copy of:

1. As-built schematic wiring diagram including wiring modifications
2. 11 by 17 inches as-built irrigation plan

The laminate must be clear, mat-finished plastic that is at least 10 mils thick. The envelope must be
heavy-duty plastic.

Attach the envelope to the inside of the controller enclosure or cabinet door. If the door is not large
enough to secure the envelope, submit the envelope and its contents.
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20-2.01A(3)(b) Manufacturer's Instructions
Submit as an informational submittal the manufacturer's installation instructions 15 days before installing:

Couplings for conduits used for irrigation conduits
Plastic pipe and fittings

Solvent cement for plastic pipe and flexible hose
Sprinklers

Flow sensors
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20-2.01A(3)(c) Maintenance and Operation Manuals

Before Contract acceptance, submit as an informational submittal a manufacturer's maintenance and
operation manual for each type of controller installed.

20-2.01A(4) Quality Control and Assurance
20-2.01A(4)(a) General
Reserved

20-2.01A(4)(b) Pressure Testing
20-2.01A(4)(b)(i) General
Perform pressure testing for leakage on irrigation supply lines:

In the Engineer's presence

On business days between 8 a.m. and 5 p.m. unless authorized
Before backfilling supply line trenches

With irrigation system gate valves open

With open ends of the supply line and fittings plugged or capped

e

Notify the Engineer at least 48 hours before performing a pressure test.

Choose either Method A or B to test supply lines installed by trenching and backfilling and supply lines
that are completely visible after installation.

All other supply lines, including those installed in the ground by methods other than trenching and
backfilling must be tested by Method A.

Test irrigation supply line in conduit by Method A with the testing period modified to 0.5 hour and no
allowable pressure drop.

20-2.01A(4)(b)(ii) Method A
Method A pressure testing procedures for leakage must comply with the following:

1. Pressure gauge must be calibrated from 0 to 200 psi in 5 psi increments and be accurate to within a
tolerance of 2 psi.

2. Supply line must be filled with water and connected to a pressure gauge. Place the pipeline under a
pressure of 125 psi. Remove the source of pressure and leave the line under the required pressure.

3. Test the supply line under the required pressure for a period of 1 hour. The pressure gauge must
remain in place until each test period is complete.

4. Leaks that develop in the tested portion of the system must be located and repaired after each test
period if a drop of more than 5 psi is indicated by the pressure gauge. After the leaks have been
repaired, repeat the 1 hour pressure test until the drop in pressure is 5 psi or less.

If a system consists of a new supply line connected to an existing line, the new supply line must be
isolated from the existing line and tested.

20-2.01A(4)(b)(iii) Method B

Method B pressure testing procedures for leakage must comply with the following:

1. Before any portion of the supply line on the upstream side of a control valve is backfilled, water must

be turned on for that portion of the line and maintained at full pressure from the water source for a
period not less than 8 consecutive hours after all air has been expelled from the line. Before any
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portion of the supply line on the downstream side of the control valve is backfilled, perform the same
test for a period not less than 1 hour.

2. Repair leaks that develop in the tested portion of the system. After the leaks have been repaired,
repeat the pressure test until no leaks occur as determined by the Engineer.

20-2.01A(4)(c) Sprinkler Coverage Check

After installation of the sprinklers, check and adjust the entire sprinkler system for proper orientation and
uniform coverage.

20-2.01A(4)(d) Irrigation System Functional Tests

The functional tests for each irrigation controller or group of controllers and associated irrigation system
served by a single electric service point must consist of at least 1 complete cycle of operation. The
Engineer determines the length of the cycle.

Notify the Engineer at least 10 days before performing each functional test.

20-2.01A(4)(e) Final Irrigation System Check

Perform the final check of the existing and new irrigation system between 20 and 30 days before Contract
acceptance. The Engineer determines the length of the cycle.

Remote control valves connected to existing and new irrigation controllers must be checked for automatic
operation when the controllers are in automatic mode.

20-2.01B Materials
20-2.01B(1) General
Use minor concrete for replacing removed concrete facilities.

HMA for replacing removed asphalt concrete surfacing and facilities must comply with section 39. You
may use minor HMA if authorized.

20-2.01B(2) Garden Valves
Each garden valve must:

1. Be inverted nose type and of brass or bronze construction with female thread inlet

2. Have areplaceable seat washer, rising valve stem within a protective collar, and male thread hose
outlet

3. Have a loose key handle

20-2.01B(3) Recycled Water Identification

Irrigation components used for recycled water must be manufactured or painted purple. Recycled water
irrigation pipe and tubing must have a permanent label with the wording "CAUTION RECYCLED WATER"
every 24 inches in 2 rows spaced approximately 180 degrees apart in the longitudinal direction of the pipe
or tubing.

The recycled water warning sign must be a decal or a decal attached to a 1/16-inch thick aluminum plate
or tag.

Each warning sign decal must:

1. Show the phrase "Recycled Water, Do Not Drink" and the drinking glass graphic symbol
2. Be UV fade and weather resistant and manufactured from flexible vinyl with or without mylar
3. Have a purple background, black text, and self-adhesive backing

Each warning tag must:

Show the phrase "RECYCLED WATER" and the drinking glass graphic symbol

Be UV fade and weather resistant

Be purple, double-sided, and manufactured from polyurethane

Have an integral neck attachment and attachment hole capable of withstanding 178 Ib of pull-out
resistance

Have hot-stamped black lettering
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Posts and hardware for warning signs must comply with section 56-4.
Concrete sprinkler protectors used with recycled water must be painted purple.

20-2.01B(4) Location Markers
Location markers must be schedule 40 white PVC plastic pipe.

20-2.01B(5) Pull Boxes

Pull boxes must comply with section 86-2.06 and be no. 5 or larger unless otherwise shown. Pull boxes
for low voltage conductors must not have side openings.

Pull box covers used solely for irrigation electrical service must be marked "IRRIGATION".

20-2.01B(6) Unions
Unions must be brass or malleable iron capable of withstanding the maximum required working pressure.

20-2.01B(7) Valve Boxes and Covers
Valve boxes must be precast concrete.

Covers must be:

1. Concrete, steel, or cast iron.
2. Marked "WATER" in cast-in letters not less than 1 inch high.
3. 1 piece, except 2 pieces are required when the weight of the valve box cover exceeds 35 Ib.

The valve box covers must include a polyurethane label with the appropriate controller letter and station
number as shown.

20-2.01B(8) Wye Strainers
Woye strainers must:

1. Have a cast iron or all bronze body
2. Have a removable stainless steel strainer screen:
2.1.  With an open area equal to at least 3 times the cross-sectional area of the pipe based on an
iron pipe size
2.2.  With 40-mesh woven wire, except:
2.2.1. For a backflow preventer assembly, the screen must be 20-mesh woven wire mesh or
perforated sheet with 0.045-inch diameter holes
2.2.2.  For avalve assembly, the screen must be 80-mesh woven wire mesh
3. Be capable of withstanding a working pressure of 150 psi
4. Be equipped with a garden valve at the outlet

The wye strainer filter housing must:

1. Withstand a working pressure of 150 psi
2. Be manufactured of reinforced polypropylene plastic

20-2.01C Construction
20-2.01C(1) General
Repair irrigation systems within 24 hours after a malfunction or damage occurs.

Connect underground metallic pipes, valves, or fittings made of dissimilar metals through a dielectric
coupling or bushing.

You may install conduits, conductors, and supply lines by methods other than trenching provided that
they are not damaged and are installed at the depths specified.

20-2.01C(2) Trenching and Backfilling
Trench and backfill under section 86-2.01.
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Remove plants under 20-1.03C as necessary to perform trenching. If plants are to remain, adjust trench
alignment to minimize damage.

If removal of:

1. Turf is required, remove to a maximum width of 12 inches.

2. Groundcover is required, remove to a maximum width of 6 feet. Existing Carpobrotus and
Delosperma may be rototilled if the backfill for the trenches does not contain plants longer than 6
inches in length.

Make a 2-inch deep sawcut along neat lines around the perimeter of the pavement to be removed at
locations determined by the Engineer.

The trench must have uniform bearing throughout the entire length and must be free of jagged rubble or
sharp objects. Ensure conduit, supply line, and joints are not moved or damaged by backfill operations.

For a project with multiple water service points, excavate and backfill trenches for 1 service point at a
time.

11-15-13
Trenches for irrigation supply lines and conduits 3 inches and larger must be 5 times the pipe or conduit
diameter deep and 2 times the pipe or conduit diameter wide.

Trenches for irrigation supply lines and conduits 2-1/2 inches or less in diameter must be a minimum of
12 inches below finished grade, measured from the top of the installed pipe.

07-19-13
Trenches must be at least 4 feet from curbs, dikes, and paved shoulders.

Rocks and debris encountered during trenching operations must be brought to the surface of the ground.
Remove rocks and debris as ordered. This work is change order work.

If trenching requires the removal of plants, in areas with:

1. Turf, replace turf with sod under section 20-3.03C(3)(e).
2. Groundcover, replace groundcover plants from flats and plant at 12 inches on center under section
20-3.03C. No replacement of Carpobrotus and Delosperma is required if removed by rototilling.

11-15-13
Where existing surfacing is removed, replace the structural section to match the materials removed.
Replacement concrete must be of uniform smoothness, color, and texture equal to the adjacent concrete
surface. Dispose of removed material. Install supply line and conduits at the bottom of trenches and
backfill with sand to a depth of 2 inches over the top of the supply lines and conduits. Excluding the part
of the trench backfilled with surfacing or pavement, the remainder of the trench must be backfilled with
material that is excavated from the trench. Rock, broken concrete, asphalt concrete and other particles
larger than 2 inches in greatest dimension must not be used.

07-19-13
20-2.01C(3) Pull Boxes
Install pull boxes under section 86-2.06 at the following locations:
1. At all conductor splices except splices made in valve boxes
2. Within 5 feet of irrigation controllers

3. At ends of electrical conduits
4. At other locations shown

20-2.01C(4) Valve Boxes and Covers
Install and identify each valve box as shown.

In walkways and paved areas, install the top of the valve box flush with the surrounding finished grade.

20-2.01C(5) Recycled Water Warning Signs
Install recycled water warning signs on irrigation facilities using recycled water.
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Install sign decals directly to clean, smooth surfaces. Clean the surface with alcohol or an equivalent
cleaner before applying the decal.

Install a 4 by 4 inch warning sign decal to each:

1. Backflow preventer assembly
2. lIrrigation controller enclosure cabinet door

Install a 2 by 2 inch warning tag to the each remote control valve and valve box cover.
Install a 2-1/2 by 3 inches sign decal to each sprinkler riser.

Under local regulations, install a 12 by 12 inch warning sign decal on an aluminum plate and attach to
gates, fences, and walls located in the vicinity of a recycled water irrigation system. On gates and fences,
install signs with S hooks and C clips or 14-gauge galvanized steel wire. On concrete walls or other rough
surfaces, install signs with a silicon-based adhesive.

20-2.01C(6) Garden Valves

Furnish 3 keys for each garden valve before Contract acceptance.

20-2.01D Payment
Not Used

20-2.02 EXISTING IRRIGATION FACILITIES

20-2.02A General

20-2.02A(1) Summary

Section 20-2.02 includes specifications for checking, testing, operating, replacing, and relocating existing
irrigation facilities.

20-2.02A(2) Definitions

Reserved

20-2.02A(3) Submittals
Submit a list of irrigation system deficiencies within 7 days after checking the existing facilities.

20-2.02A(4) Quality Control and Assurance

After irrigation facilities have been relocated, demonstrate in the presence of the Engineer that the
relocated facilities function properly.

Certify each existing backflow preventer under section 20-2.03A(4).

20-2.02B Materials
Valve box covers must be the same size as the covers they replace.

Control and neutral conductors must be the same size and color as the control and neutral conductors
they replace.

20-2.02C Construction
20-2.02C(1) General
Notify the Engineer at least 4 business days before shutting off the water supply to any portion of the

existing irrigation system and immediately after restoring the water supply to any portion of the existing
irrigation system.

If an irrigation facility to be relocated is determined unsuitable by the Engineer, replace irrigation facility
under section 20-2. This work is change order work.

20-2.02C(2) Check and Test Existing Irrigation Facilities

Before performing irrigation system work, check existing irrigation facilities to remain in place or to be
relocated. The Engineer determines the test watering cycle lengths. Check for deficiencies including
missing parts, damaged components, and improper operation. Correct deficiencies as ordered. The
correction of deficiencies is change order work.
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20-2.02C(3) Operate Existing Irrigation Facilities

If the Contract includes a bid item for operate existing irrigation facilities, after performing work under
section 20-2.02C(2), operate existing irrigation facilities through Contract acceptance.

Operate existing irrigation facilities except for water meters, underground supply lines, control and neutral
conductors, and electrical conduits.

Check for proper operation at least once every 30 days. Adjust, repair, or replace existing irrigation
facilities within 7 days of finding any deficiency.

Operate irrigation systems using the automatic irrigation controller until Contract acceptance. You may
operate irrigation controllers manually during plant replacement, fertilization, weed germination, and
repair work.

Program the irrigation controllers for seasonal requirements.

20-2.02C(4) Replace Valve Box Covers

Existing valve box covers shown to be replaced must remain in place until the new covers are ready to be
installed.

Dispose of removed valve box covers.

20-2.02C(5) Relocate Backflow Preventer Assemblies
Relocate backflow preventer assembly as shown and install under section 20-2.03C.

20-2.02C(6) Relocate Water Meters
Relocate water meter as shown.

20-2.02C(7) Relocate Irrigation Controllers
Relocate irrigation controller as shown and install under section 20-2.07C.

20-2.02D Payment
Not Used

20-2.03 BACKFLOW PREVENTER ASSEMBLIES

20-2.03A General

20-2.03A(1) Summary

Section 20-2.03 includes specifications for installing a backflow preventer assembly.
20-2.03A(2) Definitions

Reserved

20-2.03A(3) Submittals
Reserved

20-2.03A(4) Quality Control and Assurance

Each backflow preventer assembly must be certified by a backflow preventer tester. The tester must have
an active and valid certification from the water purveyor having jurisdiction.

If the local water purveyor does not have a certification program, the tester must be certified by AWWA or
a nearby county with a certification program.

Notify the Engineer at least 5 business days before certifying backflow preventer assembly.
Certify each backflow preventer assembly annually and within 10 days before Contract acceptance.

20-2.03B Materials
20-2.03B(1) General
Each backflow preventer assembly must include:
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1. Backflow preventer including gate valve, wye strainer, brass or malleable iron unions, fittings, and
supports

2. Blanket

3. Enclosure

4. Concrete pad

Concrete for the pad must be minor concrete, except the concrete must not contain less than 463 pounds
of cementitious material per cubic yard. Hand mixing of the concrete is allowed.

20-2.03B(2) Backflow Preventers
Each backflow preventer must:

1. Be reduced-pressure principle type.
2. Comply with the requirements of the water purveyor that has jurisdiction.
3. Be factory-assembled with:
3.1.  2check valves
3.2. 1 pressure differential relief valve
3.3. 4testcocks
3.4. 2 shut-off valves manufactured from iron or bronze. Shut-off valves must be one of the
following:
3.4.1. Resilient wedge gate valves
3.4.2. Resilient seated and fully ported ball valves
3.4.3. Resilient seated butterfly valves

Backflow preventer components must be capable of withstanding a working pressure of 150 psi.

20-2.03B(3) Backflow Preventer Blankets
Each backflow preventer blanket must:

1. Be polyester fabric coated with vinyl or polymeric resin
2. Be resistant to UV light, water, mildew, and fire
3. Have an R-value from R-30 to R-38

Blankets must have a securing mechanism that includes either zippers, hook-pile tape, grommets, snaps,
buttons, or any combination of these. Wherever the backflow preventer is not in an enclosure, the
securing mechanism must be capable of accepting a padlock.

20-2.03B(4) Backflow Preventer Enclosures
Each backflow preventer enclosure must:

1. Have expanded metal sides, ends, and top panels fabricated from 9-gauge minimum thickness
stainless sheet steel with openings of approximately 3/4 by 1-3/4 inches

2. Have expanded metal panels attached to the 3/16-inch thick steel frame by a series of welds not less

than 1/4 inch in length and spaced not more than 4 inches on center, along the edges of the

enclosure

Have Type 304 stainless steel lock guards with a minimum thickness of 12 gauge.

Have hexagonal nuts and lock-type washers

Be powder coated by the manufacturer to match color no. 20450 of FED-STD-595.

Have padlock clasp or latch and lock mechanism
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20-2.03C Construction

Finish exposed top surfaces of concrete pad with a medium broom finish applied parallel to the long
dimension of pads.

Install hold-downs for the backflow preventer assembly enclosure when concrete is still plastic.

20-2.03D Payment
Not Used
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20-2.04 CAM COUPLER ASSEMBLIES
20-2.04A General
Section 20-2.04 includes specifications for installing a cam coupler assembly.

20-2.04B Materials
Each cam coupler assembly must consist of a cam coupler, dust cap, check valve, pipes, fittings,
concrete thrust block, and valve box with woven wire cloth and gravel.

Cam couplers and keys must be manufactured of brass or bronze and be able to withstand a working
pressure of 150 psi.

Furnish 3 loose cam coupler keys before Contract acceptance.

20-2.04C Construction
Install cam coupler assemblies in valve boxes as shown.

20-2.04D Payment
Not Used

20-2.05 CONTROL AND NEUTRAL CONDUCTORS

20-2.05A General

20-2.05A(1) Summary

Section 20-2.05 includes specifications for installing control and neutral conductors.

20-2.05A(2) Definitions
Reserved

20-2.05A(3) Submittals
Reserved

20-2.05A(4) Quality Control and Assurance

Perform field tests on control and neutral conductors. Field tests must comply with the specifications for
lighting circuits in section 86-2.14B.

Where the conductors are installed by trenching and backfilling, perform field tests after a minimum of 6
inches of backfill material has been placed and compacted over the conductors.

20-2.05B Materials
Control and neutral conductors must comply with the requirements in section 86-2.08.

For connections between 24-volt irrigation controllers and valve solenoids, use control and neutral
conductors. Conductors must include a control conductor for each valve and a common neutral.

Conductor insulation color, except for the stripes, must be continuous throughout. The color of the
conductors must be consistent from the controller to each valve. Neutral conductors must be white. Do
not use white for control conductors. Do not use conductors with green insulation except as permitted by
the NEC.

Conductors must be:

No. 12 AWG or larger or no. 14 AWG or larger for armor-clad
Rated for 36 V or 600 V for armor-clad

Rated for direct burial

Underground feeder cable Type UF and TWU

Solid, uncoated copper for armor-clad

Not less than 90 percent of the AWG diameter required
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No. 10 and smaller conductors must be insulated with a minimum of 56 mils of PVC or a minimum of 41
mils of polyethylene. No. 8 and larger conductors must be insulated with a minimum of 70 mils of PVC.
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No. 10 and smaller armor-clad conductors must be insulated with a minimum of 41 mils of polyethylene.
No. 8 and larger armor-clad conductors must be insulated with 54 to 60 mils of PVC.

Armor-clad conductors must include:

1. Stainless steel tape armor, Type 304 and helically wrapped with a 33 percent minimum overlap. The
tape must be 0.5 inch wide and at least 0.005 inch thick.

2. PVC outer conductor jacket that is UV resistant and complies with the ICEA S-61-402, NEMA
standard WC5 and UL listing 1263. The jacket nominal thickness must be 24 to 30 mils thick.

20-2.05C Construction
20-2.05C(1) General
Reserved

20-2.05C(2) In Open Trenches

Do not install control and neutral conductors above each other in an open trench. Wrap conductors
together with electrical tape at 5 foot intervals.

Where conductors are installed in the same trench as supply line, install at the same depth as the line. At
other locations, install conductors not less than 12 inches below finished grade.

Where conductors are not in a supply line trench, install conductors at least 4 feet from curbs, dikes, and
paved shoulders.

20-2.05C(3) In Conduits
Install conductors in electrical conduit if conductors are to be:

Surface mounted

Installed in or on structures
Installed under paved areas
Installed in irrigation conduits
Placed in concrete
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20-2.05C(4) Splicing

Splice low voltage control and neutral conductors under sections 86-2.09C, 86-2.09D, and 86-2.09E,
except do not use method B. Tape used for splice insulation must be PVC tape.

Leave at least 2 feet of slack for each conductor at each:

1. Pull box
2. Valve box for each conductor that is connected to other facilities within the box or spliced within the
box

Do not splice conductors in irrigation controller cabinets.

Permanent splice connections must be made with freshly cut and skinned conductors. Do not use
temporary splices made for testing valve circuits as permanent splices.

20-2.05C(5) Marking

Mark control and neutral conductors in pull boxes, valve boxes, at irrigation control terminals, and at
splices.

Mark conductor terminations and splices with adhesive cloth wrap-around markers. Seal markers with
clear, heat-shrinkable sleeves.

Mark nonspliced conductors with clip-on C-shaped white extruded PVC sleeves. Sleeves must have black
indented legends of uniform depth with transparent overlays over the legends and chevron cuts for the
alignment of 2 or more sleeves.

Identify markers for the control conductors with the appropriate irrigation controller and station number.
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20-2.05D Payment
Not Used

20-2.06 FLOW SENSORS
20-2.06A General
Section 20-2.06 includes specifications for installing a flow sensor.

20-2.06B Materials
Each flow sensor must be an inline type with a nonmagnetic spinning impeller as the only moving part.

The electronics housing must:

1. Be schedule 80 PVC or cast 85-5-5-5 bronze
2. Include glass-filled polyphenylene sulfide
3. Be easily removable from the meter body and include 2 ethylene-propylene O-rings

The impeller must be tungsten carbide.

The electronics must be rated to withstand prolonged water immersion conditions and include 2 single
conductor 18 AWG leads, 48 inches long.

The insulation must be direct burial UF type colored red for the positive lead and black for the negative
lead.

The flow sensor must be capable of withstanding:

1. 100 to 400 psi operating pressure depending on sensor size shown
2. Liquid temperatures up to 220 degrees F
3. Flows from 1/2 to 15 ft/sec

20-2.06C Construction
Install flow sensor as shown.

20-2.06D Payment
Not Used

20-2.07 IRRIGATION CONTROLLERS

20-2.07A General

20-2.07A(1) Summary

Section 20-2.07 includes specifications for installing irrigation controllers.

20-2.07A(2) Definitions
irrigation controller: "Smart" irrigation controller as defined by the Irrigation Association.

remote irrigation control system (RICS): Centralized water management system that consists of a base
station, centralized server, satellite controllers.

base station: Designated computer located at a Department maintenance facility or District Office that
collects data from a series of satellite controllers through a centralized server.

centralized server: Designated server or web-based application that collects data from all base stations.

web-based application: Encrypted managing software that is coded in a browser-supported language
and is executable via a common internet web browser (e.g., Microsoft Internet Explorer, Firefox,
Safari, etc.).

satellite controller: Irrigation controller that communicates directly to a base station or centralized
server.

network communication: Identified means through which satellite controllers, base stations, and a
centralized server communicate to one another (i.e., fiber optics, spread spectrum, phone line, etc.).
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remote access device: Device (i.e., FCC compliant radio remote, cell phone or wireless, etc.) used to
communicate with satellite controllers from a remote location.

20-2.07A(3) Submittals

Submit as an informational submittal, a complete manufacturer's maintenance and operations manual for
each type of controller installed. Submit the manual at the time the wiring plans and diagrams are placed
inside the controller enclosure or cabinet door.

20-2.07A(4) Quality Control and Assurance

Provide training by a qualified person on the use and adjustment of the irrigation controllers installed 30
days before Contract acceptance.

Modifications to electrical components must be done by the manufacturer before shipment to the job site.

The installation date and expiration date of the manufacturer's guarantee for the controllers must be
permanently marked on the inside face of the controller.

20-2.07B Materials
20-2.07B(1) General

Conventional A/C powered irrigation controllers must operate on 110/120 V, 60 Hz(ac) and supply 24 to
30 VAC, 60 Hz(ac) for operating electrical remote control valves.

Concrete for the pad and foundation must be minor concrete, except the concrete must not contain less
than 463 pounds of cementitious material per cubic yard. Hand mixing of the concrete is allowed.

20-2.07B(2) Irrigation Controllers
20-2.07B(2)(a) General
The irrigation controllers must:

Be A/C, battery, solar, or 2-wire as shown

Be from a single manufacturer.

Be fully automatic and capable of operating a complete 30-day or longer irrigation program.

Have a switch or button on the face of the irrigation control panel showing that the irrigation controller

can be turned on or off and provide for automatic or manual operation. Manual operation must allow

cycle start at the desired station and allow for the minimum activation of a single station or have the

option to operate multiple stations in sequential or simultaneous operation modes.

5. Have non-volatile memory.

6. Have a watering time display on the face of the control panel.

7. Have a panel and circuit board connected to the low voltage control and neutral conductors by means
of a plug and receptacle connectors located within the cabinet enclosure.

8. Have a variable or incremental timing adjustment ranging from 1 minute to 360 minutes per station.

9. Be capable of operating at least 3 program schedules.

10. Be capable of having at least 4 start times per program schedule.

11. Have an output that can energize a pump start circuit or a remote control master valve.

12. Be protected by fuses and circuit breakers.

13. Display a program and station affected by a sensory alert without altering other watering schedules
not affected by the alert.

14. Be capable of global manual and automatic seasonal adjustments to all valves in any given program.

15. Automatically alter watering schedule in accordance with evapotranspiration data provided by a local
weather station or have an internal programmed default of historical evapotranspirational data for a
given region.

16. Support a flow sensor, rain sensor, or weather station and have automatic shut-off capability.

17. Be capable of communicating with the remote access device.

el

If the irrigation controller is installed in an enclosure cabinet, the cabinet must be stainless steel and must
comply with section 86-3.04A.

Irrigation controllers not installed in enclosure cabinets must be weatherproof, constructed of fiberglass or
metal and have a door lock with 2 keys provided.
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RICS must meet the requirements of an irrigation controller and be capable of being accessible only
through a secured and encrypted server that is password and firewall protected by the Department or be
accessible through a firewall secure remote server that is independent from any Department servers. The
Department will set up and manage the network communication.

20-2.07B(2)(b) Battery Powered Irrigation Controllers
Reserved

20-2.07B(2)(c) Solar Powered Irrigation Controllers
Reserved

20-2.07B(2)(d) Two-wire Irrigation Controllers
Reserved

20-2.07B(3) Irrigation Controller Enclosure Cabinets
The irrigation controller enclosure cabinet must:

1. Be stainless steel.
2. Include a mounting panel. Fabricate mounting panels with one of the following:

2.1. 3/4-inch exterior AC grade veneer plywood. Paint panels with 1 application of an exterior, latex
based, wood primer and 2 applications of an exterior, vinyl acrylic enamel, white in color. Paint
panels on all sides and edges before installation of the panels in the cabinets and the
equipment on the panels.

2.2.  3/16-inch thick aluminum sheets.

2.3.  10-gauge cold-rolled steel sheets.

2.4. 0.157-inch stainless steel metal sheets.

3. Provide cross ventilation, roof ventilation, or a combination of both. Ventilation must not compromise
the weather resistance properties of the cabinet and must be fabricated by the cabinet manufacturer.

4. Include protection against lightning damage.

5. Have an area inside the cabinet doors for storage of the as-built schematic wiring diagram and
irrigation plans.

6. Have padlock clasp or latch and lock mechanism.

20-2.07B(4) Rain Sensors

A rain sensor unit must be a solid state, automatic shut-off type, and compatible with the irrigation
controller. The rain sensor unit must automatically interrupt the master remote control valves when
approximately 1/8 inch of rain has fallen. The irrigation controller must automatically be enabled again
when the accumulated rainfall evaporates from the rain sensor unit collection cup.

Rain sensor units must be one of the following:

1. Rated 24 V(ac) to 30 V(ac)
2. Wireless and FCC compliant

20-2.07C Construction

Finish exposed top surface of concrete pad with a medium broom finish applied parallel to the long
dimension.

Locate irrigation controllers in pedestal or wall mounted enclosures as shown.
Install electrical components for automatic irrigation systems under section 86-1.02.
Install irrigation controllers under the manufacturer's instructions and as shown.

If 2 or more irrigation controllers operate the same remote master control valve, furnish and install an
isolation relay under the controller manufacturer's instructions.

Where direct burial conductors are to be connected to the terminal strip, connect the conductors with the
open-end-crimp-on wire terminals. Exposed wire must not extend beyond the crimp of the terminal and
the wires must be parallel on the terminal strip.
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Install rain sensor units for irrigation controllers on the irrigation controller enclosure cabinets. Provide
protection against lightning damage.

20-2.07D Payment
Payment for electrical service for 120-volt or higher is not included in the payment for irrigation controller.

20-2.08 IRRIGATION CONDUIT

20-2.08A General

20-2.08A(1) Summary

Section 20-2.08 includes specifications for installing irrigation conduit under a roadway or other facility to
accommodate electrical conduit for control and neutral conductors and irrigation supply lines.

Before performing work on irrigation systems, locate existing conduits shown to be incorporated into the
new work.

Before removing or disturbing existing Type A pavement markers that show the location of the existing
conduit, mark the location of the existing conduit on the pavement.

20-2.08A(2) Definitions

Reserved

20-2.08A(3) Submittals
Reserved

20-2.08A(4) Quality Control and Assurance
Demonstrate the conduits are free of obstructions after placement of base and surfacing.

Before and after extending the irrigation supply line in a conduit, pressure test the supply line under
section 20-2.01A(4)(b).

After conductors are installed in a conduit, test the conductors under section 20-2.05A(4).

Assign a technical representative to direct and control the directional bore activities. The representative
must be present during directional bore activities. Unless otherwise authorized, perform directional bore
activities in the presence of the Engineer.

20-2.08B Materials

20-2.08B(1) General

Reserved

20-2.08B(2) ABS Composite Pipe Conduit

ABS composite pipe and couplings must comply with ASTM D 2680. Couplings must be solvent cement
type.

20-2.08B(3) Corrugated High Density Polyethylene Pipe Conduit

Corrugated high density polyethylene pipe must comply with ASTM F 405 and F 667 or be Type S and
comply with AASHTO M252 and M294. Couplings and fittings must be as recommended by the pipe
manufacturer.

20-2.08B(4) Corrugated Steel Pipe Conduit

Corrugated steel pipe conduit must comply with section 66. The nominal thickness of metal sheets for
pipe must be 0.064 inch for corrugated steel pipe and 0.060 inch for corrugated aluminum pipe. Coupling
bands and hardware must comply with section 66.

20-2.08B(5) Polyvinyl Chloride Pipe Conduit
PVC pipe conduit must be schedule 40 and comply with ASTM D 1785.

Fittings must be schedule 80.
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20-2.08B(6) Welded Steel Pipe Conduit
Welded steel pipe must comply with ASTM A 53. Pipe must be black and have either welded or threaded
joints.

The minimum wall thickness for the various sizes of welded steel pipe must comply with the dimensions
shown in the following table:

Pipe size, nominal Minimum wall thickness
(inch) (inch)
3 0.216
4 0.237
6 0.280
8 0.277
10 0.279
12 0.330

20-2.08C Construction
20-2.08C(1) General

When existing conduits are to be incorporated in new work, excavate exploratory holes for locating
existing conduits at the locations indicated by existing markers or as directed. Excavate and backfill
exploratory holes to a maximum size of 2-1/2 feet in width, 5 feet in depth, and 5 feet on each side of the
marker or directed location parallel to the roadway. If the conduit is not found and if ordered, increase the
size of the exploratory holes beyond the dimensions specified. The additional excavation and backfill is
change order work.

If extending an existing conduit, remove conductors from the conduit.

Use a coupling band if the new conduit matches the existing conduit diameter, otherwise overlap the
conduit at least 12 inches.

After extending existing conduits, install conductors that match the color and size of the existing
conductors without splices. Splice conductors in adjacent pull boxes.

If installing a control and neutral conductor and electrical conduit through the irrigation conduit, install a
no. 5 pull box at each end.

Remove debris found in the conduit before performing other work. Debris found more than 3 feet from the
ends of the conduits is removed as change order work.

Extend conduit 2 feet beyond all paving unless otherwise shown.
Cap the ends of unused conduit.

Designate the location of each conduit by cementing a Type A pavement marker as shown. Type A
pavement markers and adhesive must comply with section 85.

20-2.08C(2) Welded Steel Pipe Conduit
20-2.08C(2)(a) General
Install welded steel pipe by directional boring or jack and drill.

Install top of conduits:

1. 18 1to 30 inches below the finished surface in sidewalk areas
2. 40 to 52 inches below the finished grade in other paved areas

20-2.08C(2)(b) Directional Boring
Notify the Engineer 2 business days before starting directional bore activities.

The diameter of the boring tool for directional boring must be only as large as necessary to install the
conduit.
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Mineral slurry or wetting solution may be used to lubricate the boring tool and to stabilize the soil
surrounding the boring path. The mineral slurry or wetting solution must be water based.

The directional bore equipment must have directional control of the boring tool and have an electronic
boring tool location detection system. During operation, the directional bore equipment must be able to
determine the location of the tool both horizontally and vertically.

20-2.08C(2)(c) Jack and Drill
Notify the Engineer 2 business days before starting jack and drill activities.

Jacking or drilling pits must be no closer than 2 feet from pavement edge whenever possible.
If authorized, small holes may be cut in the pavement to locate or remove obstructions.
Do not use excessive water that will soften subgrade or undermine pavement.

20-2.08C(3) Schedule 40 Pipe Conduit

Where schedule 40 pipe conduit 2 inches or less in outside diameter is installed under surfacing, you may
install by directional boring under section 20-2.08C(2)(b).

For conduit 2 inches or less in diameter, the top of the conduit must be a minimum of 18 inches below
surfacing.

Extend schedule 40 pipe conduit 6 inches beyond surfacing. Cap ends of conduit until used.

20-2.08D Payment
Schedule 40 PVC pipe conduit is paid for as plastic pipe (schedule 40) (supply line).

20-2.09 IRRIGATION SUPPLY LINE

20-2.09A General

20-2.09A(1) Summary

Section 20-2.09 includes specifications for installing irrigation supply line.

If the supply line location interferes with the excavation of plant holes, relocate the plant hole to clear the
supply line. Do not install supply lines through plant holes unless shown.

Supply lines, control and neutral conductors and electrical conduits installed in common trenches must
not be installed above each other.

20-2.09A(2) Definitions
Reserved

20-2.09A(3) Submittals
Submit a certificate of compliance for polyethylene pipe and plastic pipe supply line.

20-2.09A(4) Quality Control and Assurance
Solvent cement must comply with the local Air Quality Management District requirements.

20-2.09B Materials
20-2.09B(1) General
Irrigation supply pipe must be metal or plastic as shown.

PCC for thrust blocks must be produced from commercial-quality aggregates. The concrete must contain
at least 295 pounds of cementitious material per cubic yard.

20-2.09B(2) Copper Pipe Supply Line
Copper pipe must be Type K rigid pipe and comply with ASTM B 88. Fittings must be wrought copper or
cast bronze either soldered or threaded.

Solder must be 95 percent tin and 5 percent antimony.
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20-2.09B(3) Galvanized Steel Pipe Supply Line

Galvanized steel pipe supply line and couplings must be standard weight and comply with ASTM A 53,
except that the zinc coating must not be less than 90 percent of the specified amount. Except for
couplings, fittings must be galvanized malleable iron, banded and threaded, and comply with ANSI B16.3,
Class 150.

Joint compound must be nonhardening and noncorrosive. Do not use pipe thread sealant tape.

20-2.09B(4) Drip Irrigation Tubing
Drip irrigation tubing must be virgin polyethylene plastic and comply with ASTM D 2737.

The drip irrigation tubing must be distribution tubing with preinstalled in-line emitters.

If preinstalled in-line drip irrigation tubing is not shown, you may install emitters that match the distribution
requirements shown. The emitters must be barbed or threaded-type outlet devices with dual silicone
diaphragms and installed under the manufacturer's instructions.

The emitters must meet the flow rate and operating pressure range shown.

The wall thickness of polyethylene tubing must comply with the following requirements when tested under
ASTM D 2122:

Pipe size, Minimum wall Maximum wall
nominal thickness thickness
(inch) (inch) (inch)
1/2 0.050 0.070
5/8 0.055 0.075
3/4 0.060 0.080

The polyethylene tubing fittings must be leak-free, compression type and have female sockets with an
internal barb to provide a positive pipe-to-fitting connection that will not separate at the designed
pressure.

20-2.09B(5) Plastic Pipe Supply Line
Plastic pipe supply line must be PVC pipe that is NSF approved.

Schedule 40 plastic pipe supply line must comply with ASTM D 1785.
Class 315 plastic pipe supply line must comply with ASTM D 2241.

PVC gasketed bell joints must comply with ASTM D 2672, ASTM D2241, ASTM D 3139, and ASTM F
477.

For solvent-cemented type joints, the primer and solvent cement must be made by the same
manufacturer. The primer color must contrast with the color of the pipe and fittings.

Solvent-cemented fittings must be injection molded PVC, schedule 40, and comply with ASTM D 2466.
Fittings for supply line placed in irrigation conduit must be schedule 80.
Fittings for plastic pipe supply line larger than 4 inches must be ductile iron under section 20-2.14C(2)(b).

If UV-resistant plastic pipe supply line is required, the pipe must be homogeneous, uniform color and be
manufactured of:

1. At least 80 percent vinyl chloride resin with UV stabilizers
2. Non-PVC resin modifiers and coloring ingredients
3. Coloring ingredients with UV stabilizers

20-2.09C Construction
20-2.09C(1) General
Cut pipe straight and true. After cutting, ream out the ends to the full inside diameter of the pipe.
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Prevent foreign material from entering the irrigation system during installation. Immediately before
assembling, clean all pipes, valves, and fittings. Flush lines before attaching sprinklers, emitters, and
other terminal fittings.

Pipe supply lines installed between the water meter and backflow preventer assembly must be installed
not less than 18 inches below finished grade measured to the top of the pipe.

Where a connection is made to existing supply lines, bell and gasketed fittings or compression fittings
may be used.

Install a thrust block at each change in direction on the main supply line, terminus run, and at other
locations shown.

Where supply lines cross paved ditches more than 3 feet deep at their flow line, install galvanized steel
pipe for the entire span of the ditch.

Secure UV resistant plastic pipe supply line on grade as shown.

20-2.09C(2) Galvanized Steel Pipe Supply Line
Coat male pipe threads on galvanized steel pipe according to the manufacturer's instructions.

20-2.09C(3) Drip Irrigation Tubing
Install drip irrigation tubing on grade and under manufacturer's instructions.

Install a flush valve and an air-relief valve if recommended by the drip valve assembly manufacturer.

20-2.09C(4) Plastic Pipe Supply Line
For PVC pipe 1-1/2 inches in diameter or smaller, cut the pipe with PVC cutters.

For solvent-cemented type joints, apply primer and solvent-cement separately under the manufacturer's
instructions.

Wrap the male portion of each threaded plastic pipe fitting with at least 2 layers of pipe thread sealant
tape.

Install plastic pipe supply line mains with solvent-cemented type joints not less than 18 inches below
finished grade measured to the top of the pipe.

Install plastic pipe supply line laterals with solvent-cemented type joints not less than 12 inches below
finished grade measured to the top of the pipe.

Snake plastic pipe installed by trenching and backfilling methods.

20-2.09D Payment
Supply line pipe and drip irrigation tubing are measured along the slope.

20-2.10 SPRINKLER ASSEMBLIES
20-2.10A General
Section 20-2.10 includes specifications for installing sprinkler assemblies.

20-2.10B Materials
20-2.10B(1) General
Each sprinkler assembly must meet the characteristics shown in the irrigation legend.

Where shown, a sprinkler assembly must have a flow shut-off device that automatically stops the flow of
water on the downstream side of the device when the assembly is broken. You may use a sprinkler
assembly with a preinstalled flow shut-off device or you must install a flow shut-off device under the
manufacturer's instructions.

Flexible hose for sprinkler assembly must be leak-free, nonrigid and comply with ASTM D 2287, cell Type
6564500. The hose wall thickness must comply with ASTM D 2122 for the hose diameters shown in the
following table:
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Hose diameter, nominal Minimum wall thickness
(inch) (inch)
1/2 0.127
3/4 0.154
1 0.179

Solvent cement and fittings for flexible hose must comply with section 20-2.09B(5).

20-2.10B(2) Pop-Up Sprinkler Assemblies
Each pop-up sprinkler assembly must include a body, nozzle, swing joint, pressure compensation device,
check valve, sprinkler protector, and fittings as shown.
20-2.10B(3) Riser Sprinkler Assemblies

11-15-13
Each riser sprinkler assembly must include a riser or flexible hose, threaded nipple, swing joint, check
valve, and nozzle as shown. The riser must be UV resistant schedule 80, PVC 1120 or PVC 1220 pipe
and comply with ASTM D 1785.
20-2.10B(4) Tree Well Sprinkler Assemblies
Each tree well sprinkler assembly must include a body, riser, swing joint, perforated drainpipe, and drain
cap.

07-19-13
The perforated drainpipe must be commercial grade, rigid, PVC pipe with holes spaced not more than 6
inches on center on 1 side of the pipe.

Drain cap must be commercially available, 1 piece, injection molded drain grate manufactured from
structural foam polyolefins with UV light inhibitors. Drain grate must be black.

Gravel for filling the drainpipe must be graded such that 100 percent passes the 3/4-inch sieve and 100
percent is retained on the 1/2-inch sieve. Gravel must be clean, washed, dry, and free from clay or
organic material.

20-2.10C Construction
Install pop-up and riser sprinkler assembly:

1. 6-1/2 to 8 feet from curbs, dikes, and sidewalks
2. 10 feet from paved shoulders
3. 3 feet from fences and walls

If sprinkler assembly cannot be installed within these limits, the location will be determined by the
Engineer.

Set sprinkler assembly riser on slopes perpendicular to the plane of the slope.
Install tree well sprinkler assembly as shown.

20-2.10D Payment
Not Used

20-2.11 VALVES
20-2.11A General
Section 20-2.11 includes specifications for installing valves.

20-2.11B Materials
20-2.11B(1) General
Valves must:

1. Include a valve box and cover
2. Be the same size as the supply line that the valve serves unless otherwise shown
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3. Be bottom, angled, or straight inlet configuration

20-2.11B(2) Ball Valves

Ball valve must be a two-piece brass or bronze body and comply with the requirements shown in the
following table:

Property Requirements
Nonshock working pressure, min 400 psi
Seats PTFE
O-ring seals PTFE

Ball valve must be the same size as the supply line that the valve serves.

20-2.11B(3) Check Valves
Each check valve must:

1. Be schedule 80 PVC and factory set to 5 psi for adjustable spring check valve
2. Be Class 200 PVC for swing check valves on non pressurized plastic irrigation supply line

20-2.11B(4) Drip Valve Assemblies
Each drip valve assembly must include:

1. Remote control valve
2. Whye filter with:
2.1.  Filter housing that:
2.1.1. Can withstand a working pressure of 150 psi
2.1.2. Is manufactured of reinforced polypropylene plastic
2.2. Reusable stainless steel filter cartridge with a 200 mesh size filtration
3. Ball valve under 20-2.11B(2)
4. Schedule 80 PVC pipes and fittings
5. Pressure regulator

20-2.11B(5) Garden Valve Assemblies
Each garden valve assembly must have:

1. Garden valve
2. Location marker

20-2.11B(6) Gate Valves
Gate valves must be:

1. Flanged or threaded type
2. lIron or bronze body
3. Bronze trimmed with one of the following:
3.1. Internally threading rising stem
3.2.  Nonrising stem
4. Able to withstand a working pressure of 150 psi
5. Same size as the pipeline that the valves serves unless otherwise shown

Gate valves smaller than 3 inches must have a cross handle.

Gate valves 3 inches or larger must be flanged type with a square nut. Furnish 3 long shank keys before
Contract acceptance.

Gate valves attached to the outlets of a wye strainer must have seating rings on the discharge side of the
gate valves must be PTFE. Valve wedges must be driven obliquely by cam action into the seating rings.

20-2.11B(7) Pressure Regulating Valves
Pressure regulating valve must be:
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Flanged or threaded type

Brass, bronze, cast iron, or plastic body
Spring diaphragm type

Pilot controlled

Eal e

Pressure regulating valve must have no internal filter screens.

20-2.11B(8) Pressure Relief Valves

Pressure relief valve must have a brass or bronze body, stainless steel springs, bronze nickel chrome
seats, composition seat discs, female bottom inlets, and female side outlets.

20-2.11B(9) Quick Coupling Valves

Quick coupling valve must be 3/4 inch double slotted with a self-closing cap, 3/4-inch brass key and 3/4-
inch brass hose swivel unless otherwise shown. Except for the cap, quick coupling valve must be brass or
bronze construction. Furnish 3 loose quick coupling brass keys and brass hose swivels before Contract
acceptance.

20-2.11B(10) Remote Control Valves
20-2.11B(10)(a) General
Each remote control valve must:

Be normally closed type.

Be glass filled nylon, brass, or bronze.

Be completely serviceable from the top without removing the valve body from the system.

Be equipped with a device that regulates and adjusts the flow of water and be provided with a manual
shut-off. The manual shut-off for valves larger than 3/4 inch must be operated by a cross handle.
Have solenoids compatible with the irrigation controller.

Have a manual bleed device.

Be capable of withstanding a pressure of 200 psi

Have replaceable compression discs or diaphragms.

Have threaded fittings for inlets and outlets.

0. Have DC latching solenoids when used with solar or battery controllers. Solenoids must operate on
3.5V.

Eal

SOV NOO

20-2.11B(10)(b) Remote Control Valves with Flow Sensor
Reserved

20-2.11B(10)(c) Remote Control Valves with Pressure Regulator
Each remote control valve with pressure regulator must be factory assembled as 1 unit.

20-2.11B(11) Wye Strainer Assemblies
Each wye strainer assembly must include:

1. Woye strainer
2. Garden valve

20-2.11C Construction
20-2.11C(1) General
Install control valves:

1. 6-1/2 to 8 feet from curbs, dikes, and sidewalks
2. 10 feet from paved shoulders
3. 3feet from fences, walls, or both

If a control valve cannot be installed within these limits, the location will be determined by the Engineer.

20-2.11C(2) Check Valves
Unless otherwise shown, install spring-action check valves as necessary to prevent low head drainage.
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20-2.11C(3) Garden Valve Assemblies
Install a location marker 8 to 10 inches from the back of each garden valve.

20-2.11C(4) Pressure Regulating Valves
Install pressure regulating valves with threaded connections and a union on the inlet side of the valves.

20-2.11C(5) Wye Strainer Assemblies
Unless shown, install wye strainer assembly on the upstream side of the remote control valves.

Install garden valve so that when the system is flushed, the discharge sprays out of the valve box.

20-2.11D Payment
Not Used

20-2.12 WATER METERS
Reserved

20-2.13 RESERVED

20-2.14 SUPPLY LINE ON STRUCTURES
20-2.14A General

20-2.14A(1) General

20-2.14A(1)(a) Summary

Section 20-14 includes specifications for installing water supply lines through bridges and on the exterior
of concrete structures.

20-2.14A(1)(b) Definitions
Reserved

20-2.14A(1)(c) Submittals
Submit a work plan for temporary casing support at the abutments as an informational submittal.

20-2.14A(1)(d) Quality Control and Assurance
20-2.14A(1)(d)(i) General

Before installing seismic expansion assemblies or expansion assemblies, the Engineer must authorize
the extension setting.

20-2.14A(1)(d)(ii) Regulatory Requirements
Piping materials must bear the label, stamp, or other markings of the specified standards.

20-2.14A(1)(d)(iii) Site Tests
Test water supply lines before:

1. Backfilling
2. Beginning work on box girder cell decks
3. Otherwise covering the water supply lines

Furnish pipe anchorages to resist thrust forces occurring during testing.

Test the water supply lines as 1 unit. The limits of the unit must be 5 feet beyond the casing at each end
of the bridge.

Cap each end of the water supply lines before testing. Caps must be rated for the test pressure.

Test water supply lines under section 20-2.01A(4)(b), except that the testing period must be 4 hours with
no pressure drop.

For water supply lines 4 inches and larger testing must meet the following additional requirements:

1. Testing pressure must be at least 120 psi
2. Air relief valve must not be subjected to water pressure due to testing
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If water supply lines fail testing, retest the lines after repair.

20-2.14A(2) Materials
20-2.14A(2)(a) General

Protect stored piping from moisture and dirt. Elevate piping above grade. Support piping to prevent
sagging and bending.

Protect flanges, fittings, and assemblies from moisture and dirt.

20-2.14A(2)(b) Air Release Valve Assemblies

Air release valve assembilies include an air release valve, ball valve, tank vent, nipples, and pipe saddle.
Assemblies must comply with the following:

1. Air release valves must have a cast iron body with stainless steel trim and float, 1-inch NPT inlet, 1/2-
inch NPT outlet, and 3/16-inch orifice.

2. Ball valves must have a 2-piece bronze body with chrome plated or brass ball, 1-inch full-size port,
and be rated for at least 400 psi.

3. Tank vents must have a 1/2-inch NPT inlet and downward-facing double openings with screened

covers.

Nipples must be schedule 40 galvanized steel pipe.

Pipe saddle must be rated for at least 150 psi and compatible with water supply line. Pipe saddle

must be (1) single strap pipe saddle for water supply lines smaller than 4 inches or (2) double strap

pipe saddle for water supply lines 4 inches and larger. You may use a tee fitting for galvanized steel

water supply lines.
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20-2.14A(2)(c) Casings
Casings must be welded steel pipe casing complying with section 70-7.
20-2.14A(2)(d) Pipe Wrap Tape

Pipe wrap tape must be pressure sensitive tape made from PVC or polyethylene. Pipe wrap tape must be
at least 50 mils thick and not wider than 2 inches.

20-2.14A(2)(e) Pipe Hangers
Pipe hangers must comply with section 70-7.02C.

The pipe hanger must be rated for the water supply line. If casings are shown, include the casings weight.

20-2.14A(2)(f) Epoxy Adhesives
Epoxy used for anchoring concrete pipe supports must comply with section 70-7.02D.

20-2.14A(2)(g) Concrete Pipe Supports
Concrete pipe supports must comply with section 70-7.02D.

20-2.14A(2)(h) Pipe Clamps and Anchors

Metal clamps must be commercial quality steel complying with section 75-1.02. Anchors must comply with
the specifications for concrete anchorage devices in section 75-1.03C.

20-2.14A(2)(i) Pull Boxes
Pull boxes and covers must comply with section 20-2.01B(5).

20.2.14A(3) Construction
20-2.14A(3)(a) General
Support water supply lines as described.

Where water supply lines penetrate bridge superstructure concrete, either form or install pipe sleeves at
least 2 pipe sizes larger than the pipe.
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20-2.14A(3)(b) Preparation

Clean the interior of the pipe before installation. Cap or plug openings as pipe is installed to prevent the
entrance of foreign material. Leave caps or plugs in place until the next pipe section is installed.
20-2.14A(3)(c) Installation

20-2.14A(3)(c)(i) General

Reserved

20-2.14A(3)(c)(ii) Casings
Install casings under section 70-7.03.

Seal casing end with 8 inches of polyurethane foam at dirt stop or pipe end seal.

20-2.14A(3)(c)(iii) Wrapping Water Supply Line

Wrap damaged supply line coatings with pipe wrap tape. Wrap field joints and fittings that are in contact
with the earth.

Wrapping must comply with the following:

1. Clean and prime area as recommended by the tape manufacturer.

2. Tightly wrap tape with 1/2 uniform overlap, free from wrinkles and voids, to provide not less than a
100 mil thickness.

3. The tape must conform to joint or fitting contours.

4. Extend tape at least 6 inches over adjacent pipe.

20-2.14A(3)(c)(iv) Pipe Clamps and Anchors

Install water supply lines on the exterior surfaces of bridges or other concrete structures with metal
clamps and anchors.

Drilling of holes for anchors must comply with the following:

Drill holes to manufacturers recommended depth.

Drilling tools must be authorized.

Do not drill holes closer than 6 inches to the edge of a concrete structure.

Relocate holes if reinforcing steel is encountered. Fill abandoned holes with mortar. Mortar must
comply with section 51-1.02F.
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Where water supply lines are mounted vertically for more than 2 feet, install clamps and anchors within 6
inches of the elbows.

Where water supply lines are mounted vertically for more than 10 feet, install additional clamps and
anchors at 10 foot centers unless otherwise shown.

20-2.14A(3)(d) Sequences of Operation

If the bridge superstructure is to be prestressed do not place mortar around casings in abutments and
hinges until bridge superstructure prestressing has been completed.

20-2.14A(4) Payment
Supply line on structures is measured from end to end, along the centerline.

The Department does not pay for failed tests.

20-2.14B Supply Line on Structures, Less than 4 Inches

20-2.14B(1) General

20-2.14B(1)(a) Summary

Section 20-2.14B includes specifications for installing water supply lines smaller than 4 inches.
20-2.14B(1)(b) Definitions

Reserved
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20-2.14B(1)(c) Submittals
Product data for materials includes catalog cuts, performance data, and installation instructions.

Submit product data for:

1. Water supply line

2. Expansion assemblies

3. Casing insulators

4. Pipe end seals

5. Pipe anchorages

6. Air release valve assemblies
7. Casings

8. Pipe hangers

9. Epoxy adhesives

10. Concrete pipe supports

20-2.14B(1)(d) Quality Control and Assurance
Reserved

20-2.14B(2) Materials
20-2.14B(2)(a) General
Reserved

20-2.14B(2)(b) Water Supply Line
Water supply lines must comply with section 20-2.09.

20-2.14B(2)(c) Expansion Assemblies

Expansion assemblies must consist of a hose with ends, insulated flange connections, and elbows.
Expansion assemblies must have the same nominal inside diameter as the water supply line. Working
pressure must be at least 150 psi.

Hose must be medium or heavy weight, crush and kink resistant, rated for at least 150 psi. Cover must be
flexible, oil resistant rubber or synthetic, reinforced with at least 2-ply synthetic yarn or steel wire. The
inner tube must meet FDA and USDA Standards for potable water. Hose ends must be stainless steel
flanged connections with stainless steel crimped bands or swaged end connectors. Do not use barbed
ends with band clamps.

Elbows must be 45 degree, standard weight galvanized steel fittings.

20-2.14B(2)(d) Casing Insulators

Casing insulators must be:

1. 2-piece, high-density, injection-molded polyethylene, nonconductive inner liner, with cadmium-plated
nuts and bolts.

2. Factory constructed to ensure the water supply line is centered in the casing. Insulators must not
allow any contact between pipe and casing and have at least 2 runners seated on the bottom of the
casing.

3. Sized for the casing and water supply line shown.

20-2.14B(2)(e) Pipe Anchorages
Pipe anchorages must consist of an I-beam, U-bolts, anchors, and double nuts.

Use concrete anchorage devices for anchors on existing bridges. Use L-anchor bolts for anchors on new
bridges.

Fabricate the I-beam from 1/2-inch steel plate. Steel plate, U-bolts, L-anchors, and nuts must comply with
section 75-1.02. Concrete anchorage devices must comply with section 75-1.03C.

20-2.14B(2)(f) Pipe End Seals
Pipe end seals must consist of a pipe end seal, stainless steel bands, and polyurethane foam.
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Pipe end seal must be factory constructed from seamless neoprene and sized for the casing and water
supply line shown. Neoprene must be at least 1/8 inch thick. Stainless steel bands must be crimped.

Polyurethane foam must be expanding foam spray that is water resistant and moisture cured.

20-2.14B(3) Construction
Locate pipe anchorage halfway between expansion assemblies.

Pipe end seal must be pulled onto the casing during pipe installation. Do not use wrap-around type end
seals.

20-2.14B(4) Payment
Supply line on structures is paid for as galvanized steel pipe (supply line on bridge).

20-2.14C Supply Line on Structures, 4 Inches and Larger

20-2.14C(1) General

20-2.14C(1)(a) Summary

Section 20-2.14C includes specifications for installing water supply lines 4 inches and larger.

20-2.14C(1)(b) Definitions
Reserved

20-2.14C(1)(c) Submittals
Product data for materials includes catalog cuts, performance data, and installation instructions.

Submit product data for:

Water supply line

Expansion assemblies
Flange insulating gaskets
Casing insulators

Seismic expansion assemblies
Lateral restraint assemblies
Air release valve assemblies
Casings

. Pipe hangers

0. Epoxy adhesives

1. Concrete pipe supports
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Submit the maximum range and preset dimension for each expansion assembly or seismic expansion
assembly as an informational submittal.

Submit at least 5 sets of product data to OSD, Documents Unit. Each set must be bound together and
include an index stating equipment names, manufacturers, and model numbers. Two sets will be
returned. Notify the Engineer of the submittal. Include in the notification the date and contents of the
submittal.

20-2.14C(1)(d) Quality Control and Assurance

Reserved

20-2.14C(2) Materials
20-2.14C(2)(a) General
Reserved

20-2.14C(2)(b) Water Supply Line

Water supply lines must consist of ductile iron pipe and fittings. Pipe must comply with ANSI/AWWA
C151/A21.51, Class 350. Fittings must comply with ANSI/AWWA C110/A21.10, rated for a working
pressure of 350 psi.
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Ductile iron pipe connections to expansion assemblies must be a flanged joint complying with
ANSI/AWWA C115/A21.15. Flange gaskets must be rated for a working pressure of 350 psi. Fasteners
must comply with section 75-1.02, except that stainless steel fasteners must not be used.

All other ductile iron pipe and fitting joints must be push-on, restrained type complying with ANSI/AWWA
C111/A21.11. Push-on, restrained type joints may use proprietary dimensions and proprietary restrained
joint locking systems.

Ductile iron pipe and fittings must have an asphaltic coating complying with ANSI/AWWA C151/A21.51,
and a cement mortar lining complying with ANSI/AWWA C104/A21.4.

20-2.14C(2)(c) Expansion Assemblies
Expansion assemblies must be a sleeve type expansion joint. The expansion assembly must have:

Ductile iron body complying with ANSI/AWWA C153/A21.53

Flanged ends complying with ANSI/AWWA C110/A21.10

Fusion bonded epoxy internal lining complying with ANSI/AWWA C213 at least 15 mils thick

Internal expansion sleeve limiting stop collars and be pressure balanced

Working pressure of at least 350 psi for sizes 24 inches and smaller and 250 psi for sizes larger than
24 inches

6. NSF 61 certification
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The expansion assembly must be factory set at 1/2 the extension capacity.

20-2.14C(2)(d) Flange Insulating Gaskets

Flange insulating gaskets must consist of a dielectric flange gasket, insulating washers and sleeves, and
commercial quality steel bolts and nuts. Dielectric flange gasket must have a dielectric strength of at least
500 vpm.

20-2.14C(2)(e) Casing Insulators
Casing insulators must be:

1. 2-piece, 8-inch, 14-gauge epoxy-coated or galvanized steel band, four 2-inch-wide glass-reinforced
polyester or polyethylene runners, with cadmium-plated nuts and bolts.

2. Coated with at least 15-mils heat-fused PVC to provide a nonconductive inner liner.

3. Factory constructed to ensure the water supply line is centered in the casing. Insulators must not
allow any pipe to casing contact and have at least 2 runners seated on the bottom of the casing.

4. Sized for the casing and water supply line shown.

20-2.14C(2)(f) Dirt Stops
Dirt stops must consist of a redwood cover with polyurethane foam.

Use construction heart grade redwood complying with 57-2.01B(2). Construct cover to fit snugly around
the water supply line. The cover must be 2 inches taller and 2 inches wider than the casing.

Polyurethane foam must be expanding foam spray that is water resistant and moisture cured.

20-2.14C(2)(g) Seismic Expansion Assemblies
Seismic expansion assemblies must be a sleeve type expansion joint with integral ball joints at each end.

Seismic expansion assemblies must have:

1. Ability to withstand at least 15 degree angular deflection at each end and maximum movement in all 3
planes at the same time

Ductile iron body complying with ANSI/AWWA C153/A21.53

Flanged ends complying with ANSI/AWWA C110/A21.10

Fusion bonded epoxy internal lining complying with ANSI/AWWA C213 at least 15 mils thick

Internal expansion sleeve limiting stop collars and pressure balanced

Ball joints contained in flanged retainers with seal gaskets

Working pressure of at least 350 psi for sizes 24 inches and smaller and 250 psi for sizes larger than
24 inches
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8. NSF 61 certification

The seismic expansion assembly must be factory set at 1/2 the extension capacity.

20-2.14C(2)(h) Lateral Restraint Assemblies

Lateral restraint assemblies must be (1) constructed from commercial quality steel components complying
with section 75-1.02, (2) adjustable, and (3) able to resist a horizontal force of 10 percent of the
contributory dead load.

20-2.14C(3) Construction

Each ductile iron pipe must be connected and fully extended (pulled out) after joint assembly before the
next pipe section is added.

Install flange insulating gaskets on the outside flange of seismic expansion assemblies and expansion
assemblies.

20-2.14C(4) Payment

Supply line on structures is paid for as supply line (bridge).

20-2.15 TEMPORARY IRRIGATION SYSTEMS
Reserved

20-2.16-20-2.19 RESERVED
20-3 PLANTING
20-3.01 GENERAL
20-3.01A General
20-3.01A(1) Summary
Section 20-3 includes specifications for performing planting work in new and existing landscapes.

20-3.01A(2) Definitions
Reserved
20-3.01A(3) Submittals

20-3.01A(3)(a) General
Submit nursery invoices showing species or variety and inspection certificates for plants.

Submit documentation of clearance from the county agricultural commissioner for plants obtained from a
county outside the project limits.

If a root stimulant is required, submit a copy of the root stimulant manufacturer's product sheet and
instructions for the application of the root stimulant.

If cuttings are to be taken from outside the right-of-way, submit proof of permits and payment of
associated fees. Notify the Engineer of the location at least 15 days before taking cuttings.
20-3.01A(3)(b) Vendor Statements

At least 60 days before planting the plants, submit a statement from the vendor that the order for the
plants required, including sample plants used for inspection, has been received and accepted by the
vendor. The statement from the vendor must include the plant names, sizes, and quantities and the
anticipated delivery date.

20-3.01A(3)(c) Certificates of Compliance
Submit a certificate of compliance for:

1. Sod
2. Soil amendment
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20-3.01A(4) Quality Control and Assurance

Plants must comply with federal and state laws requiring inspection for diseases and infestations.
Inspection certificates required by law must accompany each shipment of plants.

Obtain clearance from the county agricultural commissioner before planting plants delivered from a
county outside the project limits.

The Engineer inspects the roots of container-grown sample plants by removing earth from the rootball of
not less than 2 plants, nor more than 2 percent of the total number of plants of each species or variety. If
container-grown plants are purchased from several sources, the Engineer inspects the roots of not less
than 2 of each sample plant species or variety from each source. The rootball of container grown plants
must not show evidence of being underdeveloped, deformed, or having been restricted.

If the Engineer finds noncompliant plants, the entire lot represented by the noncompliant sample plants
will be rejected.

Cuttings with mature or brown stems and cuttings that have been trimmed will be rejected.

20-3.01B Materials
20-3.01B(1) General
Notify the Engineer at least 10 days before the plants are shipped to the job site.

20-3.01B(2) Plants
20-3.01B(2)(a) General

Plants must be the variety and size shown and true to the type or name shown. Plants must be
individually tagged or tagged in groups identifying the plants by species or variety. Tagging is not required
for cuttings.

Plants must be healthy, well-formed, not root-bound, free from insect pests and disease, and grown in
nurseries inspected by the Department of Food and Agriculture.

The plants must comply with the size and type shown in the following table:

Container size

Plant group
designation

Description

(cuin)

No. 1 container

152-251

No. 5 container

785-1242

Balled and burlapped

Bulb

In flats

Cutting

Pot

24-inch box

Liner®

Acorn

Plugs®®

Seedling®
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No. 15 container

2768-3696

Do not use containers made of biodegradable material.

®Grown in individual container cells.
°Bare root.

Trucks used for transporting plants must be equipped with covers to protect plants from windburn.

Handle and pack plants in an authorized way for the species or variety.
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20-3.01B(2)(b) Cuttings

20-3.01B(2)(b)(i) General

Take cuttings at random from healthy, vigorous plants. Make cuts with sharp, clean tools. Do not take
more than 25 percent of an individual plant and not more than 50 percent of the plants in an area.
Keep cuttings covered and wet until planted. Do not allow cuttings to dry or wither.

Plant cuttings no more than 2 days after being cut.

20-3.01B(2)(b)(ii) Carpobrotus and Delosperma Cuttings

You may take cuttings for new Carpobrotus and Delosperma groundcover from the existing highway
planting areas, but these areas may not provide enough material to complete the work. Contact the local
District’s encroachment permit office to obtain a permit to harvest cuttings, identify acceptable cutting
harvest areas, and to determine acceptable quantities to take.

Take tip cuttings from healthy, vigorous Carpobrotus and Delosperma plants that are free of pests and
disease.

Carpobrotus cuttings must be 10 inches or more in length and not have roots.
Delosperma cuttings must be 6 inches or more in length and not have roots.

20-3.01B(2)(b)(iii) Willow Cuttings
Take willow cuttings from areas shown or designated by the Engineer.

Willow cuttings must be:

1. Reasonably straight
2. 20to 24 inches in length
3. 3/4to 1-1/2 inch in diameter at the base of the cutting

Cut the top of each willow cutting square above a leaf bud. Cut the base below a leaf bud at
approximately a 45 degree angle. Trim off leaves and branches flush with the stem of the cutting.

20-3.01B(2)(b)(iv) Cottonwood Cuttings
Cottonwood cuttings must comply with the requirements for willow cuttings in section 20-3.01B(2)(b)(iii).

20-3.01B(2)(b)(v)—20-3.01B(2)(b)(viii) Reserved
20-3.01B(2)(c) Sod
Sod must:

Be grown to comply with the Food & Agri Code

Be free from weeds and undesirable types of grasses and clovers

Be field-grown on soil containing less than 50 percent silt and clay

Have less than 1/2-inch-thick thatch

Not be less than 8 months or more than 16 months old

Be machine-cut to a uniform soil thickness of 5/8 + 1/4 inch, not including top growth and thatch
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Protect sod with tarps or other protective covers during delivery. Do not allow sod to dry out during
delivery or before placement.

20-3.01B(3) Soil Amendment

Soil amendment must comply with the requirements in the Food & Agri Code. Soil amendment must be
one or a combination of the following:

Sphagnum peat moss
Nitrolized fir bark
Vermiculite

Perlite
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20-3.01B(4) Fertilizers
20-3.01B(4)(a) General
Deliver fertilizer in labeled containers showing weight, chemical analysis, and manufacturer's name.

Fertilizer must comply with the requirements of the Food & Agri Code.

20-3.01B(4)(b) Slow-release Fertilizers

Slow-release fertilizer must be a pelleted or granular form with a nutrient release over an 8 to 12 month
period and must comply with the chemical analysis ranges shown in the following table:

Ingredient Content
(percent)
Nitrogen (N) 1621
Phosphoric acid (P) 6—8
Water soluble potash (K) 4-10

20-3.01B(4)(c) Packet Fertilizers

Packet fertilizer must be a biodegradable packet with a nutrient release over a 12 month period. Each
packet must have a weight of 10 £ 1 grams and must comply with the chemical analysis shown in the
following table:

Ingredient Content
(percent)
Nitrogen(N) 20
Phosphoric acid (P) 10
Water soluble potash (K) 5

20-3.01B(4)(d) Organic Fertilizers

Organic fertilizer must be pelleted or granular with a cumulative nitrogen release rate of no more than 70
percent for the first 70 days after incubation at 86 degrees F with 100 percent at 350 days or more.
Organic fertilizer must comply with the chemical analysis shown in the following table:

Ingredient Content
(percent)
Nitrogen (N) 5-7
Phosphoric acid (P) 1-5
Water soluble potash (K) 1-10

20-3.01B(5) Root Stimulants
Root stimulant must be a commercial quality product.

20-3.01B(6) Plaster Sand

Backfill material for the transplant palm tree planting holes must be 100 percent commercial quality
washed plaster sand.

20-3.01B(7) Root Barrier

Root barrier must be an injection molded or extruded modular panel made of high-density polypropylene
or polyethylene plastic.

Each panel must:

1. Be at least 1/16-inch thick

2. Have at least 4 molded root-deflecting vertical ribs 0.5- to 0.8-inch wide, 6 to 8 inches apart

3. Have a locking strip or an integral male-female sliding lock designed to resist slippage between
panels

4. Be at least 2 feet wide and 2 feet in depth
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20-3.01B(8) Root Protectors
Each root protector must be:

1. Fabricated from 1-inch, hexagonal pattern, 20-gauge mesh wire
2. Closed bottom design with a height and diameter that provides a minimum of 6 inches of clearance
between the root ball and the sides and bottom of the wire cylinder

Wire edges at the top of the cylinder must be the uncut manufactured finished edge free of sharp points.

20-3.01B(9) Foliage Protectors
Each foliage protector must be:

1. Fabricated from 1-inch, hexagonal pattern, 20-gauge mesh wire
2. Approximately 4 feet high and 2 feet in diameter

Wire edges at the top of the cylinder must be the uncut manufactured finished edge free of sharp points.
Other wire edges that are cut must be free of sharp points.

Support stakes must be one of the following:

1. 3/4-inch reinforcing steel bar a minimum of 5 feet long with an orange or red plastic safety cap that
fits snugly onto the top of the reinforcing steel bar

2. 2inch nominal diameter or 2 by 2 inch nominal size wood stakes a minimum of 5 feet long. Wood
stakes must be straight

The jute mesh cover must comply with section 21-1.020(2). Twine required to hold the jute mesh cover in
place must be 1/8-inch diameter manila hemp twine.

20-3.01B(10) Wood Plant Stakes

Each plant stake must be nominal 2 by 2 inch or nominal 2-inch diameter and of sufficient length to keep
the plant in an upright position.

Plant stakes for vines must be nominal 1 by 1 inch,18 inches long.

20-3.01B(11) Plant Ties

Plant ties must be extruded vinyl-based tape, 1 inch wide and at least 10 mils thick.
20-3.01C Construction

20-3.01C(1) General

Apply a root stimulant under the manufacturer's instructions to the plants specified in the special
provisions.

Before transporting the plants to the planting area, thoroughly wet the root ball.

20-3.01C(2) Pruning

Prune plants under the latest edition of ANSI A300 part 1, Pruning, published by the Tree Care Industry
Association.

Do not use tree seal compounds to cover pruning cuts.

20-3.01C(3) Watering

Water existing plants to be maintained, transplanted trees, and new plants as needed to keep the plants
in a healthy growing condition.

20-3.01C(4) Replacement Plants

Plants that show signs of failure to grow at any time or are so injured or damaged as to render them
unsuitable for the purpose intended, must be removed, replaced, and replanted. Replace unsuitable
plants within 2 weeks after the Engineer marks or indicates that the plants must be replaced.

Replacement planting must comply with the original planting requirements, spacing, and size provisions
described for the plants being replaced.
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Replacement planting for transplanted trees must comply with the work plan and be planted in the same
planting hole.

Replacement ground cover plants must be the same species specified for the ground cover being
replaced. Other replacement plants must be the same species as the plants being replaced.

Place orders for replacement plants with the vendor at the appropriate time so that the replacement
plants are not in a root-bound condition.

The Department does not pay for replacement plants or the planting of replacement plants.

20-3.01C(5) Maintain Plants

Maintain plants from the time of planting until Contract acceptance if no plant establishment period is
specified or until the start of the plant establishment period.

20-3.01D Payment

Reserved

20-3.02 EXISTING PLANTING
20-3.02A General
20-3.02A(1) Summary

Section 20-3.02 includes specifications for pruning existing plants, transplanting trees, and maintaining
existing planted areas.

Transplant palm trees between March 15 and October 15.

20-3.02A(2) Definitions
Reserved

20-3.02A(3) Submittals
Submit a work plan for:

1. Transplanting trees. The work plan must include methods for lifting, transporting, storing, planting,
guying, and maintaining each tree to be transplanted. Include root ball size, method of root ball
containment, and a maintenance program for each tree.

2. Maintaining existing planted areas. The work plan must include weed control, fertilization, mowing
and trimming of turf areas, watering, and controlling rodents and pests.

Submit a copy of the manufacturer's product sheet for root stimulant including application instructions.

20-3.02A(4) Quality Control and Assurance

Inspect for deficiencies of existing planted areas in the presence of the Engineer. Complete the inspection
within 15 days after the start of job site activities.

Deficiencies requiring corrective action include:

Weeds

Dead, diseased, or unhealthy plants

Missing plant stakes and tree ties

Inadequate plant basins and basin mulch

Other deficiencies needing corrective action to promote healthy plant life
Rodents and pests
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20-3.02B Materials
Not Used

20-3.02C Construction
20-3.02C(1) General

Correct deficiencies of existing planted areas as ordered within 15 days of the order. Correction of
deficiencies is change order work.
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After deficiencies are corrected, perform work to maintain existing planted areas in a neat and
presentable condition and to promote healthy plant growth through Contract acceptance.

20-3.02C(2) Prune Existing Plants

Prune existing plants as shown.

If no bid item for prune existing plants is included, prune existing plants as ordered. Pruning existing
plants is change order work.

20-3.02C(3) Transplant Trees

Prune each tree to be transplanted immediately before lifting.

If the tree to be transplanted is a palm, prune by removing dead fronds and frond stubs from the trunk.
Remove green fronds up to 2 rows of fronds away from the center of growth. Tie the remaining 2 rows of
fronds in an upright position with light hemp or manila rope. Remove fronds and frond stubs at the trunk in

a manner that will not injure the trunk. Remove fronds and frond stubs for Phoenix dactylifera (Date Palm)
approximately 4 inches from the trunk.

Prepare each hole in the new location before lifting the tree to be transplanted.
Lift tree to be transplanted as described in the work plan.
Comply with section 20-3.03C(3) for handling and planting each tree to be transplanted.

Until replanted, cover exposed root ball with wet burlap or canvas and cover the crown with 90 percent
shade cloth.

Replant each tree on the same day it is lifted if possible. If the transplant location is not ready to receive
the tree, store and maintain the tree to be transplanted until the transplant location is authorized. Store
tree in an upright position.

Replace damaged transplanted tree under 20-3.01C(4) and with the number of trees specified in the
special provisions.

The replacement trees must be planted in individual plant holes at the location determined by the
Engineer within the area of the tree being replaced. Comply with section 20-3.03C(2) for the planting of
the replacement trees.

20-3.02C(4) Maintain Existing Planted Areas

If a bid item for maintain existing planted areas is included, the existing plant basins must be kept well-
formed and free of sediment. If the existing plant basins need repairs, and the basins contain muich,
replace the mulch after the repairs are done.

Control weeds within the existing planted area and:

1. From the existing planted area limit to the adjacent edges of paving and fences if less than or equal to
12 feet

2. From the existing planted area limit to 6 feet beyond the outer limit of the existing planted area if the
adjacent edge of paving or fence is more than 12 feet away

3. Within a 3-foot radius from each existing tree and shrub

If no bid item for maintain existing planted areas is included, maintain existing planted areas as ordered.
Maintain existing planted areas is change order work.

20-3.02D Payment

Not Used

20-3.03 PLANTING WORK
20-3.03A General
Section 20-3.03 includes specifications for planting plants.
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20-3.03B Materials
Not Used

20-3.03C Construction
20-3.03C(1) General
Do not begin planting until authorized.

If an irrigation system is required, do not begin planting in an area until the functional test has been
completed and authorized for the irrigation system serving that area.

20-3.03C(2) Preparing Planting Areas

The location of each plant is as shown unless the Engineer designates otherwise. If the Engineer
designates the location, it will be marked by a stake, flag, or other marker.

Conduct work so the existing flow line in drainage ditches is maintained. Material displaced by your
operations that interferes with drainage must be removed.

Where a minimum distance to a drainage ditch is shown, locate the plant so that the outer edge of its
basin wall is at least the minimum distance shown for each plant involved.

Excavate each planting hole by hand digging or by drilling. The bottom of each planting hole must be flat.
Do not use water for excavating the hole.

Unless a larger planting hole is specified, the planting hole must be large enough to receive the root ball
or the total length and width of roots, backfill, amendments, and fertilizer. Where rock or other hard
material prohibits the hole from being excavated, a new hole must be excavated and the abandoned hole
backfilled.

20-3.03C(3) Planting Plants
20-3.03C(3)(a) General

Do not plant plants in soil that is too wet, too dry, not properly conditioned as specified, or in an
unsatisfactory condition for planting.

Do not distribute more plants than can be planted and watered on that day.

Water plants immediately after planting. Apply water until the backfill soil around and below the roots or
ball of earth around the roots of each plant is thoroughly saturated. When watering with a hose, use a
nozzle, water disbursement device, or pressure reducing device. Do not allow the full force of the water
from the open end of the hose to fall within the basin around any plant. Groundcover plants in areas with
an irrigation system must be watered by sprinklers. Several consecutive watering cycles may be
necessary to thoroughly saturate the soil.

If shown, install root barriers between trees and concrete sidewalk or curb. Install panels flush with
finished grade and join with locking strips or integral male-female sliding locks. Install barriers with root
deflectors facing inward.

If a tree grate is shown, install root barrier panels 0.5 inch above finish grade or as shown.
Adjust planting locations so that each tree or shrub is at least 8 feet away from any sprinkler.

Where a tree, shrub, or vine is to be planted within a groundcover area or cutting planting area, plant it
before planting groundcover or cuttings.

Where shrubs and groundcovers are shown to be planted in groups, the outer rows directly adjacent to
the nearest roadway or highway fence must be parallel to the nearest roadway or highway fence. Stagger
shrubs and groundcovers in adjacent rows. Adjust the alignment of the plants within the outer rows.

Core holes in concrete masonry block wall as shown.

Where a vine is to be planted against a wall or fence, plant it as close as possible to the wall or fence. If a
vine planted next to a wall is to be staked, stake and tie the vine at the time of planting. A vine planted
next to a fence must be tied to the fence at the time of planting.
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Protect tree trunks from injury. Do not:

1. Drag tree
2. Use chains to move a tree
3. Lay tree on the ground

20-3.03C(3)(b) Trees, Shrubs, and Vines

After preparing holes, thoroughly mix soil amendment and granular fertilizer at the rate shown with native
soil to be used as backfill material. Remove containers from plants in such a manner that the ball of earth
surrounding the roots is not broken. Do not cut plant containers before delivery of the plants to the
planting area. Plant and water plants immediately after removal from their containers.

Place packet fertilizer in the backfill within 6 to 8 inches of the ground surface and approximately 1 inch
from the root ball. If more than 1 packet is required per plant, distribute the packets evenly around the
root ball.

If a root stimulant is to be used, apply it according to the manufacturer's instructions.
If required, install root protectors in the plant holes as shown.
Ensure roots are not restricted or distorted.

Distribute backfill uniformly throughout the entire depth of the plant hole without clods or lumps. After the
planting holes have been backfilled, jet water into the backfill with a pipe or tube inserted into the bottom
of the hole until the backfill material is saturated for the full depth. If the backfill material settles below this
level, add additional backfill to the required level. If a plant settles deeper than shown, replant it at the
required level.

Remove nursery stakes after planting.

Install 2 plant stakes for each plant to be staked at the time of planting as shown. Ensure the rootball is
not damaged.

Tie the plant to the stakes with 2 plant ties, 1 tie to each stake. Each tie must form a figure 8 by crossing
the tie between the plant and the stake as shown. Install ties at the lowest position that will support the
plant in an upright position. Ties must provide trunk flexibility but not allow the trunk to rub against the
stakes. Wrap each end of the tie 1-1/2 turns around the stake and securely tie.

Construct a watering basin around each plant as shown.
If required, install a foliage protector:

1. Over the plant within 2 days after planting.
2. Vertically and centered over the plant as shown

If foliage protectors are required:

1. Cut the bottom of the wire cylinder to match the slope of the ground. Do not leave sharp points of wire
after cutting. Sharp points must be bent over or blunted.

2. Install 2 support stakes for foliage protectors vertically and embed in the soil on opposite sides of the
plant as shown and in a transverse direction to the prevailing wind.

3. Either weave the support stakes through the wire cylinder mesh at 6 inch maximum centers or fasten
the wire cylinder to the support stakes at 6 inch maximum centers.

4. Wire cylinder must be snug against the support stakes but loose enough to be raised for pesticide
application or to perform weeding within the plant basin.

5. Install jute mesh cover over the foliage protector and secure with twine as shown.

20-3.03C(3)(c) Groundcover Plants

Each groundcover planting area irrigated by a single control valve must be completely planted and
watered before planting other groundcover planting areas.

Plant groundcover plants in moist soil, and in neat, straight rows, spaced as shown.
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Apply fertilizer to groundcover plants and water into the soil immediately after planting.

20-3.03C(3)(d) Cuttings, Liners, Plugs, and Seedling Plants
20-3.03C(3)(d)(i) General
Apply fertilizer to cuttings, liners, plugs, and seedling plants and water immediately after planting.

Ensure the soil is moist to a minimum depth of 8 inches before planting cuttings.
If a root stimulant is to be used, apply it according to the manufacturer's instructions.

20-3.03C(3)(d)(ii) Willow Cuttings

Unless otherwise shown, for willow cuttings excavate planting holes perpendicular to the ground line by
using a steel bar, auger, post hole digger, or similar tools. Holes must be large enough to receive the
cuttings and fertilizer packet. Plant willow cuttings to the specified depths without damaging the bark.

Where rock or other hard material prohibits the excavation of the planting holes, excavate new holes and
backfill the unused holes.

Plant willow cuttings during the period specified in the special provisions.
Apply root stimulant according to the manufacturer's instructions.

Plant the base of the cutting 10 to 12 inches deep with 3 to 5 bud scars exposed above the ground. If
more than 5 bud scars are exposed, trim off the excess willow cutting length.

Place 1 fertilizer packet in the backfill of each cutting, 6 to 8 inches below the ground surface and
approximately 1 inch from the cutting.

Backfill the plant holes with excavated material after planting. Distribute the excavated material evenly
within the hole without clods, lumps, or air pockets. Compact the backfill so that the cutting cannot be
easily removed from the soil. Do not damage the cutting's bark.

Dispose of trimmings and unused cuttings.

20-3.03C(3)(d)(iii) Cottonwood Cuttings
Reserved

20-3.03C(3)(d)(iv) Carpobrotus and Delosperma Cuttings

Plant Carpobrotus cuttings to a depth so that not less than 2 nodes are covered with soil. The basal end
of Delosperma cuttings must not be less than 2 inches below the surface of the soil and the basal end of
Carpobrotus cuttings must not be less than 4 inches below the surface of the soil.

Apply root stimulant to Delosperma cuttings before planting.

Do not plant Carpobrotus or Delosperma cuttings in soil that does not contain sufficient moisture at an
average depth of 2 inches below the surface.

20-3.03C(3)(d)(v) Liner Plants
Plant liner plants during the period specified in the special provisions.

If a foliage protector is required, install under section 20-3.03C(3)(b).

20-3.03C(3)(d)(vi) Plug Plants
Plant plug plants during the period specified in the special provisions.

20-3.03C(3)(d)(vii) Seedling Plants
Plant seedling plants during the period specified in the special provisions.

20-3.03C(3)(e) Sod

After all other planting is performed, grade sod areas to drain and to a smooth and uniform surface. Fine
grade and roll sod areas before placing sod.
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Areas adjacent to sidewalks, edging, and other paved borders and surfaced areas must be 1 inch below
the finished surface elevation of the facilities, after fine grading, rolling, and settlement of the soil.

Place sod such that the end of each adjacent strip is staggered a minimum of 2 feet. Place the edge and
end of sod firmly against adjacent sod and against sidewalks, edging, and other paved borders and
surfaced areas.

Lightly roll the entire sodded area to eliminate air pockets and ensure close contact with the soil after
placement of sod. Water the sodded areas so that the soil is moist to a minimum depth of 4 inches after
rolling. Do not allow the sod to dry out.

If irregular or uneven areas appear in the sodded areas, restore to a smooth and even appearance.

Trim sod to a uniform edge at sidewalks, edging, and other paved borders and surfaced areas. Trimming
must be repeated whenever the edge of sod extends 1 inch beyond the edge of the edging, sidewalks,
and other paved borders and surfaced areas. Remove and dispose of trimmed sod.

Mow sod when it has reached a height of 4 inches. Mow sod to a height of 2.5 inches.

20-3.03D Payment
Soil amendment is measured in the vehicle at the point of delivery.

Measurement for slow-release fertilizer, organic fertilizer, or iron sulfate is determined from marked weight
or sack count.

Various sizes and types of plants are measured by either the product of the average plant density and the
total area planted or by actual count of the living plants in place, determined by the Engineer. The
average plant density is the number of living plants per sq yd determined from actual count of test areas
chosen representing the total planted area. The size and location of the test areas is determined by you
and the Engineer, except that the total area tested must be equal to not less than 3 percent nor more than
5 percent of the planted area being determined. The Engineer makes the final determination of the areas
to be tested.

20-3.04-20-3.08 RESERVED
20-4 PLANT ESTABLISHMENT WORK
20-4.01 GENERAL
20-4.01A Summary
Section 20-4 includes specifications for performing plant establishment work.

Plant establishment consists of caring for the plants, including watering, fertilizing, pruning, replacing
damaged plants, pest control, and operating and repairing of all existing irrigation facilities used and
irrigation facilities installed as part of the new irrigation system.

Working days on which no work is required, as determined by the Engineer, will be credited as a plant
establishment working day, regardless of whether or not you perform plant establishment work.

Working days whenever you fail to adequately perform plant establishment work will not be credited
toward the plant establishment working days.

20-4.01B Definitions

Type 1 plant establishment: Plant establishment period with the number of working days specified for
plant establishment beginning after all work has been completed except for plant establishment work
and other bid items specified to be performed until Contract acceptance.

Type 2 plant establishment: Plant establishment period with the number of working days specified for
plant establishment beginning after all planting work has been completed except for plant
establishment work and other bid items specified to be performed until Contract acceptance, provided
that the Contract must not be accepted unless the plant establishment work has been satisfactorily
performed for at least the number of working days specified for plant establishment.

If maintenance and protection relief is granted for a completed portion of the work under section 5-
1.38, Type 2 plant establishment period for the completed portion of the work is the time between
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completion of all planting work except for plant establishment work, and the granting of maintenance
and protection relief, provided that the relief must not be granted unless the plant establishment work
in the completed portion of the work has been satisfactorily performed for at least the number of
working days specified for the plant establishment period.

20-4.01C Submittals

20-4.01C(1) General

Submit seasonal watering schedules for use during the plant establishment period within 10 days after
the start of the plant establishment period. Remote irrigation control system watering schedule must
utilize the remote irrigation control system software program.

Submit updated watering schedules within 5 business days after any changes have been made to the
authorized schedules.

Submit a revised watering schedule for each irrigation controller not less than 30 days before completion
of the plant establishment period.

20-4.01C(2) Notification

The Engineer will notify you in writing when the plant establishment period begins and will furnish
statements regarding the number of working days credited to the plant establishment period after the
notification.

Notify the Engineer at least 5 business days before applying each application of fertilizer.

20-4.01D Quality Control and Assurance

Provide training by a qualified person on the use and adjustment of the irrigation controllers installed, 30
days before completion of the plant establishment period.

Perform a final inspection of the plant establishment work in the presence of the Engineer between 20
and 30 days before Contract acceptance.

20-4.02 MATERIALS
20-4.02A General
Reserved

20-4.02B Fertilizers
Fertilizer must comply with section 20-3.01B(5).

20-4.03 CONSTRUCTION
20-4.03A General
Remove trash and debris.

Surplus earth accumulated in roadside clearing and planting areas must be removed.

Trim and mow turf areas as specified for sod in section 20-3.03C(3)(e). Dispose of trimmed and mowed
material.

If irregular or uneven areas appear within turf areas, restore to a smooth and even appearance. Reseed
turf seed areas.

Remove the tops of foliage protectors if plants become restricted.

Remove foliage protectors, including support stakes, within 30 days before the completion of the plant
establishment period.

Keep plant basin walls well formed.

Clean new wye strainers and existing wye strainers that are a part of the new irrigation system annually
until the completion of the plant establishment period. The last cleaning must be done within 15 days
before the completion of the plant establishment period.
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Remove, clean, and reinstall new filters and existing filters that are a part of the new irrigation system
annually until the completion of the plant establishment period. The last cleaning must be done within 15
days before the completion of the plant establishment period.

20-4.03B Plant Growth Control
Prune plants planted as part of the Contract as authorized.

Remove plant growth that extends within 2 feet of sidewalks, curbs, dikes, shoulders, walls or fences.

Remove proposed and existing ground cover from within the plant basins, including basin walls, turf
areas, and planting areas within edging.

Vines next to walls and fences must be kept staked and tied. Train vines on fences and walls or through
cored holes in walls.

20-4.03C Fertilizers
Apply fertilizer to the plants as specified and water into the soil after each application.

Apply fertilizer at the rates shown and spread with a mechanical spreader, whenever possible.

20-4.03D Weed Control
Control weeds under section 20-1.03C(3).

20-4.03E Plant Staking
Replace the plant stakes that are inadequate to support plants with larger stakes.

Remove plant stakes when the Engineer determines they are no longer needed.

20-4.03F Replacement Plants
Replacement plants must comply with section 20-3.01C(4).
Replacement of plants up to and including the 125th plant establishment working day must be with a plant

of the same size as originally specified. Plants of a larger container size than those originally specified for
replacement plants may be used during the first 125 working days of the plant establishment period.

Replacement of plants after the 125th plant establishment working day must comply with the following
size requirements:

Plant size Plant size
(Criginal) (Replacement)
Pot/liner/plug/ No. 1 container
seedling
No. 1 container No. 5 container
No. 5 container No. 15 container

Other replacement plants must be the same size as originally specified.

Replacement ground cover plants must comply with the following spacing requirements:
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Original On center spacing of replacement ground cover
spacing plants
(inches) (inches)
Number of completed plant establishment
working days
1-125 126—190 191-End of
plant
establishment
period
9 9 6 6
12 12 9 6
18 18 12 9
24 24 18 12
36 36 24 18

20-4.03G Watering
Operate the electric automatic irrigation systems in the automatic mode unless authorized.

If any component of the electric automatic irrigation system is operated manually, the day will not be
credited as a plant establishment working day unless the manual operation is authorized.

Water plants utilizing the remote irrigation control system software program unless authorized.
Implement the watering schedule at least 10 days before completion of the plant establishment period.

20-4.04 PAYMENT
Not Used

20-5 LANDSCAPE ELEMENTS
20-5.01 GENERAL
20-5.01A General
Section 20-5 includes specifications for constructing and installing landscape elements.

20-5.01B Materials
Not Used

20-5.01C Construction
Earthwork must comply with section 19.

20-5.01D Payment
Not Used

20-5.02 EDGING
20-5.02A General
Section 20-5.02 includes specifications for constructing landscape edging.

20-5.02B Materials
20-5.02B(1) General
Reserved

20-5.02B(2) Header Board Edging
Lumber for header board edging must be one of the following types:

1. Construction grade cedar
2. Pressure-treated Douglas fir
3. Construction heart grade redwood complying with section 57-2.01B(2)

Lumber must be:
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Rough cut from sound timber.

Straight. Sweep must not exceed 1 inch in 6 feet.

Free from loose or unsound knots. Knots must be sound, tight, well spaced, and not to exceed 2
inches in size on any face.

4. Free of shakes in excess of 1/3 the thickness of the lumber.

5. Free of splits longer than the thickness of the lumber.

6. Free of other defects that would render the lumber unfit structurally for the purpose intended.

wn =

Edging anchors for header board edging must be stakes of the size and shape shown.

20-5.02B(3) Metal Edging

Metal edging must be commercial quality, made of aluminum or steel, and have an L-shaped design.
Edging must be a minimum of 4 inches in height. The thickness must be as recommended by the
manufacturer for the use intended.

Edging anchors must be from the same manufacturer as the metal edging.

20-5.02B(4) High Density Polyethylene Edging
HDPE edging must be commercial quality and a minimum of 4 inches in height. The thickness must be as
recommended by the manufacturer for commercial installation for the use intended.

Edging anchors must be from the same manufacturer as HDPE edging.

20-5.02B(5) Concrete Edging
Concrete for edging must be minor concrete.

20-5.02B(6)—-20-5.02B(10) Reserved
20-5.02C Construction
20-5.02C(1) General

Where edging is used to delineate the limits of inert ground cover or mulch areas, install edging before
installing inert ground cover or muich areas.

Saw cut surfaces where (1) asphalt concrete or concrete surfacing must be removed to permit the
installation of edging and (2) no joint exists between the surfacing to be removed and the surfacing to
remain in place. The surfacing must be cut in a straight line to a minimum depth of 2 inches with a power-
driven saw before the surfacing is removed. Spike or stake spacing must comply with the manufacturer's
instructions for use and site conditions.

20-5.02C(2) Header Board Edging

Each stake must be driven flush with the top edge of the header board edging and the stake top must be
beveled away from the header board at a 45 degree angle. Attach stake to header board with a minimum
of two 12-penny hot dipped galvanized nails per stake.

20-5.02C(3) Metal and High Density Polyethylene Edging

Spike or stake spacing must comply with the manufacturer's instructions for use and site conditions.

20-5.02C(4) Concrete Edging
Construct and finish minor concrete edging under section 73-2.

20-5.02C(5)—20-5.02C(9) Reserved
20-5.02D Payment
Edging is measured parallel to the ground surface.

20-5.03 INERT GROUND COVERS AND MULCHES

20-5.03A General

20-5.03A(1) General

20-5.03A(1)(a) Summary

Section 20-5.03 includes specifications for installing inert ground covers and mulches.
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20-5.03A(1)(b) Definitions
Reserved

20-5.03A(1)(c) Submittals
Submit:

1. Filter fabric product data including the manufacturer's product sheet and installation instructions
2. Certificate of compliance for filter fabric at least 5 business days before delivery of the material to the
job site

20-5.03A(1)(d) Quality Control and Assurance
Reserved

20-5.03A(2) Materials
Soil sterilant must be oxadiazon granular preemergent and must comply with section 20-1.02C.

Filter fabric must be Class A. Staples for filter fabric must comply with section 21-1.02R.
20-5.03A(3) Construction

20-5.03A(3)(a) General

Before performing inert ground cover and mulch work, remove plants and weeds to ground level.

20-5.03A(3)(b) Earthwork

Excavate areas to receive inert ground cover or mulch to the depth shown. Maintain the planned flow
lines, slope gradients, and contours of the job site. Grade subgrade to a smooth and uniform surface and
compact to not less than 90 percent relative compaction.

20-5.03A(3)(c) Treatment of Soil

After compaction, apply soil sterilant at the maximum label rate. Do not apply soil sterilant more than 12
inches beyond the inert ground cover or mulch limits. The soil sterilant application and inert ground cover
or mulch placement must be completed within the same work day.

20-5.03A(3)(d) Filter Fabric

Immediately before placing filter fabric, surfaces to receive filter fabric must be free of loose or extraneous
material and sharp objects that may damage the filter fabric during installation.

Align fabric and place in a wrinkle-free manner.

Overlap adjacent rolls of the fabric from 12 to 18 inches. Spread each overlapping roll in the same
direction. Fasten fabric with staples flush with the adjacent fabric to prevent movement of fabric by
placement of inert ground cover or mulch.

Repair or replace fabric damaged during placement of inert ground cover or mulch with sufficient fabric to
comply with overlap requirements.

20-5.03A(4) Payment
Not Used

20-5.03B Rock Blanket

20-5.03B(1) General

20-5.03B(1)(a) Summary

Section 20-5.03B includes specifications for placing rock blanket.
20-5.03B(1)(b) Definitions

Reserved

20-5.03B(1)(c) Submittals
Submit a 1 sq yd sample of the various rock sizes.
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20-5.03B(1)(d) Quality Control and Assurance
Reserved

20-5.03B(2) Materials
20-5.03B(2)(a) General
Do not use filter fabric.

20-5.03B(2)(b) Concrete
Concrete must be minor concrete.

20-5.03B(2)(c) Rock

Rock must be clean, smooth, and obtained from a single source and must comply with the following
grading requirements:

Grading Requirements

Screen size Percentage passing
(inches)
8 100
6 50-85
4 0-50

20-5.03B(2)(d) Mortar
Mortar must comply with section 51-1.02F.

20-5.03B(3) Construction
Place concrete as shown.

Rock must be placed while concrete is still plastic. Remove concrete adhering to the exposed surfaces of
the rock.

Loose rocks or rocks with a gap greater than 3/8 inch must be reset by an authorized method. The rock
gap is measured from the edge of the rock to the surrounding concrete bedding.

Place mortar as shown.

20-5.03B(4) Payment
Rock blanket is measured parallel to the rock blanket surface.

20-5.03C Gravel Mulch

20-5.03C(1) General

20-5.03C(1)(a) Summary

Section 20-5.03C includes specifications for placing gravel muich.
20-5.03C(1)(b) Definitions

Reserved

20-5.03C(1)(c) Submittals

Submit a 5-Ib sample of the gravel mulch.

20-5.03C(1)(d) Quality Control and Assurance
Reserved

20-5.03C(2) Materials
Gravel mulch must be:
1. Uniform gray color

2. From a single source only
3. Crushed rock that complies with the following grading requirements:
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Grading Requirements

Sieve size Percent passing
1-1/4 inch 100
3/4 inch 60-80
1/2 inch 45-65
No. 40 5-20

20-5.03C(3) Construction

Place gravel and compact by rolling.

The finished gravel mulch surface must be smooth and uniform, maintaining original flow lines, slope
gradients, and contours of the job site.

20-5.03C(4) Payment
Gravel mulch is measured parallel to the gravel mulch surface.

20-5.03D Decomposed Granite

20-5.03D(1) General

20-5.03D(1)(a) Summary

Section 20-5.03D includes specifications for placing decomposed granite.

20-5.03D(1)(b) Definitions
Reserved

20-5.03D(1)(c) Submittals
Five business days before delivery of the materials to the job site, submit:

1. Solidifying emulsion product data including the manufacturers' product sheets and installation
instructions

2. Certificate of compliance for solidifying emulsion

3. 5-Ib sample of the decomposed granite

20-5.03D(1)(d) Quality Control and Assurance
Test plot must be:

Constructed at an authorized location

At least 3 by 12 feet

Constructed using the materials, equipment, and methods to be used in the work
Authorized before starting work

rpObM~

Notify the Engineer not less than 7 days before constructing the test plot.

The Engineer uses the authorized test plot to determine acceptability of the work.

If ordered, prepare additional test plots. Additional test plots are change order work.

If the test plot is not incorporated into the work, the Engineer may order you to remove it.

20-5.03D(2) Materials
20-5.03D(2)(a) General
Decomposed granite must be:
1. Uniform gray or tan color

2. From one source only
3. Crushed granite rock that complies with grading requirements shown in the following table:
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Grading Requirements

Sieve size Percent passing
3/8 inch 100
No. 4 95-100
No. 8 75-80
No. 16 55-65
No. 30 40-50
No. 50 25-35
No. 100 20-25
No. 200 5-15
Note:

Grading based upon AASHTO T11-82 and T27-82

20-5.03D(2)(b) Solidifying Emulsion

Solidifying emulsion must be either a water-based polymer or nontoxic organic powdered binder
specifically manufactured to harden decomposed granite. The solidifying emulsion must not alter the
decomposed granite color.

20-5.03D(3) Construction
Do not place decomposed granite during rainy conditions.
Mix solidifying emulsion thoroughly and uniformly throughout the decomposed granite and under the

manufacturer's instructions. Mix the material in the field using portable mixing equipment, or delivered in
mixer trucks from a local ready-mixed plant.

Place decomposed granite uniformly in layers no more than 1-1/2 inch thick. Compact each layer of
decomposed granite to a relative compaction of not less than 90 percent. Begin compaction within 6 to 48
hours of placement.

If the material was mixed in the field, apply an application of solidifying emulsion after compaction as
recommended by the manufacturer. Prevent runoff or overspray of solidifying emulsion onto adjacent
paved or planting areas.

The finished decomposed granite surface must be smooth and uniform, compacted to a relative
compaction of not less than 90 percent, maintaining original flow lines, slope gradients, and contours of
the job site.

20-5.03D(4) Payment
Not Used

20-5.03E Wood Mulch

20-5.03E(1) General

20-5.03E(1)(a) Summary

Section 20-5.03E includes specifications for placing wood mulch.

20-5.03E(1)(b) Definitions
Reserved

20-5.03E(1)(c) Submittals
Submit a certificate of compliance for mulch.

Submit a 2 cu ft mulch sample with the mulch source listed on the bag and obtain approval before
delivery of mulch to the job site.

20-5.03E(1)(d) Quality Control and Assurance
Reserved
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20-5.03E(2) Materials
20-5.03E(2)(a) General

Mulch must not contain more than 0.1 percent of deleterious materials such as rocks, glass, plastics,
metals, clods, weeds, weed seeds, coarse objects, sticks larger than the specified particle size, salts,
paint, petroleum products, pesticides or other chemical residues harmful to plant or animal life.

Do not use filter fabric.

20-5.03E(2)(b) Tree Bark Mulch
Tree bark mulch must be derived from cedar, Douglas fir, or redwood species.

Tree bark mulch must be ground so that at least 95 percent of the material by volume is less than 2
inches and no more than 30 percent by volume is less than 1 inch.

20-5.03E(2)(c) Wood Chip Muich
Wood chip mulch must:

1. Be derived from clean wood

2. Not contain leaves or small twigs

3. Contain at least 95 percent wood chips by volume with average thickness of 1/16 to 3/8 inch in any
direction and 1/2 to 3 inches in length

20-5.03E(2)(d) Shredded Bark Mulch
Shredded bark mulch must:

1. Be derived from trees

2. Be ablend of loose, long, thin wood, or bark pieces

3. Contain at least 95 percent wood strands by volume with average thickness of 1/8 to 1-1/2 inches in
any direction and 2 to 8 inches in length

20-5.03E(2)(e) Tree Trimming Mulch
Tree trimming mulch must:

1. Be derived from chipped trees and may contain leaves and small twigs.
2. Contain at least 95 percent material by volume less than 3 inches and no more than 30 percent by
volume less than 1 inch

20-5.03E(2)(f)—20-5.03E(2)(j) Reserved
20-5.03E(3) Construction
Spread mulch placed in areas outside of plant basins to a uniform thickness as shown.

Mulch must be placed at the rate described and placed in the plant basins or spread in areas as shown
after the plants have been planted. Mulch placed in plant basins must not come in contact with the plant
crown and stem.

Spread mulch from the outside edge of the proposed plant basin or plant without basin to the adjacent
edges of shoulders, paving, retaining walls, dikes, edging, curbs, sidewalks, walls, fences, and existing
plantings. If the proposed plant or plant without basin is 12 feet or more from the adjacent edges of
shoulders, paving, retaining walls, dikes, edging, curbs, sidewalks, walls, fences, and existing plantings,
spread the mulch 6 feet beyond the outside edge of the proposed plant basin or plant without basin.

Do not place mulch within 4 feet of:

1. Flow line of earthen drainage ditches
2. Edge of paved ditches
3. Drainage flow lines

20-5.03E(4) Payment
Mulch is measured in the vehicle at the point of delivery.
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20-5.03F-20-5.03J Reserved

20-5.04 RESERVED
Reserved

20-5.05 SITE FURNISHINGS

20-5.05A General

Section 20-5.05 includes specifications for installing site furnishings.

20-5.05B-20-5.05Z Reserved
20-5.06-20-5.10 RESERVED

AAAAAANAAANAANNAANAAANAAAAANAAAAAAAANANAAANAANANN

21 EROSION CONTROL
07-19-13

Replace ", bonded fiber matrix, and polymer-stabilized fiber matrix" in the 1st paragraph of

and bonded fiber matrix

21-1.02F(2) Reserved

Replace "20-7.02D(1)" in the 1st paragraph of section 21-1.02H with:

20-3.01B(4)

21-1.02J Reserved

section 21-1.01B with:

Delete the last paragraph of section 21-1.02E.

Replace section 21-1.02F(2) with:

Replace section 21-1.02J with:

04-20-12

04-20-12

04-20-12

07-19-13

04-20-12

Replace the row for organic matter content in the table in the 4th paragraph of section 21-1.02M

with:

01-18-13

Organic matter
content

TMECC 05.07-A
Loss-on-ignition organic matter method (LOI)
% dry weight basis

30-100
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Replace the paragraph in section 21-1.02P with:

10-19-12
Fiber roll must be a premanufactured roll filled with rice or wheat straw, wood excelsior, or coconut fiber.
Fiber roll must be covered with biodegradable jute, sisal, or coir fiber netting secured tightly at each end
and must be one of the following:

1. 81to 10 inches in diameter and at least 1.1 Ib/ft
2. 10to 12 inches in diameter and at least 3 Ib/ft

Fiber roll must have a minimum functional longevity of 1 year.

Add between the 1st and 2nd paragraphs of section 21-1.03A:

01-18-13
Remove and dispose of trash, debris, and weeds in areas to receive erosion control materials.

Remove and dispose of loose rocks larger than 2-1/2 inches in maximum dimension unless otherwise
authorized.

Protect the traveled way, sidewalks, lined drainage channels, and existing vegetation from overspray of
hydraulically-applied material.

Replace section 21-1.03B with:

01-18-13
21-1.03B Reserved
Replace "3 passes" in item 2 in the list in the 2nd paragraph of section 21-1.03G with:
04-19-13
2 passes
Replace section 21-1.031 with:
04-20-12
21-1.031 Reserved
Add between the 4th and 5th paragraphs of section 21-1.03P:
10-19-12

If soil conditions do not permit driving the stakes into the soil, drill pilot holes to facilitate driving of the
stakes.

01-18-13
Delete the 1st and 2nd sentences of the 3rd paragraph in section 21-1.04.
AAAANAANAAAANAANAANANANAANANAAANAANANAANANAANAAAANAANANAAAANAANANAANN
28 CONCRETE BASES
11-15-13
Replace "Reserved" in section 28-1 with:
07-19-13

Section 28 includes specifications for constructing new concrete base and replacing existing base.
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Replace section 28-2 with:

07-19-13
28-2 LEAN CONCRETE BASE

28-2.01 GENERAL
28-2.01A Summary
Section 28-2 includes specifications for constructing lean concrete base (LCB).

28-2.01B Definitions
coarse aggregate: Aggregate retained on a no. 4 sieve.

fine aggregate: Aggregate passing a no. 4 sieve.

28-2.01C Submittals
28-2.01C(1) General
At least 25 days before field qualification, submit the name of your proposed testing laboratory.

At least 10 days before field qualification, submit:

1. Aggregate qualification test results

2. Proposed aggregate gradation

3. Mix design, including:
3.1.  Proportions
3.2. Types and amounts of chemical admixtures

4. Optional notice stating intent to produce LCB qualifying for a transverse contraction joint waiver under
section 28-2.03D

Submittals for cementitious material must comply with section 90-1.01C(3).
Submit QC test results within 24 hours of test completion.

28-2.01C(2) Field Qualification

11-15-13
For each field qualification for each mix design, manufacture 12 specimens under ASTM C 31 and submit
six of the specimens from 24 to 72 hours after manufacture. Use one batch for all 12 specimens.

07-19-13
Submit field qualification data and test reports including:

Mixing date

Mixing equipment and procedures used

Batch volume in cu yd, the minimum is 5 cu yd
Type and source of ingredients used

Age and strength from compression strength results

ok~

Field qualification test reports must be signed by the official in responsible charge of the laboratory
performing the tests.

28-2.01D AQuality Control and Assurance
28-2.01D(1) General
Stop LCB activities and immediately notify the Engineer whenever:

1. Any quality control or acceptance test result does not comply with the specifications
2. Visual inspection shows noncompliant LCB

If LCB activities are stopped, before resuming activities:

1. Inform the Engineer of the adjustments you will make
2. Remedy or replace the noncompliant LCB
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3. Obtain authorization

Molds for compressive strength testing under ASTM C 31 or ASTM C 192 must be 6 by 12 inches.

Quality control and assurance for cementitious materials and admixtures must comply with section 90-
1.01D(1)

28-2.01D(2) Aggregate Qualification Testing

Qualify the aggregate for each proposed aggregate source and gradation. Qualification tests include (1)
sand equivalent and (2) average 7-day compressive strength under ASTM C 39 on 3 specimens
manufactured under ASTM C 192. The cement content for this test must be 300 Ib/cu yd, and the 7-day
average compressive strength must be at least 610 psi. Cement must be Type Il portland cement under
section 90-1.02B(2).

LCB must have from 3 to 4 percent air content during aggregate qualification testing.

28-2.01D(3) Field Qualification Testing

Before placing LCB, you must perform field qualification testing and obtain authorization for each mix
design. Retest and obtain authorization for changes to authorized mixed designs.

Proposed mix designs must be field qualified before you place the LCB represented by those mix
designs. Use an American Concrete Institute (ACI) certified "Concrete Laboratory Technician, Grade I" to
perform field qualification tests and calculations.

Notify the Engineer at least 5 days before field qualification. Perform field qualification within the job site
or a location authorized by the Engineer.

Field qualification testing includes compressive strength, air content, and penetration or slump in
compliance with the table titled "Quality Control Requirements."

Field qualification testing for compressive strength must comply with the following:

1. Manufacture 12 cylinders under ASTM C 31 from a single batch

2. Perform 3 tests; each test consists of determining the average compressive strength of 2 cylinders at
7 days under ASTM C 39

3. The average compressive strength for each test must be at least 530 psi

If you submitted a notice to produce LCB qualifying for a transverse contraction joint waiver, manufacture
additional specimens and test LCB for compressive strength at 3 days. Prepare compressive strength
cylinders under ASTM C 31 at the same time using the same material and procedures as the 7-day
compressive strength cylinders except do not submit 6 additional test cylinders. The average 3-day
compressive strength for each test must be not more than 500 psi.

28-2.01D(4) Quality Control Testing
Provide a testing laboratory to perform quality control tests. Maintain sampling and testing equipment in
proper working condition. Perform sampling under California Test 125.

Testing laboratories and testing equipment must comply with the Department's Independent Assurance
Program.

Perform quality control sampling, testing, and inspection throughout LCB production and placement. LCB
must comply with the requirements for the quality characteristics shown in the following table:
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Quality Control Requirements

Quality characteristic Test method Minimum sampling Requirement
and testing frequency

Sand equivalent (min) ASTM D 2419 18
Aggregate gradation ASTM C 136 Note a
Air contebnt (max, ASTM C 231 4
percent) .
Penetration (inches) ASTM C 360 L&eéﬁggsﬂbgeﬁ:i 0 to 1-1/2 nominal *°
Slump (inches) ASTM C 143 of production 0-3 nominal *°
Compressive strength ASTM C 39° 530
(min, psi at 7 days)
Compressive strength ASTM C 39° 500

(max, psi at 3 days)
4 Comply with the table titled "Aggregate Grading" in section 28-2.02C.

®If no single test in the first 5 air content tests exceeds 1-1/2 percent, no further air content tests
are required.

®Maximum penetration must not exceed 2 inches and maximum slump must not exceed 4 inches
9 Test for either penetration or slump

¢ Prepare cylinders under ASTM C 31

fOnly applicable if you (1) submitted a notice stating intent to produce LCB qualifying for a
transverse contraction joint waiver and (2) successfully field qualified the LCB for 3-day
compressive strength. Make cylinders at the same time using the same material and procedures
as QC testing for 7-day compressive strength.

28-2.01D(5) Acceptance Criteria
For acceptance, properties of LCB must comply with values shown in the following table:

Acceptance Criteria Testing
Property Test method Value
Compressive strength (min, psi at 7 days) ASTM C 39° 530°
& Cylinders prepared under ASTM C 31
® A compressive strength test represents up to (1) 1,000 cu yd or (2) 1 day's production if
less than 1,000 cu yd.

28-2.02 MATERIALS
28-2.02A General
Water must comply with section 90-1.02D.

The air content in LCB must not exceed 4 percent. If the aggregate used for LCB is produced from
processed reclaimed asphalt concrete or other material that may cause the air content to exceed 4
percent, reduce the air content with an admixture.

A water-reducing chemical admixture may be used. Water-reducing chemical admixture must comply with
ASTM C 494, Type A or Type F.

Air-entraining admixtures must comply with section 90-1.02E.

28-2.02B Cementitious Material

Portland cement must comply with section 90-1.02B. Portland cement content must not exceed 300 Ib/cu
yd.

SCM must comply with section 90-1.02B except the equations for SCM content under 90-1.02B(3) do not
apply.

For aggregate qualification testing, use Type Il portland cement under section 90-1.02B(2) without SCM.
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28-2.02C Aggregate

Aggregate must be clean and free from decomposed material, organic material, and other deleterious
substances. Aggregate samples must not be treated with lime, cement, or chemicals before testing for
sand equivalent.

Use either 1-1/2 inch or 1 inch grading. Do not change your selected aggregate grading without
authorization.

When tested under ASTM C 136, the percentage composition by weight of the aggregate must comply
with the grading requirements for the sieve sizes shown in the following table:

Aggregate Grading

Percentage passing

Sieve sizes 1-1/2" maximum 1" maximum

Operating range | Contract compliance | Operating range | Contract compliance
2" 100 100 - -
1-1/2" 90-100 87-100 100 100
1" - - 90-100 87-100
3/4" 50-85 45-90 50-100 45-100
3/8" 40-75 35-80 40-75 35-80
No. 4 25-60 20-65 35-60 30-65
No. 30 10-30 6-34 10-30 6-34
No. 200 0-12 0-15 0-12 0-15

Aggregate must comply with the quality requirements shown in the following table:

Aggregate Quality

Property Test Method Operating Contract compliance
range
Sand equivalent (min) ASTM D 2419 21 18
Compressive strength (min, psiat | ASTM C 192 - 610 at 300 Ib/cu yd cement
7 days) ASTM C 39 content

Note: Cement must be Type Il portland cement under section 90-1.02B(2).

If the aggregate grading or the sand equivalent test results, or both comply with contract compliance
requirements but not operating range requirements, you may continue placing LCB for the remainder of
the work day. Do not place additional LCB until you demonstrate the LCB to be placed complies with the
operating range requirements.

28-2.03 CONSTRUCTION

28-2.03A General

Do not allow traffic or equipment on the LCB for at least 72 hours after the 1st application of the curing
compound and completion of contraction joints. Limit traffic and equipment on the LCB to that is required
for placing additional layers of LCB or paving.

28-2.03B Subgrade
Immediately before spreading LCB, the subgrade must:
1. Comply with the specified compaction and elevation tolerance for the material involved

2. Be free from loose or extraneous material
3. Be uniformly moist

Areas of subgrade lower than the grade established by the Engineer must be filled with LCB. The
Department does not pay for filling low areas of subgrade.

28-2.03C Proportioning, Mixing, and Transporting
Proportion LCB under section 90-1.02F except aggregate does not have to be separated into sizes.
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Mix and transport LCB under section 90-1.02G except the 5th and 7th paragraphs in section 90-1.02G(6)
do not apply.

28-2.03D Placing
Place LCB under section 40-1.03H(1) except the 3rd paragraph does not apply.

Unless otherwise described, construct LCB in minimum widths of 12 feet separated by construction joints.
For LCB constructed monolithically in widths greater than 26 feet, construct a longitudinal contraction joint
offset no more than 3 feet from the centerline of the width being constructed.

Contraction joints must comply with section 40-1.03D(3).

Construct transverse contraction joints in intervals that result in LCB areas where the lengths and widths
are within 20 percent of each other. Measure the widths from any longitudinal construction or longitudinal
contraction joints.

The Engineer waives the requirement for transverse contraction joints if you:

1. Submitted a notice under 28-2.01C(1)
2. Successfully field qualified LCB for 3-day compressive strength testing
3. Submit QC test results for 3-day compressive strength under section 28-2.01D(4).

If concrete pavement will be placed on LCB, construct longitudinal construction and longitudinal
contraction joints in the LCB. Provide at least 1 foot horizontal clearance from planned longitudinal
construction and longitudinal contraction joints in the concrete pavement.

Do not mix or place LCB when the atmospheric temperature is below 35 degrees F. Do not place LCB on
frozen ground.

28-2.03E Finishing

Place LCB under section 40-1.03H(4) or under section 40-1.03H(5) except where there are confined work
areas and when authorized:

1. Spread and shape LCB using suitable powered finishing machines and supplement with hand work
as necessary

2. Consolidate LCB using high-frequency internal vibrators within 15 minutes after LCB is deposited on
the subgrade

3. Vibrate with care such that adequate consolidation occurs across the full paving width and do not use
vibrators for extensive weight shifting of the LCB

For LCB to be paved with HMA, before curing operation texture the LCB finished surface by dragging a
broom, burlap, or a spring steel tine device. If using a spring steel tine device, the device must produce a
scored surface with scores parallel or transverse to the pavement centerline. Texture at a time and in a
manner that produces the coarsest texture for the method used.

For LCB to be paved with HMA, the finished surface must not vary more than 0.05 foot from the grade
established by the Engineer.

Do not texture LCB that will be covered with concrete pavement. Before applying curing compound, finish
LCB to a smooth surface free from mortar ridges and other projections.

For LCB to be paved with concrete pavement, the finished surface must not be above the grade, or more
than 0.05 foot below the grade established by the Engineer.

The finished surface must be free from porous areas.

28-2.03F Curing

After finishing LCB, cure LCB with pigmented curing compound under section 90-1.03B(3) and 40-1.03K
except for LCB to be paved with concrete pavement, comply with section 36-2. Apply curing compound to
the area to be paved with concrete pavement:

1. In 2 separate applications
2. Before the atmospheric temperature falls below 40 degrees F
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3. Atarate of 1 gal/150 sq ft for the first application
4. Atarate of 1 gal/200 sq ft for the second application. Within 4 days after the first application, clean
the surface and apply the second application.

Immediately repair damage to the curing compound or LCB.

28-2.03G Surfaces Not Within Tolerance

Where LCB will be paved with concrete pavement, remove the base wherever the surface is higher than
the grade established by the Engineer and replace it with LCB. Where LCB will not be paved with
concrete pavement, remove the base wherever the surface is higher than 0.05 foot above the grade
established by the Engineer and replace it with LCB. If authorized, grind the surface with either a diamond
or carborundum blade to within tolerance. After grinding LCB to be paved with concrete pavement and
after all free water has left the surface, clean foreign material and grinding residue from the surface. Apply
curing compound to the ground area at a rate of approximately 1 gal/150 sq ft.

Where the surface of LCB is lower than 0.05 foot from the grade established by the Engineer, remove the
base and replace it with LCB or, if authorized, fill low areas according to the pavement material as
follows:

1. For HMA pavement, fill low areas with HMA that complies with the specifications for the lowest layer
of pavement. Do not fill low areas concurrently with the paving operation.
2. For concrete pavement, fill low areas with pavement concrete concurrent with the paving operation.

28-2.04 PAYMENT
LCB is measured from the dimensions shown.

Replace section 28-3 with:

28-3 RAPID STRENGTH CONCRETE BASE e
Reserved
Replace section 28-4 with:
07-19-13
28-4 LEAN CONCRETE BASE RAPID SETTING
Reserved
Replace section 28-5 with:
07-19-13
28-5 CONCRETE BASE
Reserved
Add to section 28:
07-19-13
28-6—28-14 RESERVED
28-15 REPLACE BASE
Reserved

AAAANAANAANAANAANAAANANAANAANANAAANANANAANANAAANAAAANAANANAAAANAANNAANN

Contract No. 04-1A2604
114 of 287



DIVISION IV SUBBASES AND BASES

29 TREATED PERMEABLE BASES
07-19-13
Replace "section 68-4.02C" in the 6th paragraph of section 29-1.03A with:

04-20-12
section 64-4.03

Replace "3rd" in the 4th paragraph of section 29-1.03C with:

07-19-13
4th

AAAAANAANAAAANAAAANANAANAANAAANAANAANAANAANAANANN

Replace section 30 with:
04-20-12

30 RECLAIMED PAVEMENTS
04-20-12
30-1 GENERAL
30-1.01 GENERAL

Section 30 includes specifications for reclaiming the pavement section and constructing a base.

30-2 FULL DEPTH RECLAIMED—FOAMED ASPHALT
Reserved

30-3-30-6 RESERVED

AAAAAANAAAAANANAANAAANNAANAAANAAAAANAAAAAAAANANAAANANNAANAAANNAAANAAANANANAN

DIVISION V SURFACINGS AND PAVEMENTS

Replace section 36 with:
07-19-13

36 GENERAL

07-19-13
36-1 GENERAL

Section 36 includes general specifications for constructing surfacings and pavements.

36-2 BASE BOND BREAKER
Reserved

36-3-36-15 RESERVED

AAAAANAANAAAANAAAANAANAAAANAAAANAANAANAANAANAN
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37 BITUMINOUS SEALS
03-21-14
Replace section 37-1.01 with:

01-18-13
37-1.01 GENERAL

37-1.01A Summary
Section 37-1 includes general specifications for applying bituminous seals.

37-1.01B Definitions
Reserved

37-1.01C Submittals
Reserved

37-1.01D Quality Control and Assurance
37-1.01D(1) General
Reserved

37-1.01D(2) Prepaving Conference

For seal coats and micro-surfacing, schedule a prepaving conference at a mutually agreed upon time and
place to meet with the Engineer.

Prepaving conference attendees must sign an attendance sheet provided by the Engineer. The prepaving
conference must be attended by your:

1. Project superintendent
2. Paving construction foreman
3. Traffic control foreman

Be prepared to discuss:

Quality control

Acceptance testing

Placement

Training on placement methods

Checklist of items for proper placement
Unique issues specific to the project, including:
6.1. Weather

6.2. Alignment and geometrics

6.3. Traffic control issues

6.4. Haul distances

6.5. Presence and absence of shaded areas
6.6. Any other local issues

A A

37-1.02 MATERIALS
Not Used

37-1.03 CONSTRUCTION
Not Used

37-1.04 PAYMENT
Not Used
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Replace section 37-2 with:

07-19-13
37-2 SEAL COATS

37-2.01 GENERAL

37-2.01A General

37-2.01A(1) Summary

Section 37-2 includes specifications for applying seal coats.

37-2.01A(2) Definitions
Reserved

37-2.01A(3) Submittals
Reserved

37-2.01A(4) Quality Control and Assurance
The following personnel must attend the prepaving conference:

1. Aggregate suppliers

2. Chip spreader operators

3. Emulsion and binder distributor

4. Coated chips producer if coated chips are used

37-2.01B Materials

Screenings must be broken stone, crushed gravel, or both. At least 90 percent of screenings by weight
must be crushed particles as determined under California Test 205.

Screenings for seal coats must have the properties specified in the following table:

Seal Coat Screenings

Properties Test method Specification
Los Angeles Rattler, %, max California Test
Loss at 100 revolutions. 211 10
Loss at 500 revolutions. 40
Film stripping, %, max California Test 25
302

37-2.01C Construction
37-2.01C(1) General

Wherever final sweeping or brooming of the seal coat surface is complete, place permanent traffic stripes
and pavement markings within 10 days.

If you fail to place the permanent traffic stripes and pavement markings within the specified time, the
Department withholds 50 percent of the estimated value of the seal coat work completed that has not
received permanent traffic stripes and pavement markings.

37-2.01C(2) Equipment
Equipment for seal coats must include and comply with the following:

1. Screenings haul trucks. Haul trucks must have:
. Tailgates that discharge screenings
. Devices to lock onto the rear screenings spreader hitch
. Dump beds that will not push down on the spreader when fully raised
. Dump beds that will not spill screenings on the roadway when transferred to the spreader

hopper

1.5. Tarpaulins to cover precoated screenings when haul distance exceeds 30 minutes or ambient
temperature is less than 65 degrees F

2. Self-propelled screenings spreader. The spreader must have:

2.1.  Screenings hopper in the rear

A WON =

1.
1.
1.
1.
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2.2. Belt conveyors that carry the screenings to the front
2.3. Spreading hopper capable of providing a uniform screening spread rate over the entire width of
the traffic lane in 1 application.

3. Self-propelled power brooms. Do not use gutter brooms or steel-tined brooms. Brooms must be
capable of removing loose screenings adjacent to barriers that prevent screenings from being swept
off the roadway, including curbs, gutters, dikes, berms, and railings.

4. Pneumatic-tired rollers. Pneumatic-tired rollers must be an oscillating type at least 4 feet wide. Each
roller must be self-propelled and reversible. Pneumatic tires must be of equal size, diameter, type,
and ply. The roller must carry at least 3,000 Ib of load on each wheel and each tire must have an air
pressure of 100 £ 5 psi.

37-2.01C(3) Surface Preparation

Before applying seal coat, cover manholes, valve and monument covers, grates, or other exposed
facilities located within the area of application, using a plastic or oil resistant construction paper secured
by tape or adhesive to the facility being covered. Reference the covered facilities with a sufficient number
of control points to relocate the facilities after the application of the seal coat.

After completion of the seal coat operation, remove covers from the facilities.

Immediately before applying seal coat, clean the surface to receive seal coat by removing extraneous
material and drying. Cleaning the existing pavement includes the use of brooms.

37-2.01C(4) Applying Emulsion and Asphalt Binder

Prevent spray on existing pavement not intended for seal coat or on previously applied seal coat using a
material such as building paper. Remove the material after use.

Align longitudinal joints between seal coat applications with designated traffic lanes.

For emulsion, overlap longitudinal joints by not more than 4 inches. You may overlap longitudinal joints up
to 8 inches if authorized.

For areas not accessible to a truck distributor bar, apply the emulsion with a squeegee or other
authorized means. For asphalt binder, hand spray nonaccessible areas. You may overlap the emulsion or
asphalt binder applications before the application of screenings at longitudinal joints.

Do not apply the emulsion or asphalt binder unless there are sufficient screenings at the job site to cover
the emulsion or asphalt binder.

Discontinue application of emulsion or asphalt binder early enough to comply with lane closure
specifications and darkness. Apply to 1 lane at a time and cover the lane entirely in 1 operation.

37-2.01C(5) Spreading Screenings

Prevent vehicles from driving on asphaltic emulsion or asphalt binder before spreading screenings.
Spread screenings at a uniform rate over the full lane width in 1 application.

Broom excess screenings at joints before spreading adjacent screenings.

Operate the spreader at speeds slow enough to prevent screenings from rolling over after dropping.

If the spreader is not moving, screenings must not drop. If you stop spreading and screenings drop,
remove the excess screenings before resuming activities.

37-2.01C(6) Finishing
Remove piles, ridges, or unevenly distributed screenings. Repair permanent ridges, bumps, or

depressions in the finished surface. Spread additional screenings and roll if screenings are picked up by
rollers or vehicles.

Seal coat joints between adjacent applications of seal coat must be smooth, straight, uniform, and
completely covered. Longitudinal joints must be at lane lines and not overlap by more than 4 inches.
Blend the adjacent applications by brooming.
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A coverage is the number of passes a roller needs to cover the width. A pass is 1 roller movement
parallel to the seal coat application in either direction. Overlapping passes are part of the coverage being
made and are not part of a subsequent coverage. Do not start a coverage until completing the previous
coverage.

Before opening to traffic, finish seal coat in the following sequence:

Perform initial rolling consisting of 1 coverage with a pneumatic-tired roller
Perform final rolling consisting of 3 coverages with a pneumatic-tired roller
Broom excess screenings from the roadway and adjacent abutting areas
Apply flush coat if specified

pOP~

The Engineer may order salvaging of excess screenings.

Dispose of excess screenings the Engineer determines are not salvageable. Dispose of screenings in any
of the following ways or locations:

1. Under section 14-10
2. On embankment slopes
3. Inauthorized areas

Salvaging and stockpiling excess screenings is change order work.

37-2.01C(7) Seal Coat Maintenance

Seals coat surfaces must be maintained for 4 consecutive days from the day screenings are applied.
Maintenance must include brooming to maintain a surface free of loose screenings, to distribute
screenings over the surface so as to absorb any free asphaltic material, to cover any areas deficient in
cover coat material, and to prevent formation of corrugations.

After 4 consecutive days, excess screenings must be removed from the paved areas. Brooming must not
displace screenings set in asphaltic material.

The exact time of brooming will be determined by the Engineer. As a minimum, brooming will be required
at the following times:

1. On 2-lane 2-way roadways, from 2 to 4 hours after traffic, controlled with pilot cars, has been routed
on the seal coat

2. On multilane roadways, from 2 to 4 hours after screenings have been placed

3. In addition to previous brooming, immediately before opening any lane to public traffic, not controlled
with pilot cars

4. On the morning following the application of screenings on any lane that has been open to public
traffic not controlled with pilot cars and before starting any other activities

For 2-lane 2-way roadways under 1-way traffic control, upon completion of secondary rolling, public traffic
must be controlled with pilot cars and routed over the new seal coat for a period of 2 to 4 hours. The
Engineer will determine the exact period of time.

Schedule the operations so that seal coat is placed on both lanes of the traveled way each work shift and
so that 1-way traffic control is discontinued 1 hour before darkness. At the end of the work shift, the end
of the seal coat on both lanes must generally match.

On multilane roadways, initial brooming must begin after the screenings have been in place for a period
of 2 to 4 hours. If the initial brooming is not completed during the work shift in which the screenings were
placed, the initial brooming must be completed at the beginning of the next work shift.

Public traffic must be controlled with pilot cars and be routed on the new seal coat surface of the lane for
a minimum of 2 hours after completion of the initial brooming and before opening the lane to traffic not
controlled with pilot cars. When traffic is controlled with pilot cars, a maximum of 1 lane in the direction of
travel must be open to public traffic. Once traffic controlled with pilot cars is routed over the seal coat at a
particular location, continuous control must be maintained at that location until the seal coat placement
and brooming on adjacent lanes to receive seal coat is completed.
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37-2.01D Payment
If there is no bid item for a traffic control system, furnishing and using a pilot car is included in the various
items of the work involved in applying the seal coat.

If test results for the screenings grading do not comply with specifications, you may remove the seal coat
represented by these tests or request that it remain in place with a payment deduction. The deduction is
$1.75 per ton for the screenings represented by the test results.

37-2.02 FOG SEAL

37-2.02A General

37-2.02A(1) Summary

Fog seal coat includes applying a slow-setting asphaltic emulsion.

37-2.02A(2) Definitions
Reserved

37-2.02A(3) Submittals

Submit a 1/2-gallon sample of the asphaltic emulsion in a plastic container. Take the sample from the
distributor truck spray bar at mid-load.

37-2.02A(4) Quality Control and Assurance
Reserved

37-2.02B Material
The Engineer selects the grade of slow-setting asphaltic emulsion to be used.

If additional water is added to the asphaltic emulsion, the resultant mixture must not be more than 1 part
asphaltic emulsion to 1 part water. The Engineer determines the exact amount of additional water.
37-2.02C Construction

Apply asphaltic emulsion for fog seal coat at a residual asphalt rate from 0.02 to 0.06 gal/sq yd. The
Engineer determines the exact rate.

Apply fog seal coat when the ambient air temperature is above 40 degrees F.

Sprinkle water on fog seal coat that becomes tacky in an amount determined by the Engineer.

If fog seal coat and seal coat with screenings are specified on the same project, apply fog seal coat at
least 4 days before applying the adjoining seal coat with screenings. The joint between the seal coats
must be neat and uniform.
37-2.02D Payment
The Department does not adjust the unit price for an increase or decrease in the asphaltic emulsion (fog
seal coat) quantity.
37-2.03 FLUSH COATS
37-2.03A General

03-21-14
Flush coat includes applying a fog seal coat to the surface, followed by sand.

07-19-13
37-2.03B Material
The Engineer selects the grade of slow-setting or quick-setting asphaltic emulsion to be used.
Sand for flush coat must comply with the material specifications for fine aggregate grading in section 90-
1.02C(3). Sand must not include organic material or clay.
37-2.03C Construction

Apply asphaltic emulsion for flush coat at a residual asphalt rate from 0.02 to 0.06 gal/sq yd. The
Engineer determines the exact rate.
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During flush coat activities, close adjacent lanes to traffic. Do not track asphaltic emulsion on existing
pavement surfaces.

Apply sand immediately after the asphaltic emulsion application.

Spread sand with a self-propelled screenings spreader equipped with a mechanical device that spreads
sand at a uniform rate over the full width of a traffic lane in a single application. Spread sand at a rate
from 2 to 6 Ib/sq yd. The Engineer determines the exact rate.

37-2.03D Payment

The Department does not adjust the unit price for an increase or decrease in the sand cover for the flush
coat quantity.

37-2.04 ASPHALTIC EMULSION SEAL COAT

37-2.04A General

37-2.04A(1) General

37-2.04A(1)(a) Summary

Section 37-2.04 includes specifictions for applying asphaltic emulsion seal coat. Asphaltic emulsion seal
coat includes applying asphaltic emulsion, followed by screenings, and then a flush coat.

Asphaltic emulsion seal coat includes one or more of the following types:

1. Nonpolymer asphaltic emulsion seal coat
2. Polymer asphaltic emulsion seal coat

A double asphaltic emulsion seal coat is the application of asphaltic emulsion, followed by screenings
applied twice in sequence.

37-2.04A(1)(b) Definitions
Reserved

37-2.04A(1)(c) Submittals

At least 10 days before starting asphaltic emulsion seal coat application, submit the name of an
authorized laboratory that will be performing asphaltic emulsion QC testing.

03-21-14
Submit a sample of asphaltic emulsion in a 1/2-gallon plastic container to the Engineer and to the
authorized laboratory. Each sample must be submitted in an insulated shipping container within 24 hours
of sampling.

07-19-13
Within 7 days after taking samples, submit the authorized laboratory's test results for asphaltic emulsion.

37-2.04A(1)(d) Quality Control and Assurance
Samples for the screenings grading and cleanness value must be taken from the spreader conveyor belt.

03-21-14
Within 3 business days of sampling, the authorized laboratory must test the asphaltic emulsion for:

Viscosity under AASHTO T 59

Sieve test under AASHTO T 59

Demulsibility under AASHTO T 59

Torsional recovery under California Test 332 for polymer asphaltic emulsion
Elastic recovery under AASHTO T 301 for polymer asphaltic emulsion

agkrwN -~

Circulate asphaltic emulsion in the distributor truck before sampling. Take samples from the distributor
truck at mid load or from a sampling tap or thief. Before taking samples, draw and dispose of 1 gallon. In
the presence of the Engineer take two 1/2-gallon samples every 55 tons or at least 1 day's production.
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07-19-13
37-2.04A(2) Materials

Not Used

37-2.04A(3) Construction
The Engineer determines the exact application rate.

At the time of application, the temperature of the asphaltic emulsion must be from 130 to 180 degrees F.

When tested under California Test 339, the application rate for asphaltic emulsion must not vary from the
average by more than:

1. 15 percent in the transverse direction
2. 10 percent in the longitudinal direction

37-2.04A(4) Payment
Not Used

37-2.04B Nonpolymer Asphaltic Emulsion Seal Coat

37-2.04B(1) General

37-2.04B(1)(a) Summary

Section 37-2.04B includes specifications for applying a nonpolymer asphaltic emulsion seal coat.
37-2.04B(1)(b) Definitions

Reserved

37-2.04B(1)(c) Submittals
Reserved

37-2.04B(1)(d) Quality Control and Assurance

For nonpolymer asphaltic emulsion seal coat, if a test result for the screenings cleanness value is from 75
to 80, you may request that the asphaltic emulsion seal coat represented by the test remain in place. A
payment deduction is made as specified in section 37-2.04D. If the screenings cleanness value is less
than 75, remove the asphaltic emulsion seal coat.

37-2.04B(2) Materials

Screenings for nonpolymer asphaltic emulsion seal coat must have the gradation as determined under
California Test 202 in the following table.

Nonpolymer Asphaltic Emulsion Seal Coat Screenings

Gradation
Percentage passing
Sieve Coarse Medium Medium fine Fine
sizes 1/2" max 3/8" max 5/16" max 1/4" max
3/4" 100 - - -
1/2" 95-100 100 -- --
3/8" 50-80 90-100 100 100
No. 4 0-15 5-30 30-60 60-85
No. 8 0-5 0-10 0-15 0-25
No. 16 - 0-5 0-5 0-5
No. 30 - -- 0-3 0-3
No. 200 0-2 0-2 0-2 0-2
03-21-14
The cleanness value determined under California Test 227 must be 80 or greater.
07-19-13

37-2.04B(3) Construction
Asphaltic emulsion must be applied within the application rate ranges shown in the following table:
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Asphaltic Emulsion Application Rates

Screenings Application rate range(gallons
per square yard)
Fine 0.15-0.30
Medium fine 0.25-0.35
Medium 0.25-0.40
Coarse 0.30-0.40

Apply asphaltic emulsion when the ambient air temperature is from 65 to 110 degrees F and the
pavement surface temperature is at least 80 degrees F.

Do not apply asphaltic emulsion when weather forecasts predict the ambient air temperature will fall
below 39 degrees F within 24 hours after application.

For double asphaltic emulsion seal coat, the asphaltic emulsion must be applied within the application
rates shown in the following table:

Asphaltic Emulsion Application Rates

Screenings Application rate range (gal/sq yd)
Double
1st application 0.20-0.35
2nd application 0.20-0.30

You may stockpile screenings for asphaltic emulsion seal coat if you prevent contamination. Screenings
must have damp surfaces at spreading. If water visibly separates from the screenings, do not spread.
You may redampen them in the delivery vehicle.

Spread screenings before the asphaltic emulsion sets or breaks.

Spread screenings within 10 percent of the rate determined by the Engineer. Screenings must have a
spread rate within the ranges shown in the following table:

Screening Spread Rates

Seal coat type Range (Ib/sq yd)
Fine 12-20
Medium fine 1625
Medium 20-30
Coarse 23-30

Do not spread screenings more than 2,500 feet ahead of the completed initial rolling.

For double asphaltic emulsion seal coat, screenings must have a spread rate within the ranges shown in
the following table:

Screening Spread Rates
Seal coat type Range (Ib/sq yd)
Double
1st application
2nd application

23-30
12-20

Remove excess screenings on the 1st application before the 2nd application of asphaltic emulsion.

37-2.04B(4) Payment

If asphaltic emulsion seal coat with screenings does not comply with the cleanness value specifications,
you may request that the seal coat remain in place with a pay deduction corresponding to the cleanness
value shown in the following table:
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Asphaltic Emulsion Seal Coat Cleanness Value Deductions

Cleanness value Deduction
80 or over None

79 $2.00 /ton

77-78 $4.00 /ton

75-76 $6.00 /ton

37-2.04C Polymer Asphaltic Emulsion Seal Coat

37-2.04C(1) General

37-2.04C(1)(a) Summary

Section 37-2.04C includes specifications for applying a polymer asphaltic emulsion seal coat.

37-2.04C(1)(b) Definitions
Reserved

37-2.04C(1)(c) Submittals

At least 10 days before starting polymer asphaltic emulsion seal coat application, submit a signed copy of
the test result report of the Vialit test method for aggregate retention in chip seals (french chip) to the
Engineer and to:

DEPARTMENT OF TRANSPORTATION

Division of Maintenance, Roadway Maintenance Office
1120 N Street, MS 31

Sacramento, CA 95814

37-2.04C(1)(d) Quality Control and Assurance

The authorized laboratory must test screenings for retention under the Vialit test method for aggregate in
chip seals (french chip). The Vialit test results are not used for acceptance. The Vialit test is available at
the METS Web site.

If the test results for polymer asphaltic emulsion do not comply with the specifications, the Engineer
assesses a pay factor value for the following properties and increments:
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03-21-14
Polymer Asphaltic Emulsion Pay Factor Table

Test method and property | Increment | Pay factor

Test on polymer asphaltic emulsion

AASHTO T 59 Each 10 seconds above max or 1

(Viscosity, sec Saybolt Furol, at 50 | below min

°C)

AASHTO T 59 Each 1.5 percent above max 1

(settlement, 5 days, percent)

AASHTO T 59 Each 0.2 percent above max 1

(sieve test, percent max)

AASHTO T 59 Each 2 percent below min 1

(demulsibility percent)
Test on residue from evaporation test

AASHTO T 49 Each 2 dm above max or below min 1
(penetration, 25 °C)
ASTM D 36 2 °C below min 1
(field softening point °C)
California Test 332 For each 1 increment below the min 1
(torsional recovery %) value of 18
For each 2 increments below the min 3
value of 18
For each 3 or more increments 10
below the min value of 18
ASTM T 301 For each 1 increment below the min 1
(elastic recovery %) value of 60
For each 2 increment below the min 3
value of 60
For each 3 increment below the min 10
value of 60

4The highest pay factor applies

07-19-13
The Engineer assesses a pay factor of 1 for sampling not performed in compliance with the
specifications, including shipping and sampling containers.

For polymer asphaltic emulsion seal coat, if a test result for the screenings cleanness value is from 75 to
86, you may request that the asphaltic emulsion seal coat represented by the test remain in place. A
payment deduction is made as specified in section 37-2.04D. If the screenings cleanness value is less
than 75, remove the asphaltic emulsion seal coat.

37-2.04C(2) Materials
Polymer asphaltic emulsion must include elastomeric polymer.

03-21-14
Polymer asphaltic emulsion must comply with section 94, Table 3, under the test on residue from
evaporation test for Grades PMRS2, PMRS2h, PMCRS2, and PMCRS2h and the following:

1. The penetration at 39.2 degrees F (200g for 60 seconds) determined under AASHTO T 49 must be at
least 6.

2. Elastic recovery determined under AASHTO T 301 must be at least 60 percent.

3. Polymer content in percent by weight does not apply.

4. The ring and ball softening point temperature determined under AASHTO T 53 for Test on Residue
from Evaporation Test must comply with the following minimum temperature requirement:
41. 126 degrees F for a geographical ambient temperature from 32 to 104 degrees F
4.2. 129 degrees F for a geographical ambient temperature from 18 to 104 degrees F
4.3. 135 degrees F for a geographical ambient temperature from 18 to greater than 104 degrees F
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07-19-13
Screenings for polymer asphaltic emulsion seal coat must have the gradation as determined under
California Test 202 in the following table:

Polymer Asphaltic Emulsion Seal Coat Screenings Gradation

Percentage passing
Sieve Coarse Medium Medium fine Fine
sizes 1/2" max 3/8" max 5/16" max 1/4" max
3/4" 100 - - -
1/2" 85-100 100 -- --
3/8" 0-30 85-100 100 100
No. 4 0-5 0-15 0-50 60-85
No. 8 -- 0-5 0-15 0-25
No. 16 -- -- 0-5 0-5
No. 30 -- -- 0-3 0-3
No. 200 0-2 0-2 0-2 0-2
03-21-14
The cleanness value determined under California Test 227 must be 86 or greater.
07-19-13

37-2.04C(3) Construction

Polymer asphaltic emulsion must be applied within the application rate ranges shown in the following
table:

Polymer Asphaltic Emulsion Application Rates

Screenings Application rate range(gallons
per square yard)
Fine 0.15-0.30
Medium fine 0.25-0.35
Medium 0.25-0.40
Coarse 0.30-0.40

Apply polymer asphaltic emulsion when the ambient air temperature is from 60 to 105 degrees F and the
pavement surface temperature is at least 55 degrees F.

Do not apply polymer asphaltic emulsion when weather forecasts predict the ambient air temperature will
fall below 39 degrees F within 24 hours after application.

For double asphaltic emulsion seal coat, polymer asphaltic emulsion must be applied within the
application rates shown in the following table:

Polymer Asphaltic Emulsion Application Rates

Screenings Application rate range (gal/sq yd)
Double
1st application 0.20-0.35
2nd application 0.20—0.30

You may stockpile screenings for polymer emulsion seal coat if you prevent contamination. Screenings
must have damp surfaces at spreading. If water visibly separates from the screenings, do not spread.
You may redampen them in the delivery vehicle.

Spread screenings before the polymer emulsion sets or breaks.

Spread screenings within 10 percent of the rate determined by the Engineer. Screenings must have a
spread rate within the ranges shown in the following table:
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Screening Spread Rates

Seal coat type

Range (lb/sq yd)

Fine 12-20
Medium fine 16-25
Medium 20-30
Coarse 23-30

Do not spread screenings more than 2,500 feet ahead of the completed initial rolling.

For double seal coat, screenings must have a spread rate within the ranges shown in the following table:

Screening Spread Rates

Seal coat type

Range (lb/sq yd)

Double
1st application
2nd application

23-30
12-20

Remove excess screenings on the 1st application before the 2nd application of asphaltic emulsion.

37-2.04C(4) Payment

If polymer asphaltic emulsion seal coat with screenings does not comply with the specifications for
cleanness value you may request that the seal coat remain in place with a pay deduction corresponding
by the cleanness value shown in the following table:

Polymer Asphaltic Emulsion Seal Coat Cleanness Value

Deductions
Cleanness value Deduction
86 or over None
81-85 $2.20/ton
77-80 $4.40/ton
75-76 $6.60/ton

If test results for polymer asphaltic emulsion aggregate grading and cleanness value test results do not
comply with the specifications, all deductions are made. A test for polymer asphaltic emulsion represents
the smaller of 55 tons or 1 day's production. A test for the screenings grading or cleanness value
represents the smaller of 300 tons or 1 day's production.

The payment deduction for noncompliant polymer asphaltic emulsion is based on the total pay factor
value determined from the table titled, "Polymer Asphaltic Emulsion Pay Factor Deduction." You must
remove polymer asphaltic emulsion seal coat with a pay factor value greater than 20. You may request
seal coat with noncompliant polymer asphaltic emulsion to remain in place with a pay deduction for the
total pay factor value shown in the following table:

Polymer Asphaltic Emulsion Pay Factor

Deductions
Total pay factor Deduction
value
0 none
1-2 $5.00/ton
3-5 $10.00/ton
6—9 $15.00/ton
10-14 $25.00/ton
15-20 $50.00/ton
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37-2.05 ASPHALT BINDER SEAL COATS
37-2.05A General
Reserved

37-2.05B Asphalt Rubber Binder Seal Coats
37-2.05B(1) General
37-2.05B(1)(a) Summary

Section 37-2.05B includes specifications for applying asphalt rubber binder seal coat. Asphalt rubber seal
coat includes applying heated asphalt rubber binder, followed by heated screenings precoated with
asphalt binder, followed by a flush coat.

37-2.05B(1)(b) Definitions
crumb rubber modifier: Ground or granulated high natural crumb rubber or scrap tire crumb rubber.

descending viscosity reading: Subsequent viscosity reading at least 5 percent lower than the previous
viscosity reading.

high natural crumb rubber: Material containing 40 to 48 percent natural rubber.
scrap tire crumb rubber: Any combination of:

1. Automobile tires
2. Truck tires
3. Tire buffing

37-2.05B(1)(c) Submittals

For each delivery of asphalt rubber binder ingredients and asphalt rubber binder to the job site, submit a
certificate of compliance and a copy of the specified test results.

Submit MSDS for each asphalt rubber binder ingredient and the asphalt rubber binder.
At least 15 days before use, submit:

1. Four 1-quart cans of mixed asphalt rubber binder
2. Samples of each asphalt rubber binder ingredient
3. Asphalt rubber binder formulation and data as follows:
3.1.  For asphalt binder and asphalt modifier submit:
3.1.1.  Source and grade of asphalt binder
3.1.2.  Source and type of asphalt modifier
3.1.3. Percentage of asphalt modifier by weight of asphalt binder
3.1.4. Percentage of combined asphalt binder and asphalt modifier by weight of asphalt
rubber binder
3.1.5. Test results for the specified quality characteristics
3.2.  For crumb rubber modifier submit:
3.2.1. Each source and type of scrap tire crumb rubber and high natural rubber
3.2.2. Percentage of scrap tire crumb rubber and high natural rubber by total weight of
asphalt rubber binder
3.2.3. Test results for the specified quality characteristics
3.3. For asphalt rubber binder submit:
3.3.1. Test results for the specified quality characteristics
3.3.2.  Minimum reaction time and temperature

At least 5 business days before use, submit the permit issued by the local air quality agency for asphalt
rubber binder:

1. Field blending equipment
2. Application equipment
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If an air quality permit is not required by the local air quality agency for producing asphalt rubber binder or
spray applying asphalt rubber binder, submit verification from the local air quality agency that an air
quality permit is not required for this Contract.

Submit a certified volume or weight slip for each delivery of asphalt rubber binder ingredients and asphalt
rubber binder.

Submit a certificate of compliance and accuracy verification of test results for viscometers.

When determined by the Engineer, submit notification 15 minutes before each viscosity test or submit a
schedule of testing times.

Submit the log of asphalt rubber binder viscosity test results each day of asphalt rubber seal coat work.

37-2.05B(1)(d) Quality Control and Assurance

Equipment used in producing asphalt rubber binder must be permitted for use by the local air quality
agency. Equipment used in spreading asphalt rubber binder must be permitted for use by the local air
quality agency.

Each asphalt rubber binder ingredient must be sampled and tested for compliance with the specifications
by the manufacturer.

Test and submit results at least once per project or the following, whichever frequency is greater:

1. For crumb rubber modifier except for grading, at least once per 250 tons. Samples of scrap tire crumb
rubber and high natural crumb rubber must be sampled and tested separately. Test each delivery of
crumb rubber modifier for grading.

2. For asphalt binder, test and submit at least once per 200 tons of asphalt binder production.

3. For asphalt modifier, test and submit at least once per 25 tons of asphalt modifier production.

Scrap tire crumb rubber and high natural crumb rubber must be delivered to the asphalt rubber production
site in separate bags.

Take viscosity readings of asphalt rubber binder under ASTM D7741 during asphalt rubber binder
production. Start taking viscosity readings of samples taken from the reaction vessel at least 45 minutes
after adding crumb rubber modifier and continue taking viscosity readings every 30 minutes until 2
consecutive descending viscosity readings have been obtained and the final viscosity meets the
specification requirement. After meeting the 2 descending viscosity readings requirement, continue to
take viscosity readings hourly and within 15 minutes before use. Log the test results, including time of
testing and temperature of the asphalt rubber binder.

37-2.05B(2) Material
37-2.05B(2)(a) General
Reserved

37-2.05B(2)(b) Asphalt Binder

Asphalt binder must comply with the specifications for asphalt binder. Do not modify asphalt binder with
polymer.

37-2.05B(2)(c) Asphalt Modifier

Asphalt modifier must be a resinous, high flash point, and aromatic hydrocarbon. Asphalt modifier must
have the values for the quality characteristics shown in the following table:
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Asphalt Modifier for Asphalt Rubber Binder
Quality Test method Value
characteristic
Viscosity, m*/s (x ASTM D 445 X+3%2
10®) at 100 °C
Flash point, ASTM D 92 207 min
CL.O.C,, °C
Molecular analysis
Asphaltenes, ASTM D 2007 0.1 max
percent by
mass
Aromatics, ASTM D 2007 55 min
percent by
mass
4 "X" denotes the proposed asphalt modifier viscosity from 19 to
36. A change in "X" requires a new asphalt rubber binder
submittal.

37-2.05B(2)(d) Crumb Rubber Modifier
Crumb rubber modifier must be ground or granulated at ambient temperature.

Scrap tire crumb rubber and high natural crumb rubber must be delivered to the asphalt rubber binder
production site in separate bags.

Steel and fiber must be separated. If steel and fiber are cryogenically separated, it must occur before
grinding and granulating. Cryogenically-produced crumb rubber modifier particles must be large enough
to be ground or granulated.

Wire must not be more than 0.01 percent by weight of crumb rubber modifier. Crumb rubber modifier
must be free of contaminants except fabric, which must not exceed 0.05 percent by weight of crumb
rubber modifier. Method for determining the percent weight of wire and fabric is available under
Laboratory Procedure 10 at the following METS Web site:

http://www.dot.ca.gov/hg/esc/Translab/ofpm/fpmlab.htm
The length of an individual crumb rubber modifier particle must not exceed 3/16 inch.

Crumb rubber modifier must be dry, free-flowing particles that do not stick together. A maximum of 3
percent calcium carbonate or talc by weight of crumb rubber modifier may be added. Crumb rubber
modifier must not cause foaming when combined with the asphalt binder and asphalt modifier.

Specific gravity of crumb rubber modifier must be from 1.1 to 1.2 determined under California Test 208.

When tested under ASTM D 297, crumb rubber modifier must comply with the requirements shown in the
following table:

Crumb Rubber Modifier

Quality Scrap tire crumb High natural rubber
characteristic rubber (percent)
(percent)

Min Max Min Max
Acetone extract 6.0 16.0 4.0 16.0
Rubber 42.0 65.0 50.0 -
hydrocarbon
Natural rubber 22.0 39.0 40.0 48.0
content
Carbon black 28.0 38.0 - -
content
Ash content -- 8.0 -- --
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Scrap tire crumb rubber must have the gradation shown in the following table:

Scrap Tire Crumb Rubber Gradation

Percentage passing

Sieve Gradation limit Operating Contract

size range compliance
No. 8 100 100 100
No. 10 98-100 95-100 90-100
No. 16 45-75 35-85 32-88
No. 30 2-20 2-25 1-30
No. 50 0-6 0-10 0-15
No. 100 0-2 0-5 0-10
No. 200 0 0-2 0-5

High natural crumb rubber must have the gradation shown in the following table:

High Natural Crumb Rubber Gradation

Percentage passing

Sieve Gradation limit Operating Contract

size range compliance
No. 10 100 100 100
No. 16 95-100 92-100 85-100
No. 30 35-85 2595 2098
No. 50 10-30 6-35 2-40
No. 100 04 0-7 0-10
No. 200 0-1 0-3 0-5

Test the crumb rubber modifier gradation under ASTM C 136 except

1.

Split or quarter 100 + 5 g from the crumb rubber modifier sample and dry to a constant mass at a
temperature from 57 to 63 degrees C and record the dry sample mass. Place the crumb rubber
modifier sample and 5 g of talc in a 1/2-liter jar. Seal the jar, then shake the jar by hand for at least 1
minute to mix the crumb rubber modifier and the talc. Continue shaking or open the jar and stir until
the particle agglomerates and clumps are broken and the talc is uniformly mixed.

Place 1 rubber ball on each sieve. Each ball must weigh 8.5 £ 0.5 g, measure 24.5 + 0.5 mm in
diameter, and have a Shore Durometer "A" hardness of 50 + 5 determined under ASTM D 2240. After
sieving the combined material for 10 + 1 minutes, disassemble the sieves. Brush material adhering to
the bottom of a sieve into the next finer sieve. Weigh and record the mass of the material retained on
the 2.36-milimeter sieve and leave this material (do not discard) on the scale or balance. Fabric balls
must remain on the scale or balance and be placed together on the side to prevent them from being
covered or disturbed when the material from finer sieves is placed onto the scale or balance. The
material retained on the 2.00-milimeter sieve must be added to the scale or balance. Weigh and
record that mass as the accumulative mass retained on the 2.00-milimeter sieve. Continue weighing
and recording the accumulated masses retained on the remaining sieves until the accumulated mass
retained in the pan has been determined. Before discarding the crumb rubber modifier sample,
separately weigh and record the total mass of fabric balls in the sample.

Determine the mass of material passing the 75-micrometer sieve by subtracting the accumulated
mass retained on the 75-micrometer sieve from the accumulated mass retained in the pan. If the
material passing the 75-micrometer sieve has a mass of 5 g or less, cross out the recorded number
for the accumulated mass retained in the pan and copy the number recorded for the accumulated
mass retained on the 75-micrometer sieve and record that number, next to the crossed out number,
as the accumulated mass retained in the pan. If the material passing the 75-micrometer sieve has a
mass greater than 5 g, cross out the recorded number for the accumulated mass retained in the pan,
subtract 5 g from that number and record the difference next to the crossed out number. The
adjustment to the accumulated mass retained in the pan accounts for the 5 g of talc added to the
sample. For calculation purposes, the adjusted total sample mass is the same as the adjusted
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accumulated mass retained in the pan. Determine the percent passing based on the adjusted total
sample mass and record to the nearest 0.1 percent.

37-2.05B(2)(e) Asphalt Rubber Binder
Asphalt rubber binder must be a combination of:

1. Asphalt binder
2. Asphalt modifier
3. Crumb rubber modifier

Asphalt rubber binder blending equipment must be authorized under the Department's material plant
quality program.

The blending equipment must allow the determination of weight percentages of each asphalt rubber
binder ingredient.

Asphalt rubber binder must be 79 + 1 percent by weight asphalt binder and 21 £ 1 percent by weight of
crumb rubber modifier. The minimum percentage of crumb rubber modifier must be 20.0 percent and
lower values may not be rounded up.

Crumb rubber modifier must be 76 + 2 percent by weight scrap tire crumb rubber and 24 + 2 percent by
weight high natural rubber.

Asphalt modifier and asphalt binder must be blended at the production site. Asphalt modifier must be from
2.5 10 6.0 percent by weight of the asphalt binder in the asphalt rubber binder. The asphalt rubber binder
supplier determines the exact percentage.

If blended, the asphalt binder must be from 375 to 440 degrees F when asphalt modifier is added and the
mixture must circulate for at least 20 minutes. Asphalt binder, asphalt modifier, and crumb rubber modifier
may be proportioned and combined simultaneously.

The blend of asphalt binder and asphalt modifier must be combined with crumb rubber modifier at the
asphalt rubber binder production site. The asphalt binder and asphalt modifier blend must be from 375 to
440 degrees F when crumb rubber modifier is added. Combined ingredients must be allowed to react at
least 45 minutes at temperatures from 375 to 425 degrees F except the temperature must be at least 10
degrees F below the flash point of the asphalt rubber binder.

After reacting, the asphalt rubber binder must have the values for the quality characteristics shown in the
following table:

Asphalt Rubber Binder

Quality characteristic Test method Requirement

Min Max

Cone penetration @ 25 °C, 1/10 ASTM D 217 25 60

mm

Resilience @ 25 °C, percent ASTM D 5329 18 50

rebound

Field softening point, °C ASTM D 36 55 88

Viscosity @190 °C, Pa * s (x10°) ASTM D 7741 1500 2500

Maintain asphalt rubber binder at a temperature from 375 to 415 degrees F.

Stop heating unused asphalt rubber binder 4 hours after the 45-minute reaction period. Reheating asphalt
rubber binder that cools below 375 degrees F is a reheat cycle. Do not exceed 2 reheat cycles. If
reheating, asphalt rubber binder must be from 375 to 415 degrees F before use.

During reheating, you may add scrap tire crumb rubber. Scrap tire crumb rubber must not exceed 10
percent by weight of the asphalt rubber binder. Allow added scrap tire crumb rubber to react for at least
45 minutes. Reheated asphalt rubber binder must comply with the specifications for asphalt rubber
binder.

Contract No. 04-1A2604
132 of 287



37-2.05B(2)(f) Screenings

Before precoating with asphalt binder and when tested under California Test 202, screenings for asphalt
rubber seal coat must have the gradation shown in the following table:

Asphalt Rubber Seal Coat Screenings Gradation

Percentage passing by weight
Sieve sizes Coarse Medium Fine
1/2" max 1/2" max 3/8" max
3/4" 100 100 100
1/2" 75-90 85—-90 95-100
3/8" 0-20 0-30 70-85
No. 4 02 0-5 0-15
No. 8 -- -- 0-5
No. 200 0-1 0-1 0-1

Screenings must have the values for the properties shown in the following table:

Seal Coat Screenings

Properties Test method Value
Cleanness value, min California Test 80
227
Durability, min California Test 52
229

37-2.05B(3) Construction
37-2.05B(3)(a) General
Reserved

37-2.05B(3)(b) Equipment
Self-propelled distributor truck for applying asphalt rubber binder must have the following features:

Heating unit

Internal mixing unit

Pumps that spray asphalt rubber binder within 0.05 gal/sq yd of the specified rate

Fully circulating spray bar that applies asphalt rubber binder uniformly

Tachometer

Pressure gages

Volume measuring devices

Thermometer

Observation platform on the rear of the truck for an observer on the platform to see the nozzles and
unplug them if needed

CONOOAWN -

37-2.05B(3)(c) Precoating Screenings
For asphalt rubber seal coat, do not recombine fine materials collected in dust control systems except
cyclone collectors or knock-out boxes with any other aggregate used in the production of screenings.

For asphalt rubber seal coat, screenings must be preheated from 260 to 325 degrees F. Coat with any of
the asphalts specified in the table titled "Performance Graded Asphalt Binder" in section 92. Coat at a
central mixing plant. The asphalt must be from 0.5 to 1.0 percent by weight of dry screenings. The
Engineer determines the exact rate.

Plant must be authorized under the Department's material plant quality program.
Do not stockpile preheated or precoated screenings.

37-2.05B(3)(d) Asphalt Rubber Binder Application

Apply asphalt rubber binder immediately after the reaction period. At the time of application, the
temperature of asphalt rubber binder must be from 385 to 415 degrees F.
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Apply asphalt rubber binder at a rate from 0.55 to 0.65 gal/sq yd. The Engineer determines the exact rate.

Apply asphalt rubber binder when the atmospheric temperature is from 60 to 105 degrees F and the
pavement surface temperature is at least 55 degrees F.

Do not apply asphalt rubber binder unless there are sufficient screenings available to cover the asphalt
rubber binder within 2 minutes. Intersections, turn lanes, gore points, and irregular areas must be covered
within 15 minutes.

Do not apply asphalt rubber binder when weather or road conditions are unsuitable, including high wind
or when the pavement is damp. In windy conditions you may adjust the distributor bar height and
distribution speed, and use shielding equipment, if the Engineer authorizes your request.

37-2.05B(3)(e) Screenings Application

During transit, cover precoated screenings for asphalt rubber seal coat with tarpaulins if the ambient air
temperature is below 65 degrees F or the haul time exceeds 30 minutes.

At the time of application, screenings for asphalt rubber seal coat must be from 225 to 325 degrees F.

Spread screenings at a rate from 28 to 40 Ib/sq yd. The exact rate is determined by the Engineer. Spread
to within 10 percent of the determined rate.

37-2.05B(3)(f) Rolling and Sweeping

Perform initial rolling within 90 seconds of spreading screenings. Do not spread screenings more than
200 feet ahead of the initial rolling.

For final rolling, you may request use of a steel-wheeled roller weighing from 8 to 10 tons, static mode
only.

Perform a final sweeping before Contract acceptance. The final sweeping must not dislodge screenings.
Dispose of swept screenings at least 150 feet from any waterway.

37-2.05B(4) Payment

Screenings for asphalt rubber seal coat are measured by coated weight after they are preheated and
precoated with asphalt binder. The weight of screenings must be the coated weight.

If recorded batch weights are printed automatically, the bid item for screenings for asphalt-rubber seal
coat are measured using the printed batch weights, provided:

1. Total aggregate weight for screenings per batch is printed

2. Total asphalt binder weight per batch is printed

3. Each truckload's zero tolerance weight is printed before weighing the first batch and after weighing
the last batch

4. Time, date, mix number, load number and truck identification are correlated with a load slip

5. A copy of the recorded batch weights is certified by a licensed weighmaster and submitted to the
Engineer

Screenings for asphalt rubber seal coat is paid for as precoated screenings.
Asphalt-rubber binder is measured under the specifications for asphalts.
If test results for gradation tests do not comply with the specifications, deductions are taken.

Each gradation test for scrap tire crumb rubber represents 10,000 Ibs or the amount used in that day's
production, whichever is less.

Each gradation test for high natural rubber represents 3,400 Ibs or the amount used in that day's
production, whichever is less.

For each gradation test, the following pay deductions will be taken from the asphalt rubber bid item:
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Gradation Test

Material Test result ® Deduction
Scrap tire crumb Operating range < TR < $250
rubber Contract compliance
Scrap tire crumb TR > Contract $1,100
rubber compliance
High natural crumb Operating range < TR < $250
rubber Contract compliance
High natural crumb TR > Contract $600
rubber compliance

?Test Result = TR

37-2.05C Modified Asphalt Binder Seal Coat
Reserved

03-21-14
37-2.06 STRESS ABSORBING MEMBRANE INTERLAYER

37-2.06A General
Section 37-2.06 applies where a stress absorbing membrane interlayer (SAMI) is shown.

Comply with section 37-2.05B except a flush coat is not required.

37-2.06B Materials
For SAMI, screenings must comply with the 3/8-inch maximum gradation.

37-2.06C Construction
For SAMI, section 37-2.01C(7) does not apply.

Final rolling and sweeping are not required for SAMI.

37-2.06D Payment
Not Used

37-2.07-37-2.10 RESERVED

Add to section 37-3.01D(1):

01-18-13
Micro-surfacing spreader operators must attend the prepaving conference.

AAAAAAAAANAANNAANAAANAAAAAANAAAAAAAANANAANAANANRN

39 HOT MIX ASPHALT

11-15-13
Add to section 39-1.01B:

02-22-13
processed RAP: RAP that has been fractionated.

substitution rate: Amount of RAP aggregate substituted for virgin aggregate in percent.
binder replacement: Amount of RAP binder in OBC in percent.

surface course: Upper 0.2 feet of HMA exclusive of OGFC.
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Add to the end of the paragraph in section 39-1.02A:

10-19-12
as shown

Replace "less than 10 percent” in note "b" in the table in the 5th paragraph of section 39-1.02E
with:
01-20-12
10 percent or less

Replace the paragraphs in section 39-1.02F with:

02-22-13
39-1.02F(1) General

You may produce HMA Type A or B using RAP. HMA produced using RAP must comply with the
specifications for HMA, except aggregate quality specifications do not apply to RAP. You may substitute
RAP at a substitution rate not exceeding 25 percent of the aggregate blend. Do not use RAP in OGFC
and RHMA-G.

Assign the substitution rate of RAP aggregate for virgin aggregate with the JMF submittal. The JMF must
include the percent of RAP used.

Provide enough space for meeting RAP handling requirements at your facility. Provide a clean, graded,
well-drained area for stockpiles. Prevent material contamination and segregation.

If RAP is from multiple sources, blend the RAP thoroughly and completely. RAP stockpiles must be
homogeneous.

Isolate the processed RAP stockpiles from other materials. Store processed RAP in conical or
longitudinal stockpiles. Processed RAP must not be agglomerated or be allowed to congeal in large
stockpiles.

AASHTO T 324 (Modified) is AASHTO T 324, "Hamburg Wheel-Track Testing of Compacted Hot Mix
Asphalt (HMA)," with the following parameters:

07-19-13

Target air voids must equal 7 = 1 percent

Specimen height must be 60 mm = 1mm

Number of test specimens must be 4

Test specimen must be a 150mm gyratory compacted specimen

Test temperature must be set at:

5.1. 122 £ 2 degrees F for PG 58

5.2. 131 £ 2 degrees F for PG 64

5.3. 140 £ 2 degrees F for PG 70 and above

6. Measurements for impression must be taken at every 100 passes

7. Inflection point defined as the number of wheel passes at the intersection of the creep slope and the
stripping slope

8. Testing shut off must be set at 25,000 passes

RN~

02-22-13
39-1.02F(2) Substitution Rate of 15 Percent or Less
For a RAP substitution rate of 15 percent or less, you may stockpile RAP during the entire project.
39-1.02F(3) Substitution Rate Greater than 15 Percent

07-19-13

For a RAP substitution rate greater than 15 percent, fractionate RAP into 2 sizes, a coarse fraction RAP
retained on 3/8-inch screen and a fine fraction RAP passing 3/8-inch screen.
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Sample and test processed RAP at a minimum frequency of 1 sample per 1000 tons with a minimum of 6
samples for each processed RAP stockpile. If a processed RAP stockpile is augmented, sample and test
processed RAP quality characteristics at a minimum frequency of 1 sample per 500 tons of augmented
RAP.

When tested under California Test 202 with a total mechanical shaking time of 10 minutes £15 seconds,
the processed RAP must meet the grading requirements shown in the following table:

Processed RAP Gradation
(Percentage Passing)

Sieve sizes TV limits Allowable tolerance
1/2" 100 --
3/8" 97 TV +3

02-22-13
The processed RAP asphalt binder content must be within £ 2.0 percent of the average processed RAP
stockpile asphalt binder content when tested under ASTM D 2172, Method B. If a new processed RAP
stockpile is required, the average binder content of the new processed RAP stockpile must be within £ 2.0
percent of the average binder content of the original processed RAP stockpile.

The maximum specific gravity for processed RAP must be within £ 0.06 when tested under California Test
309 of the average maximum specific gravity reported on page 4 of your Contractor Hot Mix Asphalt
Design Data form.

Replace items 7 and 8 in the 5th paragraph of section 39-1.03A with:
02-22-13
7. Substitution rate by more than 5 percent if your assigned RAP substitution rate is 15 percent or less
8. Substitution rate by more than 3 percent if your assigned RAP substitution rate is greater than 15
percent
9. Average binder content by more than 2 percent from the average binder content of the original
processed RAP stockpile used in the mix design
10. Maximum specific gravity of processed RAP by more than £0.060 from the average maximum
specific gravity of processed RAP reported on page 4 of your Contractor Hot Mix Asphalt Design Data
form
11. Any material in the JMF

Replace the 1st paragraph of section 39-1.03B with:

02-22-13
Perform a mix design that produces HMA with the values for the quality characteristics shown in the
following table:
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HMA Mix Design Requirements

Quality characteristic Test HMA type
method A B RHMA-G
Air void content (%) California 4.0 4.0 Section 39-1.03B
Test 367
Voids in mineral aggregate (% min.) | California
No. 4 grading Test 367 17.0 17.0 -
3/8" grading 15.0 15.0 --
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading 13.0 13.0 18.0—23.0
Voids filled with asphalt (%) California Note a
No. 4 grading Test 367 | 65.0-75.0 | 65.0-75.0
3/8" grading 65.0-75.0 | 65.0-75.0
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Dust proportion California Note a
No. 4 and 3/8" gradings Test 367 0.6-1.2 0.6-1.2
1/2" and 3/4" gradings 0.6-1.2 0.6-1.2
Stabilometer value (min.) California
No. 4 and 3/8" gradings Test 366 30 30 -
1/2" and 3/4" gradings 37 35 23

 Report this value in the JMF submittal.

For RAP substitution rate greater than 15 percent, the mix design must comply with the additional quality
characteristics shown in the following table:

Additional HMA Mix Designh Requirements
for RAP Substitution Rate Greater Than 15 Percent

Quality characteristic Test method HMA type
A B RHMA-G
Hamburg wheel track AASHTO
(minimum number of passes at 0.5 T 324
inch average rut depth) (Modified)?
PG-58 10,000 10,000 --
PG-64 15,000 15,000
PG-70 20,000 20,000
PG-76 or higher 25,000 25,000
Hamburg wheel track AASHTO
(inflection point minimum number of T 324
passes) (Modified)?
PG-58 10,000 10,000 --
PG-64 10,000 10,000
PG-70 12,500 12,500
PG-76 or higher 15000 15000
Moisture susceptibility California 120 120 __
(minimum dry strength, psi) Test 3712
Moisture susceptibility California 70 70 __
(tensile strength ration, %) Test 371°

“Test plant produced HMA.

For HMA with RAP, the maximum binder replacement must be 25.0 percent of OBC for surface course
and 40.0 percent of OBC for lower courses.

For HMA with a binder replacement less than or equal to 25 percent of OBC, you may request that the
PG asphalt binder grade with upper and lower temperature classifications be reduced by 6 degrees C

from the specified grade.
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For HMA with a binder replacement greater than 25 percent but less than or equal to 40 percent of OBC,
you must use a PG asphalt binder grade with upper and lower temperature classifications reduced by 6
degrees C from the specified grade.

Replace item 4 in the list in the 1st paragraph of section 39-1.03C with:

01-20-12
4. JMF renewal on a Caltrans Job Mix Formula Renewal form, if applicable

Add to the end of section 39-1.03C:

02-22-13
For RAP substitution rate greater than 15 percent, submit with the JMF submittal:

1. California Test 371 tensile strength ratio and minimum dry strength test results
2. AASHTO T 324 (Modified) test results

For RAP substitution rate greater than 15 percent, submit California Test 371 and AASHTO T 324
(Modified) test results to the Engineer and to:

Moisture_Tests@dot.ca.gov

Replace the 2nd paragraph of section 39-1.03E with:
04-20-12
Use the OBC specified on your Contractor Hot Mix Asphalt Design Data form. No adjustments to asphalt
binder content are allowed. Based on your testing and production experience, you may submit an
adjusted aggregate gradation TV on a Contractor Job Mix Formula Proposal form before verification
testing. Aggregate gradation TV must be within the TV limits specified in the aggregate gradation tables.

Add between the 3rd and 4th paragraphs of section 39-1.03E:

04-20-12
Asphalt binder set point for HMA must be the OBC specified on your Contractor Hot Mix Asphalt Design
Data form. When RAP is used, asphalt binder set point for HMA must be:

BCOBC R BC:F(AP

— Rrap

(1_ BCogc ) (1_ BCrar )
100 100
Asphalt Binder Set Point = 5C
100 + oBc
( 1. BCogc
100

Where:

BCogc = optimum asphalt binder content, percent based on total weight of mix
Rrap = RAP ratio by weight of aggregate

BCrap = asphalt binder content of RAP, percent based on total weight of RAP mix

Replace item 4 in the list in the 8th paragraph of section 39-1.03E with:
04-20-12
4. HMA quality specified in the table titled "HMA Mix Design Requirements" except:
4.1. Air void content, design value +2.0 percent
4.2. Voids filled with asphalt, report only
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4.3. Dust proportion, report only

Replace the 12th paragraph of section 39-1.03E with:

04-20-12
If tests on plant-produced samples do not verify the JMF, the Engineer notifies you and you must submit
a new JMF or submit an adjusted JMF based on your testing. JMF adjustments may include a change in
aggregate gradation TV within the TV limits specified in the aggregate gradation tables.

Replace the 14th paragraph of section 39-1.03E with:

01-20-12
A verified JMF is valid for 12 months.
Replace the last sentence in the 15th paragraph of section 39-1.03E with:
01-20-12
This deduction does not apply to verifications initiated by the Engineer or JMF renewal.
Replace the 16th paragraph of section 39-1.03E with:
02-22-13
Except for RAP substitution rate greater than 15 percent, for any HMA produced under the QC/QA
process the Department does not use California Test 371 test results for verification.
Add between the 1st and 2nd paragraphs of section 39-1.03F:
04-20-12

Target asphalt binder content on your Contractor Job Mix Formula Proposal form and the OBC specified
on your Contractor Hot Mix Asphalt Design Data form must be the same.

01-20-12
Delete the 4th paragraph of section 39-1.03F.

Replace items 3 and 5 in the list in the 6th paragraph of section 39-1.03F with:

01-20-12
3. Engineer verifies each proposed JMF renewal within 20 days of receiving verification samples.
5. For each HMA type and aggregate gradation specified, the Engineer verifies at the Department's
expense 1 proposed JMF renewal within a 12-month period.

Add between the 6th and 7th paragraphs of section 39-1.03F:

01-20-12
The most recent aggregate quality test results within the past 12 months may be used for verification of
JMF renewal or the Engineer may perform aggregate quality tests for verification of JMF renewal.

Replace section 39-1.03G with:

04-20-12
39-1.03G Job Mix Formula Modification

For an accepted JMF, you may change asphalt binder source one time during production.
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Submit your modified JMF request a minimum of 3 business days before production. Each modified JMF
submittal must consist of:

1. Proposed modified JMF on Contractor Job Mix Formula Proposal form

2. Mix design records on Contractor Hot Mix Asphalt Design Data form for the accepted JMF to be
modified

3. JMF verification on Hot Mix Asphalt Verification form for the accepted JMF to be modified

4. Quality characteristics test results for the modified JMF as specified in section 39-1.03B. Perform
tests at the mix design OBC as shown on the Contractor Asphalt Mix Design Data form

5. If required, California Test 371 test results for the modified JMF.

With an accepted modified JMF submittal, the Engineer verifies each modified JMF within 5 business
days of receiving all verification samples. If California Test 371 is required, the Engineer tests for
California Test 371 within 10 days of receiving verification samples.

The Engineer verifies the modified JMF after the modified JMF HMA is placed on the project and
verification samples are taken within the first 750 tons following sampling requirements in section 39-
1.03E, "Job Mix Formula Verification." The Engineer tests verification samples for compliance with:

Stability as shown in the table titled "HMA Mix Design Requirements"

Air void content at design value £2.0 percent

Voids in mineral aggregate as shown in the table titled "HMA Mix Design Requirements”
Voids filled with asphalt, report only

Dust proportion, report only

aopoD~

If the modified JMF is verified, the Engineer revises your Hot Mix Asphalt Verification form to include the
new asphalt binder source. Your revised form will have the same expiration date as the original form.

If a modified JMF is not verified, stop production and any HMA placed using the modified JMF is rejected.

The Engineer deducts $2,000 from payments for each modified JMF verification. The Engineer deducts
an additional $2,000 for each modified JMF verification that requires California Test 371.

Add to section 39-1.03:

01-20-12
39-1.03H Job Mix Formula Acceptance
You may start HMA production if:
1. The Engineer's review of the JMF shows compliance with the specifications.
2. The Department has verified the JMF within 12 months before HMA production.
3. The Engineer accepts the verified JMF.
Replace "3 days" in the 1st paragraph of section 39-1.04A with:
01-20-12
3 business days
Replace the 2nd sentence in the 2nd paragraph of section 39-1.04A with:
01-20-12
During production, take samples under California Test 125. You may sample HMA from:
Replace "batch" in the 2nd sentence in the 2nd paragraph of section 39-1.04C with:
07-19-13

lot. Each asphalt binder lot consist of 1 or multiple batches of combined asphalt binder, asphalt modifier,
and CRM proportioned under section 39-1.02D.
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Replace the 2nd paragraph of section 39-1.04E with:
02-22-13
For RAP substitution rate of 15 percent or less, sample RAP once daily.
For RAP substitution rate of greater than 15percent, sample processed RAP twice daily.

Perform QC testing for processed RAP aggregate gradation under California Test 367, appendix B, and
submit the results with the combined aggregate gradation.

Replace "5 days" in the 1st paragraph of section 39-1.06 with:

01-20-12
5 business days

Replace the 3rd paragraph of section 39-1.08A with:

04-20-12
During production, you may adjust hot or cold feed proportion controls for virgin aggregate and RAP.

Add to section 39-1.08A:

04-20-12
During production, asphalt binder set point for HMA Type A, HMA Type B, HMA Type C, and RHMA-G
must be the OBC shown in Contractor Hot Mix Asphalt Design Data form. For OGFC, asphalt binder set
point must be the OBC shown on Caltrans Hot Mix Asphalt Verification form. If RAP is used, asphalt
binder set point for HMA must be calculated as specified in section 39-1.03E.

07-19-13
For RAP substitution rate of 15 percent or less, you may adjust the RAP by -5 percent.

For RAP substitution greater than 15, you may adjust the RAP by -3 percent.

04-20-12
You must request adjustments to the plant asphalt binder set point based on new RAP stockpiles average
asphalt binder content. Do not adjust the HMA plant asphalt binder set point until authorized.

Replace the 3rd paragraph of section 39-1.08B with:

09-16-11
Asphalt rubber binder must be from 375 to 425 degrees F when mixed with aggregate.

Add to the beginning of section 39-1.08C:

07-19-13
Asphalt rubber binder blending plants must have current qualification under the Department’s Material
Plant Quality Program.

Replace section 39-1.11 with:
01-18-13

39-1.11 CONSTRUCTION
39-1.11A General
Do not place HMA on wet pavement or a frozen surface.

You may deposit HMA in a windrow and load it in the paver if:
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1. Paver is equipped with a hopper that automatically feeds the screed

2. Loading equipment can pick up the windrowed material and deposit it in the paver hopper without
damaging base material

3. Activities for deposit, pickup, loading, and paving are continuous

4. HMA temperature in the windrow does not fall below 260 degrees F

You may place HMA in 1 or more layers on areas less than 5 feet wide and outside the traveled way,
including shoulders. You may use mechanical equipment other than a paver for these areas. The
equipment must produce uniform smoothness and texture.

HMA handled, spread, or windrowed must not stain the finished surface of any improvement, including
pavement.

Do not use petroleum products such as kerosene or diesel fuel to release HMA from trucks, spreaders, or
compactors.

HMA must be free of:

1. Segregation
2. Coarse or fine aggregate pockets
3. Hardened lumps

39-1.11B Longitudinal Joints
39-1.11B(1) General

Longitudinal joints in the top layer must match specified lane edges. Alternate the longitudinal joint offsets
in the lower layers at least 0.5 foot from each side of the specified lane edges. You may request other
longitudinal joint placement patterns.

A vertical longitudinal joint of more than 0.15 ft is not allowed at any time between adjacent lanes open to
traffic.

For HMA thickness of 0.15 ft or less, the distance between the ends of the adjacent surfaced lanes at the
end of each day's work must not be greater than can be completed in the following day of normal paving.

For HMA thickness greater than 0.15 ft, you must place HMA on adjacent traveled way lanes so that at
the end of each work shift the distance between the ends of HMA layers on adjacent lanes is from 5 to 10
feet. Place additional HMA along the transverse edge at each lane's end and along the exposed
longitudinal edges between adjacent lanes. Hand rake and compact the additional HMA to form
temporary conforms. You may place Kraft paper or another authorized bond breaker under the conform
tapers to facilitate the taper removal when paving operations resume.

39-1.11B(2) Tapered Notched Wedge

For divided highways with an HMA lift thickness greater than 0.15 foot, you may construct a 1-foot wide
tapered notched wedge joint as a longitudinal joint between adjacent lanes open to traffic. A vertical notch
of 0.75 inch maximum must be placed at the top and bottom of the tapered wedge.

The tapered notched wedge must retain its shape while exposed to traffic. Pave the adjacent lane within
1 day.

Construct the tapered portion of the tapered notched wedge with an authorized strike-off device. The
strike-off device must provide a uniform slope and must not restrict the main screed of the paver.

You may use a device attached to the screed to construct longitudinal joints that will form a tapered
notched wedge in a single pass. The tapered notched wedge must be compacted to a minimum of 91
percent compaction.

Perform QC testing on the completed tapered notch wedge joint as follows:

1. Perform field compaction tests at the rate of 1 test for each 750-foot section along the joint. Select
random locations for testing within each 750-foot section.

2. Perform field compaction tests at the centerline of the joint, 6 inches from the upper vertical notch,
after the adjacent lane is placed and before opening the pavement to traffic.
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3. Determine maximum density test results.
4. Determine percent compaction of the longitudinal joint as the ratio of the average of the field
compaction values and the maximum density test results.

For HMA under QC/QA construction process, the additional quality control compaction results associated
with the tapered notch wedge will not be included in the computation of any quality factor and process
control.

For acceptance of the completed tapered notch wedge joint, take two 4- or 6-inch diameter cores 6
inches from the upper vertical notch of the completed longitudinal joint for every 3,000 feet at locations
designated by the Engineer. Take cores after the adjacent lane is placed and before opening the
pavement to traffic. Cores must be taken in the presence of the Engineer and must be marked to identify
the test sites. Submit the cores. One core will be used for determination of the field density and 1 core will
be used for dispute resolution. The Engineer determines:

1. Field compaction by measuring the bulk specific gravity of the cores under California Test 308,
Method A

2. Percent compaction as the ratio of the average of the bulk specific gravity of the core for each day's
production to the maximum density test value

For HMA under QC/QA construction process, the additional quality assurance testing by the Engineer to
determine field compaction associated with the tapered notch wedge will not be included in the Engineer's
verification testing and in the computation of any quality factor and process control.

Determine percent compaction values each day the joint is completed and submit values within 24 hours
of testing. If the percent compaction of 1 day's production is less than 91 percent, that day’s notched
wedge joint is rejected. Discontinue placement of the tapered notched wedge and notify the Engineer of
changes you will make to your construction process in order to meet the specifications.

For HMA under QC/QA construction process, quantities of HMA placed in the completed longitudinal joint
will have a quality factor QFocs of 1.0.

39-1.11C Widening Existing Pavement

If widening existing pavement, construct new pavement structure to match the elevation of the existing
pavement's edge before placing HMA over the existing pavement.

39-1.11D Shoulders, Medians, and Other Road Connections
Until the adjoining through lane's top layer has been paved, do not pave the top layer of:

Shoulders

Tapers

Transitions

Road connections
Driveways

Curve widenings
Chain control lanes
Turnouts

Turn pockets

©COeNoOOA~WN -

If the number of lanes changes, pave each through lane's top layer before paving a tapering lane's top
layer. Simultaneous to paving a through lane's top layer, you may pave an adjoining area's top layer,
including shoulders. Do not operate spreading equipment on any area's top layer until completing final
compaction.

39-1.11E Leveling

If leveling with HMA is specified, fill and level irregularities and ruts with HMA before spreading HMA over
the base, existing surfaces, or bridge decks. You may use mechanical equipment other than a paver for
these areas. The equipment must produce uniform smoothness and texture. HMA used to change an
existing surface's cross slope or profile is not paid for as HMA (leveling).
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If placing HMA against the edge of existing pavement, sawcut or grind the pavement straight and vertical
along the joint and remove extraneous material.

39-1.11F Compaction

Rolling must leave the completed surface compacted and smooth without tearing, cracking, or shoving.
Complete finish rolling activities before the pavement surface temperature is:

1. Below 150 degrees F for HMA with unmodified binder
2. Below 140 degrees F for HMA with modified binder
3. Below 200 degrees F for RHMA-G

If a vibratory roller is used as a finish roller, turn the vibrator off.
Do not use a pneumatic-tired roller to compact RHMA-G.

For Standard and QC/QA construction processes, if 3/4-inch aggregate grading is specified, you may use
a 1/2-inch aggregate grading if the specified total paved thickness is at least 0.15 foot and less than 0.20
foot thick.

Spread and compact HMA under sections 39-3.03 and 39-3.04 if any of the following applies:

1. Specified paved thickness is less than 0.15 foot.
2. Specified paved thickness is less than 0.20 foot and 3/4-inch aggregate grading is specified and
used.
3. You spread and compact at:
3.1. Asphalt concrete surfacing replacement areas
3.2. Leveling courses
3.3. Areas for which the Engineer determines conventional compaction and compaction
measurement methods are impeded

Do not open new HMA pavement to public traffic until its mid-depth temperature is below 160 degrees F.

If you request and if authorized, you may cool HMA Type A and Type B with water when rolling activities
are complete. Apply water under section 17-3.

Spread sand at a rate from 1 to 2 Ib/sq yd on new RHMA-G, RHMA-O, and RHMA-O-HB pavement when
finish rolling is complete. Sand must be free of clay or organic matter. Sand must comply with section 90-
1.02C(4)(c). Keep traffic off the pavement until spreading sand is complete.

Replace the 5th and 6th paragraphs of section 39-1.12C with:

07-20-12
On tangents and horizontal curves with a centerline radius of curvature 2,000 feet or more, the Ply must
be at most 2.5 inches per 0.1-mile section.

On horizontal curves with a centerline radius of curvature between 1,000 feet and 2,000 feet including
pavement within the superelevation transitions, the Pl, must be at most 5 inches per 0.1-mile section.

Add to section 39-1.12:

01-20-12
39-1.12E Reserved

Add to section 39-1.14:

01-20-12
Prepare the area to receive HMA for miscellaneous areas and dikes, including any excavation and backfill
as needed.
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6.4

5.7

6.4

5.7

Perform sampling and testing at the specified frequency for the quality characteristics shown in the

Replace "6.8" in item 3 in the list in the 4th paragraph of section 39-1.14 with:

Replace "6.0" in item 3 in the list in the 4th paragraph of section 39-1.14 with:

Replace "6.8" in the 1st paragraph of section 39-1.15B with:

Replace "6.0" in the 1st paragraph of section 39-1.15B with:

Replace the 1st paragraph of section 39-2.02B with:

following table:
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Minimum Quality Control—Standard Construction Process

Quality Test Minimum HMA type
characteristic method sampling
and testing A B RHMA-G OGFC
frequency
Aggregate California | 1 per 750 JMF £ JMF £ JMF £ JMF £
gradation® Test202 | tonsand | Tolerance® | Tolerance® | Tolerance” | Tolerance”
Sand equivalent California any 47 42 47 -
(min)° Test 217 | remaining
Asphalt binder California | partatthe | JMF+0.40 | JMF+0.40 | JMF £0.40 | JMF +0.40
content (%) Test 379 | end of the
or 382 project
HMA moisture California | 1 per 2,500 1.0 1.0 1.0 1.0
content (%, max) Test 226 tons but
or 370 not less
than 1 per
paving day
Field compaction QC plan 2 per 91-97 91-97 91-97 -
(% max. business
theoretical day (min.)
density)*®
Stabilometer California | 1 per 4,000
value (min)° Test 366 tons or 2
No. 4 and 3/8" per 5 30 30 - -
gradings business
1/2" and 3/4" days, 37 35 23 -
gradings whichever
Air void content California | is greater 4+2 4+2 TV+2 -
(%)% Test 367
Aggregate California
moisture content Test 226
at continuous or 370
mixing plants and 2 per day
RAP moisture during - - - -
content at production
continuous mixing
plants and batch
mixing plants®
Percent of California
crushed particles Test 205
coarse aggregate
(%, min)
One fractured 90 25 - 90
face
Two fractured 75 - 90 75
faces As
Fine aggregate designated
(%, min) in the QC
(Passing no. plan. At
4 sieve and least once
retained on per project
no. 8 sieve.)
One fractured 70 20 70 90
face
Los Angeles California
Rattler (%, max) Test 211
Loss at 100 12 -- 12 12
rev.
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Loss at 500 45 50 40 40
rev.
Flat and California Report only | Report only | Report only | Report only
elongated Test 235
particles (%, max
by weight @ 5:1)
Fine aggregate California 45 45 45 -
angularity (%, Test 234
min)h
Voids filled with California
asphalt (%)' Test 367
No. 4 grading 65.0-75.0 | 65.0-75.0 Report onl _
3/8" grading 65.0-75.0 | 65.0~75.0 P y
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Voids in mineral California
aggregate (% Test 367
min)'
No. 4 grading 17.0 17.0 -- -
3/8" grading 15.0 15.0 --
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading 13.0 13.0 18.0—23.0
Dust proportion' California
No. 4 and 3/8" | Test 367 0.6-1.2 0.6-1.2
gradings Report only -
1/2" and 3/4" 0.6-1.2 0.6-1.2
gradings
Hamburg wheel AASHTO
track T 324 1 per
(minimum number | (Modified) 10,000
of passes at 0.5 tons or 1
inch average rut per project __ _
depth)’ whichever
PG-58 is more 10,000 10,000
PG-64 15,000 15,000
PG-70 20,000 20,000
PG-76 or higher 25,000 25,000
Hamburg wheel AASHTO
track T 324 1 per
(inflection point (Modified) 10,000
minimum number tons or 1
of passes)’ per project -- -
PG-58 whichever 10,000 10,000
PG-64 is more 10,000 10,000
PG-70 12,500 12,500
PG-76 or higher 15000 15000
Moisture California For RAP
susceptibility Test 371 215%
(minimum dry 1 per
strength, psi)’ 10,000 120 120 3 3
tons or 1
per project
whichever
is greater
Moisture California For RAP
susceptibility Test 371 215%
(tensile strength 1 per 70 70 -- -
ration, %)’ 10,000
tons or 1
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per project

whichever
is greater
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straight- straight- straight- straight-
-- edge, must | edge, must | edge, must | edge, must
grind, and grind, and grind, and grind, and
Plg Plg Plg Plg
Asphalt rubber Section Section
binder viscosity @ | 39-1.02D 39-1.04C _ __ 1,500— 1,500
375 °F, 4,000 4,000
centipoises
Asphalt modifier Section Section __ _ Section Section
39-1.02D 39-1.04C 39-1.02D 39-1.02D
CRM Section Section -- - Section Section
39-1.02D 39-1.04C 39-1.02D 39-1.02D

4 Determine combined aggregate gradation containing RAP under California Test 367.

® The tolerances must comply with the allowable tolerances in section 39-1.02E.

° Report the average of 3 tests from a single split sample.

¢ Determine field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness
is at least 0.15 foot.
2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20

foot.

¢ To determine field compaction use:
1. In-place density measurements using the method specified in your QC plan.
2. California Test 309 to determine the maximum theoretical density at the frequency specified in

California Test 375, Part 5C.

" Determine the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.
9 For adjusting the plant controller at the HMA plant.
"The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand
by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or

gravel.
'Report only.

! Applies to RAP substitution rate greater than 15 percent.
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Replace the 1st paragraph of section 39-2.03A with:

02-22-13

The Department samples for acceptance testing and tests for the quality characteristics shown in the

following table:

HMA Acceptance—Standard Construction Process

Quality characteristic Test HMA type
method A B RHMA-G OGFC
Aggregate gradation ® California JMF £ JMF + JMF + JMF £
Sieve | 3/4" | 1/2" | 3/8" Test 202 | tolerance® | tolerance® | tolerance® | tolerance®
1/2" XP
3/8" X
No. 4 X
No. 8 X X X
No. X X X
200
Sand equivalent (min) California 47 42 47 -
Test 217
Asphalt binder content (%) California | JMF+0.40 | JMF+0.40 | JMF +0.40 | JMF +0.40
Test 379
or 382
HMA moisture content California 1.0 1.0 1.0 1.0
(%, max) Test 226
or 370
Field compaction (% max. California 91-97 91-97 91-97 --
theoretical density) Test 375
Stabilometer value (min)® California
No. 4 and 3/8" gradings Test 366 30 30 -- --
1/2" and 3/4" gradings 37 35 23 --
Air void content (%) 9 California 4+2 4+2 TV+2 -
Test 367
Percent of crushed particles California
Coarse aggregate (%, min) Test 205
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (%, min)
(Passing no. 4 sieve and
retained on no. 8 sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (%, max) California
Loss at 100 rev. Test 211 12 -- 12 12
Loss at 500 rev. 45 50 40 40
Fine aggregate angularity (%, California
min) Test 234 45 45 45 --
?’I/?,t rerl:;?( (ta)l;mwgeailéi(tj ?@a r5t|:<1:I)es (%aelgtozrg? Rfrﬁ’l‘;” Report only | Report only | Report only
Voids filled with asphalt (%) California
No. 4 grading Test367 | 65.0-75.0 | 65.0-75.0
3/8" grading 65.0-75.0 | 65.0-75.0 | Report only --
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Voids in mineral aggregate California
(% min)' Test 367
No. 4 grading 17.0 17.0 -- __
3/8" grading 15.0 15.0 --
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading 13.0 13.0 18.0—23.0
Dust proportion' California Report only --
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No. 4 and 3/8" gradings Test 367 0.6-1.2 0.6-1.2
1/2" and 3/4" gradings 0.6-1.2 0.6-1.2
Hamburg wheel track AASHTO
(minimum number of passes at T 324
0.5 inch average rut depth)’ (Modified)
PG-58 10,000 10,000 -- --
PG-64 15,000 15,000
PG-70 20,000 20,000
PG-76 or higher 25,000 25,000
Hamburg wheel track AASHTO
(inflection point minimum T 324
number of passes)’ (Modified)
PG-58 10,000 10,000 -- --
PG-64 10,000 10,000
PG-70 12,500 12,500
PG-76 or higher 15000 15000
Moisture susceptibility . California 120 120 __ __
(minimum dry strength, psi)’ Test 371
Moisture susceptibility ' California 20 70 __ __
(tensile strength ration, %)’ Test 371
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straight- straight- straight- straight-
edge, edge, must | edge, must edge and
must grind, and | grind, and must grind
grind, and Pl Pl
Plg
Asphalt binder Various | Section 92 | Section 92 | Section 92 | Section 92
Asphalt rubber binder Various - -- Section Section
92- 92-1.01D(2)
1.01D(2) and section
and section 39-1.02D
39-1.02D
Asphalt modifier Various - -- Section Section
39-1.02D 39-1.02D
CRM Various - -- Section Section
39-1.02D 39-1.02D

 The Engineer determines combined aggregate gradations containing RAP under California Test

367.

®"X" denotes the sieves the Engineer tests for the specified aggregate gradation.
° The tolerances must comply with the allowable tolerances in section 39-1.02E.

4 The Engineer reports the average of 3 tests from a single split sample.

¢ The Engineer determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness

is at least 0.15 foot.2.

"To determine field compaction, the Engineer uses:
1. California Test 308, Method A, to determine in-place density of each density core.
2. California Test 309 to determine the maximum theoretical density at the frequency specified
in California Test 375, Part 5C.
9The Engineer determines the bulk specific gravity of each lab-compacted briquette under California

Test 308, Method A, and theoretical maximum specific gravity under California Test 309.

3/4-inch aggregate grading is used and the specified total paved
thickness is at least 0.20 foot.

"The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand
by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or

gravel.
'Report only.

'Applies to RAP substitution rate greater than 15 percent.
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Replace the 5th paragraph of section 39-2.03A with:
01-20-12
The Engineer determines the percent of maximum theoretical density from density cores taken from the
final layer measured the full depth of the total paved HMA thickness if any of the following applies:

1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness is at
least 0.15 foot and any layer is less than 0.15 foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.2 foot and any
layer is less than 0.20 foot.
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Replace the 1st paragraph of section 39-3.02A with:

02-22-13
The Department samples for acceptance testing and tests for the quality characteristics shown in the
following table:

HMA Acceptance—Method Construction Process

Quality characteristic Test HMA type
method A B RHMA-G OGFC
Aggregate gradation ® California JMF + JMF + JMF + JMF £
Test 202 | tolerance® | tolerance® | tolerance® | tolerance”
Sand equivalent (min) ° California 47 42 47 --
Test 217
Asphalt binder content (%) California | JMF+0.40 | JMF+0.40 | JMF +0.40 | JMF +0.40
Test 379
or 382
HMA moisture content (%, max) | California 1.0 1.0 1.0 1.0
Test 226
or 370
Stabilometer value (min) © California
No. 4 and 3/8" gradings Test 366 30 30 -- --
1/2" and 3/4" gradings 37 35 23 --
Percent of crushed particles California
Coarse aggregate (% min) Test 205
One fractured face 90 25 - 90
Two fractured faces 75 -- 90 75
Fine aggregate (% min)
(Passing no. 4 sieve and
retained on no. 8 sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (% max) California
Loss at 100 rev. Test 211 12 -- 12 12
Loss at 500 rev. ] 45 50 40 40
Air void content (%) © California
Test 367 4+2 4+2 TV+2 -
Fine aggregate angularity California
(% min)° Test 234 45 45 45 B
z:ol/ftma:f g)l,owng%tr?td (‘gasrﬂc)les C_lJ_zgozr;usa Rc?rr])l?/rt Report only | Report only | Report only
Voids filled with asphalt California
(%) Test 367
No. 4 grading 65.0-75.0 | 65.0-75.0 Report onl __
3/8" grading 65.0-75.0 | 65.0-75.0 P y
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Voids in mineral aggregate California
(% min) " Test 367
No. 4 grading 17.0 17.0 - _
3/8" grading 15.0 15.0 --
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading 13.0 13.0 18.0—23.0
Dust proportion’ California
No. 4 and 3/8" gradings Test 367 0.6-1.2 0.6-1.2 Report only -
1/2" and 3/4" gradings 0.6-1 0.6-1.2
Hamburg wheel track AASHTO
(minimum number of passes at T 324
0.5 inch average rut depth)® (Modified) -- --
PG-58 10,000 10,000
PG-64 15,000 15,000
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PG-70 20,000 20,000
PG-76 or higher 25,000 25,000
Hamburg wheel track AASHTO
(inflection point minimum T 324
number of passes)? (Modified)
PG-58 10,000 10,000 -- --
PG-64 10,000 10,000
PG-70 12,500 12,500
PG-76 or higher 15000 15000
Moisture susceptibility California 120 120 __ __
(minimum dry strength, psi)° Test 371
Moisture susceptibility California 70 70 __ __
(tensile strength ration, %)° Test 371
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straight- straight- straight- straight-
edge and edge and edge and edge and
must-grind | must-grind | must-grind | must-grind
Asphalt binder Various | Section 92 | Section 92 | Section 92 | Section 92
Asphalt rubber binder Various - - Section Section
92- 92-
1.01D(2) 1.01D(2)
and section | and section
39-1.02D 39-1.02D
Asphalt modifier Various - -- Section Section
39-1.02D 39-1.02D
CRM Various - -- Section Section
39-1.02D 39-1.02D

®The Engineer determines combined aggregate gradations containing RAP under California Test

367.

® The tolerances must comply with the allowable tolerances in section 39-1.02E.
°The Engineer reports the average of 3 tests from a single split sample.

4The Engineer determines the bulk specific gravity of each lab-compacted briquette under California
Test 308, Method A, and theoretical maximum specific gravity under California Test 309.
® The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand
by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or
ravel.
Report only.
9 Applies to RAP substitution rate greater than 15 percent.

Replace "280 degrees F" in item 2 in the list in the 6th paragraph of section 39-3.04 with:

01-20-12
285 degrees F

Replace "5,000" in the 5th paragraph of section 39-4.02C with:
02-22-13

10,000

Replace the 7th paragraph of section 39-4.02C with:

02-22-13
Except for RAP substitution rate of greater than 15 percent, the Department does not use results from
California Test 371 to determine specification compliance.
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Replace the 8th paragraph of section 39-4.02C with:

02-22-13
Comply with the values for the HMA quality characteristics and minimum random sampling and testing for
quality control shown in the following table:
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Minimum Quality Control—QC/QA Construction Process

Quality Test Minimum HMA Type Location | Maxi-
characteristic method sampling of mum
and sampling | report
testing A B RHMA-G -ing
frequency time
allow-
ance
Aggregate California JMF + JMF + JMF + California
gradation® Test 202 tolerance” | tolerance® | tolerance® | Test 125
JMF+0.40 | JMF+0.40 | JMF £0.40 Loose
mix
Asphalt California behind
binder Test 379 paver
content (%) or 382 1 per 750 See 24
tons California | hours
Test 125
Field
compaction
(% max. QC plan 92-96 92-96 91-96 QC plan
theoretical
density)®®
Aggregate
moisture
content at
continuous
mixing plants }
and RAP California | 2 per day S.tOCk
. . piles or
moisture Test 226 during - - - -
- cold feed
content at or 370 production
_ belts
continuous
mixing plants
and batch
mixing
plants®
Sand o o
: California | 1 per 750 California 24
qulvfalent Test 217 tons 47 42 47 Test 125 | hours
(min)
1 per
2,500 tons
:I\(;Iiéture California but 24
Test 226 not less 1.0 1.0 1.0
content hours
A or 370 than 1 per
(Y%o,max) . Loose
paving .
da Mix
y :
- Behind
Stabilometer
Y Paver
value (min) 1 per S
| 4,000 tons Californ
California ’ alifornia
No. 4 and Test3ee | Of2PersS 30 30 - Test125 | 48
3/8" gradings business hours
1/2" and 3/4" days, 37 35 23
gradings whichever
Air void California | is greater
content (%)™ | Test 367 422 422 V2
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Percent of
crushed
particles
coarse
aggregate
(% min.):
One
fractured
face
Two
fractured
faces

Fine
aggregate
(% min)
(Passing no.
4 sieve and
retained on
no. 8 sieve):
One
fractured
face

California
Test 205

Los Angeles
Rattler (%
max):

Loss at 100
rev.

Loss at 500
rev.

California
Test 211

Fine
aggregate
angularity
(% min) "

California
Test 234

Flat and
elongated
particle

(% max by
weight @
5:1)

California
Test 235

Voids filled
with asphalt
(%)

No. 4 grading
3/8" grading
1/2" grading
3/4" grading

California
Test 367

Voids in
mineral
aggregate
(% min.)'

No. 4 grading
3/8" grading
1/2" grading
3/4" grading

California
Test 367

As desig-
nated in
QC plan.

At least
once per
project.

90 25 --
California
& - %0 Test 125
70 20 70
California
12 - 12 Test 125
45 50 40
California
45 45 45 Test 125
Report Report Report California
only only only Test 125
Report
65.0-75.0 | 65.0-75.0 | MW
65.0-75.0 | 65.0-75.0
65.0-75.0 | 65.0-75.0
65.0-75.0 | 65.0-75.0
17.0 17.0 --
15.0 15.0 --
14.0 14.0 18.0-23.0
13.0 13.0 18.0-23.0

48
hours
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Dust . California
proportion' Test 367
No. 4 and Rc?r;])lort
3/8" gradings 0.6-1.2 0.6-1.2 y
1/2" and 3/4"
gradings 0.6—1.2 0.6—1.2
Hamburg AASHTO
wheel track T 324 1 per
(minimum (Modified) 10,000
number of tons or 1
passes at 0.5 per project
inch average whichever _ _
rut depth)’ is greater
PG-58 10,000 10,000
PG-64 15,000 15,000
PG-70 20,000 20,000
PG-76 or
higher 25,000 25,000
Hamburg AASHTO
wheel track T 324 1 per
(inflection (Modified) 10,000
point tons or 1
minimum per project
number of whichever _ _
passes) is greater
PG-58 10,000 10,000
PG-64 10,000 10,000
PG-70 12,500 12,500
PG-76 or
higher 15000 15000
Moisture California
susceptibility Test 371 1 per
(minimum 10,000
dry strength, tons or 1 120 120 -- --
psi)’ per project
whichever
is greater
Moisture California 1 per
susceptibility | Test 371 10,000
(tensile tons or 1 70 70 20 _
strength. per project
ratio, %)’ whichever
is greater
Smoothness 12-foot 12-foot 12-foot
straight- straight- straight-
Section __ edge, edge, edge, _
39-1.12 must- must- must-
grind, and | grind, and | grind, and
Plo Plo Plg
Asphalt
\r/Li]st,)cboesri tk))/w&ger Section _ __ __ 1,500— Section 24
o 39-1.02D 4,000 39-1.02D | hours
375 °F,
centipoises
CRM Section - - - Section Section 48
39-1.02D 39-1.02D | 39-1.02D | hours
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# Determine combined aggregate gradation containing RAP under California Test 367.
® The tolerances must comply with the allowable tolerances in section 39-1.02E.
¢ Determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness
is at least 0.15 foot.2. 3/4-inch aggregate grading is used and the specified total paved
thickness is at least 0.20 foot.
4To determine field compaction use:
1. In-place density measurements using the method specified in your QC plan.
2. California Test 309 to determine the maximum theoretical density at the frequency specified
in California Test 375, Part 5C.
¢ For adjusting the plant controller at the HMA plant.
" Report the average of 3 tests from a single split sample.
9 Determine the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.
"The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand
by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or
gravel.
'Report only.
! Applies to RAP substitution rate greater than 15 percent.

Replace the 1st sentence in the 1st paragraph of section 39-4.03B(2) with:

01-20-12
For aggregate gradation and asphalt binder content, the minimum ratio of verification testing frequency to
quality control testing frequency is 1:5.

Replace the 2nd "and" in the 7th paragraph of section 39-4.03B(2) with:

01-20-12
or
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Replace the 1st paragraph of section 39-4.04A with:

02-22-13
The Engineer samples for acceptance testing and tests for the following quality characteristics:
HMA Acceptance—QC/QA Construction Process
Index Quality characteristic Weight Test HMA type
(i) -ing method
factor A B RHMA-G
(w)
Aggregate
gradation ?
Sieve 3/4})" 1/2" | 3/8"
1 1/2" X -- -- 0.05 California c
1 (38 | — | X | — | 005 | Test202 JMF £ Tolerance
1 No. 4 - -- X 0.05
2 No. 8 X X X 0.10
3 No. X X X 0.15
200
4 Asphalt binder content (%) 0.30 California | JMF+0.40 | JMF+0.40 | JMF £0.40
Test 379
or 382
5 Field compaction (% max. 0.40 California 92-96 92-96 91-96
theoretical density) ® Test 375
Sand equivalent (min)’ California 47 42 47
Test 217
Stabilometer value (min) ' California
No. 4 and 3/8" gradings Test 366 30 30 --
1/2" and 3/4" gradings 37 35 23
Air void content (%)"? California 4+2 4+2 TVz2
Test 367
Percent of crushed particles California
coarse aggregate (% min) Test 205
One fractured face 90 25 --
Two fractured faces 75 - 90
Fine aggregate (% min)
(Passing no. 4 sieve
and retained on No. 8
sieve.)
One fractured face 70 20 70
HMA moisture content California 1.0 1.0 1.0
(%, max) Test 226
or 370
Los Angeles Rattler (% California
max) Test 211
Loss at 100 rev. 12 -- 12
Loss at 500 rev. 45 50 40
Fine ag%regate angularity California 45 45 45
(% min) Test 234
Flat and elongated particle California Report Report only | Report only
(% max by weight @ 5:1) Test 235 only
Voids in mineral aggregate California
(% min)' Test 367 -
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 18.0-23.0
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading 13.0 13.0
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Voids filled with asphalt (%) California
' Test 367
No. 4 grading 65.0-75.0 | 65.0-75.0 | Report only
3/8" grading 65.0-75.0 | 65.0-75.0
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Dust proportion' California
No. 4 and 3/8" gradings Test 367 0.6-1.2 0.6-1.2 Report only
1/2" and 3/4" gradings 0.6-1.2 0.6-1.2
Hamburg Wheel Tracker AASHTO
(minimum number of T 324
passes at 0.5 inch average (Modified)
rut depth)’ 3
PG-58 10,000 10,000
PG-64 15,000 15,000
PG-70 20,000 20,000
PG-76 or higher 25,000 25,000
Hamburg Wheel Tracker AASHTO
(inflection point minimum T 324
number of passes)’ (Modified)
PG-58 10,000 10,000 --
PG-64 15,000 15,000
PG-70 20,000 20,000
PG-76 or higher 25,000 25,000
Moisture susceptibility . California 120 120
(minimum dry strength, psi)’ Test 371 --
Moisture susceptibility California
(tensile strength ratio %)’ Test 371 70 70 70
Smoothness Section 12-foot 12-foot 12-foot
39-1.12 straight- straight- straight-
edge, edge, must | edge, must
must grind, and grind, and
grind, and Plo Plo
Ply
Asphalt binder Various | Section 92 | Section 92 | Section 92
Section
Asphalt rubber binder Various - - 92-1.01 D.(2)
and section
39-1.02D
. : Section
Asphalt modifier Various - - 39-1.02D
: Section
CRM Various - - 39-1.02D
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@ The Engineer determines combined aggregate gradations containing RAP under California Test 367.
®vX" denotes the sieves the Engineer tests for the specified aggregate gradation.
¢ The tolerances must comply with the allowable tolerances in section 39-1.02E.
9 The Engineer determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness
is at least 0.15 foot and less than 0.20 foot.2. 3/4-inch aggregate grading is used and the
specified total paved thickness is at least 0.20 foot.
¢ To determine field compaction, the Engineer uses:
1. California Test 308, Method A, to determine in-place density of each density core.
2. California Test 309 to determine the maximum theoretical density at the frequency specified in
California Test 375, Part 5C.
" The Engineer reports the average of 3 tests from a single split sample.
9 The Engineer determines the bulk specific gravity of each lab-compacted briquette under California
Test 308, Method A, and theoretical maximum specific gravity under California Test 309.

"The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand
by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or
gravel.

'Report only.
! Applies to RAP substitution rate greater than 15 percent.

Replace the 3rd paragraph of section 39-4.04A with:

01-20-12
The Department determines the percent of maximum theoretical density from density cores taken from
the final layer measured the full depth of the total paved HMA thickness if any of the following applies:

11-15-13
1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness is at
least 0.15 foot and any layer is less than 0.15 foot.
01-20-12
2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 and any
layer is less than 0.20 foot.

AAAAANAANAAAANAAANAANANAANAANAAAANAANAANAANAANANN

40 CONCRETE PAVEMENT
07-19-13
Replace the headings and paragraphs in section 40 with:

07-19-13
40-1 GENERAL

40-1.01 GENERAL
40-1.01A Summary
Section 40-1 includes general specifications for constructing concrete pavement.

40-1.01B Definitions

concrete raveling: Progressive disintegration of the pavement surface resulting from dislodged
aggregate.

full depth crack: Crack that runs from one edge of the slab to the opposite or adjacent side of the slab,
except a crack parallel to and within 0.5 foot of either side of a planned contraction joint

working crack: Crack that extends through the full depth of the slab and is parallel to and within 0.5 foot
of either side of a planned contraction joint.

action limit: Value at which corrective actions must be made while production may continue.
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suspension limit: Value at which production must be suspended while corrections are made.

40-1.01C Submittals
40-1.01C(1) General

At least 15 days before delivery to the job site, submit manufacturer's recommendations and instructions
for storage and installation of:

1. Threaded tie bar splice couplers
2. Joint filler

As an informational submittal, submit calibration documentation and operational guidelines for frequency
measuring devices (tachometer) for concrete consolidation vibrators.

Submit updated quality control charts each paving day.

40-1.01C(2) Certificates of Compliance
Submit a certificate of compliance for:

Tie bars

Threaded tie bar splice couplers
Dowel bars

Tie bar baskets

Dowel bar baskets

Joint filler

Epoxy powder coating

Nooak~ow

40-1.01C(3) Quality Control Plan
Submit a concrete pavement QC plan. Allow 30 days for review.

40-1.01C(4) Mix Design

At least 15 days before testing for mix proportions, submit a copy of the AASHTO accreditation for your
laboratory determining the mix proportions. At least 15 days before starting field qualification, submit the
proposed concrete mix proportions, the corresponding mix identifications, and laboratory test reports
including the modulus of rupture for each trial mixture at 10, 21, 28, and 42 days.

40-1.01C(5) Concrete Field Qualification
Submit field qualification data and test reports including:

Mixing date

Mixing equipment and procedures used

Batch volume in cubic yards. The minimum batch size is 5 cu yd.
Type and source of ingredients used

Penetration of the concrete

Air content of the plastic concrete

Age and strength at time of concrete beam testing

Nooak~ow

Field qualification test reports must be certified with a signature by an official in responsible charge of the
laboratory performing the tests.

40-1.01C(6) Cores

Submit for authorization the name of the laboratory you propose to use for testing the cores for air
content.

Submit each core in an individual plastic bag marked with a location description.

40-1.01C(7) Profile Data and Straightedge Measurements
At least 5 business days before start of initial profiling or changing profiler or operator, submit:

1. Inertial profiler (IP) certification issued by the Department. The certification must not be more than 12
months old.
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2. Operator certification for the IP issued by the Department. The operator must be certified for each
different model of IP device operated. The certification must not be more than 12 months old.
3. List of manufacturer's recommended test procedures for IP calibration and verification.

Within 2 business days after cross correlation testing, submit ProVAL profiler certification analysis report
for cross correlation test results performed on test section. ProVAL is FHWA'’s software. Submit the
certification analysis report to the Engineer and to the electronic mailbox address:

smoothness@dot.ca.gov

Within 2 business days after each day of inertial profiling, submit profile data to the Engineer and to the
electronic mailbox address:

smoothness@dot.ca.gov

Within 2 business days of performing straightedge testing, submit a report of areas requiring smoothness
correction.

40-1.01C(8)—40-1.01C(12) Reserved

40-1.01D Quality Control and Assurance

40-1.01D(1) General

If the pavement quantity is at least 2000 cu yd, provide a QC manager.

Core pavement as described for, thickness, bar placement, and air content.

For the Department's modulus of rupture testing, assist the Engineer in fabricating test beams by
providing materials and labor.

Allow at least 25 days for the Department to schedule testing for coefficient of friction. Notify the Engineer
when the pavement is scheduled to be opened to traffic. Notify the Engineer when the pavement is ready
for testing which is the latter of:

1. Seven days after paving
2. When the pavement has attained a modulus of rupture of at least 550 psi

The Department tests for coefficient of friction within 7 days of receiving notification that the pavement is
ready for testing.

40-1.01D(2) Prepaving Conference

Schedule a prepaving conference at a mutually agreed upon time and place to meet with the Engineer.
Make the arrangements for the conference facility. Discuss QC plan and methods of performing each
item of the work.

Prepaving conference attendees must sign an attendance sheet provided by the Engineer. The prepaving
conference must be attended by your:

Project superintendent

QC manager

Paving construction foreman

Workers and your subcontractor's workers, including:
4.1. Foremen including subcontractor’'s Foremen
4.2. Concrete plant manager

4.3. Concrete plant operator

pOP A

Do not start paving activities including test strips until the listed personnel have attended a prepaving
conference.

40-1.01D(3) Just-In-Time-Training
Reserved
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40-1.01D(4) Quality Control Plan

Establish, implement, and maintain a QC plan for pavement. The QC plan must describe the organization
and procedures used to:

1. Control the production process
2. Determine if a change to the production process is heeded
3. Implement a change

The QC plan must include action and suspension limits and details of corrective action to be taken if any
process is out of those limits. Suspension limits must not exceed specified acceptance criteria.

The QC plan must address the elements affecting concrete pavement quality including:

Mix proportions

Aggregate gradation

Materials quality

Stockpile management

Line and grade control

Proportioning

Mixing and transportation

Placing and consolidation

Contraction and construction joints

10. Bar reinforcement placement and alignment
11. Dowel bar placement, alignment, and anchorage
12. Tie bar placement

13. Modulus of rupture

14. Finishing and curing

15. Protecting pavement

16. Surface smoothness

CoNOGOA~WN -

40-1.01D(5) Mix Design

Use a laboratory that complies with ASTM C 1077 to determine the mix proportions for concrete
pavement. The laboratory must have a current AASHTO accreditation for:

1. AASHTO T 97 or ASTM C 78
2. ASTM C 192/C 192M

Make trial mixtures no more than 24 months before field qualification.

Using your trial mixtures, determine the minimum cementitious materials content. Use your value for
minimum cementitious material content for MC in equation 1 and equation 2 of section 90-1.02B(3).

To determine the minimum cementitious materials content or maximum water to cementitious materials
ratio, use modulus of rupture values of at least 570 psi for 28 days age and at least 650 psi for 42 days
age.

If changing an aggregate supply source or the mix proportions, produce a trial batch and field-qualify the
new concrete. The Engineer does not adjust contract time for performing sampling, testing, and qualifying
new mix proportions or changing an aggregate supply source.

40-1.01D(6) Quality Control Testing

40-1.01D(6)(a) General

Testing laboratories and testing equipment must comply with the Department's Independent Assurance
Program.

40-1.01D(6)(b) Concrete Mix

Before placing pavement, your mix design must be field qualified. Use an ACI certified "Concrete
Laboratory Technician, Grade I" to perform field qualification tests and calculations. Test for modulus of
rupture under California Test 523 at 10, 21, and 28 days of age.
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When placing pavement, your quality control must include testing properties at the frequencies shown in
the following table:

QC Testing Frequency

Property Test method Minimum frequency
Cleanness value California Test 227 2 per day
Sand equivalent California Test 217 2 per day
Aggregate gradation California Test 202 2 per day
Air content (air entrainment specified) California Test 504 1 per hour
Air content (air entrainment not California Test 504 1 per 4 hours
specified)
Density California Test 518 1 per 4 hours
Penetration California Test 533 1 per 4 hours
Aggregate moisture meter calibration® | California Test 223 or 1 d
California Test 226 peraay

& Check calibration of the plant moisture meter by comparing moisture meter readings
with California Test 223 or California Test 226 test results.

Maintain control charts to identify potential problems and assignable causes. Post a copy of each control
chart at a location determined by the Engineer.

Individual measurement control charts must use the target values in the mix proportions as indicators of
central tendency.

Develop linear control charts for:

Cleanness value

Sand equivalent

Fine and coarse aggregate gradation
Air content

Penetration

aopwDO~

Control charts must include:

Contract number

Mix proportions

Test number

Each test parameter

Action and suspension limits
Specification limits

Quality control test results

Nooakowh~

For fine and coarse aggregate gradation control charts, record the running average of the previous 4
consecutive gradation tests for each sieve and superimpose the specification limits.

For air content control charts, the action limit is +1.0 percent of the specified value. If no value is
specified, the action limit is £1.0 percent of the value used for your approved mix design.

As a minimum, a process is out of control if any of the following occurs:

1. For fine and coarse aggregate gradation, 2 consecutive running averages of 4 tests are outside the
specification limits

2. Forindividual penetration or air content measurements:
2.1.  One point falls outside the suspension limit line
2.2. Two points in a row fall outside the action limit line

Stop production and take corrective action for out of control processes or the Engineer rejects
subsequent material.
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Before each day's concrete pavement placement and at intervals not to exceed 4 hours of production,
use a tachometer to test and record vibration frequency for concrete consolidation vibrators.

40-1.01D(6)(c) Pavement Smoothness
40-1.01D(6)(c)(i) General

Notify the Engineer 2 business days before performing smoothness testing including IP calibration and
verification testing. The notification must include start time and locations by station.

Before testing the pavement smoothness, remove foreign objects from the surface, and mark the
beginning and ending station on the pavement shoulder.

Test pavement smoothness using an IP except use a 12-foot straightedge at the following locations:

1. Traffic lanes less than 1,000 feet in length including ramps, turn lanes, and acceleration and
deceleration lanes

Areas within 15 feet of manholes

Shoulders

Weigh-in-motion areas

Miscellaneous areas such as medians, gore areas, turnouts, and maintenance pullouts

agrwND

40-1.01D(6)(c)(ii) Straightedge Testing
Identify locations of areas requiring correction by:

Location Number

District-County-Route

Beginning station or post mile to the nearest 0.01 mile

For correction areas within a lane:

4.1. Lane direction as NB, SB, EB, or WB

4.2. Lane number from left to right in direction of travel

4.3. Wheel path as "L" for left, "R" for right, or "B" for both

5. For correction areas not within a lane:
5.1. Identify pavement area (e.g., shoulder, weight station, turnout)
5.2. Direction and distance from centerline as "L" for left or "R" for right

6. Estimated size of correction area

i e

40-1.01D(6)(c)(iii) Inertial Profile Testing
IP equipment must display a current certification decal with expiration date.

Conduct cross correlation IP verification test in the Engineer's presence before performing initial profiling.
Verify cross correlation IP verification test at least annually. Conduct 5 repeat runs of the IP on an
authorized test section. The test section must be on an existing concrete pavement surface 0.1 mile long.
Calculate a cross correlation to determine the repeatability of your device under Section 8.3.1.2 of
AASHTO R 56 using ProVAL profiler certification analysis with a 3 feet maximum offset. The cross
correlation must be a minimum of 0.92.

Conduct the following IP calibration and verification tests in the Engineer's presence each day before
performing inertial profiling:

1. Block test. Verify the height sensor accuracy under AASHTO R 57, section 5.3.2.3.

2. Bounce test. Verify the combined height sensor and accelerometer accuracy under AASHTO R 57,
section 5.3.2.3.2.

3. DMl test. Calibrate the accuracy of the testing procedure under AASHTO R 56, section 8.4.

4. Manufacturer's recommended tests.

Collect IP data using the specified ProVAL analysis with 250 mm and IRl filters. Comply with the
requirements for data collection under AASHTO R 56.

For IP testing, wheel paths are 3 feet from and parallel to the edge of a lane. Left and right are relative to
the direction of travel. The IRl is the pavement smoothness along a wheel path of a given lane. The MRI
is the average of the IRI values for the left and right wheel path from the same lane.
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Operate the IP according to the manufacturer's recommendations and AASHTO R 57 at 1-inch recording
intervals and a minimum 4 inch line laser sensor.

Collect IP data under AASHTO R 56.IP data must include:

1. Raw profile data for each lane.
2. ProVAL ride quality analysis report for the international roughness index (IRI) of left and right wheel
paths of each lane. Submit in pdf file format.

3. ProVAL ride quality analysis report for the mean roughness index (MRI) of each lane. Submit in pdf
file format.

4. ProVAL smoothness assurance analysis report for IRIs of left wheel path. Submit in pdf file format.

5. ProVAL smoothness assurance analysis report for IRIs of right wheel path. Submit in pdf file format.

6. GPS data file for each lane in GPS exchange. Submit in GPS eXchange file format.

7. Manufacturer's recommended IP calibration and verification tests results.

8. AASHTO IP calibration and verification test results including bounce, block, and distance

measurement instrument (DMI).

Submit the IP raw profile data in unfiltered electronic pavement profile file (PPF) format. Name the PPF
file using the following naming convention:

YYYYMMDD_TTCCCRRR_D_L_W_S_X_PT.PPF

where:

YYYY = year

MM = Month, leading zero

DD = Day of month, leading zero

TT = District, leading zero

CCC = County, 2 or 3 letter abbreviation as shown in section 1-1.08

RRR = Route number, no leading zeros

D = Traffic direction as NB, SB, WB, or EB

L = Lane number from left to right in direction of travel

W = Wheel path as "L" for left, "R" for right, or "B" for both

S = Beginning station to the nearest foot (e.g., 10+20) or beginning post mile to the nearest
hundredth (e.g., 25.06) no leading zero

X = Profile operation as "EXIST" for existing pavement, "PAVE" for after paving, or "CORR" for after
final surface pavement correction

PT = Pavement type (e.g., "concrete”, etc.)

Determine IRIs using the ProVAL ride quality analysis with a 250 mm and IRl filters. While collecting the
profile data to determine IR, record the following locations in the raw profile data:

1. Begin and end of all bridge approach slabs
2. Begin and end of all bridges
3. Begin and end of all culverts visible on the roadway surface

For each 0.1 mile section, your IRl values must be within 10 percent of the Department's IRI values. The
Engineer may order you to recalibrate your IP equipment and reprofile. If your results are inaccurate due
to operator error, the Engineer may disqualify your IP operator.

Determine the MRI for 0.1-mile fixed sections. A partial section less than 0.1 mile that is the result of an
interruption to continuous pavement surface must comply with the MRI specifications for a full section.
Adjust the MRI for a partial section to reflect a full section based on the proportion of a section paved.

Determine the areas of localized roughness. Use the ProVAL smoothness assurance with a continuous
IRI for each wheel path, 25-foot interval, and 250 mm and IRl filters.
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40-1.01D(6)(c)(iv) Reserved
40-1.01D(6)(d)—40-1.01D(6)(h) Reserved
40-1.01D(7) Pavement Acceptance
40-1.01D(7)(a) Acceptance Testing
40-1.01D(7)(a)(i) General

The Department's acceptance testing includes testing the pavement properties at the minimum
frequencies shown in the following table:

Acceptance Testing

Property Test Method Frequency®
CRCP | JPCP

Modulus of rupture (28 day) California Test 523 1,000 cu yd
Air content” California Test 504 1 day's paving
Dowel bar placement -- Measurement® 700 sq yd
Tie bar placement -- Measurement® 4,000 sq yd
Thickness California Test 531 1,200 sq yd
Coefficient of friction California Test 342 1 day's paving

A single test represents no more than the frequency specified.
®Tested only when air entrainment is specified.

Pavement smoothness may be accepted based on your testing in the absence of the Department's
testing.
40-1.01D(7)(a)(ii) Air Content

If air-entraining admixtures are specified, the Engineer uses a t-test to compare your QC test results with
the Department's test results. The t-value for test data is determined using the following equation:

where:
Ne = Number of your quality control tests (minimum of 6 required)
n, = Number of Department's tests (minimum of 2 required)
X, = Mean of your quality control tests
)_(V = Mean of the Department's tests
Sp = Pooled standard deviation
(Whenn,=1,S,=S)
Se = Standard deviation of your quality control tests
S, = Standard deviation of the Department's tests (when n, > 1)

The Engineer compares your QC test results with the Department's test results at a level of significance
of a = 0.01. The Engineer compares the t-value to tcrit, using degrees of freedom showing in the following
table:
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degrees of terit

freedom (for oo = 0.01)

(nc+nv-2)
1 63.657
2 9.925
3 5.841
4 4.604
5 4.032
6 3.707
7 3.499
8 3.355
9 3.250
10 3.169

If the t-value calculated is less than or equal to tcrit, your quality control test results are verified. If the t-
value calculated is greater than tcrit, quality control test results are not verified.

If your quality control test results are not verified, core at least 3 specimens from concrete pavement
under section 40-1.03P. The Engineer selects the core locations. The authorized laboratory must test
these specimens for air content under ASTM C 457. The Engineer compares these test results with your
quality control test results using the t-test method. If your quality control test results are verified based on
this comparison, the Engineer uses the quality control test results for acceptance of concrete pavement
for air content. If your quality control test results are not verified based on this comparison, the Engineer
uses the air content of core specimens determined by the authorized laboratory under ASTM C 457 for
acceptance.

40-1.01D(7)(a)(iii) Dowel and Tie Bar Placement
For JPCP, drill cores under section 40-1.03P for the Department's acceptance testing.

The Engineer identifies which joint and dowel or tie bar are to be tested. Core each day's paving within 2
business days. Each dowel or tie bar test consists of 2 cores, 1 on each bar end to expose both ends and
allow measurement.

If the tests indicate dowel or tie bars are not placed within the specified tolerances or if there is
unconsolidated concrete around the dowel or tie bars, core additional specimens identified by Engineer to
determine the limits of unacceptable work.

40-1.01D(7)(a)(iv) Thickness

Drill cores under section 40-1.03P for the Department's acceptance testing in the primary area, which is
the area placed in 1 day for each thickness. Core at locations determined by the Engineer and in the
Engineer's presence.

Do not core until any grinding has been completed.

The core specimen diameter must be 4 inches. To identify the limits of concrete pavement deficient in
thickness by more than 0.05 foot, you may divide primary areas into secondary areas. The Engineer
measures cores under California Test 531 to the nearest 0.01 foot. Core at least 1 foot from existing,
contiguous, and parallel concrete pavement not constructed as part of this Contract.

You may request the Engineer make additional thickness measurements and use them to determine the
average thickness variation. The Engineer determines the locations with random sampling methods.

If each thickness measurement in a primary area is less than 0.05 foot deficient, the Engineer calculates
the average thickness deficiency in that primary area. The Engineer uses 0.02 foot for a thickness
difference more than 0.02 foot over the specified thickness.

For each thickness measurement in a primary area deficient by more than 0.05 foot, the Engineer
determines a secondary area where the thickness deficiency is more than 0.05 foot. The Engineer
determines this secondary area by measuring the thickness of each concrete pavement slab adjacent to
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the measurement found to be more than 0.05 foot deficient. The Engineer continues to measure the
thickness until an area that is bound by slabs with thickness deficient by 0.05 foot or less is determined.

Slabs without bar reinforcement are defined by the areas bound by longitudinal and transverse joints and
concrete pavement edges. Slabs with bar reinforcement are defined by the areas bound by longitudinal
joints and concrete pavement edges and 15-foot lengths. Secondary area thickness measurements in a
slab determine that entire slab’s thickness.

The Engineer measures the remaining primary area thickness after removing the secondary areas from
consideration for determining the average thickness deficiency.

40-1.01D(7)(a)(v)-40-1.01D(7)(a)(ix) Reserved
40-1.01D(7)(b) Acceptance Criteria
40-1.01D(7)(b)(i) General

Reserved

40-1.01D(7)(b)(ii) Modulus of Rupture
For field qualification, the modulus of rupture at no later than 28 days must be at least:

1. 550 psi for each single beam
2. 570 psi for the average of 5 beams

For production, the modulus of rupture for the average of the individual test results of 2 beams aged for
28 days must be at least 570 psi.

40-1.01D(7)(b)(iii) Air Content

The air content must be within £1.5 percent of the specified value. If no value is specified, the air content
must be within £1.5 percent of, the value used for your approved mix design.

40-1.01D(7)(b)(iv) Bar Reinforcement

In addition to requirements of Section 52, bar reinforcement must be more than 1/2 inch below the saw
cut depth at concrete pavement joints.

40-1.01D(7)(b)(v) Dowel Bar and Tie Bar Placement
Tie bar placement must comply with the tolerances shown in the following table:

Tie Bar Tolerance

Dimension Tolerance
Horizontal and vertical skew 5 1/4 inch, max
Longitudinal translation t2inch
Horizontal offset (embedment) | + 2 inch
Vertical depth 1. Atleast 1/2 inch below the bottom of
the saw cut

2. When measured at any point along
the bar, not less than 2 inches clear of
the pavement's surface and bottom

NOTE: Tolerances are measured relative to the completed joint.

Dowel bar placement must comply with the tolerances shown in the following table:
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Dowel Bar Tolerances

Dimension Tolerance
Horizontal offset +1 inch
Longitudinal translation 2 inch
Horizontal skew 5/8 inch, max
Vertical skew 5/8 inch, max
Vertical depth The minimum distance measured

from concrete pavement surface
to any point along the top of
dowel bar must be:

DB + 1/2 inch

where:

DB = one third of pavement
thickness in inches, or the
saw cut depth, whichever is
greater

The maximum distance below
the depth shown must be 5/8
inch.

NOTE: Tolerances are measured relative to the completed joint.

The Engineer determines the limits for removal and replacement.

40-1.01D(7)(b)(vi) Pavement Thickness
Concrete pavement thickness must not be deficient by more than 0.05 foot.

The minimum thickness is not reduced for specifications that may affect concrete pavement thickness
such as allowable tolerances for subgrade construction.

The Engineer determines the areas of noncompliant pavement, the thickness deficiencies, and the limits
where removal is required.

Pavement with an average thickness deficiency less than 0.01 foot is acceptable. If the thickness
deficiency is 0.01 foot or more and less than 0.05 foot, you may request authorization to leave the
pavement in place and accept a pay adjustment. If the deficiency is more than 0.05 foot the pavement
must be removed and replaced.

40-1.01D(7)(b)(vii) Pavement Smoothness
Where testing with an IP is required, the pavement surface must have:

1. No areas of localized roughness with an IRI greater than 120 in/mi
2. MRI of 60 in/mi or less within a 0.1 mile section

Where testing with a straightedge is required, the pavement surface must not vary from the lower edge of
the straightedge by more than:

1. 0.01 foot when the straightedge is laid parallel with the centerline

2. 0.02 foot when the straightedge is laid perpendicular to the centerline and extends from edge to edge
of a traffic lane

3. 0.02 foot when the straightedge is laid within 24 feet of a pavement conform

40-1.01D(7)(b)(viii) Coefficient of Friction

Initial and final texturing must produce a coefficient of friction of at least 0.30. Do not open the pavement
to traffic unless the coefficient of friction is at least 0.30.
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40-1.01D(7)(b)(ix)-40-1.01D(7)(b)(xii) Reserved
40-1.02 MATERIALS

40-1.02A General

Water for coring must comply with section 90.

Tack coat must comply with section 39.

40-1.02B Concrete
40-1.02B(1) General
PCC for pavement must comply with section 90-1 except as otherwise specified.

40-1.02B(2) Cementitious Material

Concrete must contain from 505 pounds to 675 pounds cementitious material per cubic yard. The
specifications for reducing cementitious material content in section 90-1.02E(2) do not apply .
40-1.02B(3) Aggregate

Aggregate must comply with section 90-1.02C except the specifications for reduction in operating range
and contract compliance for cleanness value and sand equivalent specified in section 90-1.02C(2) and
section 90-1.02C(3) do not apply.

For coarse aggregate in high desert and high mountain climate regions, the loss must not exceed 25
percent when tested under California Test 211 with 500 revolutions.

For combined aggregate gradings, the difference between the percent passing the 3/8-inch sieve and the
percent passing the no. 8 sieve must not be less than 16 percent of the total aggregate.

40-1.02B(4) Air Entrainment

The second paragraph of section 90-1.021(2)(a) does not apply.

For a project shown in the low and south mountain climate regions, add air-entraining admixture to the
concrete at the rate required to produce an air content of 4 percent in the freshly mixed concrete.

For a project shown in the high desert and high mountain climate regions, add air-entraining admixture to
the concrete at the rate required to produce an air content of 6 percent in the freshly mixed concrete.
40-1.02B(5)-40-1.02B(8) Reserved

40-1.02C Reinforcement, Bars, and Baskets

40-1.02C(1) Bar Reinforcement

Bar reinforcement must be deformed bars.

If the project is not shown to be in high desert or any mountain climate region, bar reinforcement must
comply with section 52.

If the project is shown to be in high desert or any mountain climate regions, bar reinforcement must be
one of the following:

1. Epoxy-coated bar reinforcement under section 52-2.03B except bars must comply with either ASTM
A 706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A 615M, Grade 40 or 60. Bars must be handled
under ASTM D 3963/D 3963M and section 52-2.02C.

2. Low carbon, chromium steel bar complying with ASTM A 1035/A 1035M

40-1.02C(2) Dowel Bars
Dowel bars must be plain bars. Fabricate, sample, and handle epoxy-coated dowel bars under ASTM D
3963/D 3963M and section 52-2.03C except each sample must be 18 inches long.

If the project is not shown to be in high desert or any mountain climate region, dowel bars must be one of
the following:

1. Epoxy-coated bars. Bars must comply with ASTM A 615/A 615M, Grade 40 or 60. Epoxy coating
must comply with either section 52-2.02B or 52-2.03B.
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2. Stainless-steel bars. Bars must be descaled solid stainless-steel bars under ASTM A 955/A 955M,
UNS Designation S31603 or S31803.
3. Low carbon, chromium-steel bars under ASTM A 1035/A 1035M.

If the project is shown to be in high desert or any mountain climate region, dowel bars must be one of the
following:

1. Epoxy-coated bars. Bars must comply with ASTM A 615/A 615M, Grade 40 or 60. Epoxy coating
must comply with section 52-2.03B.

2. Stainless-steel bars. Bars must be descaled solid stainless-steel bars under ASTM A 955/A 955M,
UNS Designation S31603 or S31803.

40-1.02C(3) Tie Bars
Tie bars must be deformed bars.

If the project is not shown to be in high desert or any mountain climate region, tie bars must be one of the
following:

1. Epoxy-coated bar reinforcement. Bars must comply with either section 52-2.02B or 52-2.03B except
bars must comply with either ASTM A 706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A 615M,
Grade 40 or 60.

2. Stainless-steel bars. Bars must be descaled solid stainless-steel bars under ASTM A 955/A 955M,
UNS Designation S31603 or S31803.

3. Low carbon, chromium-steel bars under ASTM A 1035/A 1035M.

If the project is shown to be in high desert or any mountain climate region, tie bars must be one of the
following:

1. Epoxy-coated bar reinforcement. Bars must comply with section 52-2.03B except bars must comply
with either ASTM A 706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A 615M, Grade 40 or 60.

2. Stainless-steel bars. Bars must be descaled solid stainless-steel bars under ASTM A 955/A 955M,
UNS Designation S31603 or S31803.

Fabricate, sample, and handle epoxy-coated tie bars under ASTM D 3963/D 3963M, section 52-2.02, or
section 52-2.083.

Do not bend tie bars.

40-1.02C(4) Dowel and Tie Bar Baskets

For dowel and tie bar baskets, wire must comply with ASTM A 82/A 82M and be welded under ASTM A
185/A 185M, Section 7.4. The minimum wire-size no. is W10. Use either U-frame or A-frame shaped
assemblies.

If the project is not shown to be in high desert or any mountain climate region, baskets may be epoxy-
coated, and the epoxy coating must comply with either section 52-2.02B or 52-2.03B.

If the project is shown to be in high desert or any mountain climate region, wire for dowel bar and tie bar
baskets must be one of the following:

1. Epoxy-coated wire complying with section 52-2.03B

2. Stainless-steel wire. Wire must be descaled solid stainless-steel. Wire must comply with (1) the
chemical requirements in ASTM A 276/A 276M, UNS Designation S31603 or S31803 and (2) the
tension requirements in ASTM A 1022/ A 1022M.

Handle epoxy-coated tie bar and dowel bar baskets under ASTM D 3963/D 3963M and either section 52-
2.02 or 52-2.03.

Fasteners must be driven fasteners under ASTM F 1667. Fasteners on lean concrete base or HMA must
have a minimum shank diameter of 3/16 inch and a minimum shank length of 2-1/2 inches. For asphalt
treated permeable base or cement treated permeable base, the shank diameter must be at least 3/16
inch and the shank length must be at least 5 inches.

Contract No. 04-1A2604
174 of 287



Fasteners, clips, and washers must have a minimum 0.2-mil thick zinc coating applied by either
electroplating or galvanizing.

40-1.02D Dowel Bar Lubricant

Dowel bar lubricant must be petroleum paraffin based or a curing compound. Paraffin-based lubricant
must be Dayton Superior DSC BB-Coat or Valvoline Tectyl 506 or an approved equal and must be
factory-applied. Curing compound must be curing compound no. 3.

40-1.02E Joint Filler

Joint filler for isolation joint must be preformed expansion joint filler for concrete (bituminous type) under
ASTM D 994.

40-1.02F Curing Compound
Curing compound must be curing compound no. 1 or 2.

40-1.02G Nonshrink Hydraulic Cement Grout

Nonshrink hydraulic cement grout must comply with ASTM C 1107/C 1107M. Clean, uniform, rounded
aggregate filler may be used to extend the grout. Aggregate filler must not exceed 60 percent of the grout
mass or the maximum recommended by the manufacturer, whichever is less. Aggregate filler moisture
content must not exceed 0.5 percent when tested under California Test 223 or California Test 226.
Aggregate filler tested under California Test 202 must comply with the grading shown in the following
table:

Aggregate Filler Grading

Sieve size Percentage passing
1/2-inch 100
3/8-inch 85-100

No. 4 10-30
No. 8 0-10
No. 16 0-5

40-1.02H Temporary Roadway Pavement Structure
Temporary roadway pavement structure must comply with section 41-1.02E.

40-1.021-40-1.02N Reserved
40-1.03 CONSTRUCTION
40-1.03A General

Aggregate and bulk cementitious material must be proportioned by weight by means of automatic
proportioning devices of approved types.

For widenings and lane reconstruction, construct only the portion of pavement where the work will be
completed during the same lane closure. If you fail to complete the construction during the same lane
closure, construct a temporary pavement structure under section 41-1.

40-1.03B Water Supply
Before placing concrete pavement, develop enough water supply.

40-1.03C Test Strips

Construct a test strip for each type of pavement with a quantity of more than 2,000 cu yd. Obtain
authorization of the test strip before constructing pavement. Test strips must be:

1. 700 to 1,000 feet long
2. Same width as the planned paving, and
3. Constructed using the same equipment proposed for paving

The Engineer selects from 6 to 12 core locations for dowel bars and up to 6 locations for tie bars per test
strip. If you use mechanical dowel bar inserters, the test strip must demonstrate they do not leave voids,
segregations, or surface irregularities such as depressions, dips, or high areas.

Contract No. 04-1A2604
175 of 287



Test strips must comply with the acceptance criteria for:

1. Smoothness, except IP is not required

2. Dowel bars and tie bars placement

3. Pavement thickness

4. Final finishing, except the coefficient of friction is not considered

Allow 3 business days for evaluation. If the test strip is noncompliant, stop paving and submit a plan for
changed materials, methods, or equipment. Allow 3 business days for authorization of the plan. Construct
another test strip per the authorized plan.

Remove and dispose of noncompliant test strips.

If the test strip is compliant except for smoothness and final finishing, you may grind the surface. After
grinding retest the test strip smoothness under section 40-1.01D(6)(c).

If the test strip is compliant for smoothness and thickness, construction of an additional test strip is not
required and the test strip may remain in place.

Construct additional test strips if you:

1. Propose different paving equipment including:
1.1. Paver
1.2. Dowel bar inserter
1.3. Tie bar inserter
1.4. Tining
1.5.  Curing equipment
2. Change concrete mix proportions

You may request authorization to eliminate the test strip if you use paving equipment and personnel from
a Department project (1) for the same type of pavement and (2) completed within the past 12 months.
Submit supporting documents and previous project information with your request.

40-1.03D Joints

40-1.03D(1) General
Do not bend tie bars or reinforcement in existing concrete pavement joints.

For contraction joints and isolation joints, saw cut a groove with a power-driven saw. After cutting,
immediately wash slurry from the joint with water at less than 100 psi pressure.

Keep joints free from foreign material including soil, gravel, concrete, and asphalt. To keep foreign
material out of the joint, you may use filler material. Filler material must not react adversely with the
concrete or cause concrete pavement damage. After sawing and washing, install filler material that keeps
moisture in the adjacent concrete during the 72 hours after paving. If you install filler material, the
specifications for spraying the sawed joint with additional curing compound in section 40-1.03K does not
apply. If using absorptive filler material, moisten the filler immediately before or after installation.

40-1.03D(2) Construction Joints
Construction joints must be vertical.
Before placing fresh concrete against hardened concrete, existing concrete pavement, or structures,

apply curing compound no. 1 or 2 to the vertical surface of the hardened concrete, existing concrete
pavement, or structures and allow it to dry.

At joints between concrete pavement and HMA, apply tack coat between the concrete pavement and
HMA.

Use a metal or wooden bulkhead to form transverse construction joints. If dowel bars are described, the
bulkhead must allow dowel bar installation.
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40-1.03D(3) Contraction Joints

Saw contraction joints before cracking occurs and after the concrete is hard enough to saw without
spalling, raveling, or tearing.

Saw cut using a power saw with a diamond blade. After cutting, immediately wash slurry from the joint
with water at less than 100 psi pressure.

Except for longitudinal joints parallel to a curving centerline, transverse and longitudinal contraction joints
must not deviate by more than 0.1 foot from either side of a 12-foot straight line

Cut transverse contraction joints within 0.5 foot of the spacing described. Adjust spacing if needed such
that slabs are at least 10 feet long.

For widenings, do not match transverse contraction joints with existing joint spacing or skew unless
otherwise described.

Cut transverse contraction joints straight across the full concrete pavement width, between isolation joints
and edges of pavement. In areas of converging and diverging pavements, space transverse contraction
joints such that the joint is continuous across the maximum pavement width. Longitudinal contraction
joints must be parallel with the concrete pavement centerline, except when lanes converge or diverge.

40-1.03D(4) Isolation Joints

Before placing concrete at isolation joints, prepare the existing concrete face and secure joint filler.
Prepare by saw cutting and making a clean flat vertical surface. Make the saw cut the same depth as the
depth of the new pavement.

40-1.03E Bar Reinforcement
Place bar reinforcement under section 52.

40-1.03F Dowel Bar Placement

If using curing compound as lubricant, apply the curing compound to dowels in 2 separate applications.
Lubricate each dowel bar entirely before placement. The last application must be applied not more than 8
hours before placing the dowel bars. Apply each curing compound application at a rate of 1 gallon per
150 square feet.

Install dowel bars using one of the following methods:

1. Drill and bond bars. Comply with section 41-10.

2. Mechanical insertion. Eliminate evidence of the insertion by reworking the concrete over the dowel
bars.

3. Dowel bar baskets. Anchor baskets with fasteners. Use at least 1 fastener per foot for basket
sections. Baskets must be anchored at least 200 feet in advance of the concrete placement activity
unless your waiver request is authorized. If requesting a waiver, describe the construction limitations
or restricted access preventing the advanced anchoring. After the baskets are anchored and before
the concrete is placed, cut and remove temporary spacer wires and demonstrate the dowel bars do
not move from their specified depth and alignment during concrete placement.

If dowel bars are noncompliant, stop paving activities, demonstrate your correction, and obtain verbal
approval from the Engineer.

40-1.03G Tie Bar Placement
Install tie bars at longitudinal joints using one of the following methods:

1. Drill and bond bars. Comply with section 41-10.

2. Insert bars. Mechanically insert tie bars into plastic slip-formed concrete before finishing. Inserted tie
bars must have full contact between the bar and the concrete. Eliminate evidence of the insertion by
reworking the concrete over the tie bars.

3. Threaded couplers. Threaded tie bar splice couplers must be fabricated from deformed bar
reinforcement and free of external welding or machining.

4. Tie bar baskets. Anchor baskets at least 200 feet in advance of pavement placement activity. If you
request a waiver, describe the construction limitations or restricted access preventing the advanced
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anchoring. After the baskets are anchored and before paving, demonstrate the tie bars do not move
from their specified depth and alignment during paving. Use fasteners to anchor tie bar baskets.

If tie bars are noncompliant, stop paving activities, demonstrate your correction, and obtain verbal
approval from the Engineer.

40-1.03H Placing Concrete
40-1.03H(1) General
Immediately prior to placing concrete, the surface to receive concrete must be:

1. In compliance with specified requirements, including compaction and elevation tolerances
2. Free of loose and extraneous material
3. Uniformly moist, but free of standing or flowing water

Place concrete pavement with stationary side forms or slip-form paving equipment.

Place consecutive concrete loads within 30 minutes of each other. Construct a transverse construction
joint when concrete placement is interrupted by more than 30 minutes. The transverse construction joint
must coincide with the next contraction joint location, or you must remove fresh concrete pavement to the
preceding transverse joint location.

Place concrete pavement in full slab widths separated by construction joints or monolithically in multiples
of full lane widths with a longitudinal contraction joint at each traffic lane line.

Do not retemper concrete.

If the concrete pavement surface width is constructed as specified, you may construct concrete pavement
sides on a batter not flatter than 6:1 (vertical:horizontal).

40-1.03H(2) Paving Adjacent to Existing Concrete Pavement
Where pavement is placed adjacent to existing concrete pavement:

1. Grinding adjacent pavement must be completed before placing the pavement

2. Use paving equipment with padded crawler tracks or rubber-tired wheels with enough offset to
prevent damage

3. Match pavement grade with the elevation of existing concrete pavement after grinding.

40-1.03H(3) Concrete Pavement Transition Panel

For concrete pavement placed in a transition panel, texture the surface with a drag strip of burlap, broom,
or spring steel tine device that produces scoring in the finished surface. Scoring must be either parallel or
transverse to the centerline. Texture at the time that produces the coarsest texture.

40-1.03H(4) Stationary Side Form Construction

Stationary side forms must be straight and without defects including warps, bends, and indentations. Side
forms must be metal except at end closures and transverse construction joints where other materials may
be used.

You may build up side forms by attaching a section to the top or bottom. If attached to the top of metal
forms, the attached section must be metal.

The side form's base width must be at least 80 percent of the specified concrete pavement thickness.

Side forms including interlocking connections with adjoining forms must be rigid enough to prevent
springing from subgrading and paving equipment and concrete pressure.

Construct subgrade to final grade before placing side forms. Side forms must bear fully on the foundation
throughout their length and base width. Place side forms to the specified grade and alignment of the
finished concrete pavement's edge. Support side forms during concrete placing, compacting, and
finishing.

After subgrade work is complete and immediately before placing concrete, true side forms and set to line
and grade for a distance that avoids delays due to form adjustment.
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Clean and oil side forms before each use.

Side forms must remain in place for at least 1 day after placing concrete and until the concrete pavement
edge no longer requires protection from the forms.

Spread, screed, shape, and consolidate concrete with 1 or more machines. The machines must uniformly
distribute and consolidate the concrete. The machines must operate to place the concrete pavement to
the specified cross section with minimal hand work.

Consolidate the concrete without segregation. If vibrators are used:

1. The vibration rate must be at least 3,500 cycles per minute for surface vibrators and 5,000 cycles per
minute for internal vibrators

2. Amplitude of vibration must cause perceptible concrete surface movement at least 1 foot from the
vibrating element

3. Use a calibrated tachometer for measuring frequency of vibration

4. Vibrators must not rest on side forms or new concrete pavement

5. Power to vibrators must automatically cease when forward or backward motion of the paving machine
is stopped

6. Uniformly consolidate the concrete across the paving width including adjacent to forms by using high-
frequency internal vibrators within 15 minutes of depositing concrete on the subgrade

7. Do not shift the mass of concrete with vibrators.

40-1.03H(5) Slip-Form Construction

If slip-form construction is used, spread, screed, shape, and consolidate concrete to the specified cross
section with slip-form machines and minimal hand work. Slip-form paving machines must be equipped
with traveling side forms and must not segregate the concrete.

Do not deviate from the specified concrete pavement alignment by more than 0.1 foot.

Slip-form paving machines must use high frequency internal vibrators to consolidate concrete. You may
mount vibrators with their axes parallel or normal to the concrete pavement alignment. If mounted with
axes parallel to the concrete pavement alignment, space vibrators no more than 2.5 feet measured center
to center. If mounted with axes normal to the concrete pavement alignment, space the vibrators with a
maximum 0.5-foot lateral clearance between individual vibrators.

Each vibrator must have a vibration rate from 5,000 to 8,000 cycles per minute. The amplitude of vibration
must cause perceptible concrete surface movement at least 1 foot from the vibrating element. Use a
calibrated tachometer to measure frequency of vibration.

40-1.031 Edge Treatment
Construct edge treatments as shown. Regrade when required for the preparation of safety edge areas.

Sections 40-1.03J(2) and 40-1.03J(3) do not apply to safety edges.

For safety edges placed after the concrete pavement is complete, concrete may comply with the
requirements for minor concrete.

For safety edges placed after the concrete pavement is complete, install connecting bar reinforcement
under section 52.

Saw cutting or grinding may be used to construct safety edges.

For safety edges, the angle of the slope must not deviate by more than + 5 degrees from the angle
shown. Measure the angle from the plane of the adjacent finished pavement surface.

40-1.03J Finishing

40-1.03J(1) General

Reserved
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40-1.03J(2) Preliminary Finishing
40-1.03J(2)(a) General

Preliminary finishing must produce a smooth and true-to-grade finish. After preliminary finishing, mark
each day's paving with a stamp. The stamp must be authorized before paving starts. The stamp must be
approximately 1 by 2 feet in size. The stamp must form a uniform mark from 1/8 to 1/4 inch deep. Locate
the mark 20 + 5 feet from the transverse construction joint formed at each day's start of paving and 1
0.25 foot from the pavement's outside edge. The stamp mark must show the month, day, and year of
placement and the station of the transverse construction joint. Orient the stamp mark so it can be read
from the pavement's outside edge.

Do not apply water to the pavement surface before float finishing.

40-1.03J(2)(b) Stationary Side Form Finishing

If stationary side form construction is used, give the pavement a preliminary finish by the machine float
method or the hand method.

If using the machine float method:

1. Use self-propelled machine floats.

2. Determine the number of machine floats required to perform the work at a rate equal to the pavement
delivery rate. If the time from paving to machine float finishing exceeds 30 minutes, stop pavement
delivery. When machine floats are in proper position, you may resume pavement delivery and paving.

3. Run machine floats on side forms or adjacent pavement lanes. If running on adjacent pavement,
protect the adjacent pavement surface under section 40-1.03L. Floats must be hardwood, steel, or
steel-shod wood. Floats must be equipped with devices that adjust the underside to a true flat
surface.

If using the hand method, finish pavement smooth and true to grade with manually operated floats or
powered finishing machines.

40-1.03J(2)(c) Slip-Form Finishing

If slip-form construction is used, the slip-form paver must give the pavement a preliminary finish. You may
supplement the slip-form paver with machine floats.

Before the pavement hardens, correct pavement edge slump in excess of 0.02 foot exclusive of edge
rounding.

40-1.03J(3) Final Finishing

After completing preliminary finishing, round the edges of the initial paving widths to a 0.04-foot radius.
Round transverse and longitudinal construction joints to a 0.02-foot radius.

Before curing, texture the pavement. Perform initial texturing with a burlap drag or broom device that
produces striations parallel to the centerline. Perform final texturing with a steel-tined device that
produces grooves parallel with the centerline.

Construct longitudinal grooves with a self-propelled machine designed specifically for grooving and
texturing pavement. The machine must have tracks to maintain constant speed, provide traction, and
maintain accurate tracking along the pavement surface. The machine must have a single row of
rectangular spring steel tines. The tines must be from 3/32 to 1/8 inch wide, on 3/4-inch centers, and must
have enough length, thickness, and resilience to form grooves approximately 3/16 inch deep. The
machine must have horizontal and vertical controls. The machine must apply constant down pressure on
the pavement surface during texturing. The machines must not cause raveling.

Construct grooves over the entire pavement width in a single pass except do not construct grooves 3
inches from the pavement edges and longitudinal joints. Final texture must be uniform and smooth. Use a
guide to properly align the grooves. Grooves must be parallel and aligned to the pavement edge across
the pavement width. Grooves must be from 1/8 to 3/16 inch deep after the pavement has hardened.

For irregular areas and areas inaccessible to the grooving machine, you may hand-construct grooves
using the hand method. Hand-constructed grooves must comply with the specifications for machine-
constructed grooves.
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For ramp termini, use heavy brooming normal to the ramp centerline to produce a coefficient of friction of
at least 0.35 determined on the hardened surface under California Test 342.

40-1.03K Curing

Cure the concrete pavement's exposed area under section 90-1.03B using the waterproof membrane
method or curing compound method. If using the curing compound method use curing compound no. 1 or
2. When side forms are removed within 72 hours of the start of curing, also cure the concrete pavement
edges.

Apply curing compound with mechanical sprayers. Reapply curing compound to saw cuts and disturbed
areas.

40-1.03L Protecting Concrete Pavement
Protect concrete pavement under section 90-1.03C.

Maintain the concrete pavement surface temperature at not less than 40 degrees F for the initial 72
hours.

Protect the concrete pavement surface from activities that cause damage and reduce texture and
coefficient of friction. Do not allow soil, gravel, petroleum products, concrete, or asphalt mixes on the
concrete pavement surface.

Construct crossings for traffic convenience. If authorized, you may use RSC for crossings. Do not open
crossings until the Department determines that the pavement's modulus of rupture is at least 550 psi
under California Test 523 or California Test 524.

Do not open concrete pavement to traffic or use equipment on the concrete pavement for 10 days after
paving nor before the concrete has attained a modulus of rupture of 550 psi based on Department’s
testing except:

1. If the equipment is for sawing contraction joints
2. If authorized, one side of paving equipment's tracks may be on the concrete pavement after a
modulus of rupture of 350 psi has been attained, provided:
2.1.  Unit pressure exerted on the concrete pavement by the paver does not exceed 20 psi
2.2.  You change the paving equipment tracks to prevent damage or the paving equipment tracks
travel on protective material such as planks
2.3.  No part of the track is closer than 1 foot from the concrete pavement's edge

If concrete pavement damage including visible cracking occurs, stop operating paving equipment on the
concrete pavement and repair the damage.
40-1.03M Early Use of Concrete Pavement
If requesting early use of concrete pavement:
Furnish molds and machines for modulus of rupture testing
Sample concrete

y
2

3. Fabricate beam specimens

4. Test for modulus of rupture under California Test 523

If you request early use, concrete pavement must have a modulus of rupture of at least 350 psi. Protect
concrete pavement under section 40-1.03L.

40-1.03N Reserved

40-1.030 Shoulder Rumble Strip

40-1.030(1) General

Construct shoulder rumble strips by rolling or grinding indentations in new concrete pavement.

Do not construct shoulder rumble strips on structures or approach slabs.

Construct rumble strips within 2 inches of the specified alignment. Rumble strip equipment must be
equipped with a sighting device enabling the operator to maintain the rumble strip alignment.
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Indentations must not vary from the specified dimensions by more than 1/16 inch in depth nor more than
10 percent in length and width.

Grind or remove and replace noncompliant rumble strip indentations at locations determined by the
Engineer. Ground surface areas must be neat and uniform in appearance.

Remove grinding residue under section 42-1.03B.

40-1.030(2) Rolled-In Indentations

Construct rolled-in indentations before final concrete set. Indentation construction must not displace
adjacent concrete.

40-1.030(3) Ground-In Indentations

Concrete pavement must be hardened before grinding rumble strips indentations. Do not construct
indentations until the following occurs:

1. 10 days elapse after concrete placement
2. Concrete has developed a modulus of rupture of 550 psi determined under California Test 523,

40-1.03P Drilling Cores
Drill concrete pavement cores under ASTM C 42/C 42M. Use diamond impregnated drill bits.

Clean, dry, and fill core holes with hydraulic cement grout (nonshrink) or pavement concrete. Coat the
core hole walls with epoxy adhesive for bonding new concrete to old concrete under section 95. Finish
the backfill to match the adjacent surface elevation and texture.

40-1.03Q Pavement Repair and Replacement
40-1.03Q(1) General

If surface raveling or full-depth cracks occur within one year of Contract acceptance, repair or replace the
pavement under section 6-3.06.

Repair and replace pavement in the following sequence:

Replace pavement

Repair spall, ravel, and working cracks

Correct smoothness and coefficient of friction
Treat partial depth cracks

Replace damaged joint seals under section 41-5

gD~

In addition to removing pavement for other noncompliance, remove and replace JPCP slabs that:

1. Have one or more full depth crack

2. Have raveled surfaces such that either:
2.1. Combined raveled areas are more than 5 percent of the total slab area
2.2. Single area is more than 4 sq ft

Remove and replace JPCP 3 feet on both sides of a joint with a rejected dowel bar.

40-1.03Q(2) Spall and Ravel Repair
Repair spalled or raveled areas that are:

1. Deeper than 0.05 foot
2. Wider than 0.10 foot
3. Longer than 0.3 foot

Repairs must comply with section 41-4 and be completed before opening pavement to traffic.

40-1.03Q(3) Crack Repair
Treat partial depth cracks for JPCP under section 41-3.
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If the joints are sealed, repair working cracks by routing and sealing. Use a powered rotary router
mounted on wheels, with a vertical shaft and a routing spindle that casters as it moves along the crack.
Form a reservoir 3/4 inch deep by 3/8 inch wide in the crack. Equipment must not cause raveling nor
spalling

Treat the contraction joint adjacent to the working crack by either:

1. Epoxy resin under ASTM C 881/C 881M, Type IV, Grade 2
2. Pressure injecting epoxy resin under ASTM C 881/C881M, Type IV, Grade 1

40-1.03Q(4) Smoothness and Friction Correction
Correct pavement that is noncompliant for:

1. Smoothness by grinding under section 42-3
2. Coefficient of friction by grooving or grinding under section 42

Do not start corrective work until:

1. Pavement has cured 10 days
2. Pavement has at least a 550 psi modulus of rupture
3. Your corrective method is authorized

Correct the entire lane width. Begin and end grinding at lines perpendicular to the roadway centerline.
The corrected area must have a uniform texture and appearance.

If corrections are made within areas where testing with an IP is required, retest the entire lane length with
an IP under sections 40-1.01D(6)(c) and 40-1.01D(7)(b)(vii).

If corrections are made within areas where testing with a 12-foot straightedge is required, retest the
corrected area with a straightedge under sections 40-1.01D(6)(c) and 40-1.01D(7)(b)(vii).

Allow 25 days for the Department's coefficient of friction retesting.

40-1.03R—40-1.03U Reserved
40-1.04 PAYMENT
The payment quantity for pavement is based on the dimensions shown.

The deduction for pavement thickness deficiency in each primary area is shown in the following table:

Deduction for Thickness Deficiency

Average thickness Deduction($/sq yd)
deficiency (foot)®
0.01 0.90
0.02 2.30
0.03 4.10
0.04 6.40
0.05 9.11

®Values greater than 0.01 are rounded to the
nearest 0.01 foot.

Shoulder rumble strips are measured by the station along each shoulder on which the rumble strips are
constructed without deductions for gaps between indentations.

If the initial cores show that dowel bars or tie bars are within alignment tolerances and the Engineer
orders more dowel or tie bar coring, the additional cores are paid for as change order work.

The Department does not pay for additional coring to check dowel or tie bar alignment which you request.

If the Engineer accepts a test strip and it remains as part of the paving surface, the test strip is paid for as
the type of pavement involved.
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If the curvature of a slab affects tie bar spacing and additional tie bars are required, no additional
payment is made for the additional tie bars.

Payment for grinding existing pavement is not included in the payment for the type of pavement involved.

40-2 CONTINUOUSLY REINFORCED CONCRETE PAVEMENT
40-2.01 GENERAL
40-2.01A Summary
Section 40-2 includes specifications for constructing CRCP.

Terminal joints include saw cutting, dowel bars, drill and bond dowel bars, support slab, support slab
reinforcement, tack coat, and temporary hot mix asphalt.

Expansion joints include polystyrene, support slab, support slab reinforcement, dowel bars, drill and bond
dowel bars, and bond breaker.

Wide flange beam terminals include polyethylene foam, support slab, and support slab reinforcement.
Pavement anchors include cross drains, anchor reinforcement, filter fabric, and permeable material.

40-2.01B Definitions
Reserved

40-2.01C Submittals
Reserved

40-2.01D Quality Control and Assurance
40-2.01D(1) General
Reserved

40-2.01D(2) Testing for Coefficient of Thermal Expansion

For field qualification, test coefficient of thermal expansion under AASHTO T 336. The coefficient of
thermal expansion must not exceed 6.0 microstrain/degree Fahrenheit.

40-2.02 MATERIALS
40-2.02A General

Class 1 permeable material, filter fabric, and slotted plastic pipe cross drain as shown for pavement
anchors must comply with section 68-3.

40-2.02B Concrete
Concrete for terminal joints, support slabs, and pavement anchors must comply with section 40-1.02.

40-2.02C Transverse Bar Assembly

Instead of transverse bar and other support devices, you may use transverse bar assemblies to support
longitudinal bar. Bar reinforcement and wire must comply with section 40-1.02C.

40-2.02D Wide Flange Beam

Wide flange beams and studs must be either rolled structural steel shapes under ASTM A 36/A 36M or
structural steel under ASTM A 572/A 572M.

40-2.02E Joints
Joint seals for wide flange beam terminals must comply with section 51-2.02.

Joint seals for transverse expansion joints must comply with section 51-2.02.
Expanded polystyrene for transverse expansion joints must comply with section 51-2.01B(1).

40-2.03 CONSTRUCTION
40-2.03A General
Reserved
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40-2.03B Test Strips

Comply with section 40-1.03C except during the evaluation, the Engineer visually checks reinforcement,
dowel and tie bar placement.

40-2.03C Construction Joints

Transverse construction joints must be perpendicular to the lane line. Construct joints to allow for lap
splices of the longitudinal bar. Comply with the lap splice lengths shown for CRCP.

Clean construction joint surfaces before placing fresh concrete against the joint surfaces. Remove
surface laitance, curing compound, and other foreign materials.

40-2.03D Bar Reinforcement

Place bar reinforcement under section 52-1.03D, except you may request to use plastic chairs. Plastic
chairs will only be considered for support directly under the transverse bars. Your request to use plastic
chairs must include a sample of the plastic chair, the manufacturer's written recommendations for the
applicable use and load capacity, chair spacing, and your calculation for the load on a chair for the area
of bar reinforcement sitting on it. Vertical and lateral stability of the bar reinforcement and plastic chairs
must be demonstrated during construction of the test strip. Obtain authorization before using the
proposed plastic chairs for work after the test strip is accepted.

For transverse bar in a curve with a radius under 2,500 feet, place the reinforcement in a single
continuous straight line across the lanes and aligned with the radius point as shown.

40-2.03E Wide Flange Beams

Weld stud ends with an electric arc welder completely fusing the studs to the wide flange beam. Replace
studs dislodged in shipping or that can be dislodged with a hammer.

40-2.03F Repair and Replacement

40-2.03F(1) General

Requirements for repair of cracks under section 40-1.03Q do not apply to CRCP. High molecular weight
methacrylate is not to be applied to cracks in CRCP.

New CRCP will be monitored for 1 year from contract acceptance or relief from maintenance, whichever
is less. CRCP that develops raveling areas of 6 inches by 6 inches or greater will require partial depth
repair under section 6-3.06. CRCP that develops one or more full-depth transverse cracks with faulting
greater than 0.25 inch or one or more full-depth longitudinal cracks with faulting greater 0.50 inch will
require full depth repair.

40-2.03F(2) Partial Depth Repair

Partial depth repair must comply with section 41-4 except:

1. Determine a rectangular boundary which extends 6 inches beyond the damaged area. The limits of
saw depth must be between 2 inches from the surface to 1/2 inch above the longitudinal bars.

2. If each length of the repair boundaries is equal to or greater than 3 ft, additional reinforcement is
needed for the repair area. Submit a plan for authorization before starting the repair.

40-2.03F(3) Full Depth Repair

40-2.03F(3)(a) General

Removal of CRCP must be full depth except for portion of reinforcement to remain. Provide continuity of
reinforcement. Comply with section 52-6. Submit a plan for authorization, before starting the repair. Do
not damage the base, concrete and reinforcement to remain. Place concrete in the removal area.
40-2.03F(3)(b) Transverse Cracks

Make initial full-depth transverse saw cuts normal to the lane line a distance of 3 feet on each side of the
transverse crack.

40-2.03F(3)(c) Longitudinal Cracks

Remove the cracked area normal to the lane line for the full width of the lane a distance of 1 foot beyond
the ends of the crack. You may propose alternate limits with your repair plan for authorization.
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40-2.03G Reserved
40-2.04 PAYMENT
Not Used

40-3 RESERVED
40-4 JOINTED PLAIN CONCRETE PAVEMENT
40-4.01 GENERAL
40-4.01A Summary
Section 40-4 includes specifications for constructing JPCP.

40-4.01B Definitions
Reserved

40-4.01C Submittals
40-4.01C(1) General
Reserved

40-4.01C(2) Early Age Crack Mitigation System
At least 24 hours before each paving shift, submit the following information as an informational submittal:

1. Early age stress and strength predictions
2. Scheduled sawing and curing activities
3. Contingency plan if cracking occurs

40-4.01C(3)-40-4.01C(8) Reserved
40-4.01D Quality Control and Assurance
40-4.01D(1) General

Reserved

40-4.01D(2) Quality Control Plan

The QC plan must include a procedure for identifying transverse contraction joint locations relative to the
dowel bars longitudinal center and a procedure for consolidating concrete around the dowel bars.

40-4.01D(3) Early Age Crack Mitigation System

For JPCP, develop and implement a system for predicting stresses and strength during the initial 72
hours after paving. The system must include:

1. Subscription to a weather service to obtain forecasts for wind speed, ambient temperatures, humidity,
and cloud cover

2. Portable weather station with an anemometer, temperature and humidity sensors, located at the
paving site

3. Early age concrete pavement stress and strength prediction plan

4. Analyzing, monitoring, updating, and reporting the system's predictions

40-4.01D(4)-40-4.01D(9) Reserved
40-4.02 MATERIALS
Not Used

40-4.03 CONSTRUCTION
40-4.03A General

Transverse contraction joints on a curve must be on a single straight line through the curve's radius point.
If transverse joints do not align in a curve, drill a full depth 2” diameter hole under ASTM C 42/C 42M
where the joint meets the adjacent slab. Fill the hole with joint filler. If joints are not sealed, avoid joint
filler material penetration into the joint.

40-4.03B Repair and Replacement
If replacing concrete, saw cut and remove to full depth.
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Saw cut full slabs at the longitudinal and transverse joints. Saw cut partial slabs at joints and at locations
determined by the Engineer. Saw cut must be vertical.

After lifting the slab, paint the cut ends of dowels and tie bars.

Construct transverse and longitudinal construction joints between the new slab and existing concrete. If
slabs are constrained at both longitudinal edges by existing pavement, use dowel bars instead of tie bars.
For longitudinal joints, offset dowel bar holes from original tie bars by 3 inches. For transverse joints,
offset dowel bar holes from the original dowel bar by 3 inches.

Drill and bond bars to the existing concrete. Comply with section 41-10. Clean the faces of joints and
underlying base from loose material and contaminants. Coat the faces with a double application of
pigmented curing compound under section 28-2.03F. For partial slab replacements, place preformed
sponge rubber expansion joint filler at new transverse joints under ASTM D 1752. Place concrete in the
removal area.

40-4.03C—40-4.03G Reserved

40-4.04 PAYMENT

Not Used

40-5 JOINTED PLAIN CONCRETE PAVEMENT WITH RAPID STRENGTH CONCRETE
Reserved

40-6—-40-15 RESERVED

AAAAANAANAANAANAAAANAANAANAANAAAANAANAANAANAANAN

41 CONCRETE PAVEMENT REPAIR
07-19-13
Replace the headings and paragraphs in section 41 with:

07-19-13
41-1 GENERAL

41-1.01 GENERAL
41-1.01A Summary
Section 41-1 includes general specifications for repairing concrete pavement.

Dowel bars must comply with section 40-1.

41-1.01B Definitions
Reserved

41-1.01C Submittals

At least 15 days before delivering fast-setting concrete, polyester resin binder, or bonding agent to the job
site, submit the manufacturer’s recommendations, instructions, and MSDS. Notify the Engineer if
polyester resin binder will be stored in containers over 55 gallons.

41-1.01D Quality Control and Assurance

41-1.01D(1) General

Before using polyester concrete, allow 14 days for sampling and testing of the polyester resin binder.

41-1.01D(2) Reserved

41-1.02 MATERIALS

41-1.02A General

Water for washing aggregates, mixing concrete, curing, and coring must comply with section 90-1.02D.

Use the minimum amount of water to produce workable concrete and comply with the manufacturer's
instructions.
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41-1.02B Fast-Setting Concrete
Fast-setting concrete must be one of the following:

1. Magnesium phosphate concrete that is either:

1.1.  Single component water activated

1.2.  Dual component with a prepackaged liquid activator
2. Modified high-alumina based concrete
3. Portland cement based concrete

Fast-setting concrete must be stored in a cool and dry environment.
If used, the addition of retarders must comply with the manufacturer's instructions.

You may use any accelerating chemical admixtures complying with ASTM C494/C494M, Type C and
section 90-1.02E.

Fast-setting concrete properties must have the values shown in the following table:

Fast-Setting Concrete

Property Test method Value

Compressive strength? (psi, min)

at 3 hours California Test 551 3,000

at 24 hours California Test 551 5,000
Flexural strength® (psi, min, at 24 hours) California Test 551 500
Bond strength® (psi, min, at 24 hours)

Saturated surface dry concrete California Test 551 300

Dry concrete California Test 551 400
Water absorption (%, max) California Test 551 10
Abrasion resistance® (g, max, at 24 hours) California Test 550 25
Drying shrinkage (%, max, at 4 days) ASTM C596 0.13
Water soluble chlorides® (%, max, by weight) | California Test 422 0.05
Water soluble sulfates® (%, max, by weight) California Test 417 0.25
Thermal stability (%, min) California Test 553 90

Perform test with aggregate filler if used.
®Test must be performed on a cube specimen, fabricated under California Test 551,
cured at least 14 days, and then pulverized to 100% passing the no. 50 sieve.

Aggregate filler may be used to extend prepackaged concrete. Aggregate filler must:

Be clean and uniformly rounded.

Have a moisture content of 0.5-percent by weight or less when tested under California Test 226.
Comply with sections 90-1.02C(2) and 90-1.02C(3).

Not exceed 50 percent of the concrete volume or the maximum recommended by the fast-setting
concrete manufacturer, whichever is less.

pOD~

When tested under California Test 202, aggregate filler must comply with the grading in the following
table:

Aggregate Filler Grading

Sieve size Percentage passing
3/8 inch 100
No. 4 50-100
No. 16 0-5

41-1.02C Polyester Concrete

Polyester concrete consists of polyester resin binder and dry aggregate. The polyester resin binder must
be an unsaturated isophthalic polyester-styrene copolymer.

Polyester resin binder properties must have the values shown in the following table:
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Polyester Resin Binder

Property Test method Value

Viscosity® (Pa-s) ASTM D2196 0.075—
RVT, No. 1 spindle, 20 RPM at 77 °F 0.200
Specific gravity® (77 °F) ASTM D1475 1.05-1.10
Elongation (%, min) ASTM D638 35

Type | specimen, 0.25 + 0.03 inch

thick

Speed of testing = 0.45 inch/minute
Condition 18/25/50+5/70: T—23/50 ASTM D618
Tensile strength (psi, min) ASTM D638 2,500

Type | specimen, 0.25 £ 0.03 inch

thick

Speed of testing = 0.45 inch/minute
Condition 18/25/50+5/70: T—23/50 ASTM D618
Styrene content® (%, by weight) ASTM D2369 40-50
Silane coupler (%, min, by weight of - 1.0
polyester resin binder)
PCC saturated surface-dry bond strength California Test 551 500
at 24 hours and 70 £ 2 °F (psi, min)
Static volatile emissions® (g/sq m, max) South Coast Air Quality 60

Management District,
Method 309-91°

Perform the test before adding initiator.
°For the test method, go to:
http://www.agmd.gov/tao/methods/lab/309-91.pdf

Silane coupler must be an organosilane ester, gamma-methacryloxypropyltrimethoxysilane. Promoter
must be compatible with suitable methyl ethyl ketone peroxide (MEKP) and cumene hydroperoxide (CHP)
initiators.

Aggregate for polyester concrete must comply with section 90-1.02C(1), 90-1.02C(2), and 90-1.02C(3).

When tested under California Test 202, the combined aggregate grading must comply with one of the
gradations in the following table:

Combined Aggregate Grading

Sieve Percentage passing
size A B C
1/2" 100 100 100
3/8" 83-100 100 100
No. 4 65-82 62-85 45-80
No. 8 45-64 4567 3567
No. 16 27-48 29-50 25-50
No. 30 12-30 16-36 15-36
No. 50 6-17 5-20 5-20
No. 100 0-7 0-7 0-9
No. 200 0-3 0-3 0-6

Aggregate retained on the no. 8 sieve must have a maximum of 45 percent crushed particles under
California Test 205. Fine aggregate must be natural sand.

The weighted average absorption must not exceed 1 percent when tested under California Tests 206 and
207.

You may submit an alternative grading or request to use manufactured sand as fine aggregate but 100
percent of the combined grading must pass the 3/8 inch sieve. Allow 21 days for authorization.
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Polyester concrete must have a minimum compressive strength of 1250 psi at 3 hours and 30 minutes
under California Test 551 or ASTM C1009.

41-1.02D Bonding Agent
Bonding agent must comply with the concrete manufacturer’s recommendations.

41-1.02E Temporary Pavement Structure

Temporary pavement structure consists of RSC or aggregate base with HMA. RSC not conforming to the
specifications may serve as temporary pavement structure if:

1. The modulus of rupture is at least 200 psi before opening to traffic
2. RSC thickness is greater than or equal to the existing concrete pavement surface layer
3. RSC is replaced during the next paving shift

Aggregate base for temporary pavement structure must comply with the 3/4-inch maximum grading
specified in section 26-1.02B.

HMA must comply with section 39-1.15 except do not use HMA Type B.

41-1.02F Reserved
41-1.03 CONSTRUCTION
41-1.03A General

Repair only the portion of pavement where the work will be completed during the same lane closure. If
removal is required, remove only the portion of pavement where the repair will be completed during the
same traffic closure. Completion of concrete repair includes curing until the concrete attains the specified
minimum properties required before opening the repaired pavement to traffic.

If you fail to complete the concrete pavement repair during the same lane closure, construct temporary
pavement before opening the lane to traffic.

Before starting repair work, except saw cutting: the equipment, materials, and personnel for constructing

temporary pavement structure must be at the job site or an approved location. If HMA can be delivered to
the job site within 1 hour, you may request 1-hour delivery as an alternative to having the HMA at the job
site.

Maintain the temporary pavement structure and replace it as a first order of work as soon as you resume
concrete pavement repair work.

After removing temporary pavement structure, you may stockpile that aggregate base at the job site and
reuse it for temporary pavement structure.

41-1.03B Mixing and Applying Bonding Agent

Mix and apply the bonding agent at the job site under the manufacturer's instructions and in small
quantities.

Apply bonding agent after cleaning the surface and before placing concrete.

Apply a thin, even coat of bonding agent with a stiff bristle brush until the entire repair surface is scrubbed
and coated with bonding agent.

41-1.03C Mixing Concrete
41-1.03C(1) General

Mix concrete in compliance with the manufacturer's instructions. For repairing spalls, mix in a small
mobile drum or paddle mixer. Comply with the manufacturer's recommended limits for the quantity of
aggregate filler, water, and liquid activator.

Mix the entire contents of prepackaged dual-component magnesium phosphate concrete as supplied by
the manufacturer. Use the full amount of each component and do not add water to dual-component
magnesium phosphate concrete.
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Magnesium phosphate concrete must not be mixed in containers or worked with tools containing zinc,
cadmium, aluminum, or copper.

Modified high-alumina based concrete must not be mixed in containers or worked with tools containing
aluminum.

41-1.03C(2) Polyester Concrete

When mixing with resin, the moisture content of the combined aggregate must not exceed 1/2 of the
average aggregate absorption when tested under California Test 226.

Proportion the polyester resin and aggregate to produce a mixture with suitable workability for the
intended work. Only a minimal amount of resin may rise to the surface after finishing.

41-1.03D Placing Concrete

The pavement surface temperature must be at least 40 degrees F before placing concrete. You may
propose methods to heat the surfaces.

Place magnesium phosphate concrete on a dry surface.

Place portland cement and modified high-alumina concrete on surfaces treated with a bonding agent
recommended by the concrete manufacturer. If no bonding agent is recommended by the manufacturer,
place concrete on damp surfaces that are not saturated.

Do not retemper concrete. Use dry finishing tools cleaned with water before working the concrete.

41-1.03E Curing Concrete

Cure concrete under the manufacturer's instructions. When curing compound is used, comply with section
90-1.03B for curing compound no. 1 or 2.

41-1.03F Reserved
41-1.04 PAYMENT
Not Used

41-2 SUBSEALING AND JACKING
41-2.01 GENERAL
41-2.01A Summary
Section 41-2 includes specifications for filling voids under existing concrete pavement.

41-2.01B Definitions
Reserved

41-2.01C Submittals
Submit shipping invoices with packaged or bulk fly ash and cement.

Before grouting activities begin, submit a proposal for the materials to be used. Include authorized
laboratory test data for the grout indicating:

1. Time of initial setting under ASTM C266.
2. Compressive strength results at 1, 3, and 7 days for 10, 12, and 14-second grout efflux times.

If requesting a substitution of grout materials, submit a proposal that includes test data.

41-2.01D Quality Control and Assurance
Reserved

41-2.02 MATERIALS
41-2.02A General
Reserved
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41-2.02B Grout

Grout must consist of Type Il portland cement, fly ash, and water. Use from 2.4 to 2.7 parts fly ash to 1
part portland cement by weight. Use enough water to produce the following grout efflux times determined
under California Test 541, Part D:

1. From 10 to 16 seconds for subsealing
2. From 10 to 26 seconds for jacking

Cement for grout must comply with the specifications for Type Il portland cement in section 90-1.02B(2).

Fly ash must comply with AASHTO M 295, Class C or Class F. Fly ash sources must be on the
Authorized Material List.

You may use chemical admixtures and calcium chloride. Chemical admixtures must comply with section
90-1.02E(2). Calcium chloride must comply with ASTM D98.

Test grout compressive strength under California Test 551, Part 1 at 7-days with 12 seconds efflux time.
Follow the procedures for moist cure. The 7-day compressive strength must be at least 750 psi.
41-2.02C Mortar

Mortar must be a prepackaged fast-setting mortar that complies with ASTM C928.

41-2.02D Reserved

41-2.03 CONSTRUCTION

41-2.03A General

Drill holes in the pavement, inject grout, plug the holes, and finish the holes with mortar.

Drill holes through the pavement and underlying base to a depth from 15 to 18 inches below the
pavement surface. The hole diameter must match the fitting for the grout injecting equipment.
41-2.03B Injecting Grout

41-2.03B(1) General

Inject grout within 2 days of drilling holes.

Immediately before injecting grout, clean the drilled holes with water at a minimum pressure of 40 psi.
The cleaning device must have at least 4 jets that direct water horizontally at the slab-base interface.

Do not inject grout if the atmospheric or subgrade temperature is below 40 degrees F. Do not inject grout
in inclement weather. If water is present in the holes, obtain the Engineer's authorization before injecting
grout.

Do not inject grout until at least 2 consecutive slabs requiring subsealing are drilled ahead of the grouting
activities.

The grout plant must have a positive displacement cement injection pump and a high-speed colloidal
mixer capable of operating from 800 to 2,000 rpm. The injection pump must sustain 150 psi if pumping
grout with a 12-second efflux time. A pressure gauge must be located immediately adjacent to the supply
valve of the grout hose supply valve and positioned for easy monitoring.

Before mixing, weigh dry cement and fly ash if delivered in bulk. If the materials are packaged, each
container must weigh the same.

Introduce water to the mixer through a meter or scale.

Inject grout under pressure until the voids under the pavement slab are filled. The injection nozzle must
not leak. Do not inject grout if the nozzle is below the bottom of the slab. Inject grout 1 hole at a time.

Stop injecting grout in a hole if either:

1. Grout does not flow under a sustained pump gauge pressure of 150 psi after 7 seconds and there is
no indication the slab is moving.
2. Injected grout rises to the surface at any joint or crack, or flows into an adjacent hole.
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Dispose of unused grout within 1 hour of mixing.

41-2.03B(2) Subsealing
If a slab raises more than 1/16 inch due to grout injection, stop injecting grout in that hole.

41-2.03B(3) Jacking

The positive displacement pump used for grout injection must be able to provide a sustained gauge
pressure of 200 psi. Gauge pressures may be from 200 to 600 psi for brief periods to start slab
movement.

You may add additional water to initiate pressure injection of grout. Do not reduce the grout efflux time
below 10 seconds.

Raise the slabs uniformly. Use string lines to monitor the pavement movement.

Do not move adjacent slabs not specified for pavement jacking. If you move adjacent slabs, correct the
grade within the tolerances for final pavement elevation.

41-2.03B(4) Finishing

Immediately after removing the injection nozzle, plug the hole with a round, tapered wooden plug. Do not

remove plugs until adjacent holes are injected with grout and no grout surfaces through previously
injected holes.

After grouting, remove grout from drilled holes at least 4 inches below the pavement surface. Clean holes
and fill with mortar. Finish filled holes flush with the pavement surface.
41-2.03B(5) Tolerances

The final pavement elevation must be within 0.01 foot of the required grade. If the final pavement
elevation is between 0.01 and 0.10 foot higher than the required grade, grind the noncompliant pavement
surface under section 42 to within 0.01 foot of the required grade.

If the final pavement elevation is higher than 0.10 foot from the required grade, remove and replace the
noncompliant pavement under section 41-9.

41-2.04 PAYMENT

The payment quantity for subsealing is calculated by adding the dry weight of cement and fly ash used for
the placed grout. The payment quantity for jacking is calculated by adding the dry weight of cement and
fly ash used for the placed grout.

The Department does not pay for wasted grout.
The Department does not adjust the unit price for an increase or decrease in the subsealing quantity.
The Department does not adjust the unit price for an increase or decrease in the jacking quantity.

41-3 CRACK TREATMENT
41-3.01 GENERAL
41-3.01A Summary
Section 41-3 includes specifications for applying high-molecular-weight methacrylate (HMWM) to
concrete pavement surface cracks that do not extend the full slab depth.
41-3.01B Definitions
Reserved

41-3.01C Submittals
41-3.01C(1) General
Submit HMWM samples 20 days before use.

If sealant is to be removed, submit the proposed removal method at least 7 days before sealant removal.
Do not remove sealant until the proposed sealant removal method is authorized.
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41-3.01C(2) Public Safety and Placement Plans

Before starting crack treatment, submit a public safety plan for HMWM and a placement plan for
construction activity as shop drawings.

The public safety and placement plans must identify the materials, equipment, and methods to be used.

In the public safety plan, include the MSDS for each component of HMWM and details for:

1. Shipping
2. Storage
3. Handling

4. Disposal of residual HMWM and containers

If the project is in an urban area adjacent to a school or residence, the public safety plan must also
include an airborne emissions monitoring plan prepared by a CIH certified in comprehensive practice by
the American Board of Industrial Hygiene. Submit a copy of the CIH's certification. The CIH must monitor
the emissions at a minimum of 4 points including the mixing point, the application point, and the point of
nearest public contact. At work completion, submit a report by the industrial hygienist with results of the
airborne emissions monitoring plan.

The placement plan must include:

1. Crack treatment schedule including coefficient of friction testing
2. Methods and materials including:

2.1. Description of equipment for applying HMWM

2.2. Description of equipment for applying sand

2.3. Geltime range and final cure time for resin

Revise rejected plans and resubmit. With each plan rejection, the Engineer gives revision directions
including detailed comments in writing. The Engineer notifies you of a plan's acceptance or rejection
within 2 weeks of receiving that plan.

41-3.01C(3) Reserved
41-3.01D Quality Control and Assurance
41-3.01D(1) General

Use test tiles to evaluate the HMWM cure time. Coat at least one 4 by 4 inch smooth glazed tile for each
batch of HMWM. Place the coated tile adjacent to the area being treated. Do not apply sand to the test
tiles.

Use the same type of crack treatment equipment for testing and production.

41-3.01D(2) Test Area

Before starting crack treatment, treat a test area of at least 500 square feet within the project limits at a
location accepted by the Engineer. Use test areas outside the traveled way if available.

Treat the test area under weather and pavement conditions similar to those expected during crack
treatment production.

The Engineer evaluates the test area based on the acceptance criteria. Do not begin crack treatment until
the Engineer accepts the test area.

41-3.01D(3) Reserved
41-3.01D(4) Acceptance Criteria
The Engineer accepts a treated area if:

Corresponding test tiles are dry to the touch

Treated surface is tack-free and not oily

Sand cover adheres enough to resist hand brushing

Excess sand is removed

Coefficient of friction is at least 0.30 when tested under California Test 342
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41-3.02 MATERIALS

HMWM consists of compatible resin, promoter, and initiator. HMWM resin may be prepromoted by mixing
promoter and resin together before filling containers. Identify prepromoted resin on the container label.

Adjust the gel time to compensate for temperature changes throughout the application.

HMWM resin properties must have the following values:

Property Test method Value
Viscosity ® (cP, max, ASTM D2196 25
Brookfield RVT with UL
adapter, 50 RPM at 77 °F)

Specific gravity® (min, at ASTM D1475 0.90
77 °F)

Flash point® (°F, min) ASTM D3278 180
Vapor pressure® (mm Hag, ASTM D323

max, at 77 °F)

Tack-free time (minutes, Specimen prepared under | 400
max, at 77 °F) California Test 551

Volatile content® (%, max) ASTM D2369 30

PCC saturated surface-dry California Test 551 500
bond strength (psi, min, at

24 hours and 77 + 2 °F)

Perform the test before adding initiator.

Sand must be commercial quality dry blast sand. At least 95 percent of the sand must pass the no. 8
sieve and at least 95 percent must be retained on the no. 20 sieve when tested under California Test 202.

41-3.02D Reserved
41-3.03 CONSTRUCTION
41-3.03A General

Before applying HMWM, clean the pavement surface by abrasive blasting and blow loose material from
visible cracks with high-pressure air. Remove concrete curing seals from the pavement to be treated. The
pavement must be dry when blast cleaning is performed. If the pavement surface becomes contaminated
before applying the HMWM, clean the pavement surface by abrasive blasting.

If performing abrasive blasting within 10 feet of a lane occupied by traffic, operate abrasive blasting
equipment with a concurrently operating vacuum attachment.

During pavement treatment, protect pavement joints, working cracks, and surfaces not being treated.

The equipment applying HMWM must combine the components by either static in-line mixers or by
external intersecting spray fans. The pump pressure at the spray bars must not cause atomization. Do not
use compressed air to produce the spray. Use a shroud to enclose the spray bar apparatus.

You may apply HMWM manually to prevent overspray onto adjacent traffic. If applying resin manually,
limit the batch quantity of HMWM to 5 gallons.

Apply HMWM at a rate of 90 square feet per gallon. The prepared area must be dry and the surface
temperature must be from 50 to 100 degrees F while applying HMWM. Do not apply HMWM if the
ambient relative humidity is more than 90 percent.

Protect existing facilities from HMWM. Repair or replace existing facilities contaminated with HMWM at
your expense.

Flood the treatment area with HMWM to penetrate the pavement and cracks. Apply HMWM within 5
minutes after complete mixing. Mixed HMWM viscosity must not increase. Redistribute excess material
with squeegees or brooms within 10 minutes of application. Remove excess material from tined grooves.
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Wait at least 20 minutes after applying HMWM before applying sand. Apply sand at a rate of
approximately 2 pounds per square yard or until refusal. Remove excess sand by vacuuming or
sweeping.

Do not allow traffic on the treated surface until:

1. Treated surface is tack-free and non-oily

2. Sand cover adheres enough to resist hand brushing

3. Excess sand is removed

4. Coefficient of friction is at least 0.30 determined under California Test 342

41-3.04 PAYMENT
Not Used

41-4 SPALL REPAIR
41-4.01 GENERAL
Section 41-4 includes specifications for repairing spalls in concrete pavement.

41-4.02 MATERIALS

Repair spalls using polyester concrete with a bonding agent. The bonding agent must comply with the
requirements for HMWM in section 41-3.02 except tack-free time requirements do not apply and the
HMWM must not contain wax.

Form board must be corrugated cardboard with a 6-mil polyethylene covering.

41-4.03 CONSTRUCTION

41-4.03A General

Prepare spall areas by removing concrete and cleaning. Use a form board to provide compression relief
at joints and cracks.

After completing spall repairs do not allow traffic on the repairs for at least 2 hours after the time of final
setting under ASTM C403/403M.

41-4.03B Remove Pavement

The Engineer determines the rectangular limits of unsound concrete pavement. Before removing
pavement, mark the saw cut lines and spall repair area on the pavement surface.

Do not remove pavement until the Engineer verbally authorizes the saw cut area.
Use a power-driven saw with a diamond blade.
Remove pavement as shown and:

1. From the center of the repair area towards the saw cut
2. To the full saw cut depth
3. Atleast 2 inches beyond the saw cut edge to produce a rough angled surface

Produce a rough surface by chipping or other removal methods that do not damage the pavement
remaining in-place. Completely remove any saw overcuts. Pneumatic hammers used for concrete
removal must weigh 15 Ibs or less.

If you damage concrete pavement outside the removal area, enlarge the area to remove the damaged
pavement.

If dowel bars are exposed during removal, remove concrete from the exposed surface and cover with
duct tape.

41-4.03C Cleaning

After pavement has been removed, clean the exposed faces of the concrete by:

1. Sand or water blasting. Water blasting equipment must be capable of producing a blast pressure of
3,000 to 6,000 psi.
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2. Blowing the exposed concrete area with compressed air free of moisture and oil to remove debris
after blasting. Air compressors must deliver air at a minimum of 120 cfm and develop 90 psi of nozzle
pressure.

41-4.03D Form Board Installation

After cleaning, place the form board to match the existing joint or crack alignment. Extend the form board
at least 3 inches beyond each end of the repair and at least 1 inch deeper than the repair. Remove the
form board before sealing joints or cracks.

41-4.03E-41-4.031 Reserved

41-4.04 PAYMENT

Payment is calculated based on the authorized saw cut area.

The Department does not adjust the unit price for an increase or decrease in the spall repair quantity.

41-5 JOINT SEALS
41-5.01 GENERAL
41-5.01A Summary
Section 41-5 includes specifications for sealing concrete pavement joints or replacing existing concrete
pavement joint seals. Pavement joints include isolation joints.
41-5.01B Definitions
Reserved

41-5.01C Submittals

At least 15 days before delivery to the job site, submit a certificate of compliance, MSDS, manufacturer's
recommendations, and instructions for storage and installation of:

1. Liquid joint sealant.

2. Backer rods. Include the manufacturer data sheet verifying compatibility with the liquid joint sealant.

3. Preformed compression joint seal. Include the manufacturer data sheet used to verify the seal for the
joint dimensions shown.

4. Lubricant adhesive.

Asphalt rubber joint sealant containers must comply with ASTM D6690. Upon delivery of asphalt rubber
joint sealant to the job site, submit a certified test report for each lot based on testing performed within 12
months.

Submit a work plan for removing pavement and joint materials. Allow 10 days for authorization. Include
descriptions of the equipment and methods for removal of existing pavement and joint material.
41-5.01D Quality Control and Assurance

41-5.01D(1) General

Before sealing joints, arrange for a representative from the manufacturer to provide training on cleaning
and preparing the joint and installing the liquid joint sealant or preformed compression joint seal. Do not
seal joints until your personnel and the Department's personnel have been trained.

The Engineer accepts joint seals based on constructed dimensions and visual inspection of completed
seals for voids.

41-5.01D(2) Reserved

41-5.02 MATERIALS

41-5.02A General

Use the type of seal material described.

Silicone or asphalt rubber joint sealant must not bond or react with the backer rod.

41-5.02B Silicone Joint Sealant
Silicone joint sealant must be on the Authorized Material List.
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41-5.02C Asphalt Rubber Joint Sealant
Asphalt rubber joint sealant must:

1. Be paving asphalt mixed with not less than 10 percent ground rubber by weight. Ground rubber must
be vulcanized or a combination of vulcanized and devulcanized materials that pass a no. 8 sieve.

2. Comply with ASTM D6690 for Type Il

3. Be capable of melting at a temperature below 400 degrees F and applied to cracks and joints.

41-5.02D Backer Rods
Backer rods must:

1. Comply with ASTM D5249:
1.1.  Type 1 for asphalt rubber joint sealant
1.2. Type 1 or Type 3 for silicone joint sealant
2. Be expanded, closed-cell polyethylene foam
3. Have a diameter at least 25 percent greater than the saw cut joint width

41-5.02E Preformed Compression Joint Seals
Preformed compression joint seals must:

1. Comply with ASTM D2628
2. Have 5 or 6 cells, except seals 1/2 inch wide or less may have 4 cells

Lubricant adhesive used to install seals must comply with ASTM D2835.

41-5.02F-41-5.02K Reserved
41-5.03 CONSTRUCTION
41-5.03A General

If joint sealing is described for new concrete pavement, do not start joint sealing activities until the
pavement has been in place for at least 7 days. Seal new concrete pavement joints at least 7 days after
concrete pavement placement if shown.

Remove existing pavement and joint material by sawing, rectangular plowing, cutting, or manual labor.
Saw cut the reservoir before cleaning the joint. Use a power-driven saw with a diamond blade.

If you damage a portion of the pavement to remain in place, repair the pavement under section 41-4.

41-5.03B Joint Cleaning
41-5.03B(1) General

Clean the joint after removal and any repair is complete before installing joint seal material. Cleaning
must be completed no more than 4 hours before installing backer rods, liquid joint seal, or preformed
compression seals using the following sequence:

1. Removing debris
2. Drying

3. Sandblasting

4. Air blasting

5. Vacuuming

Clean in 1 direction to minimize contamination of surrounding areas.

41-5.03B(2) Removing Debris

Remove debris including dust, dirt, and visible traces of old sealant from the joint after sawing, plowing,
cutting, or manual removal. Do not use chemical solvents to wash the joint.

41-5.03B(3) Drying

After removing debris, allow the reservoir surfaces to dry or remove moisture and dampness at the joint
with compressed air that may be moderately hot.
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41-5.03B(4) Sandblasting

After the joint is dry, sandblast the reservoir to remove remaining residue using a 1/4-inch diameter
nozzle and 90 psi minimum pressure. Do not sandblast straight into the reservoir. Angle the sandblasting
nozzle within 1 to 2 inches from the concrete and make at least 1 pass to clean each reservoir face.

41-5.03B(5) Air Blasting

After sandblasting, air blast the reservoir to remove sand, dirt, and dust 1 hour before sealing the joint.
Use compressed air free of oil and moisture delivered at a minimum rate of 120 ¢fm and 90 psi nozzle
pressure.

41-5.03B(6) Vacuuming

After air blasting, use a vacuum sweeper to remove debris and contaminants from the pavement surfaces
surrounding the joint.

41-5.03B(7) Reserved
41-5.03C Installing Liquid Joint Sealant

Where backer rods are shown, place the rods before installing liquid joint sealant. Place backer rods
under the manufacturer’s instructions unless otherwise specified. The pavement and reservoir surfaces
must be dry and the ambient air temperature must be at least 40 degrees F and above the dew point. The
reservoir surface must be free of residue or film. Do not puncture the backer rod.

Immediately after placing the backer rod, install liquid joint sealant under the manufacturer’s instructions
unless otherwise specified. Before installing, demonstrate that fresh liquid sealant is ejected from the
nozzle free of cooled or cured material. For asphalt rubber joint sealant, the pavement surface
temperature must be at least 50 degrees F before installing.

Pump liquid joint sealant through a nozzle sized for the width of the reservoir so that liquid joint sealant is
placed directly onto the backer rod. The installer must draw the nozzle toward his body and extrude liquid
joint sealant evenly. Liquid joint sealant must maintain continuous contact with the reservoir walls during
extrusion.

After placing liquid joint sealant, recess it to the depth shown within 10 minutes of installation and before
a skin begins to form.

After each joint is sealed, remove excess liquid joint sealant on the pavement surface. Do not allow traffic
over the sealed joints until the liquid joint sealant is set, tack free, and firm enough to prevent embedment
of roadway debris.

41-5.03D Installing Preformed Compression Joint Seals

Install preformed compression joint seals using lubricant adhesive as shown and under the
manufacturer's instructions.

Install longitudinal seals before transverse seals. Longitudinal seals must be continuous except splicing is
allowed at intersections with transverse seals. Transverse seals must be continuous for the entire
transverse length of concrete pavement except splices are allowed for widening and staged construction.
With a sharp instrument, cut across the longitudinal seal at the intersection with transverse construction
joints. If the longitudinal seal does not relax enough to properly install the transverse seal, trim the
longitudinal seal to form a tight seal between the 2 joints.

If splicing is authorized, comply with the manufacturer's instructions.

Use a machine specifically designed for preformed compression joint seal installation. The machine must
install the seal:

To the specified depth

To make continuous contact with the joint walls
Without cutting, nicking, or twisting the seal
Without stretching the seal more than 4 percent
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Cut preformed compression joint seal material to the exact length of the pavement joint to be sealed. The
Engineer measures this length. After you install the preformed compression joint seal, the Engineer
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measures the excess length of material at the joint end. The Engineer divides the excess length by the
measured cut length to determine the stretch percentage.

Seals must be compressed from 30 to 50 percent of the joint width when complete in place.

41-5.03E Reserved
41-5.04 PAYMENT
Not Used

41-6 CRACK AND SEAT
41-6.01 GENERAL
41-6.01A Summary
Section 41-6 includes specifications for cracking, seating, and preparing the surface of existing concrete
pavement.
41-6.01B Definitions
Reserved

41-6.01C Submittals

Submit each core in a plastic bag or tube for acceptance at the time of sampling. Mark each core with a
location description.

41-6.01D Quality Control and Assurance
41-6.01D(1) General
If cracking is noncompliant:

Stop crack and seat work

Modify your equipment and procedures and crack the noncompliant pavement again
Construct another test section

Take additional core samples to verify compliance

Construct an inspection strip if the concrete pavement has HMA on the surface
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41-6.01D(2) Test Section

The Engineer determines and marks a test section up to 1000 square feet within the crack and seat area
shown. Construct the test section and obtain the Engineer's verbal authorization before starting crack and
seat work.

Immediately before cracking the test section, apply water to the pavement surface so that cracking can be
readily evaluated. Crack the test section and vary impact energy and striking patterns to verify your
procedure.

41-6.01D(3) Coring

Drill cores at least 6 inches in diameter under ASTM C42 to verify cracking in the Engineer’s presence.
Take at least 2 cores per test section and 1 core per lane mile for each pavement cracking machine used.
The Engineer determines the core locations.

41-6.01D(4) Reserved

41-6.02 MATERIALS

41-6.02A General

Use fast-setting or polyester concrete to fill core holes.

41-6.03 CONSTRUCTION
41-6.03A Cracking
Crack existing concrete pavement using the procedures and equipment from the authorized test section.

Do not allow flying debris during cracking operations.
Crack existing concrete pavement into segments that nominally measure 6 feet transversely by 4 feet
longitudinally. If the existing pavement is already cracked into segments, crack it into equal-sized square
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or rectangular pieces that nominally measure not more than 6 feet transversely and from 3 to 5 feet
longitudinally. Do not impact the pavement within 1 foot of another break line, pavement joint, or edge of
pavement.

Cracks must be vertical, continuous, and penetrate the full depth of pavement. Cracks must be within 6
inches of vertical along the full depth of pavement. Do not cause surface spalling over 0.10-foot deep or
excessive shattering of the pavement or base.

Cracking equipment must impact the pavement with a variable force in a controlled location. Do not use
unguided free-falling weights such as "headache balls."

If the concrete pavement has no more than 0.10 foot of asphalt concrete on the surface, you may crack
the pavement without removing the asphalt concrete. After cracking, construct an inspection strip by
removing at least 500 square feet of asphalt concrete at a location determined by the Engineer. Construct
additional inspection strips to demonstrate compliance where ordered by the Engineer.

After cracking, allow public traffic on the cracked or initial pavement layer for no more than 15 days.

41-6.03B Seating
Seat cracked concrete by making at least 5 passes over the cracked concrete with either:

1. Oscillating pneumatic-tired roller under section 39-3.03 and at least 15 tons
2. Vibratory pad-foot roller exerting a dynamic centrifugal force of at least 10 tons

A pass is 1 movement of a roller in either direction at 5 mph or less.

After all segments have been seated, clean loose debris from joints and cracks using compressed air free
of moisture and oil.

Reseat any segment of cracked pavement that has not been overlaid within 24 hours of seating.

41-6.03C Surface Preparation
Before opening cracked and seated pavement to traffic or overlaying:
1. Fill joints, cracks, and spalls wider than 3/4 inch and deeper than 1 inch by applying tack coat and

placing HMA under section 39-1.15, except use the no. 4 gradation instead of 3/8-inch.
2. Remove all loose debris and sweep the pavement.

41-6.03D Reserved
41-6.04 PAYMENT
Crack and seat existing concrete pavement is measured from the area of pavement cracked and seated.
No deduction is made for existing cracked segments. The Department does not pay for HMA used to fill
joints, cracks, and spalls.
41-7 TRANSITION TAPER
41-7.01 GENERAL
Section 41-7 includes specifications for constructing transition tapers in existing pavement.

41-7.02 MATERIALS
Not Used

41-7.03 CONSTRUCTION

Construct transition tapers by either grinding or removing and replacing the existing concrete. Do not
allow flying debris during the construction of tapers.

Grinding must comply with section 42.

Replacement concrete must comply with section 41-9 except place concrete to the taper level shown and
finish the surface with a coarse broom.
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If the transition taper will be overlaid with HMA that is not placed before opening to traffic and there is a
grade difference of more than 0.04 foot, construct a temporary taper by placing HMA that complies with
section 39-1.15. Remove the temporary HMA taper before constructing the transition taper.
41-7.04 PAYMENT
Pavement transition tapers are measured using the dimensions shown. The Department does not pay for
temporary HMA tapers.

41-8 DOWEL BAR RETROFIT
Reserved

41-9 INDIVIDUAL SLAB REPLACEMENT WITH RAPID STRENGTH CONCRETE
41-9.01 GENERAL
41-9.01A Summary
Section 41-9 includes specifications for removing existing concrete pavement and constructing individual
slab replacement with rapid strength concrete (ISR—RSC).
41-9.01B Definitions
concrete raveling: Disintegration of the concrete surface layer from aggregate loss.

early age: Any age less than 10 times the time of final setting for concrete determined under ASTM
C403/C403M.

full-depth crack: Crack that runs from one edge of the concrete slab to the opposite or adjacent side of
the slab.

opening age: Age when the minimum modulus of rupture specified for opening to traffic and equipment is
attained.

time of final setting: Elapsed time required to develop a concrete penetration resistance that is at least
4,000 psi under ASTM C403/C403M.

41-9.01C Submittals

41-9.01C(1) General

At least 15 days before delivery to the job site, submit manufacturer's recommendations, MSDS and
instructions for storage and installation of joint filler material.

At least 45 days before starting ISR—RSC work submit a sample of cement from each proposed lot and
samples of proposed admixtures in the quantities ordered by the Engineer.

During ISR—RSC placement operations, submit uniformity reports for hydraulic cement at least once
every 30 days to the Engineer and METS, attention Cement Laboratory. Uniformity reports must comply
with ASTM C917 except testing age and water content may be modified to suit the particular material.

Except for modulus of rupture tests, submit QC test result forms within 48 hours of the paving shift.
Submit modulus of rupture results within:

1. 15 minutes of opening age test completion
2. 24 hours of 3-day test completion

41-9.01C(2) Quality Control Plan

If the quantity of ISR—RSC is at least 300 cu yd, submit a QC plan at least 20 days before placing trial
slabs. If the quantity of ISR—RSC is less than 300 cu yd, submit proposed forms for RSC inspection,
sampling, and testing.

41-9.01C(3) Mix Design

At least 10 days before use in a trial slab, submit a mix design. The maximum ambient temperature range
for a mix design is 18 degrees F. Submit more than 1 mix design based on ambient temperature
variations anticipated during RSC placement. Each mix design must include:

1. Mix design identification number
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Aggregate source
Opening age
Aggregate gradation
Types of cement and chemical admixtures
Mix proportions
Maximum time allowed between batching and placing
Range of effective ambient temperatures
Time of final setting
0. Modulus of rupture development data from laboratory-prepared samples, including tests at:
10.1. 1 hour before opening age
10.2. Opening age
10.3. 1 hour after opening age
10.4. 1day
10.5. 3 days
10.6. 7 days
10.7. 28 days
11. Shrinkage test data
12. Any special instructions or conditions such as water temperature requirements
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41-9.01C(4) Reserved
41-9.01D Quality Control and Assurance
41-9.01D(1) General

Designate a QC manager and assistant QC managers to administer the QC plan. The QC managers
must hold current American Concrete Institute (ACI) certification as a Concrete Field Testing Technician-
Grade | and a Concrete Laboratory Testing Technician-Grade I, except the assistant QC managers may
hold Concrete Laboratory Testing Technician-Grade | instead of Grade |l.

The QC manager responsible for the production period involved must review and sign the sampling,
inspection, and test reports before submitting them. The QC manager must be present for:

Each stage of mix design

Trial slab construction

Production and construction of RSC

Meetings with the Engineer relating to production, placement, or testing
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The QC manager must not be a member of this project's production or paving crews, an inspector, or a
tester. The QC manager must have no duties during the production and placement of RSC except those
specified.

Testing laboratories and equipment must comply with the Department's Independent Assurance Program.
At the time of the QC plan submittal, the Department evaluates the quality control samplers and testers.

41-9.01D(2) Just-in-time Training
Reserved

41-9.01D(3) Quality Control Plan

Establish, implement, and maintain a QC plan for pavement The QC plan must describe the organization
and procedures used to:

1. Control the production process
2. Determine if a change to the production process is needed
3. Implement a change

The QC plan must include:

1. Names, qualifications, and certifications of QC personnel, including:
1.1.  QC manager
1.2. Assistant QC managers
1.3. Samplers and testers
2. Outline of procedure for the production, transportation, placement, and finishing of RSC
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3. Outline of procedure and forms for concrete QC, sampling, and testing to be performed during and
after RSC construction, including testing frequencies for modulus of rupture
4. Contingency plan for identifying and correcting problems in production, transportation, placement, or
finishing RSC including:
4.1. Action limits
4.2. Suspension limits that do not exceed specified material requirements
4.3. Detailed corrective action if limits are exceeded
4.4. Temporary pavement structure provisions, including:
4.4.1. The quantity and location of standby material
4.4.2. Determination of need
5. Location of your quality control testing laboratory and testing equipment during and after paving
operations
6. List of the testing equipment to be used, including the date of last calibration
7. Production target values for material properties that impact concrete quality or strength including
cleanness value and sand equivalent
8. Outline procedure for placing and testing trial slabs, including:
8.1. Locations and times
8.2. Production procedures
8.3. Placing and finishing methods
8.4. Sampling methods, sample curing, and sample transportation
8.5. Testing and test result reporting
9. Name of source plant with approved Material Plant Quality Program (MPQP)
10. Procedures or methods for controlling pavement quality including:
10.1. Materials quality
10.2. Contraction and construction joints
10.3. Protecting pavement before opening to traffic

41-9.01D(4) Prepaving Conference
Schedule a prepaving conference and provide a facility to meet with the Engineer.

Prepaving conference attendees must sign an attendance sheet provided by the Engineer. The prepaving
conference must be attended by your:

Project superintendent

Project manager

QC manager

Workers and your subcontractor's workers, including:
4.1. Foremen

4.2. Concrete plant manager

4.3. Concrete plant operator

4.4. Concrete plant inspectors

4.5. Personnel performing saw cutting and joint sealing
4.6. Paving machine operators

4.7. Inspectors

4.8. Samplers

4.9. Testers
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The purpose of the prepaving conference is to familiarize personnel with the project's specifications.
Discuss the QC plan and processes for constructing each item of work, including:

Production

Transportation

Trial slabs

Pavement structure removal
Placement

Contingency plan

Sampling

Testing

Acceptance
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Contract No. 04-1A2604
204 of 287



Do not start trial slabs or paving activities until the listed personnel have attended the prepaving
conference.

41-9.01D(5) Trial Slabs
Before starting individual slab replacement work, complete 1 trial slab for each mix design.

Place trial slabs near the job site at a mutually-agreed location that is neither on the roadway nor within
the project limits. Trial slabs must be 10 by 20 feet and at least 10 inches thick.

During trial slab construction, sample and split the aggregate for grading, cleanness value, and sand
equivalent testing.

Fabricate and test beams under California Test 524 to determine the modulus of rupture values.

Cure beams fabricated for early age testing such that the monitored temperatures in the beams and the
slab are always within 5 degrees F of each other.

Monitor and record the internal temperatures of trial slabs and early age beams at intervals of at least 5
minutes. Install thermocouples or thermistors connected to strip-chart recorders or digital data loggers to
monitor the temperatures. Temperature recording devices must be accurate to within 2 degrees F.
Measure internal temperatures at 1 inch from the top, 1 inch from the bottom, and no closer than 3 inches
from any edge until early age testing is completed.

Cure beams fabricated for 3-day testing under California Test 524 except place them into sand at a time
that is from 5 to 10 times the time of final setting measured under ASTM C403/403M or 24 hours,
whichever is earlier.

Trial slabs must have an opening age modulus of rupture of not less than 400 psi and a 3-day modulus of
rupture of not less than 600 psi.

After authorization, remove and dispose of trial slabs and testing materials.

41-9.01D(6) Quality Control Testing
41-9.01D(6)(a) General

Provide continuous process control and quality control sampling and testing throughout RSC production
and placement. Notify the Engineer at least 2 business days notice before any sampling and testing.
Establish a testing facility at the job site or at an authorized location.

Sample under California Test 125.

During ISR—RSC placement, sample and fabricate beams for modulus of rupture testing within the first
30 cubic yards, at least once every 130 cu yd, and within the final truckload. Submit split samples and
fabricate test beams for the Department’s testing unless the Engineer informs you otherwise.

Determine the modulus of rupture at opening age under California Test 524, except beam specimens
may be fabricated using an internal vibrator under ASTM C 31. Cure beams under the same conditions
as the pavement until 1 hour before testing. Test 3 beam specimens in the presence of the Engineer and
average the results. A single test represents no more than that day's production or 130 cu yd, whichever
is less.

Determine the modulus of rupture at other ages using beams cured and tested under California Test 524
except place them in sand from 5 to 10 times the time of final setting under ASTM C403/C403M or 24
hours, whichever is earlier.

41-9.01D(6)(b) Rapid Strength Concrete

Your quality control must include testing RSC for the properties at the frequencies shown in the following
table:
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RSC Minimum Quality Control

Property Test method Minimum testing frequency®
Cleanness value California Test 227 650 cu yd or 1 per shift
Sand equivalent California Test 217 650 cu yd or 1 per shift
Aggregate gradation California Test 202 650 cu yd or 1 per shift
Air content California Test 504 130 cu yd or 2 per shift
Yield California Test 518 2 per shift
Slump or penetration ASTM C143 or California Test 533 1 per 2 hours of paving
Unit weight California Test 518 650 cubic yards or 2 per shift
Aggregate Moisture Meter California Test 223 or California 1 per shift
Calibration® Test 226
Modulus of rupture California Test 524 Comply with section 41-

9.01D(6)(a)

Test at the most frequent interval.
Check calibration of the plant moisture meter by comparing moisture meter readings with
California Test 223 or California Test 226 test results

Maintain control charts to identify potential problems and causes. Post a copy of each control chart at a
location determined by the Engineer.

Individual measurement control charts must use the target values in the mix proportions as indicators of
central tendency.

Develop linear control charts for:

Cleanness value

Sand equivalent

Fine and coarse aggregate gradation
Air content

Penetration

RN~

Control charts must include:

Contract number

Mix proportions

Test number

Each test parameter

Action and suspension limits
Specification limits

Quality control test results

Noak~owD

For fine and coarse aggregate gradation control charts, record the running average of the previous 4
consecutive gradation tests for each sieve and superimpose the specification limits.

For air content control charts, the action limit is £1.0 percent and the suspension limit is £1.5 percent of
the specified values. If no value is specified, apply the air content value used in the approved mix design.

As a minimum, a process is out of control if any of the following occurs:

1. For fine and coarse aggregate gradation, 2 consecutive running averages of 4 tests are outside the
specification limits

2. Forindividual penetration or air content measurements:
2.1.  One point falls outside the suspension limit line
2.2. Two points in a row fall outside the action limit line

Stop production and take corrective action for out of control processes or the Engineer rejects
subsequent RSC.

Before each day's concrete pavement placement and at intervals not to exceed 4 hours of production,
use a tachometer to test and record vibration frequency for concrete consolidation vibrators.
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41-9.01D(6)(c) Reserved
41-9.01D(7) Acceptance Criteria
41-9.01D(7)(a) General

The final texture of ISR—RSC must pass visual inspection and have a coefficient of friction of at least
0.30 determined under California Test 342.

Allow at least 25 days for the Department to schedule testing for coefficient of friction. Notify the Engineer
when the pavement is scheduled to be opened to traffic.

41-9.01D(7)(b) Modulus of Rupture

ISR—RSC is accepted based on your testing for modulus of rupture at opening age and the Department’s
testing for modulus of rupture at 3 days.

ISR—RSC must have a modulus of rupture at opening age that is at least 400 psi and a modulus of
rupture at 3 days that is at least 600 psi.

Calculate the test result as the average from testing 3 beams for each sample. The test result represents
1 paving shift or 130 cu yd, whichever is less.
41-9.01D(7)(c) Concrete 